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Modification Request Director-General’s Environmental Assessment Report
61 Mobbs Lane, Epping

1. BACKGROUND

1.1 Proposal

On 5 March 2012, Meriton Apartments Pty Ltd (Meriton) lodged a section 75W modification
seeking approval to re-word Modification B4.4 of the Channel 7 Concept Plan approval at 61
Mobbs Lane, Epping. Concurrent section 75W applications were also lodged to modify the
project approvals for the early works project (MP08_258 MOD 6), buildings 1, 2 and 3
(MP10_107 MOD 9), and buildings 7 and 8 (MP10_0158 MOD 3). The modifications were
requested to facilitate an increase in the number of units that can be occupied, prior to the
construction and operation of the ftraffic signals at the Mobbs Lane/Marsden Road
intersection. A location plan identifying the proximity of the intersection to the subject site is
provided at Figure 1, and images of the existing intersection are provided at Figure 2.
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Figure 2: North Bound (left) and West Bound (right) View of the Existing Intersections
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The proponent has revised the extent of the modification, being the total number of units it is
seeking to occupy prior to the construction and operation of the traffic signals, on six
separate occasions. The most recent revision to the modification applications (dated 11
January 2013) seeks approval to increase the number of units that may be occupied from
149 to 477. It is important to note that there is a child care centre approved on the south
western corner of the site, and the request for 477 units to be occupied is predicated on this
part of the development not being constructed in the short term.

1.2 The Site

The site is located at 61 Mobbs Lane, Epping and is approximately 24 km from the Sydney
CBD within the Parramatta Local Government Area (see Figure 3). The site was previously
utilised by Channel 7 as television studios and associated facilities.

The site has an area of 8.9 ha, with approximately 500 m frontage to Mobbs Lane. The
surrounding development is predominantly low density detached residential dwellings. A
TAFE Campus adjoins the site on the north eastern boundary.

The eastern portion of the site is generally tlat, while the western portion is undulating. The
site has a change in elevation of approximately 30 m from east to west. A drainage line
flows into Terry’s Creek along the north western section of the site.
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Figure 3: Site Location

1.3  Approval History

State Significant Site Listing

On 16 August 2006, State Environmental Planning Policy (Major Projects) 2005 (Amendment
No. 6) was gazetted, which amended the Major Projects SEPP (now known as the Major
Development SEPP) by listing the site as a State Significant Site in Schedule 3 of the SEPP.

Concept Plan (MP0O5 0086)

The Mobbs Lane Concept Plan (MP05_0086) was approved by the then Minister for

Planning on 22 August 2006, for the redevelopment of the site for residential and open space

purposes. The approval permitted:

e the construction of a maximum of 650 dwellings with a maximum gross floor area of
80,000 m?, and maximum floor space ratio of 0.89:1;

e no more than 73 dwellings/ha;

e development to a maximum of 6 storeys; and
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e 3.1 ha of public open space and a child care centre.

i
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Figure 4: Approved Concept Plan Layout

A modification to the concept plan was approved by the Executive Director, Strategic Sites
and Urban Renewal on 23 November 2008 (MOD 1). This modification permitted
amendments to revise the timing for the submission of contamination, Aboriginal
archaeological and historic archaeological investigations, and geotechnical investigations.
In addition, the application amended the timing for the submission of the landscaping plan
and public domain plans.

On 21 Feb 2011, the then Minister for Planning approved a second modification (MOD 2)
that permitted an increase in the number of dwellings from 650 to 800.

The third modification, which is the subject of this assessment report, was lodged on 5 March
2012.

A fourth modification application (MOD 4) to reduce the length of the internal road providing
access to the buildings within Stage 3 has been lodged by the proponent and is currently
under assessment by the department.

Early Works Approval (MP08 0258)

The early works package was approved by the Planning Assessment Commission (PAC) on
14 July 2010. The early works approval permitted the following:

e demolition of existing structures and tree removal,

e construction of final landforms including internal and external roads;

e reticulation of services and stormwater management works;

e landscaping of the public and private domain;

e construction of a child care centre;

e construction of private communal facilities; and

e consolidation of existing lots, subdivision into a community title allotment, and the
Torrens title subdivision of the land associated with the child care centre.

NSW Government
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The early works approval has been modified on five occasions. A summary of the approved
modifications is provided in Table 1 below.

Table 1: Summary of Modifications

Modification Number Approval Date Approved Modifications

1 22 November 2010 Amendments to the operational storm water management
methods.

2 25 August 2011 Removal of 16 additional trees and modification of conditions

A2 and C19 to reflect the revisions to the approved tree
management plan.

3 25 August 2011 Modification of Schedule 1, Part A and Condition A2 to permit
community title subdivision.

4 Withdrawn N/A.

5 10 July 2012 Increase in the number of approved child care centre places

from 59 to 70, internal and external design changes to the
child care centre including increasing the outdoor play area to
550 m? and reconfiguration of the car parking layout, increase
in the number of approved car spaces from 15 to 18, insertion
of hours of operation for the child care centre, and deletion of

Condition A7(a).
6 Current modification being Amendment of Condition C4 to increase the number of units
determined: thatcanmbe subject totheissueof occupation certificates prior

to the commencement works associated with upgrading the
Mobbs Lane/Marsden Road intersection.
i 18 December 2012 Amendments to the community title subdivision plan.

MP10 0107 Buildings 1,2 and 3

On 17 January 2011, the PAC approved a project application (MP10_0107) for the
construction of 28 townhouses, known as buildings 1, 2 and 3, and associated car parking
and landscaping works.

This approval has been modified on seven occasions. A summary of the approved
modifications is provided in Table 2 below.

Table 2: Summary of Modifications
Modification Number  Approval Date Approved Modifications
1 21 October 2011 Conversion of 16 townhouses from three bedroom to four
bedroom dwellings, minor design changes, and
modification of Condition A2 to update the schedule of
approved drawings.
2 9 January 2012 Modification of Condition A1 to permit strata subdivision,
and modification of Condition A2 to inserting five additional
subdivision plans.

3 13 February 2012 Minor external design changes and modification of
Condition A2 to update the schedule of approved drawings.
4 21 March 2012 Modification of the development description in Part A

Schedule 2 to include the subdivision of land associated
with building 3 into 12 neighbourhood lots, and modification
of Condition A2 to insert plans of subdivision.

5 16 April 2012 Minor design changes to building 3, and modification of
Condition A2 to update the schedule of approved drawings.

6 Withdrawn N/A.

7. 22 May 2012 Modification of Condition E2 to ensure the road works to

Mobbs Lane are complete prior to the release of the final
Occupation Certificate.

8. 5 September 2012 Modification of Condition A1 to permit staged strata
subdivision and staged development of building 2, and the
insertion of six additional staged strata subdivision plans in

Condition A2.
9. Current modification being Modification of Condition B2 to increase the number of
determined. Occupation Certificates that can be issued prior to the

commencement works associated with upgrading the
Mobbs Lane/Marsden Road intersection.

MP10 0158 Buildings 7 and 8

On 12 July 2011, the PAC approved a project application permitting the construction of
buildings 7 and 8 (MP10_0158). The approved development included 127 residential
apartments, 173 basement car parking spaces, 11 on-street parking spaces, excavation and
landscaping works.
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This project approval has been modified on four occasions. It should be noted that the
department is also currently assessing a sixth modification to this application. A summary of
the approved and proposed modifications is provided in Table 3 below.

Table 3: Summary of Modifications
Modification Number Approval Date Approved Modifications
1 29 November 2011 Modification of Schedule 2, Condition A1 to include subdivision
in the development description, and modification of Condition A2
to include the subdivision plans in the schedule of approved
drawings.
2 12 March 2012 Minor external design changes and internal reconfiguration of
units, modification of Condition A2 to update the schedule of
approved drawings, and re-wording of Condition B1(b) to ensure
an appropriate amount of adaptable apartments are provided on
site.
3 Current madification being Amendment of Condition B2 to increase the number of
determined. Occupation Certificates that can be issued prior to the
commencement of works associated with upgrading the Mobbs
Lane/Marsden Road intersection. ”

4 30 June 2012

units, modification of Condition A2 to update the schedule of
approved drawings, and re-wording of Condition B1(b) to correct
a typographical error.

5 19 November 2012 Revisions to the car parking layout, modification of Condition A2
to update the schedule of approved drawings, modification of
Condition A10 to require the proponent to submit amended plans
for the basement car park, and re-wording of Condition E2 to
change the timing of road improvement works.

6. Currently under assessment | Modification seeking to relocate the car park entrance to the car
park of buildings 7 and 8.

1.4 Voluntary Planning Agreement

It should be noted that the proponent has entered into a voluntary planning agreement (VPA)
with Parramatta City Council (council) pursuant to the requirements of Condition B2 of the
project approval for MP10_0107. In this regard, the VPA requires the proponent to signalise
the Mobbs Lane/Marsden Road intersection prior to the occupation of the 225" dwelling in
accordance with the drawings and specifications approved by the RMS.

In order to rectify any potential non-compliance with the VPA, the proponent has lodged a
separate request with the council seeking approval to alter the provisions of the VPA to
correspond with the wording of the proposed section 75W modifications.

This request was considered by the council at its meeting of 11 February 2013. In this
regard, the council resolved to revise the VPA to provide consistency with the proposed
modifications.

2. PROPOSED MODIFICATION

2.1 Modification Description

The application seeks approval to re-word Modification B4.4 of the Channel 7 Concept Plan
approval (MP06_0086); Condition C40 of MP08_0258 (early works); Condition B3 of
MP10_107 (buildings 1, 2 and 3); and Condition B2 of MP10_0158 (buildings 7 and 8) to
allow for an additional 252 apartments, or a total of 476, to be occupied (i.e. subject to the
issue of an Occupation Certificate) prior to Mobbs Lane/Marsden Road traffic signals
becoming operational. As the wording of the concept plan modification and the relevant
conditions of each project approval differ, the current and proposed wording of the
modification/conditions are reproduced in full below. In short, the proponent is seeking to
occupy additional buildings prior to the Mobbs Lane/Marsden Road intersection upgrade
being completed.

NSW Government
Department of Planning & Infrastructure



Modification Request Director-General’s Environmental Assessment Report
61 Mobbs Lane, Epping

Modification B4.4 of MP05 0086 (Channel 7 Concept Plan)
The requirements of the modification in its current form are as follows:

B4.4 The intersection at Marsden Road and Mobbs Lane is to be constructed and
operational prior to the issue of an Occupation Certificate for the 150" dwelling on the
site as provided in the ‘Preferred Project Report’ dated December 2010, prepared by
Architectus or within 24 months from the date of this approval (MP05_0086 MOD 2),
whichever occurs first.

Meriton is seeking to delete the modification and replace it with the following:

B4 Transport and Access

B4.4 The approved road signals at the intersection of Marsden Road and Mobbs Lane
shall be fully constructed and operational prior to the issue of an Occupation
Certificate for the 477" dwelling on the former Channel 7 site.

Condition C40 of MP08 0258 (Early Works Project)
The condition in its current form is as follows:

C40 RTA Requirements

(a) The proposed signals at the intersection of Marsden Road/ Mobbs Lane shall be fully
constructed and operational prior to release of the any Occupation Certificate by the
Certifying Authority for part of the development that exceeds 150 dwellings with a
child care centre or 225 dwellings without a child care centre.

Certified copies of the civil/traffic signal design plans at the Marsden Road/Mobbs
Lane intersection shall be submitted to the RTA for consideration and approval prior
to the release of the Construction Certificate by the Certifying Authority for any part of
the development that exceeds 150 dwellings with a child care centre or 225 dwellings
without a child care centre and commencement of road / signal works.

The developer must pay the full 10 year traffic signal operation maintenance cost.
Meriton is seeking to delete the condition and replace it with the following:

C40 RTA Requirements
(a) The approved road signals at the intersection of Marsden Road and Mobbs Lane
shall be fully constructed and operational prior to the issue of an Occupation
Certificate for the 477" dwelling on the former Channel 7 site.

Condition B3 of MP10 0107 (Buildings 1, 2 and 3)
The condition in its current form is as follows:

B3 Traffic Signal works to Marsden Road/ Mobbs Lane Intersection
Certified copies of the civil traffic signal design plans at the Marsden Road/Mobbs
Lane intersection approved by MP 08_0258, drawn by a suitably qualified person,
shall be submitted to the RTA for consideration and approval prior to the release of
the Construction Certificate by the Certifying Authority for any part of the development
that exceeds 150 dwellings with a child care centre or 225 dwellings without a child
care centre and commencement of road/signal works.

The approved road signals at the intersection of Marsden Road/Mobbs Lane shall be
fully constructed and operational prior to the release of any Occupation Certificates
by the Certifying Authority for part of the development that exceeds 150 dwellings
with a child care centre or 225 dwellings without a child care centre.
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Meriton is seeking to delete the condition and replace it with the following:

B3 Traffic Signal works to Marsden Road/Mobbs Lane Intersection
The approved road signals at the intersection of Marsden Road and Mobbs Lane
shall be fully constructed and operational prior to the issue of an Occupation
Certificate for the 477" dwelling on the former Channel 7 site.

Condition B2 of MP10 0158 (Buildings 7 and 8)
The condition in its current form is as follows:

B2 Traffic Signal works to Marsden Road/Mobbs Lane Intersection
The approved road signals at the intersection of Marsden Road and Mobbs Lane
shall be fully constructed and operational prior to the issue of an Occupation
Certificate for the 150" dwelling on the former Channel 7 site, or within 24 months
from the date if the approval of MP05_0086 MOD 2, whichever occurs first.

Meriton is seeking to delete the condition and replace it with the following:

B2 Traffic Signal works to Marsden Road/Mobbs Lane Intersection
The approved road signals at the intersection of Marsden Road and Mobbs Lane
shall be fully constructed and operational prior to the issue of an Occupation
Certificate for the 477" dwelling on the former Channel 7 site.

3. STATUTORY CONTEXT

3.1 Continuing Operation of Part 3A to Modify Project Approvals

In accordance with clause 3 of Schedule 6A of the Environmental Planning and Assessment
Act 1979 (EP&A Act), as in force immediately before its repeal on 1 October 2011, and as
modified by Schedule 6A, continues to apply to transitional Part 3A projects.

Consequently, this report has been prepared in accordance with the requirements of Part 3A
and the associated regulations, and the Minister (or his delegate) may approve or disapprove
the modifications under section 75W of the EP&A Act.

3.2 Environmental Assessment Requirements

Section 75(3) of the EP&A Act provides the Director-General with scope to issue
Environmental Assessment Requirements (DGRs) that must be complied with before the
matter will be considered by the Minister. DGRs were not issued for this modification as the
information submitted by the proponent was sufficient to conduct a full assessment of the
proposal.

3.3 Delegated Authority

The Minister delegated his powers and functions to determine modifications made under

section 75W of the EP&A Act to the Executive Director, Development Assessments, Systems

and Approvals where:

e the relevant local council has not made an objection;

e a political disclosure statement has been made, but only in respect of a previous related
application; and

e there are less than 10 public submissions in the nature of objections commenting on the
proposal.

No submissions have been received from the public and the council resolved to withdraw its
objection to the applications. The proponent has made a political donation in relation to a
previous application. As such, the application can be determined under delegation by the
Deputy Director-General, Development Assessment and Systems Performance.

NSW Government
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4. CONSULTATION AND SUBMISSIONS

4.1 Exhibition

Under section 75X(2)(f) of the EP&A Act, the Director-General is required to make a
modification request publicly available. The department placed the modification request on its
website on 20 March 2012. This satisfies the requirements of section 75X(2)(f) of the EP&A
Act.

4.2 Public Authority Submissions
The department referred the applications and subsequent revisions to the council and Roads
and Maritime Services (RMS) for comment. A summary of the comments is provided below.

Council

Council officers advised the department via email dated 13 February 2013, that the council,

at its meeting of 11 February 2013, resolved to:

e advise the department that is has concerns about further delays to the installation of the
traffic lights associated with the development at 61 Mobbs Lane, however it

acknowledges that these delays are now unavoidabte; and

e advise the department that it does not object to modifying the Concept Plan, the relevant
project approvals and the VPA, to permit up to 324 dwellings being occupied if a child
care centre is operating on site, or up to 447 dwellings without.

Whilst the department acknowledges the council’'s most recent response, it notes that the

council's comments dated 16 November 2012 raised a number of concerns in relation to the

content of the proponent’s traffic report dated 8 October 2012. The most recent report to the

council does not explain how these issues have been overcome. In this regard, the council’s

original concerns with the traffic report are as follows:

e the traffic report does not indicate how many of the 148 apartments with occupation
certificates were actually occupied on the date of the traffic survey;

e the application does not provide a breakdown of the apartment mix for future units which
Meriton is seeking to issue occupation certificates for;

e the ftraffic report does not indicate the date the survey was undertaken or the time at
which surveys were conducted;

e the use of the afternoon peak to determine traffic generation rates is inappropriate as the
morning peak generates larger volumes of traffic;

e the report did not incorporate traffic associated with construction workers and
construction vehicles accessing the site; and

e deferring the installation of the traffic signals would result in adverse safety impacts.

RMS

To date RMS has not provided comments on Meriton’s current request to occupy a total of
477 dwellings prior to the signalisation of the Mobbs Lane/Marsden Road intersection.
Notwithstanding, RMS in emails dated 12 and 15 November 2012, advised that the traffic
report dated 8 October 2012 was incomplete. As such RMS considers that the traffic report
does not provide appropriate justification to increase the number of dwellings that can be
occupied prior to the Mobbs Lane/Marsden Road traffic signals becoming operational.

In addition, RMS advised that as the application seeks to utilise survey data to estimate
traffic generation rates in lieu of relying on established data, this data would need to be
collected over a 12 month period in order to provide an appropriate sample from which
average traffic generation rates for each type of dwelling could be estimated.

Alternately, the RMS advised that the proponent could model the existing intersection to
determine when it should be signalised. In order to do this, a traffic survey should be
undertaken to obtain current traffic movements. The current traffic volumes and predicted
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rate of traffic growth could then be used to estimate future traffic volumes and determine
when traffic signals would need to be operational.

As the council’s latest correspondence does not resolve the technical deficiencies in the

proponent’s traffic report dated 8 October 2012, and the concerns raised by the RMS remain

outstanding, the department engaged Gennaoui Consulting Pty Ltd (Gennaoui Consulting) to

undertake a review of the proponent's traffic report dated 8 October 2012, and the

supplementary traffic note dated 17 January 2013. The terms of the review were as follows:

e advise whether a one day survey is sufficient to predict actual residential vehicle
movements;

e advise whether the surveyed residential vehicle movements are accurate and can be
relied on rather than the estimated traffic generation rate (which is based on the RMS
Guidelines), noting the issues raised by the council and RMS;

e advise whether the assumptions and conclusions of the proponent’s revised traffic report
are acceptable; and

e advise whether the revised dwelling threshold rate is acceptable (447 dwellings without a

— childcare centre_or 324 dwellings with_a child_care centre), or provision of an alternate

threshold rate.
The conclusions of this review are discussed in detail in Section 5 of this report.

4.3 Public Submissions
No public submissions were received by the department.

5. ASSESSMENT

The department has assessed the proposed modification and has determined that the

following issues require assessment:

e traffic impacts associated with permitting an increase in the number of dwellings that can
be occupied prior to the signalisation of the Mobbs Lane/Marsden Road intersection; and

e non-compliances with the existing conditions of approval.

5.1 Traffic Impacts

The application now seeks approval to modify the Concept Plan and relevant project
approvals to increase the number of dwellings that can be occupied across the site from 149,
in the event that a child care centre is operational, or 224 in the event that a child care centre
is not operating, to 477 prior to the Mobbs Lane/Marsden Road traffic signals becoming
operational.

It is important to note that the request to increase the number of dwellings that can be
occupied across the site to 477 is predicated on the approved child care centre not being
operational. Furthermore, following the submission of the most recent revision to the
applications, the RMS approved the design of the Mobbs Lane/Marsden Road intersection,
and construction of the intersection commenced on 7 February 2013. Based on the current
work program, it is anticipated that the signals will be operational within six to nine months
(between August and November 2013).

The current request has been supported by a traffic report prepared by GTA consultants
dated 8 October 2012, and a supplementary traffic report dated 17 January 2013. These
reports conclude that increasing the number of dwellings that can be occupied to 447 prior to
the Mobbs Lane/Marsden Road traffic signals becoming operational, would not result in any
adverse traffic impacts. The rationale for supporting the proposed increase in the number of
dwellings to be occupied is as follows:
e the trigger values for the signalisation of the Mobbs Lane/Marsden Road intersection
were derived from the Sydney Regional Advisory Committee’s (SRDA) assessment of the
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traffic report prepared by Masson Wilson Twiney (MTW) to support the Concept Plan
application. This MTW report concluded that the site could generate 159 vehicle
movements per hour in the am peak, and 123 movements per hour in the pm peak before
it would reach the equivalent level of traffic previously generated by Channel 7 studios. If
the RMS traffic generation rates for residential development were applied to the site (0.54
trips in the peak hour per dwelling), this would equate to the equivalent of 228 dwellings
without a child care centre, or 150 dwellings if the approved child care centre was
operational;

e in order to determine whether the MTW modelling was overly conservative GTA
undertook a survey on 28 August 2012. On this date 148 dwellings were complete and
occupied;

e following a comparison of the traffic generation rates estimated by MTW and the survey
data collected by GTA, it was concluded that the approved development currently
generates 37 per cent less traffic in the pm peak hour;

e traffic distribution rates predicted under the MTW report were also compared to the GTA
survey data. In this regard, it was concluded that traffic distribution patterns in the pm

e differad—f I ficted-by-MTW-—witt tual-distribution-being—fi
lower along Marsden Road;

e given that the traffic generation and distribution rates identified in the survey differed from
the predictions of the MTW report, GTA concluded that there was spare capacity at the
Mobbs Lane/Marsden Road intersection. The additional capacity was predicted to be in
the order of 25 vehicles per hour in the pm peak (a total of 148 trips per hour, compared
to a total of 123 in the MTW report). When applying the traffic generation rates derived
from the survey (0.33 trips in the pm peak per dwelling) the dwelling threshold triggering
the signalisation of the Mobbs Lane/Marsden Road intersection would increase to 447
dwellings without a child care centre (222 additional dwellings), or 324 dwellings (174
additional dwellings) if the child care centre is operational; and

e based upon the current occupation rates provided by Meriton (an average of 5 dwellings
per week), it is anticipated that the intersection will be complete three months before the
proposed trigger rate is reached (a total of 447 dwellings). Figure 5 identifies the
predicted occupation of buildings to December 2013, assuming that the relevant
conditions of approval are modified as requested.

Figure 1 - Epping Park - Dwelling Occupation & Marsden Road/ Mobbs Lane Signals
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Furthermore, the traffic note dated 17 January 2013, addresses the RMS’ request for the
traffic report to adopt the RMS guideline rates for residential development. In this regard,
GTA refutes the use of the RMS guideline rates, on the basis that these rates are derived
from surveys undertaken in the 1980s. Furthermore, GTA notes that MTW adopted the
traffic generation rates for ‘medium density residential development’, when the site should
have been classified as ‘high density residential development’. The use of this rate would
result in a lower traffic generation rate of 0.29 trips per dwelling during peak hour, which is
lower than the surveyed rate for the site (0.33 trips in the pm peak per dwelling). As such
GTA concluded that the survey data will give more accurate traffic generation rates in
comparison to the RMS guideline rates.

The department notes that the revised traffic reports were based on a request to occupy a
total of 447 dwellings, and have not been amended to support Meriton’s most recent request
dated 11 January 2013, which seeks to increase the number of dwellings that can be
occupied across the site prior to the traffic signal being operational to 477.

In order to determine the veracity of the proponent’s traffic modelling the department

engaged Gennaoui Consulting to undertake a review of the traffic report prepared by GTA

Consultants dated 8 October 2012, and the supplementary traffic report dated 17 January

2013. The review concluded that:

e relying on a one day survey immediately after the occupation of the buildings is
inappropriate on the basis that traffic patterns are unlikely to be established until the
building has been occupied for at least six months. Furthermore, reliance on a one day
survey will not provide statistically valid data;

e GTA's alternate approach which seeks to apply the RTA rate for ‘high density’
developments (0.29 trips per unit) in lieu of utilising survey data is not appropriate on the
basis that this trip rate was derived from developments within metropolitan sub-regional
centres, and the subject site is not located within close proximity to such a centre. As
such the assumptions of the MTW report prepared to support the Concept Plan should
continue to be used until more statistically valid survey results are obtained;

e GTA has adopted the pm peak traffic generation rate to determine its revised dwelling
threshold (0.33 trips per dwelling per hour) despite the survey identifying that the am
peak generates a higher number of trips (0.36 trips per dwelling per hour). Given the
above, the morning peak should be adopted to ensure a conservative approach is taken.

e a review of the MTW report revealed that the traffic distribution rate specified by GTA is
incorrect, as 27 per cent of traffic was originally predicted to utilise Marsden Road, not 30
per cent as specified by GTA. Taking into consideration this adjustment, GTA’s report
would support the occupation of 132 additional dwellings (356 in total) if the child care
centre is not operational, or 95 additional (244 total) dwellings if the child care centre is
operational. Notwithstanding, the use of these rates is not supported on the basis that
the survey data is statistically flawed;

e a more appropriate approach to determine a dwelling threshold would be to look at the
impact of additional traffic on the current operation of the Mobbs Lane/Marsden Road and
Mobbs Lane/Misdon Road intersections. In this regard, the report prepared by MTW
indicated that both intersections operate at a satisfactory level of service (LOC) ‘C’, with
spare capacity available. Furthermore, the more recent traffic report prepared by
Transport and Traffic Planning Associates (TTPA) in December 2010, to support
modification 2 to the Concept Plan confirms that these intersections still retain spare
capacity; and

o if the 141 dwellings remaining in stage 1 are occupied it would generate 72 additional
trips. It is considered that 141 additional dwellings could be occupied without unduly
affecting the operation of the intersections, provided that the child care centre is not
operational. This would take the total number of dwellings that could be occupied without
the Mobbs Lane/Marsden Road intersection being signalised up to 289. Notwithstanding,
this number could be revised subject to the proponent undertaking four additional surveys
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on a Tuesday and Thursday during the am and pm periods. These surveys should be
undertaken two weeks apart.

The department has reviewed the recommendations of the report prepared by Gennaoui

Consulting and has concluded that:

e the use of a one day traffic survey is inappropriate for devising a revised threshold for the
number of dwellings that could be occupied prior to the operation of the traffic signals;

e in lieu of appropriate survey data, it would be more appropriate to increase the number of
occupation certificates that can be issued across the site based upon the extent of the
spare capacity available at the Mobbs Lane/Marsden Road and Mobbs Lane/Misdon
Road intersections. In this regard there would be sufficient capacity at these intersection
to accommodate the occupation of 141 additional dwellings (a total of 289); and

e subject to the proponent revising its modelling assumptions as per the recommendations
contained in the Gennaoui report, and undertaking revised modelling and assessment, it
would be appropriate to allow the proponent the opportunity to request the occupation of
additional dwellings, subject to the approval of the Director-General.

Given the above, the department recommends that the instruments of approval for
MPO05_0086, MP10_0158, MP10_0107 and MP08_0258 be amended to delete the relevant
conditions of approval and relace them with the following condition:

“The approved road signals at the intersection of Marsden Road and Mobbs Lane shall be
fully constructed and operational prior to the issue of an Occupation Certificate for the 289"
dwelling at 61 Mobbs Lane, Epping if the child care centre is not operational, or the 207"
dwelling if the child care centre is operational.

The number of dwellings occupied across the site could be increased subject to:

e the proponent undertaking new surveys between 7:00 am and 9:00 am and 4:30 pm and
6:30 pm on a Tuesday and a Thursday in the same week, followed by a similar survey
two weeks later;

e the proponent providing a revised traffic report that:

= revises the assumptions of the traffic report prepared by GTA Consulting dated 8
October 2012, and the traffic note dated 17 January 2013 in accordance with the
recommendations of the report prepared by Gennaoui Consulting dated 7 February
2013; and

= assesses the impacts associated with permitting the occupation of additional
dwellings on site on the operation of the Mobbs Lane/Marsden Road and Mobbs
Lane/Misdon Road intersections, taking into consideration the results of the new
traffic surveys.

In addition, the report must be submitted to the Director-General for approval’.

5.2 Non-Compliances with Conditions B2 and B3 of MP10_0107 and MP10_0158

The department notes that the proponent’s certifier has issued a number of construction

certificates which facilitate the construction of 476 dwellings on site. This is inconsistent with

the requirements of conditions C40, B2 and B3 of MP08_0258, MP10_0107, and

MP10_0158, which limits the number of dwellings that can be constructed to 149 (with a child

care centre) or 224 (without a child care centre) prior to the completion of the Mobbs

Lane/Marsden Road intersection upgrade. Despite this non-compliance, the department

notes that:

e whilst the approvals were structured to ensure additional dwellings were not constructed
until the traffic signals were operational, the department considers the critical issue
relates to the timing of building occupation, which is the time at which the additional traffic
will impact on the operation of the traffic signals; and

o the proposed modifications will resolve these compliance issues on the basis that the
proposed wording of conditions B2 and B3 will:
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(a) remove the requirement for the proponent to obtain the RMS’ approval for the
design of the Mobbs Lane/Marsden Road intersection prior to the issue of a
Construction Certificate permitting the construction of up to 224" dwellings on
site (without a child care centre); and

(b) permit the occupation of up to 289 dwellings across the site.

6. CONCLUSION

The department has assessed the proposed modifications and does not support the
proponent’s request to amend the conditions of approval to increase the number of dwellings
that may be occupied to 477 without the traffic signals being operational. This is primarily
due to the quality of the information contained in the proponent’s traffic reports dated 8
October 2012, and 17 January 2013.

Notwithstanding, the conclusions of the department’s independent traffic study acknowledge
that there is sufficient capacity at the Mobbs Lane/Marsden Road and Mobbs Lane/Misden
Road intersections to facilitate the occupation of up to 289 dwellings across the site if the

allow the occupation of 65 additional dwellings when compared to the current conditions of
approval.

Furthermore, the report acknowledges that subject to the proponent undertaking appropriate
traffic surveys and updating the assumptions of the traffic report to reflect the worst case
traffic conditions, there may be scope to further increase the number of dwellings that could
be occupied. As such, the department has recommended modifications to the instruments of
approval for MP05_0086, MP10_0158, MP10_0107 and MPO08_0258, which reflect the
recommendations of the department’s independent advice.

7. RECOMMENDATION

It is recommended that the Deputy Director-General, Development Assessment and Systems

Performance:

a) consider the findings and recommendations of this report; and

b) approve the section 75W modifications in accordance with the instruments of approval
provided at Tag A.

M

Director
Metropolitan and Regional Projects North

Executive Director
Development Assessments, Systems & Approvals
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Modification of Minister’s Approval

Section 75W of the Environmental Planning & Assessment Act 1979

I, the Executive Director, Development Assessments & Systems Approvals, as delegate of
the Minister for Planning and Infrastructure under delegation executed on X February 2013,
approve the modification of the concept plan referred to in Schedule 1, subject to the

conditions in Schedule 2.

Executive Director, Development Assessments, Systems & Approvals

Sydney 2013
SCHEDULE 1
Proponent: Meriton Property Services Pty Limited

Approval Authority:
Land:

Project:

Modification Number:

Modification

Minister for Planning and Infrastructure
61 Mobbs Lane, Epping

Concept Plan (MP05_0086) for residential and open
space including:

Maximum of 800 dwellings

Maximum of 80,000m? gross floor area

Maximum floor space ratio of 0.89:1

Maximum height of six storeys

3.1ha of public open space

A neighbourhood shop

A child care centre.

MP05_0086 MOD 3

The proposed changes include:

e Amending Condition B4 (B4.4) to allow the timing of
the installation of the traffic signals at the
intersection of Marsden Road and Mobbs Lane to
be fully constructed and operational prior to the
issue of the Occupation Certificate for the 289th
dwelling on site.







SCHEDULE 2
PART B — DEPARTMENT OF PLANNING’S MODIFICATIONS

1. In Part B, Condition B4 Transport and Access, delete Modification B4.4 in its entirety
and replace it with the following:

B4.4.

The approved road signals at the intersection of Marsden Road and Mobbs Lane shall be
fully constructed and operational prior to the issue of an Occupation Certificate for the 289"
dwelling at 61 Mobbs Lane, Epping if the child care centre is not operational, or the 207"
dwelling if the child care centre is operational.

The number of dwellings occupied across the site could be increased subject to:
e the proponent undertaking new surveys between 7:00 am and 9:00 am and 4:30 pm and
6:30 pm on a Tuesday and a Thursday in the same week, followed by a similar survey

two weeks later;
e the proponent providing a revised traffic report that:

= revises the assumptions of the traffic report prepared by GTA Consulting dated 8
October 2012, and the traffic note dated 17 January 2013 in accordance with the
recommendations of the report prepared by Gennaoui Consulting dated 7 February
2013; and /

= assesses the impacts associated with permitting the occupation of additional
dwellings on site on the operation of the Mobbs Lane/Marsden Road and Mobbs
Lane/Misdon Road intersections, taking into consideration the results of the new
traffic surveys.

In addition, the report must be submitted to the Director-General for approval.

END OF MODIFICATIONS TO MP05_0086 MOD 3







Modification of Minister’s Approval

Section 75W of the Environmental Planning & Assessment Act 1979

I, the Executive Director, Development Assessments & Systems Approvals, as delegate of
the Minister for Planning and Infrastructure under delegation executed on X February 2013,
approve the modification of the concept plan referred to in Schedule 1, subject to the
conditions in Schedule 2.

Executive Director, Development Assessments, Systems & Approvals

Sydney 2013
SCHEDULE 1
Proponent: Meriton Property Services Pty Limited
Approval Authority: Minister for Planning and Infrastructure
Land: 61 Mobbs Lane, Epping
Project: MP10_0158 for residential development including:

e Construction of two residential flat buildings,
Buildings 7 and 8 of the approved Concept Plan (as
modified), ranging in height between 3 and 6
storeys;

e 127 residential units;
173 basement car parking spaces and 11 parking
spaces at street level;
Excavation; and

e Association landscaping.

Modification Number: MP10_0158 MOD 3

Modification The proposed changes include:
¢ Amending Condition B2 to allow the timing of the
installation of the traffic signals at the intersection of
Marsden Road and Mobbs Lane to be fully
constructed and operational prior to the issue of the
Occupation Certificate for the 289th dwelling on
site.







SCHEDULE 2
PART B - PRIOR TO ISSUE OF CONSTRUCTION CERTIFICATE

1.  In Part B, delete Condition B2 Traffic Signals Works to Marsden Road/Mobbs Lane
Intersection in its entirety and replace it with the following:

B2. Traffic Signals Works to Marsden Road/ Mobbs Lane Intersection

The approved road signals at the intersection of Marsden Road and Mobbs Lane shall be
fully constructed and operational prior to the issue of an Occupation Certificate for the 289"
dwelling at 61 Mobbs Lane, Epping if the child care centre is not operational, or the 207"
dwelling if the child care centre is operational.

The number of dwellings occupied across the site could be increased subject to:
e the proponent undertaking new surveys between 7:00 am and 9:00 am and 4:30 pm and
6:30 pm on a Tuesday and a Thursday in the same week, followed by a similar survey

two weeks later;
e the proponent providing a revised traffic report that:

= revises the assumptions of the traffic report prepared by GTA Consulting dated 8
October 2012, and the traffic note dated 17 January 2013 in accordance with the
recommendations of the report prepared by Gennaoui Consulting dated 7 February
2013; and '

= assesses the impacts associated with permitting the occupation of additional
dwellings on site on the operation of the Mobbs Lane/Marsden Road and Mobbs
Lane/Misdon Road intersections, taking into consideration the results of the new
traffic surveys.

In addition, the report must be submitted to the Director-General for approval.

END OF MODIFICATIONS TO MP10_0158 MOD 3







Modification of Minister’s Approval

Section 75W of the Environmental Planning & Assessment Act 1979

I, the Executive Director, Development Assessments & Systems Approvals, as delegate of
the Minister for Planning and Infrastructure under delegation executed on X February 2013,
approve the modification of the concept plan referred to in Schedule 1, subject to the
conditions in Schedule 2.

Executive Director, Development Assessments, Systems & Approvals

Sydney 2013

SCHEDULE 1
Proponent: Meriton Property Services Pty Limited
Approval Authority: Minister for Planning and Infrastructure
Land: 61 Mobbs Lane, Epping
Project: Early Works (MP08_0258) including:

e Demolition of existing structures and tree removal

e Construction of final landforms and landscaping of
the public and private domain
Internal and external roadworks

e Services, utilities and stormwater management
works

e A child care facility and private communal resident
facilities

e Consolidation of existing lots and subdivision into
community title allotment and Torrens title lot for the
proposed child care centre.

Modification Number: MP08_0258 MOD 6

Modification The proposed changes include:

e Amending Condition C40(a) to allow the timing of
the installation of the traffic signals at the
intersection of Marsden Road and Mobbs Lane to
be fully constructed and operational prior to the
issue of the Occupation Certificate for the 289"
dwelling on site.







SCHEDULE 2
PART C - PRIOR TO ANY WORK COMMENCING

1. In Part C, delete Condition C40(a) RTA Requirements in its entirety and replace it
with the following:

C40 Traffic Signals Works to Marsden Road/ Mobbs Lane Intersection

The approved road signals at the intersection of Marsden Road and Mobbs Lane shall be
fully constructed and operational prior to the issue of an Occupation Certificate for the 289"
dwelling at 61 Mobbs Lane, Epping if the child care centre is not operational, or the 207"
dwelling if the child care centre is operational.

The number of dwellings occupied across the site could be increased subject to:
e the proponent undertaking new surveys between 7:00 am and 9:00 am and 4:30 pm and
6:30 pm on a Tuesday and a Thursday in the same week, followed by a similar survey

two weeks later;
e the proponent providing a revised traffic report that:

= revises the assumptions of the traffic report prepared by GTA Consulting dated 8
October 2012, and the traffic note dated 17 January 2013 in accordance with the
recommendations of the report prepared by Gennaoui Consulting dated 7 February
2013; and ,

= assesses the impacts associated with permitting the occupation of additional
dwellings on site on the operation of the Mobbs Lane/Marsden Road and Mobbs
Lane/Misdon Road intersections, taking into consideration the results of the new
traffic surveys.

In addition, the report must be submitted to the Director-General for approval.

END OF MODIFICATIONS TO MP08_0258 MOD 6







Modification of Minister’s Approval

Section 75W of the Environmental Planning & Assessment Act 1979

|, the Executive Director, Development Assessments & Systems Approvals, as delegate of
the Minister for Planning and Infrastructure under delegation executed on X February 2013,
approve the modification of the concept plan referred to in Schedule 1, subject to the
conditions in Schedule 2.

Executive Director, Development Assessments, Systems & Approvals

Sydney 2013

SCHEDULE 1
Proponent: Meriton Property Services Pty Limited
Approval Authority: Minister for Planning and Infrastructure
Land: 61 Mobbs Lane, Epping (former Channel 7 site)
Project: Residential Development, including:

e Construction of Buildings 1, 2 and 3 consisting of 28
townhouses with associated garage parking and

landscaping.
Modification Number: MP10_0107 MOD 9
Modification The proposed changes include:

e Amending Condition B3 to allow the timing of the
installation of the traffic signals at the intersection of
Marsden Road and Mobbs Lane to be fully
constructed and operational prior to the issue of the
Occupation Certificate for the 289th dwelling on
site.







SCHEDULE 2
PART B - PRIOR TO ISSUE OF CONSTRUCTION CERTIFICATE

1. In Part B, delete Condition B3 Traffic Signals Works to Marsden Road/ Mobbs Lane
Intersection in its entirety and replace it with the following:

B3. Traffic Signal Works to Marsden Road / Mobbs Lane Intersection

The approved road signals at the intersection of Marsden Road and Mobbs Lane shall be
fully constructed and operational prior to the issue of an Occupation Certificate for the 289"
dwelling at 61 Mobbs Lane, Epping if the child care centre is not operational, or the 207"
dwelling if the child care centre is operational.

The number of dwellings occupied across the site could be increased subject to:
e the proponent undertaking new surveys between 7:00 am and 9:00 am and 4:30 pm and
6:30 pm on a Tuesday and a Thursday in the same week, followed by a similar survey

two weeks later;
e the proponent providing a revised traffic report that:

= revises the assumptions of the traffic report prepared by GTA Consulting dated 8
October 2012, and the traffic note dated 17 January 2013 in accordance with the
recommendations of the report prepared by Gennaoui Consulting dated 7 February
2013; and

= assesses the impacts associated with permitting the occupation of additional
dwellings on site on the operation of the Mobbs Lane/Marsden Road and Mobbs
Lane/Misdon Road intersections, taking into consideration the results of the new
traffic surveys.

In addition, the report must be submitted to the Director-General for approval.

END OF MODIFICATIONS TO MP10_0107 MOD 9









