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Drilling methodology / requirements
1 Drilling methods Please include comment on bores are required to be cased to competent strata.  Other drilling methodology requirements discussed are 

acceptable
2 Proposed grout borehole layout ‐ spacing Grout plan requires 'Pilot' bores spaced between 15m‐20m commencing at 7.5 m distance from the extent of the target bord grout area.  

The plan states additional bores will probably be required in the midpoint between pilot holes (7.5m‐10m) to inspect/verify grout heights.  
Due to the amount of 'goafing' or rubble encountered in the investigation bores, 15 m bore spacing is considered the maximum distance the
pilot bores should initially be spaced.  Shortening of borehole spacing, or the requirement for 'midpoint' bores, should be reviewed 
following the completion of grouting of the first few pilot holes and the verification of extent (Hold Point 2 conducted during works) to 
occur within five of the ten target grout bords (increased from three), at a minimum.  If additional grout is required in any bords then the 
plan should describe a direction to drill additional midpoint bores in each bord at the site.  
It is noted that at some locations the proposed bore locations shown on Figure 6a appear to be spaced greater than 15m.  The spacing of 
the bores should conform to the plan requirements. 

3 A3.2 A4 QA ‐ Drillers logs requirements In addition to those stated, drillers logs are to include :
Bore inclination and azimuth, Depth and thickness of any coal seams encountered, End Bore Depth

4 Borehole backfill requirements All bores should be grouted to refusal at seam level and the borehole backfilled with grout to the surface.  If open void space at workings 
level is to remain at the borehole location (i.e. bore not grouted to refusal), a risk assessment must be provided showing no risk of failure of 
the grout/plug installed within the borehole can occur and include a procedure for backfilling of boreholes. Where undertaken all parties 
(drilling contractor, grouting contractor and verification engineer) are to confirm the procedure was followed and the borehole is 
adequately sealed. 

5 A3.1 A3 Camera / sonar requirements All bores are also to inspected using downhole camera.
Other requirements for sonar and borehole deviation are acceptable.

Grout methodology / requirements
6 General methodology Acceptable.  Any previous investigation boreholes which are not grouted should be sealed during grouting works. 

7 A2.2 A2,A3 Batch design requirements Acceptable ‐ Contractor to provide mix constituents, UCS strength results, grout trials to confirm suitable lateral flow and segregation.  
When developing the methodology for the grout trials the current condition of the workings should be considered.

8 Grout sequence Please include comment on grout sequence.

9 A3.3 A4 QA ‐ Grouting  Flowcone range is considered appropriate for rubble filled voids where an ASTM flow cone is used.  A consistency test is to be undertaken 
for each grout batch. 
An ASTM flow cone is commonly used in grouting works.
UCS testing frequency is acceptable.
Grout plan requires minimum 90‐day Youngs Modulus of 900 MPa.  No laboratory testing requirements are specified to confirm this.  
Please update.

10 Grout not meeting specification requirements Please include hold point or comment on the procedure which is to be followed should the QA testing (frequency, flowcone results) not 
meet the plan requirements.

Verification
11 A3.5 A6 Verification bores At a minimum, a set of verification bores (at midpoint and at extents) should be drilled in each bord (Bords A to J ‐ Figure 6a))

Provide drawing showing indicative verification bore locations.  
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