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1. Definitions and Acronyms 
All terminology in this document is taken to mean the generally accepted or dictionary 
definition, unless stated otherwise in accordance with the Definitions section of applicable 
planning approvals or the Sydney Metro Integrated Management System Glossary. 

Acronyms and terminology specifically used throughout this document are listed below. 

 Definitions 

AA Acoustics Advisor 

BMP Business Management Plan 

C2S Chatswood to Sydenham 

CEMF Construction Environmental Management Framework (for the City & Southwest project) 

CNVIS Construction Noise and Vibration Impact Statement 

CNVS Construction Noise and Vibration Strategy (for the City & Southwest project) 

CoA Conditions of Approval 

CSSI Critical State Significant Infrastructure 

DPIE Department of Planning, Industry and Environment (formerly DPE) 

EPA Environment Protection Authority (of New South Wales) 

EPL Environment Protection Licence 

ER Environmental Representative 

ICNG Interim Construction Noise Guideline (DECC, 2009) 

MOD Modification (to a planning approval) 

OOH Out of Hours (i.e. outside of the standard construction hours stipulated in planning approval 
conditions) 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

REMM Revised Environmental Mitigation Measure 

S2B Sydenham to Bankstown 

Secretary The Secretary of the New South Wales Department of Planning, Industry and Environment 

SPIR Submissions and Preferred Infrastructure Report 

TBM Tunnel Boring Machine 
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2. Introduction 
This document outlines the process for preparing, considering, assessing, managing and 
approving work on the City & Southwest project that is undertaken outside of standard 
construction hours (i.e. Out of Hours) that are subject to the following Critical State Significant 
Infrastructure (CSSI) planning approvals: 

• Chatswood to Sydenham (SSI_7400), and 

• Sydenham to Bankstown (SSI_8256). 

2.1. Purpose 
This document has been developed to comply with various CSSI Conditions of Approval 
(CoAs) and Revised Environmental Mitigation Measures (REMMs).  Table 1 indicates where 
these requirements have been addressed. 

Table 1: Out of Hours Work CSSI CoAs and REMMs 

Condition 
Number Condition Where this condition is 

addressed 

C2S CoA 
A27(g)i. 

The approved AA must in conjunction with the ER (where 
required)… consider requests for out of hours construction activities 
and determine whether to endorse the proposed activities in 
accordance with Condition E47. 

Section 4.2.2.5 and 
Figure 1. 

C2S CoA 
A27(g)iv. 

The approved AA must in conjunction with the ER (where 
required)… consider relevant minor amendments made to any noise 
and vibration document approved by the Secretary that require 
updating or are of an administrative or minor nature, and are 
consistent with the terms of this approval and the document 
approved by the Secretary and, if satisfied such amendment is 
necessary, approve the amendment. This does not include any 
modifications to the terms of this approval. 

Section 2.2.4. 

C2S CoA 
E36 

Construction, except as allowed by Condition E48 (excluding cut 
and cover tunnelling), must only be undertaken during the following 
standard construction hours: 

(a) 7:00am to 6:00pm Mondays to Fridays, inclusive; 
(b) 8:00am to 1:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

Section 3. 

C2S CoA 
E37 

The Proponent must identify all receivers likely to experience 
internal noise levels greater than Leq(15 minute) 60 dB(A) inclusive of a 
5 dB penalty, if rock breaking or any other annoying activity likely to 
result in regenerated (ground-borne) noise or a perceptible level of 
vibration is planned (including works associated with utility 
adjustments), between 7am – 8pm at: 

(a) Crows Nest, Victoria Cross, Blues Point, Barangaroo, 
Martin Place, Pitt Street, and Central; and 

(b) Marrickville, Newtown, St Peters, Sydenham and Tempe 
for works specified in SSI 7400_MOD 4 referenced in 
Condition A1 (c).  

Construction Noise and 
Vibration Impact 
Statements. 
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Condition 
Number Condition Where this condition is 

addressed 

C2S CoA 
E38 

The Proponent must consult with all receivers identified in 
accordance with Condition E37 with the objective of determining 
appropriate hours of respite so that construction noise (including 
ground-borne noise), does not exceed internal noise levels of: 

(a) Leq(15 minute) 60 dB(A) inclusive of a 5 dB penalty if rock 
breaking or any other annoying activity likely to result in 
ground-borne noise or a perceptible level of vibration is 
planned between 7am – 8pm for more than 50 percent of 
the time; and 

(b) Leq(15 minute) 55 dB(A) inclusive of a 5 dB penalty if rock 
breaking or any other annoying activity likely to result in 
ground-borne noise or a perceptible level of vibration is 
planned between 7am – 8pm for more than 25 percent of 
the time, 

unless an agreement is reached with those receivers. This condition 
does not apply to noise associated with the cutting surface of a TBM 
as it passes under receivers. 
Note this condition requires that noise levels be less than Leq(15 minute) 
60 dB(A) for at least 6.5 hours between 7am and 8pm, of which at 
least 3.25 hours must be below Laeq(15 minute) 55 dB(A). Noise equal 
to or above Leq(15 minutes) 60 dB(A) is allowed for the remaining 6.5 
hours between 7am and 8pm. 

Construction Noise and 
Vibration Management 
Plans and each OOH 
application as relevant 
(supported by a 
Construction Noise and 
Vibration Impact 
Statement or other type 
of quantitative impact 
assessment). 

C2S CoA 
E41 

The Proponent must ensure that residential receivers, located in 
non-residential zones, likely to experience an internal noise level 
exceeding Leq(15 minute) 60 dB(A) between 8pm and 9pm or Leq(15 minute) 
45 dB(A) between 9pm and 7am (inclusive of a 5 dB penalty if rock 
breaking or any other annoying activity likely to result in ground-
borne noise, or a perceptible level of vibration is planned (including 
works associated with utility adjustments)) must be offered 
additional mitigation in accordance with the Sydney Metro City and 
South West Noise and Vibration Strategy referenced in Condition 
E32. 

Construction Noise and 
Vibration Management 
Plans and each OOH 
application as relevant 
(supported by a 
Construction Noise and 
Vibration Impact 
Statement or other type 
of quantitative impact 
assessment). 

C2S CoA 
E42 

The Proponent must ensure that residential receivers in residential 
zones likely to experience an internal noise level of Leq(15 minute) 45 
dB(A) or greater between 8pm and 7am (inclusive of a 5 dB penalty 
if rock breaking or any other annoying activity likely to result in 
ground-borne noise, or a perceptible level of vibration is planned 
(including works associated with utility adjustments)) must be 
offered additional mitigation in accordance with the Sydney Metro 
City and South West Noise and Vibration Strategy referenced in 
Condition E32. 

Construction Noise and 
Vibration Management 
Plans and each OOH 
application as relevant 
(supported by a 
Construction Noise and 
Vibration Impact 
Statement or other type 
of quantitative impact 
assessment). 
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Condition 
Number Condition Where this condition is 

addressed 

C2S CoA 
E44 

Notwithstanding Condition E36 construction associated with the 
CSSI may be undertaken outside the hours specified under those 
conditions in the following circumstances: 

(a) for the delivery of materials required by the NSW Police 
Force or other authority for safety reasons; or  

(b) where it is required in an emergency to avoid injury or the 
loss of life, to avoid damage or loss of property or to 
prevent environmental harm; or 

(c) where different construction hours are permitted or 
required under an EPL in force in respect of the 
construction; or 

(d) construction that causes LAeq(15 minute) noise levels: 
i. no more than 5 dB(A) above the rating 

background level at any residence in accordance 
with the Interim Construction Noise Guideline 
(DECC, 2009), and 

ii. no more than the noise management levels 
specified in Table 3 of the Interim Construction 
Noise Guideline (DECC, 2009) at other sensitive 
land uses, and 

iii. continuous or impulsive vibration values, 
measured at the most affected residence are no 
more than those for human exposure to vibration, 
specified in Table 2.2 of Assessing Vibration: a 
technical guideline (DEC, 2006), and 

iv. intermittent vibration values measured at the most 
affected residence are no more than those for 
human exposure to vibration, specified in Table 
2.4 of Assessing Vibration: a technical guideline 
(DEC, 2006); or 

(e) where a negotiated agreement has been reached with a 
substantial majority of sensitive receivers who are within 
the vicinity of and may be potentially affected by the 
particular construction, and the noise management levels 
and/or limits for ground-borne noise and vibration (human 
comfort) cannot be achieved. All agreements must be in 
writing and a copy forwarded to the Secretary at least one 
(1) week before the works commencing; or 

(f) construction approved through an Out of Hours Work 
Protocol referred to in Condition E47, provided the 
relevant council, local residents and other affected 
stakeholders and sensitive receivers are informed of the 
timing and duration at least five (5) days and no more than 
14 days before the commencement of the works. 

Note: This condition does not apply where an EPL is in force in 
respect of the construction. 

Section 4. 

C2S CoA 
E45 

On becoming aware of the need for emergency construction in 
accordance with Condition E44(b), the Proponent must notify the 
AA, the ER and the EPA (if an EPL applies) of the need for those 
activities or work. The Proponent must also use best endeavours to 
notify all affected sensitive receivers of the likely impact and 
duration of those works. 

Section 4.4 and Figure 2. 
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Condition 
Number Condition Where this condition is 

addressed 

C2S CoA 
E46 

Notwithstanding Conditions E44 and E48, rock breaking and other 
particularly annoying activities for station shaft or cut and cover 
stations is not permitted outside of standard construction hours, 
except at Central (excluding Central Walk works at 20-28 Chalmers 
Street, Surry Hills); or 

(a) where it is required in an emergency to avoid injury or the 
loss of life, to avoid damage or loss of property or to 
prevent environmental harm; or  

(b) where different construction hours are permitted or 
required under an EPL in force in respect of the 
construction; or 

(c) construction that causes LAeq(15 min) noise levels: 
i. no more than 5 dB(A) above the rating 

background level at any residence in accordance 
with the Interim Construction Noise Guideline 
(DECC, 2009); and 

ii. no more than the noise management levels 
specified in Table 3 of the Interim Construction 
Noise Guideline (DECC, 2009) at other sensitive 
land uses; and 

iii. continuous or impulsive vibration values, 
measures at the most affected residence are no 
more than those for human exposure to vibration, 
specified in Table 2.2 of Assessing Vibration: a 
technical guideline (DEC, 2006); and  

iv. intermittent vibration values measured at the most 
affected residence are no more than those for 
human exposure to vibration, specified in 
Table 2.4 of Assessing Vibration: a technical 
guideline (DEC, 2006). 

Section 4 and each OOH 
application as relevant 
(supported by a 
Construction Noise and 
Vibration Impact 
Statement or other type 
of quantitative impact 
assessment). 

C2S CoA 
E47 

An Out of Hours Work Protocol for the assessment, management 
and approval of work outside of standard construction hours, as 
defined in Condition E36 of this approval, must be prepared in 
consultation with the EPA and submitted to the Secretary for 
approval before construction commences for works not subject to an 
EPL. The protocol must include: 

(a) the identification of low and high risk construction activities; 
(b) a risk assessment process in which the AA reviews all 

proposed out of hours activities and identifies their risk 
levels; 

(c) a process for the endorsement of out of hours activities by 
the AA and approval by the ER for construction activities 
deemed to be of: 

i. low environmental risk; or 
ii. high risk where all construction works cease by 

9pm. 
All other high risk out of hours construction must be submitted to the 
Secretary for approval unless otherwise approved through an EPL. 
The protocol must detail standard assessment, mitigation and 
notification requirements for high and low risk out of hours works, 
and detail a standard protocol for referring applications to the 
Secretary. 

This document and each 
OOH application. 



Unclassified 

Sydney Metro – Integrated Management System (IMS) 

 (Uncontrolled when printed) 

 

© Sydney Metro 2019 Unclassified Page 8 of 31 

20200505 SM ES-PW-317 City  Southwest Out of Hours Work Strategy Protocol  Rev 5.1 

 

Condition 
Number Condition Where this condition is 

addressed 

C2S CoA 
E48 

Notwithstanding Condition E36 of this approval and subject to 
Condition E47, the following activities may be undertaken 24 hours 
per day, seven (7) days per week: 

(a) tunnelling and associated support activities (excluding cut 
and cover tunnelling, and excluding the installation and 
decommissioning of the Blues Point acoustic shed except 
where compliance with Condition E44 is achieved);  

(b) excavation within an acoustic enclosure (excluding the 
Blues Point temporary site except where compliance with 
Condition E44 is achieved; 

(c) excavation at Central (excluding Central Walk works at 20-
28 Chalmers Street, Surry Hills) without an acoustic 
enclosure; 

(d) station and tunnel fit out; and 
(e) haulage and delivery of spoil and materials.  

Section 4. 

C2S CoA 
E48.1 

Notwithstanding E48(a), the Proponent must use best endeavours 
to schedule annoying activities, including steel hammering and 
movement of the self-propelled modular trailer, at the Blues Point 
temporary site between 7am and 8pm.  

Construction Noise and 
Vibration Management 
Plan applicable to the 
Blues Point site. 

S2B CoA 
A10 

The Proponent may update corresponding strategies, plans, 
procedures, panels, systems, protocols and programs prepared to 
meet the requirements of CSSI Approval SSI 7400 [C2S] for the 
purposes of meeting the requirements of the CSSI consistent with 
this approval [S2B requirements].  
Where a strategy, plan, procedure, panel, system protocol or 
program in SSI 7400 [C2S] has been updated and remains 
consistent with that prepared for SSI 7400 [C2S] and meets the 
requirements of this approval [S2B], the updated version must be 
submitted to the Planning Secretary for information.  
Where the update is inconsistent with the prepared document for 
SSI 7400 [C2S], the approval for the document must be sought in 
accordance with the requirements of this approval, if required. 

Section 2.3. 

S2B CoA 
A11 

Notwithstanding Condition A10, where the following have been 
approved by the Planning Secretary for the purpose of SSI 7400, 
further approval is not required for the CSSI where the same 
individual/company/document is nominated: 
(a) Environmental Representative; 
(b) Community Complaints Mediator; 
(c) Community Communication Strategy; 
(d) Out-of-Hours Work Protocol; 
(e) Construction Environmental Management Framework; 
(f) Independent Property Impact Assessment Panel; 
(g) Small Business Owners’ Support Program; or 
(h) Design Review Panel. 
The Proponent must notify the Planning Secretary of any such 
appointment of an individual/company or application of a document 
consistent with the requirements of the corresponding condition in 
SSI 7400. 

The Secretary was 
notified of Sydney 
Metro’s application of the 
OOH Work Protocol 
(Version 3) to the 
Sydenham to Bankstown 
planning approval scope 
of works on 21 December 
2018. Version 3 will be 
superseded by any 
update to this document 
and the latest version of 
this document will 
become applicable to 
both the Chatswood to 
Sydenham and 
Sydenham to Bankstown 
planning approval scopes 
of work at the time of 
finalisation. 
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Condition 
Number Condition Where this condition is 

addressed 

S2B CoA 
E19 

Work must only be undertaken during the following Construction 
hours: 

(a) 7:00am to 6:00pm Mondays to Fridays, inclusive; 
(b) 8:00am to 6:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

Section 3. 

S2B CoA 
E20 

Notwithstanding Conditions E19 and E24 Work may be undertaken 
outside the hours specified in the following circumstances: 

(a) for the delivery of materials required by the NSW Police 
Force or other authority for safety reasons; or 

(b) where it is required in an emergency to avoid injury or the 
loss of life, to avoid damage or loss of property or to 
prevent environmental harm; or 

(c) where different Construction hours are permitted or 
required under an EPL in force in respect of the CSSI; or 

(d) Work approved under an Out-of-Hours Work Protocol for 
Work not subject to an EPL as required by Condition E25; 
or 

(e) Construction that causes LAeq(15 minute) noise levels: 
(i) no more than 5 dB(A) above the rating 

background level at any residence in accordance 
with the Interim Construction Noise Guideline 
(DECC, 2009), and  

(ii) no more than the ‘Noise affected’ noise 
management levels specified in Table 3 of the 
Interim Construction Noise Guideline (DECC, 
2009) at other sensitive land uses, and 

(iii) continuous or impulsive vibration values, 
measured at the most affected residence are no 
more than the maximum values for human 
exposure to vibration, specified in Table 2.2 of 
Assessing Vibration: a technical guideline (DEC, 
2006), and  

(iv) intermittent vibration values measured at the most 
affected residence are no more than the 
maximum values for human exposure to vibration, 
specified in Table 2.4 of Assessing Vibration: a 
technical guideline (DEC, 2006); or 

(f) where a negotiated agreement has been reached with a 
substantial majority of sensitive receivers who are within 
the vicinity of and may be potentially affected by the 
particular Construction, and the noise management levels 
and/or limit for ground-borne noise and vibration (human 
comfort) cannot be achieved. All agreements must be in 
writing and a copy forwarded to the Planning Secretary at 
least one (1) week before the commencement of activities. 

Note: Section 5.24(1)(e) of the EP&A Act requires that an EPL be 
substantially consistent with this approval. 

Section 4. 

S2B CoA 
E21 

On becoming aware of the need for emergency Work in accordance 
with Condition E20(b), the Proponent must notify the ER and the 
EPA (if a EPL applies) of the need for that Work. The Proponent 
must use best endeavours to notify all noise and/or vibration 
affected sensitive receivers of the likely impact and duration of those 
Work. 

Section 4.4 and Figure 2. 
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Condition 
Number Condition Where this condition is 

addressed 

S2B CoA 
E22 

Out-of-Hours Work that are regulated by an EPL as per 
Condition E20(c) or through the Out-of-Hours Work Protocol as 
per Condition E25 include: 

(a) Work which could result in a high risk to construction 
personnel or public safety, based on a risk assessment 
carried out in accordance with AS/NZS ISO 31000:2009 
“Risk Management – Principles and Guidelines”; or 

(b) where the relevant road authority has advised the 
Proponent in writing that carrying out the activities could 
result in a high risk to road network operational 
performance; or 

(c) where the relevant utility service operator has advised the 
Proponent in writing that carrying out the activities could 
result in a high risk to the operation and integrity of the 
utility network; or  

(d) where the Transport for NSW Transport Management 
Centre (or other road authority) has advised the Proponent 
in writing that a road occupancy licence is required and will 
not be issued for the activities during the hours specified in 
Conditions E19 and E20; or 

(e) where Sydney Trains (or other rail authority) has advised 
the Proponent in writing that a Rail Possession is required. 

Note: Other Out-of-Hours Work can be undertaken with the approval 
of an EPL, or through the project’s Out-of-Hours Work Protocol for 
Work not subject to an EPL. 

Section 4 (i.e. this 
document allows for any 
type of work to be 
conducted OOH including 
all activities described in 
this condition). 

S2B CoA 
E23 

In order to undertake Out-of-Hours Work, the Proponent must 
identify appropriate respite periods for the Out-of-Hours Work in 
consultation with the community at each affected location on a 
regular basis. This consultation must include (but not be limited to) 
providing the community with: 

(a) a schedule of likely Out-of-Hours Work for a period no less 
than two (2) months; 

(b) the potential work, location and duration; 
(c) the noise characteristics and likely noise levels of the 

Work; and 
(d) likely mitigation and management measures.  

The outcomes of the community consultation, the identified respite 
periods and the scheduling of the likely Out-of-Hours Work must be 
provided to the EPA (if an EPL applies) and the Planning Secretary 
(for high risk activities after 9pm) upon request. 

Each OOH application 
(and supporting 
documentation) as 
relevant. 

S2B CoA 
E24 

Except as permitted by an EPL, highly noise intensive Work that 
result in an exceedance of the applicable Noise Management Level 
at the same receiver must only be undertaken: 

(a) between the hours of 8:00 am to 6:00 pm Monday to 
Friday; 

(b) between the hours of 8:00 am to 1:00 pm Saturday; and 
(c) in continuous blocks not exceeding three (3) hours each 

with a minimum respite from those activities and Works of 
not less than one (1) hour between each block. 

For the purposes of this condition, 'continuous' includes any period 
during which there is less than a one (1) hour respite between 
ceasing and recommencing any of the work that are the subject of 
this condition. 

In accordance with S2B 
CoA E20(d), the 
requirements of this 
condition are not 
applicable to works that 
are subject to this 
document. 
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Condition 
Number Condition Where this condition is 

addressed 

S2B CoA 
E25 

An Out-of-Hours Work Protocol must be prepared to identify a 
process for the consideration, management and approval of Work 
which are outside the hours defined in Condition E19, and that are 
not subject to an EPL. The Protocol must be approved by the 
Planning Secretary before commencement of the Work. The 
Protocol must:  

(a) provide a process for the consideration of Out-of-Hours 
Work against the relevant noise and vibration criteria, 
including the determination of low and high-risk activities;  

(b) provide a process for the identification of mitigation 
measures for residual impacts, including respite periods in 
consultation with the community at each affected location, 
consistent with the requirements of Condition E23;  

(c) identify procedures to facilitate the coordination of Out-of-
Hours Work approved by an EPL to ensure appropriate 
respite is provided; 

(d) identify an approval process that considers the risk of 
activities, proposed mitigation, management, and 
coordination, including where: 

(i) low risk activities and high risk activities that 
cease by 9pm can be approved by the ER, and 

(ii) all other high risk activities must be approved by 
the Planning Secretary; and 

(e) identify Planning Secretary, EPA and community 
notification arrangements for approved Out-of-Hours Work, 
which may be detailed in the Community Communication 
Strategy.  

This document and each 
OOH application. 

S2B CoA 
E26 

Work undertaken for the delivery of the CSSI, including those 
undertaken by third parties (such as utility relocations), must be 
coordinated to ensure respite periods are provided. The Proponent 
must: 

(a) reschedule Work to provide respite to impacted noise 
sensitive receivers so that the respite is achieved in 
accordance with Condition E23; or 

(b) consider the provision of alternative respite or mitigation to 
impacted noise sensitive receivers; and 

(c) provide documentary evidence to the ER in support of any 
decision made by the Proponent in relation to respite or 
mitigation. 

Each OOH application. 

S2B 
REMM 
NVC7 

When working adjacent to schools, medical facilities and child care 
centres, particularly noisy activities would be scheduled outside 
normal working hours, where reasonable and feasible. 

Construction Noise and 
Vibration Management 
Plans. 

S2B 
REMM 
NVC14 

Reasonable and feasible mitigation measures would be 
implemented where power supply works would result in elevated 
noise levels at receivers. This could include: 

- Carrying out works during the daytime period when in the 
vicinity of residential receivers. 

- Where out of hours works are required, scheduling the 
noisiest activities to occur in the evening period (up to 
10pm). 

- Use of portable noise barriers around particularly noisy 
equipment. 

Construction Noise and 
Vibration Management 
Plans. 
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Condition 
Number Condition Where this condition is 

addressed 

S2B 
REMM 
NVC16 

An Out of Hours Work Strategy would be prepared, in consultation 
with the Environment Protection Authority, to guide the assessment, 
management, and approval of works outside recommended 
standard hours. 

This document and 
Section 2.3.1. 
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2.2. C2S Document Requirements 
Prior to the approval of Modification 6 (Administrative Modification) of the C2S planning 
approval on 21 February 2019, the Out of Hours Work Strategy / Protocol needed to meet the 
following consultation, endorsement and approval requirements in accordance with the C2S 
CoAs and REMMs: 

• Be prepared in consultation with the NSW Environment Protection Authority (EPA), 

• Be endorsed by the Acoustics Advisor (AA), 

• Be endorsed by the Environmental Representative (ER), and 

• Be approved by the Secretary of the NSW Department of Planning and 
Environment (the Secretary). 

These requirements were complied with as demonstrated in Sections 2.2.1 to 2.2.3. 
Following the approval of Modification 6 (MOD6), the AA is able to approve any 
administrative or minor updates to the document (refer to Section 2.2.4). 

2.2.1. EPA Consultation 

Version 2 of this document was provided to the EPA for consultation and comment on 7 March 
2017.  Given that the document (and C2S CoA E47) is aimed at addressing work that is ‘not 
subject to an Environment Protection Licence (EPL)’, the EPA responded on 21 March 2017 
to state that “the EPA does not have comments”. 

2.2.2. AA / ER Endorsements and Approval 

Both the AA and ER reviewed and left comment on Versions 2, 3 and 4 of this document.  
Versions 2 and 3 were endorsed by both the AA and ER (after comments were sufficiently 
addressed) in accordance with the C2S CoAs.  Copies of the AA and ER endorsements are 
provided in Appendix A. 

2.2.3. Secretary Approval 

In accordance with C2S CoA E47, construction did not commence for works that are not 
subject to an EPL prior to this document’s preparation, consultation with EPA and submission 
to the Secretary.  This document was submitted to the Secretary for approval on 30 March 
2017 and construction commenced for works that are not subject to an EPL on 5 June 2017 
as part of the Demolition A Stage (refer to the Sydney Metro City & Southwest Staging Report). 

Version 2 of this document was approved by the Secretary on 14 July 2017.  Following this 
date, all C2S works (irrespective of whether the works are defined as ‘construction’ in 
accordance with the C2S planning approval) are subject to this document. 

2.2.4. Post-Approval Updates 

Modification 6 (Administrative Modification) of the C2S planning approval was approved by 
the Secretary on 21 February 2019.  This modification made changes to C2S CoA A27(g)(iv) 
that allows the AA to approve administrative and minor updates to this document without an 
additional approval by the Secretary.  The AA’s approval(s) of any administrative or minor 
updates to this document in accordance with CoA A27(g)(iv) is/are provided in Appendix A. 

In July 2019 the EPA made significant changes to Schedule 1 of the POEO Act which amongst 
other alterations changed the definition of ‘Railway System Activities’. These changes have a 
direct impact on the delivery of Sydney Metro through the ability to licence construction 

https://www.sydneymetro.info/sites/default/files/document-library/Sydney_Metro_City_Southwest_Chatswood_to_Sydenham_staging_report.pdf
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activities under the POEO Act and thereby the application of the conditions of approval.  The 
OOHW Strategy / Protocol has been updated in response to the revised Schedule 1 as issued 
in July 2019 and will be submitted to DPIE for approval. 
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2.3. S2B Document Requirements 
In accordance with S2B CoA A11(d), the Secretary was notified on 21 December 2018 that 
Sydney Metro will apply the latest version of the Out of Hour Works Strategy / Protocol that 
was approved by the Secretary for C2S (Version 3) to S2B.  The first S2B works commenced 
on 26 January 2019 as part of early investigation works (i.e. low impact works). 

Following 21 December 2018, all S2B works (irrespective of whether the works are defined as 
‘construction’ in accordance with the S2B planning approval) are subject to this document.  
However in order to meet the requirements of S2B in accordance with S2B CoA A10, Sydney 
Metro updated this document to Version 4.  

2.3.1. Consultation 

In accordance with S2B REMM NVC16, the Out of Hour Works Strategy / Protocol must be 
prepared in consultation with the EPA. 

A draft Version 4 of this document and the associated Sydney Metro OOH Work Application 
Form (refer to Section 4.2.2) was provided to the EPA for consultation and comment on 
6 February 2019.  The EPA responded on 18 February 2019 offering the following 
paraphrased ‘advisory comments only’: 

• Section 4 of this document would benefit with a reference to S2B CoA E22 and text 
that outlines the need to provide a clear justification when applying for an OOH 
approval. 

• This document should provide overarching guidance on how the provision of respite 
will be coordinated for any affected communities. 

• The Sydney Metro OOH Work Application Form should replace the reference to 
‘standard mitigation measures’ with ‘all feasible and reasonable work practises in 
accordance with the Interim Construction Noise Guideline (EPA, 2009)’. 

These comments were sufficiently addressed in a subsequent draft Version 4 of this document 
as confirmed by the EPA in its email dated 22 March 2019. 

2.3.2. Notification to the Secretary 

Version 5.1 of this document (this version) remains generally consistent with the previous 
Version 4 of this document and meets the requirements of the S2B planning approval.  
Therefore in accordance with S2B CoA A10, Revision 4 of this document was submitted to 
the Secretary for information. 
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2.4. Governance 
This document should be used in conjunction with the Sydney Metro Construction 
Environment Management Framework, the City & Southwest Construction Noise and 
Vibration Strategy and any applicable EPLs.  These documents establish minimum 
requirements for managing noise and vibration impacts on the City & Southwest project. 

2.4.1. Construction Environment Management Framework 

The CSSI planning approvals include the Sydney Metro Construction Environmental 
Management Framework (CEMF) in their documentation.  The CEMF represents Sydney 
Metro’s minimum requirements for environmental management and specifies a standard 
framework that each contractor must establish and document in their Construction 
Environmental Management Plan and sub-plans.  These requirements, including those 
relating to construction noise and vibration management, are specified in Chapter 9. 

2.4.2. Construction Noise and Vibration Strategy 

The Sydney Metro City & Southwest Construction Noise and Vibration Strategy (CNVS): 

• Establishes a framework for managing construction noise and vibration impacts and 
adopting appropriate mitigation measures (including minimum requirements), 

• Is included in the CSSI planning approval documentation, 

• Forms part of the contract requirements that contractors must comply with, and 

• Sets minimum requirements for all OOH work, including the need for and 
development of Construction Noise and Vibration Impact Statements and 
Construction Noise and Vibration Management Plans. 

2.4.2.1. Construction Noise and Vibration Management Plans 

A CNVMP sets out how noise and vibration impacts will be mitigated and managed.  These 
may also include a Noise & Vibration Monitoring Program, which typically outline how noise 
and vibration monitoring will be undertaken, how the results of monitoring will be reported and 
procedures to identify and implement additional mitigation measures as necessary. 

2.4.2.2. Construction Noise and Vibration Impact Statements 

A Construction Noise and Vibration Impact Statement (CNVIS) assesses and documents the 
anticipated noise and vibration impacts at receivers of proposed construction activities.  In 
accordance with the CSSI planning approvals, a CNVIS is to be prepared for each construction 
site before construction noise and vibration impacts commence and include specific mitigation 
measures identified through consultation with affected sensitive receivers.   

Furthermore, CNVISs subject to the S2B planning approval must also: 

• Include the results of the land use survey in accordance with S2B CoA E18, 

• Augment the applicable Construction Noise and Vibration Management Plan, and 

• Be informed by a suite of potential management/mitigation options provided in the 
Construction Noise & Vibration Management Plan (CNVMP). 
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2.4.3. Environment Protection Licence 

An Environment Protection Licence (EPL) is a regulatory approval issued to strategically 
control the localised, cumulative and acute impacts of pollution.  The NSW Environment 
Protection Authority (EPA) is responsible for issuing EPLs for ‘scheduled activities’ under the 
Protection of the Environment Operations (POEO) Act 1997 (NSW). 

Some aspects of the City & Southwest construction and operation works will constitute 
‘scheduled activities’ under the POEO Act and therefore need to be subject to an EPL.  City & 
Southwest contractors are required to either comply with Sydney Trains’ EPL or obtain and 
comply with any EPLs as applicable to their scope of works.  

The process for approving OOH work outside of those already permitted in accordance with 
an EPL, is governed by the conditions of the EPL.  In order for these types of OOH work to be 
approved, an application to vary the EPL is to be prepared and submitted to the EPA for 
approval.  The application is to be in accordance with the CNVS and EPL requirements. 

OOH work that is subject to an EPL does not require an ‘OOH approval’ prior to the 
commencement of the proposed OOH works in accordance with the CSSI planning approval 
conditions.  
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2.5. Roles and Responsibilities 
2.5.1. Sydney Metro City & Southwest Director of Sustainability, Environment 

& Planning 

The Sydney Metro City & Southwest Director of Sustainability, Environment & Planning is 
accountable for this document.  Accountability includes authorising the document, monitoring 
its effectiveness and performing a formal document review.  

Roles reporting to the Director are accountable for ensuring the requirements of this document 
are implemented within their area of responsibility.  The roles that are accountable for specific 
projects/programs are accountable for ensuring associated contractors comply with the 
requirements of this document. 

2.5.2. Sydney Metro Environment Manager 

A Sydney Metro Environment Manager will be allocated to each contract package on the City 
& Southwest project.  The Environment Manager is responsible for ensuring that all 
environmental management requirements associated with their contract package are being 
complied with. 

2.5.3. Place Manager 

Either a Sydney Metro or contractor Place Manager will be allocated to each site on the City & 
Southwest project.  The Place Manager is responsible for ensuring that all project 
communication requirements with the surrounding community are being complied with. 

2.5.4. Independent Acoustics Advisor 

C2S CoA A25 requires an Acoustics Advisor (AA) to be appointed.  The AA is to act as an 
independent point of contact for all noise and vibration matters under the C2S planning 
approval.  Refer to C2S CoA A25 and A27 for a comprehensive description of the AA’s 
responsibilities under the C2S planning approval. 

Section 4.2.2 includes descriptions of the AA’s responsibilities with respect to reviewing, 
identifying risk level, endorsing and deferring OOH work under the C2S planning approval. 

The S2B planning approval conditions do not require the appointment of an Acoustics Advisor.  
The Acoustics Advisor responsibilities under this document will be undertaken by the 
Environmental Representative for all works that are subject to the S2B planning approval. 

2.5.5. Independent Environmental Representative 

The CSSI planning approval conditions require an Environmental Representative (ER) to be 
appointed to the project (under both the C2S and S2B CoAs).  The ER is to act as an 
independent point of contact for all environmental and planning approval compliance matters.  
Refer to C2S CoA A24 and S2B CoA A26 for a comprehensive list of the ER’s responsibilities 
under the respective CSSI planning approvals. 

Section 4.2.2 includes descriptions of the ER’s responsibilities with respect to reviewing and 
approving OOH work. 
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3. Standard Hours 
The City & Southwest CSSI planning approval conditions define standard construction hours 
as: 

• 7:00am to 6:00pm Mondays to Fridays, inclusive; 

• 8:00am to 1:00pm Saturdays for works subject to the C2S planning approval; 

• 8:00am to 6:00pm Saturdays for works subject to the S2B planning approval; and 

• At no time on Sundays or public holidays. 
 
Construction activity on the City & Southwest project must only be undertaken within these 
standard hours, unless otherwise permitted in accordance with this document or the conditions 
of an applicable EPL. 

If OOH work is to be undertaken in accordance with one or more of the C2S CoAs E44, E46 
or E48 at the Crows Nest, Victoria Cross, Barangaroo, Martin Place, Pitt Street or Central 
station sites, the work must also comply with the specific requirements of C2S CoA E37 and 
E38.  The intent of C2S CoAs E37 and E38 is to support certain types of work at these sites 
between 7am and 8pm.  This should be considered when identifying risk levels for OOH work 
applications (refer to Section 4.2.2). 
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4. OOH Work 
Out of Hours (OOH) work is defined as any work that is undertaken outside of standard 
construction hours.  

In accordance with C2S CoA E44(f) and S2B CoA E20(d), any type of OOH work is permitted 
to be undertaken on the City & Southwest project provided that it is subject to this document 
(excluding activities subject to C2S CoA E46).   

A list of work activities that may typically be undertaken OOH is provided in S2B CoA E22.  All 
works that are proposed to be undertaken OOH and are subject to this document must be 
supported by a clear statement justifying the reason(s) why the work is being proposed to be 
undertaken OOH.  Furthermore, this statement must demonstrate how the works are being 
scheduled in accordance with the following OOH work period prioritisation list: 

1) Standard Hours 

2) Daytime OOH 

3) Evening OOH 

4) Night Time OOH 

Further guidance on the provision of justification is provided in the Sydney Metro OOH Work 
Application Form (refer to Section 4.2.2).  Program acceleration is generally not a justifiable 
reason to undertake works OOH. 

4.1. OOH Work Endorsement and Approval 
In accordance with C2S CoA E47 and with the exception of OOH work that is subject to an 
EPL, all OOH work subject to the C2S planning approval requires endorsement by the AA and 
approval by either the ER, or in the case of ‘high risk’ works undertaken after 9pm, 
endorsement by the AA and approval by the Secretary.  This includes all work subject to C2S 
CoA E37, E38 and E48.  The requirements of these conditions are to be specifically addressed 
in each OOH application as relevant (refer to Section 4.2.2). 

In accordance with S2B CoA E25(d), OOH work that is subject to the S2B planning approval 
and not subject to an EPL only require approval from the ER, or in the case of ‘high risk’ works 
undertaken after 9pm, approval by the Secretary.  However to ensure a consistent approach 
across the entire City & Southwest project, this document requires the ER to apply the same 
responsibilities as the AA under this document to all OOH work subject to the S2B planning 
approval unless subject to an EPL. 

4.2. OOH Work Approval Process 
Figure 1 provides the OOH work approval process for the City & Southwest project.  This 
includes a requirement to prepare an application that covers the assessment of noise and 
vibration impacts, mitigation measures (including community notification requirements) and 
review and approval for all proposed OOH work.  

All OOH work applications that are not subject to an EPL will be submitted to the Place 
Manager, Sydney Metro Environment Manager, AA (if subject to the C2S planning approval) 
and ER for review and comment.  These reviews will take into consideration a range of 
aspects, including reviewer experience and expert understanding, local knowledge of the 
area, current understanding of sensitive receiver requirements and other relevant documents 
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(for example, the applicable Business Management Plan detailing predicted impacts to 
affected businesses, key issues and appropriate mitigation measures for implementation).  
This review process is further explained in Section 4.2.2. 
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Figure 1: OOH Work Approval Process 
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4.2.1. OOH Work subject to an EPL 

For OOH work that is subject to an EPL, the EPL conditions will dictate the approval process.  
As a minimum however, for proposed OOH work that is not approved in the EPL and a 
variation is required, the contractor is expected to: 

• Prepare an application to the EPA in accordance with the CNVS and EPL 
requirements, 

• Submit the revised application to the EPA for approval and submit the application to 
the Place Manager, Sydney Metro Environment Manager, AA (if subject to the C2S 
planning approval) and ER for information, 

• Notify Sydney Metro, the AA (if subject to the C2S planning approval) and ER upon 
receiving EPA approval, and 

• Ensure any required community notifications have been issued (by either Sydney 
Metro or the contractor directly) within the timeframe(s) specified and in accordance 
with any relevant conditions of the EPL. 

For individual OOH work applications that are subject to an EPL (including Sydney Trains’ 
EPL), endorsement/approval from the AA/ER is not required.  However, Sydney Metro may 
request the AA/ER’s endorsement prior to approval and commencement of the proposed 
OOH works (at Sydney Metro’s discretion). 

4.2.2. OOH Work not subject to an EPL 

For OOH work that is not subject to an EPL, the approval process is dictated by either C2S 
CoA E47 or S2B CoA E25. 

Contractors are required to prepare an OOH application using a form consistent with the 
Sydney Metro OOH Work Application Form.  This form requires a noise and vibration impact 
assessment to be undertaken and contains a consolidated and conservative version of 
Table 14 from the CNVS.  This facilitates simpler consideration of applicable additional 
mitigation measures to implement.  The form also requires demonstration of how a range of 
additional noise and vibration mitigation measures have been considered for implementation, 
including community notifications and respite offers.  The applicant is also required to indicate 
its risk level for the proposed OOH work within the application. 

Where Third Party permits (e.g. Road Occupancy Licences and/or rail possessions) require 
works to be undertaken OOH, these works will be exempt from classification as ‘high risk’ 
(described under section 4.2.2.3) and will be subject to endorsement by the AA and approval 
by ER as required under C2S CoA E47 or approval by the ER under S2B CoA E25 in 
accordance with the ‘Low Risk’ approval pathway. Evidence of Third Party approval 
applicable to the works, specifying the time that the works must be undertaken must be 
included as part of application. 

4.2.2.1. Respite 

Respite offers for impacted receivers will be considered in accordance with the CNVS.  
Respite may be offered in the form of a reduction or absence of noise emissions for a period 
of time, or by removing the affected receiver from the noise emission point source 
(e.g. dinner/movie tickets and/or alternative accommodation offers). 

The CNVS requires respite offers to be considered for all OOH works that are predicted to 
generate impacts higher than the applicable exceedance criteria for the applicable OOH 
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period.  Proposed OOH works must be coordinated to avoid the same receiver being affected 
over consecutive nights as much as is reasonable.  OOH works must be staggered as much 
as is reasonable in order to maximise the respite period between OOH works. 

If consideration of respite offers is required, a decision to implement respite offers will be 
determined on a case-by-case basis and considering, but not limited to, the following factors: 

• The predicted maximum exceedance level, 

• The predicted exceedance levels and associated duration and timings of those 
exceedance levels, 

• The overall duration of the predicted exceedance levels, 

• Surrounding land uses, 

• Community feedback provided by Place Managers, and 

• Any other OOH works (Sydney Metro or otherwise) that have affected or will affect 
the same receivers concurrently or within three days of either the start or end of the 
proposed OOH works. 

In the event that respite is determined to be implemented for works that are subject to the 
S2B planning approval, respite will be implemented to meet the intent of S2B CoA E24 as 
applicable and so far is reasonable and practicable. 

4.2.2.2. Review 

Once the contractor has prepared an OOH work application, the application is submitted to 
the Place Manager, Sydney Metro Environment Manager, AA (if subject to the C2S planning 
approval) and ER for review.  Any of the reviewers may provide comments on the application, 
which need to be adequately addressed by the contractor in a resubmitted application to the 
satisfaction of the comment provider(s).   

4.2.2.3. Communications Endorsement and Default Risk Level Identification 

The first endorsement of an OOH application is from the applicable communications 
representative (from Sydney Metro).  This endorsement represents an agreement from the 
communications representative that the OOH works have been proposed in accordance with 
the relevant communications requirements and that the community’s interests have been 
addressed as much as is reasonable (including appropriate consideration and 
implementation of additional mitigation measures, such as respite).  This person may also 
add any comments and/or conditions that need to be complied with.  

Following this person’s endorsement, the AA is required to consider the applicant’s risk level 
for the proposed OOH work and determine whether this risk level is appropriate.  Once the 
AA has considered the applicant’s risk level, the AA indicates the risk level of the proposed 
OOH work in its own professional judgement in accordance with C2S CoA E47 (this role will 
be undertaken by the ER for OOH work subject to the S2B approval).  This risk level will be 
categorised as either ‘Low risk’ or ‘High risk’. 

As a default risk level, OOH work will be categorised as ‘high risk’ if all of the following three 
criteria apply: 

• The type and sensitivity of the affected noise sensitive receivers is categorised as 
either Moderate Impact receivers (e.g. standard residential / typical density) or High 
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Impact receivers (e.g. elderly / high density / persistent complainers / residents 
experiencing construction noise fatigue), and 

• The predicted noise level of the OOH work has a likelihood for potential sleep 
disturbance (i.e. Rating Background Level + 15 dB or more), and 

• The type of and intensity of noise emitted from the OOH work is categorised as 
High Impact (e.g. prolonged high noise and/or vibration intensive activities), and 

These criteria are based on Section 6.4 General Assessment Procedure of the CNVS. 

For non-residential receivers, OOH work may be considered as ‘high risk’ if undertaken 
during trading hours and in close proximity to their place of business (for example, during 
Saturday evening trading hours).  Since each non-residential receiver has different business 
needs, it is imperative that the Place Manager and the AA (or the ER if subject to the S2B 
planning approval) discuss each OOH work application to better understand how the 
proposed OOH work would impact the business. 

4.2.2.4. Modification of Default Risk Level 

Using the default risk level as a ‘starting point’, the AA (or the ER if subject to the S2B 
planning approval) will consider all other relevant factors in order to identify a final risk level.  
These relevant factors include: 

• Those identified in Section 6.4 of the CNVS (noting that the reference to ‘impact 
levels’ is different from the ‘risk level’ with respect to C2S CoA E47(c)); 

• Those listed in Table 2 of this document; 

• Third Party permits; and 

• Any other factors the AA (or ER if subject to the S2B planning approval) considers 
relevant in their professional opinion. 

These factors may cause the default risk level to be modified from either ‘high risk’ to ‘low 
risk’ (or vice-versa), as the AA/ER deems appropriate in their professional opinion.  

Once the AA/ER has identified a final risk level for the OOH work application, the AA/ER 
indicates the risk level on the application (including any risk identification commentary), as 
well as whether the application includes works after 9pm, and signs and dates the 
application. 

4.2.2.5. Other Endorsements and Approval 

Following the identification of risk level by the AA/ER, the AA/ER endorses the OOH work 
application and provides any conditions or comments.  This endorsement represents an 
agreement from the AA/ER that the OOH works have been proposed in accordance with the 
relevant requirements (as applicable to their respective roles) and that additional mitigation 
measures (including respite) have been appropriately considered and proposed for 
implementation. 

If the AA/ER identifies that the OOH work application is high risk and includes works after 
9pm, the application is forwarded to the ER for endorsement only.  This endorsement 
represents an agreement from the ER that the OOH works have been proposed in accordance 
with the relevant requirements and that additional mitigation measures (including respite) have 
been appropriately considered and proposed for implementation.  Following the ER’s 
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endorsement, the application is then formally submitted by Sydney Metro to the Secretary for 
approval in accordance with C2S CoA E47 or S2B CoA E25. 

For all other applications, the ER indicates their approval (or otherwise) on the application, 
including any conditions or comments, and forwards directly to Sydney Metro, the contractor 
and AA (if subject to the C2S planning approval). 

4.2.2.6. Approval Notification Arrangements 

Community notifications for approved OOH applications will be made available to the 
Secretary, the EPA and the community through the Sydney Metro website within five (5) days 
and not more than fourteen (14) days of the works commencing.  The community will also be 
issued with hard-copy community notifications.   

Table 2: Risk Level Considerations 

 Risk Level Considerations 

Predicted Noise 
Exceedance 

Degree of predicted noise level exceedance above the Rating Background 
Level or Noise Management Level as appropriate 

Specific Scope of Work Works that are not subject to C2S CoA E37 and E38 

5 dBA Penalty If 5 dBA penalty is required in accordance with C2S CoA E37, E38, E41 and 
E42 

Certainty Rating background levels, noise management levels or predicted noise impacts 
are not well understood 

Past Experience Nature of works are new, in a new location or have not been undertaken by the 
contractor on the project already 

Negotiated Agreement 
with Sensitive Receivers 

No negotiated agreement with sensitive receivers has been obtained in 
accordance with C2S CoA E44(e) 

Potential Sleep 
Disturbance 

Likely to generate potential sleep disturbance (Rating Background Level + 
15dB or greater) 

Non-Residential 
Receivers 

Impacted non-residential receivers operating during the same period of 
proposed OOH work 

Special Events 
The timing and location of special events in the area of the proposed OOH work 
may be scheduled at the same time or immediately before or after the special 
event (e.g. festivals, public gatherings, etc.) 

Place Manager Feedback 
Feedback from the Place Manager for the area will provide the AA and ER an 
understanding of the types and requirements of surrounding sensitive 
receivers. 

Sensitive Receivers 
Moderate impact sensitive receivers (e.g. standard residential, medium density 
receivers) or high impact sensitive receivers (e.g. residential home for the 
elderly, high density unit blocks, persistent complainers, residents deemed to 
have ‘construction noise fatigue’)  

High Impact Works Prolonged high noise or vibration intensive activities 

Other Impacts Impacts other than noise and vibration impacts are likely to be generated (e.g. 
lighting, traffic, etc.) 
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4.3. Community Notifications 
Community notifications can be used as a mitigation measure for receivers of noise and 
vibration impacts from OOH work. 

Community notifications usually comprise of letterbox-dropped or hand-distributed notification 
letters to identified stakeholders prior to the commencement of works.  Communities are more 
likely to understand and accept the impacts from noise and vibration if they are provided with 
honest detailed information and commitments on mitigation measures to be implemented that 
are adhered to by the project prior to the works commencing.  

Community notification requirements are included in the CNVS and outlined in the Community 
Communications Strategy for the City & Southwest project. 

Community notification is an example of an additional mitigation measure that may be 
considered for implementation in accordance with the CNVS and the additional mitigation 
measure tables contained in the OOH Work Application Form. 

4.3.1. Negotiated Agreements with Sensitive Receivers 

A negotiated agreement for particular OOH work may be formed with the potentially affected 
sensitive receivers in accordance with the C2S and/or S2B CoA.  These negotiated 
agreements would be undertaken and documented by either the contractor or Sydney Metro 
as part of an OOH application. 

The negotiated agreement needs to reach a minimum 65% acceptance rate of those sensitive 
receivers that are contactable.  ‘Contactable’ is defined as having received correspondence 
(either verbal or written) from receivers within a two week timeframe.  The preparation of a 
CNVIS and the Place Manager will advise of potentially affected sensitive receivers to be 
contacted. 

Upon ER approval of any OOH applications containing negotiated agreements, Sydney Metro 
will forward the negotiated agreement documentation to the Secretary for information at least 
one week prior to the OOH work commencing.  In the event that community notification is 
required as a mitigation measure prior to the OOH work commencing, this would be 
undertaken at the same time (i.e. at least five days and not more than fourteen days prior to 
the works commencing).  
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4.4. Emergency Works 
Occasionally there may be a need to undertake emergency works outside of standard work 
hours.  In this situation, the works are permitted to proceed without prior approval, provided 
that the works were: 

• Unforeseen, and 

• Required to avoid injury or the loss of life, damage or loss of property or to prevent 
environmental harm. 

Work ‘over-runs’ (i.e. work activities that have taken longer to complete than expected) are 
not emergency works, unless the continuation of the activity is required to ‘avoid injury or the 
loss of life, damage or loss of property or to prevent environmental harm’. 

Figure 2 outlines the emergency work process. 

On becoming aware of the need to undertake emergency works, contractors must notify 
Sydney Metro, the AA (if subject to the C2S planning approval), the ER and the EPA (if it is 
required under an EPL if relevant) of the need to undertake the works.  This notification should 
be in the form of a written email or text message to Sydney Metro, the AA (if subject to the 
C2S planning approval) and the ER.  The requirements for notifying the EPA will be dictated 
in the conditions of the EPL if relevant. 

As a form of mitigation, community notification is to be undertaken within two hours of the 
commencement of emergency works.  These notifications will generally be prepared by the 
contractor using a small hand-written Sydney Metro template card for distribution to the 
immediate surrounding community.  These cards will include the following details as a 
minimum: 

• Scope, 

• Location, 

• Hours, 

• Duration, 

• Types of equipment to be used, and 

• Likely impacts. 
Within 24 hours of any emergency works commencing, the applicant is to provide a written 
emergency works report to Sydney Metro.  The emergency works report is to include as a 
minimum: 

• Date, time, duration and cause of the emergency, 

• Description of emergency works undertaken, 

• Mitigation measures implemented to address the impacts of the emergency works, 
and 

• Actions/Measures taken or to be taken to prevent or mitigate recurrence of the 
emergency.  If there are no appropriate actions/measures to be taken, explanation 
is to be provided as to why. 
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The emergency works report will be used by Sydney Metro to determine whether the works 
qualified as emergency works under the applicable planning approval.  If Sydney Metro 
determines that the works did not qualify as emergency works, the works may be considered 
an incident and/or non-compliant dependent on the applicable planning approval conditions. 

 

 
Figure 2: Emergency Works Process  
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5. Related Documents and References 
Related Documents and References 

• SM ES-MM-101 Environment & Sustainability Management Manual 
• SM ES-ST-204 Construction Environment Management Framework 
• SM ES-ST-210 City & Southwest Construction Noise and Vibration Strategy 
• SM ES-FT-419 Out of Hours Work Application Form 
• SM SC-ST-202 Overarching Community Communications Strategy 
• SM QM-FT-435 Integrated Management System (IMS) Glossary 
• EPA Interim Construction Noise Guideline 

6. Superseded Documents 

7. Document History 
Version Date Summary of change 

1.0 28/3/2015 New document 

2.0 14/7/2017 Edits to address the Secretary’s comments 

3.0 14/8/2018 Minor modification to emergency works criterion 

4.3 25/3/2019 Updated to address requirements of the S2B planning approval 

5.0 14/04/2020 Minor modification in response to POEO Act Schedule 1 changes 

5.1 05/05/2020 Minor modification to Section 4.3.1 in response to Secretary’s 
comments 

  

Superseded Documents 

There are no documents superseded as a result of this document. 

http://intranet.transport.nsw.gov.au/guides/nwrl-environmental-sustainability-management-manual.pdf
http://intranet.transport.nsw.gov.au/guides/nwrl-environmental-sustainability-management-manual.pdf
http://intranet.transport.nsw.gov.au/guides/sm-es-st-204-sydney-metro-cemf.pdf
http://intranet.transport.nsw.gov.au/guides/sm-es-st-204-sydney-metro-cemf.pdf
http://intranet.transport.nsw.gov.au/guides/sm-es-st-210-csw-construction-noise-vibration-strategy.pdf
http://intranet.transport.nsw.gov.au/forms/sm-es-ft-419-sydney-metro-oohw-application-form.docx
http://intranet.transport.nsw.gov.au/forms/sm-es-ft-419-sydney-metro-oohw-application-form.docx
http://intranet.transport.nsw.gov.au/guides/sm-sc-st-202-sydney-metro-overarching-community-communications-strategy.pdf
http://www.epa.nsw.gov.au/resources/noise/09265cng.pdf
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Appendix A: OOH Work Strategy / Protocol Endorsements 
and Approval(s) 
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