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1. INTRODUCTION 

1.1. BACKGROUND 

The Parkes to Narromine (P2N) Project is one of 13 projects that comprise the Inland Rail Program. The 
P2N Project is approximately 103 km long. The Project is being delivered by INLink (a joint venture of BMD 
Constructions Pty Ltd and Fulton Hogan Construction Pty Ltd) on behalf of ARTC. 

The P2N Project is generally located within the existing rail corridor between the towns of Parkes and 
Narromine, via Peak Hill. A new connection to the Broken Hill railway line is part of the project, outside of the 
existing Rail Corridor at the southern end of the Project near Parkes. The P2N Project has been classified as 
Critical State Significant Infrastructure (CSSI) and received Approval from the Minister for Planning in June 
2018 (CSSI 7475).  

The Project consist of two major construction types – an existing rail upgrade (brownfield) and a new section 
of rail (greenfield). The brownfield section extends from chainage 449.142 km to 547.550 km on the existing 
Goobang Junction to Narromine line within the ARTC network between Parkes and Narromine. The P2N 
section also includes a greenfield North-West connection, including a fork at the Southern junction. The line 
is a single bi-directional track, running a variety of freight and grain. 

The key features of the Project include: 

 Upgrading the track, track formation and culverts within the existing Rail Corridor for approximately 
98 km including signal upgrade between Parkes and Narromine 

 Providing three new crossing loops within the existing Rail Corridor at the nominated locations  
 Providing a 5.3 km long rail connection between Inland Rail and the Broken Hill line to the west of 

Parkes (‘the Parkes North-West Connection’). 

This is the second independent environmental audit of the project. The first audit was conducted in August 
2019. This audit builds upon the compliance status of the first audit, and provides an update of compliance 
for relevant components of the Project. 

1.2. AUDIT TEAM 

The audit was undertaken by: 

Lead Auditor - Erwin Budde, Exemplar Global Certified Principal Environmental Auditor.  Erwin has 
around 21 years experience as an environmental professional and 16 years of auditing experience. 

Auditor – Michial Sutherland. Michial has around 26 years experience in the environmental industry. 

ARTC notified the Department of Planning, Industry and Environment (DPIE) (Appendix B) of the auditors 
being used.  

1.3. OBJECTIVES 

The objectives of the audit were to conduct an independent review of compliance with the Conditions of 
Approval CSSI 7475 (Conditions of Approval A32- A35), issued by the Minister for Planning in June 2018, 
and in accordance with the requirements of the Independent Audit Post Approval Requirements, June 2018 
(DPE 2018). 
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1.4. AUDIT SCOPE 

The scope of the audit was generally in accordance with Section 3.3 of the Independent Audit Post Approval 
Requirements (June 2018). The scope in general included: 

 Conditions of consent applicable to the construction phase of the project 
 All post approval documents required by the conditions of consent (eg EMPs) 
 All environmental licences and approvals applicable to the development (excluding EPL) 
 An assessment of the environmental performance of the development 
 A high-level review of the project’s EMS 
 A high-level assessment of whether Environmental Management Plans and Sub-plans are adequate 

1.5. AUDIT PERIOD 

The audit period for this audit was from the date of the last audit (22nd August 2019) to the first day of the 
current audit (12th May 2020). 
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2. AUDIT METHODOLOGY 

2.1. SCOPE DEVELOPMENT 

The audit scope as developed during the preparation of the Audit program. This involved: 

1. Reviewing the CSSI 7475 Conditions 
2. Reviewing the DPE Independent Audit – Post Approval requirements (June 2018) 
3. Undertaking a desktop review of the approved Construction Environmental Management Plan 

(INLink, 28/1/2020) and subplans 
4. Consultation with DPIE (email, Katrina O’Reilly, 11/05/2020) 
5. Preparing the Audit Table. 

2.2. AUDIT PROCESS 

A document review was undertaken prior to the audit. The document review included a review of the 
Conditions of Approval and all management plans and sub plans.  

The Audit program was submitted to the Auditee indicating the dates of the site audit, scope, criteria, audit 
details and required project representatives. 

As the Audit Team was split on the first day of the audit, two separate opening meetings were held on 12h 
May 2020. Present at the opening meetings were: 

 Kathryn Wilson, INLink Environment and Sustainability Manager 
 Roisin Feeney, ARTC Senior Environmental Advisor 
 Kim Lembke, ARTC Environmental Field Advisor 
 Leanna Wrobel, ARTC Environmental Field Advisor 
 William Weir, ARTC Senior Environmental Advisor – Assurance 
 Erwin Budde, NGH Lead Auditor 
 Michial Sutherland, NGH Auditor 

An interim closing meeting was held on 13th May 2020 at 4pm via Microsoft Teams. Present at the interim 
closing meeting were:  

 Kathryn Wilson, INLink Environment and Sustainability Manager 
 Roisin Feeney, ARTC Senior Environmental Advisor 
 Kim Lembke, ARTC Environmental Field Advisor 
 Leanna Wrobel, ARTC Environmental Field Advisor 
 William Weir, ARTC Senior Environmental Advisor – Assurance 
 Erwin Budde, NGH Lead Auditor 
 Michial Sutherland, NGH Auditor 

Due to Covid-19 restrictions, the following arrangements were in place: 

Day 1 – The audit team was split up. Michial Sutherland attended site and conducted a site 
inspection with ARTC and INLink staff. Erwin Budde conducted a document review remotely 
utilising file sharing, video-conferencing and screen-sharing technologies.  

Day 2 – The remainder of the documentation audit was conducted remotely. Both auditors and 
the auditees participated in two virtual meetings, run concurrently, with participants switching 
between meetings as required. 
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2.3. AUDIT INTERVIEWS 

Interviews were held with a number of staff including: 

 Kathryn Wilson, INLink Environment and Sustainability Manager 
 Roisin Feeney, ARTC Senior Environmental Advisor 
 Kim Lembke, ARTC Environmental Field Advisor 
 Leanna Wrobel, ARTC Environmental Field Advisor 
 Steve Fermio, Environmental Representative 
 Nelson Wallis, Stakeholder Engagement Lead 
 Ben Leske, Interstate Manager Operational Readiness 
 Michael Mollar, Interstate Senior Environment & Community Advisor 
 Chris Hoban, Project Engineer 
 David Flemming, ARTC Biodiversity Offset Advisor - NSW 

All interview requests were granted. 

2.4. SITE INSPECTION 

A site inspection was conducted on the 12th May 2020. Due to Covid-19 restrictions, the site inspection was 
attended by only one (1) auditor. The purpose of site visit was to inspect works on site, view the site and 
access arrangements and gain an understanding of the current scope of the works. Some restrictions to 
access occurred during the site visit due to the access tracks being underwater. However, most of the site 
could be accessed from Tomingley to Parkes. 

Areas inspected included the western end of the North West Link, the site compound at Coopers Road, the 
corridor north of the North West Link. The Parkes to Narromine line between Tomingley and Alectown for a 
distance of about 45km. The main site compound in Peak Hill was also inspected. 

At the time of the site inspection the wind speed at the Parkes Airport AWS (# 065068) was recorded as 6 
km/h from the ENE at 9am. There was 0.2mm of rain recorded at Parkes AWTS though none was observed 
on-site. For the six days prior to the audit 1.2mm of rain was recorded. On the 1/4/2020 27 mm of rain was 
recorded and on the 4/5/2020 29.2mm of rain was recorded at Parkes Airport AWS. The conditions on the 
day of the audit were clear and sunny but cold ranging from a low of 0.2 °C to 12.5 °C. 

2.5. CONSULTATION 

Email consultation was undertaken with: 

 Department of Planning, Industry and Environment 
 Parkes City Council 

A response was received from DPIE (Appendix C). 

2.6. COMPLIANCE STATUS DESCRIPTORS USED IN THIS REPORT 

The compliance descriptors used in this report are: 

Compliant Requirement has been met 

Non-Compliant Requirement has not been met 

Not Triggered Requirement not relevant to the current stage of work 
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3. AUDIT FINDINGS 

3.1. APPROVAL AND DOCUMENT LIST 

Note – additional documentation referred to in this audit are noted in red text. 

 Environmental Impact Statement, Critical State Significant Infrastructure Application CSSI 7475, 
Parkes to Narromine Project (June 2017). 

 Response to Submissions Report Critical State Significant Infrastructure Application CSSI 7475, 
Inland Rail – Parkes to Narromine (February 2018) 

 Critical State Significant Infrastructure Inland Rail- Parkes to Narromine Conditions of Approval, 
CSSI 7475 (7 June 2018) 

 Construction and Environment Management Plan prepared by INLink (Version 4, 28 January 2020) 
and the following associated subplans: 
o Air Quality Management Plan (Version 3, 11 May 2020) 
o Flood Emergency Management Plan (Version 0, February 2019) 
o Flora and Fauna Management Plan (Version 5, 6 February 2020) 
o Hazardous and Contaminated Materials Management Plan (Version 0, February 2019) 
o Heritage Management Plan (Version 3, 9 January 2020) 
o Noise and Vibration Management Plan (Version 4, 6 May 2020) 
o Soil and Water Management Plan (Version 4, 15 April 2020) 
o Traffic, Transport and Access Management Plan (Version 3, 2 April 2020) 
o Pest and Weed Management Plan (Version 3, 11 May 2020) 
o Landscape and Visual Amenity Management Plan (Version 3, 9 January 2020) 
o Site Establishment Management Plan (Version 0, December 2018) 

 Communication Strategy (10 December 2019) 
 Complaints and Escalation Process (extract) 
 Environmental Audit Program (3-0001-240-EEC-00-RP-0003 – Rev 0) 
 Inland Rail Environment and Sustainability Policy (16 August 2018) 
 Inland Rail Sustainable Procurement Policy (24 August 2018) 
 Biodiversity Assessment Verification Memo (IRDJV 1/8/19) 
 Operational Staging Report (9 August 2019) 
 Compliance Tracking Program (5-0000-EEC-240-00-RP-0001 – Rev 0) 
 Compliance Reports: 

o Pre-construction Compliance Report (5-0000-240-EEC-00-RP-0002) 
o Pre-operational Compliance Report (9 August 2019) 
o 2019-2020 Compliance Report against EPBC 2016/7731 (Version 0, 1 May 2020) 

 ARTC’s OEMP (Version 1) 
 Interstate Environmental Management Framework (IEMF) – Parkes to Narromine (P2N) (Version 1, 

undated) 
 Road Dilapidation Videos for 73 roads 
 Building dilapidation surveys for 7 structures (6 dwellings, 1 house) 
 ISCA Independent Audit Report Design Phase (Losee Consulting 11/7/18) 
 ISCA Independent Audit Report Design Phase (Losee Consulting 18/4/19) 
 Mini-verification review (Lonsee 21/8/19) 
 Historic Photographic Archival Recording Catalogue and Index Report (February 2019) Kelleher 

Nightingale Consulting Pty Ltd 
 Consistency Reviews for: 

o Change Brolgan and Coopers Road overpasses to level crossings Feb 2018 
o Graincorp Storage Compound Sites 
o IFC Design Alignment 
o Utility adjustments and New Road Works at Brolgen Road 
o Utility Adjustments Coradgery to Bulgandramine Roads 
o Fences, Gates and Earthworks. 
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 Minor Ancillary Facilities Plans and ER Endorsements for Chainage 538.100 (8/8/19), Chainage 
465.400 (8/8/19), Wyanga (8/8/19), Chainage 511 (30/4/19), Chainage 473.800 (15/3/19), Chainage 
483 (28/3/19) 

 Track and Signals Team Roster 
 Negotiated Agreements (under CoA E3(d)) for track possession work in May 2019. 
 IFC Detailed Design Report (3-0001-240-PEN-00-RP-0012_1) 
 IFC Parkes to Narromine General Arrangement (3-0001-240-CCW-00DR-0200) 
 Records including 

o ER Inspection Report (20/4/19) 
o ER Inspection Report (9/7/19) 
o ER Monthly Report (7/8/19) 
o Consultation Manager record of June Community Forum 
o Monthly meeting record with Parkes Council (14/8/19) 
o Follow-up email from July meeting with Parkes Council (11/7/19) 
o Actions List from August Meeting with Parkes Council 
o Meeting record with Narromine Council (13/6/19) 
o Examples of social media posts 

 Consultation Manager (accessed 21/8/19) 
 Non-compliance Register 
 Correspondence including: 

o Letter from Inland Rail to DPIE requesting extension to independent audit report delivery (16 
July 2019) 

o Email to DPIE regarding Operational Staging (15/8/19) 
o Email from DPIE approving Derek Low (and 2 backup ER’s) as the ER (5/7/18) 
o ER statements of consistency and endorsement of the Noise and Vibration Plan (12/11/18), Soil 

and Water Plan (12/11/18), Heritage Management Plan (9/11/18), Hazardous Material and 
Contaminated Land Subplan (8/11/18), Traffic and Transport Management Plan (7/11/18), Flood 
Emergency Management Plan (14/11/18), CEMP (2/11/18) 

o ER endorsement of the CTP (email 10/9/18) 
o Email from ARTC to ER containing the Complaints Register (weekly for July and August) 
o Email from ARTC to ER containing the consistency reviews (eg Fencing 2/8/18, IFC Design 

2/7/19, Utility Adjustments 12/6/19) 
o Letter ARTC to DPIE 9/8/19 seeking extension to the submission date of the Construction 

Compliance Report 
o Letter from ARTC to DPIE 19/11/18 submitting the Pre-construction Compliance Report 
o Email from ARTC 15/8/18 submitting the Environmental Audit Program 
o Email to DPIE 3/8/18 seeking approval of the Communications Strategy 
o Letter from DPIE approving the Communications Strategy 5/10/18 
o Email to DPIE 17/5/19 submitting the ONVR. 
o Email from ER to DPIE 7/8/19 containing July Monthly Report 
o Email from Hutchinson Weller 29/7/19 
o Letter to DEE 26/2/19 noting the start date of construction  
o Email from ARTC to community groups inviting them on a site tour (August 2019). 
o Personal Calling Card 
o Letter to DPIE 20/8/19 seeking extension to timeframe in CoA E12 
o Letter DPIE 18/7/18 approving the hydrologist under E21 
o Hydrologist endorsement letter and attached table from Dr WD Weeks (22/2/19) 
o Letter to DPIE seeking approval of a shorter timeframe for submitting reports for 2 crossings 

(6/3/19) 
o Letter from DPIE approving a reduced timeframe for the closure of 2 level crossings (8/3/19) 
o Email from ARTC to DPIE submitting reports to DPIE (18/2/19) 
o Email from RMS regarding meeting held to discuss changes to the TTMP 16/8/19  
o Letter from DPIE approving the Site Establishment Management Plan19/12/18 
o Email chain and txt message chain that dilap surveys sent by USB to NSC (4/10/18) and PSC 

(11/10/19) 
o Email dilapidation report to owner of Alectown West Silo (11/7/19) 
o Email dilapidation report to owner of Carrabran (11/7/19) 
o Email dilapidation report to Graincorp (5 silos) (11/7/19) 
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o Transmittal of road dilapidation reports (Wilsons Lane) to NSC (2/6/20) 
o Signed acceptance of level crossing designs by Parkes Shire Council (22/3/18) and (25/6/19) 
o Email from Roisin F, ARTC to Compliance@Planning 5 July 2019 re an incident on the date of 4 

July 2019. 
o Email from Roisin F, ARTC to Compliance@Planning 5 July 2019 re spill on highway. 
o Two emails from Paul R. DPIE compliance dated 29/7/2019, no further action required in 

response to the notification. 
o Letter from ER, 02 November 2018. and letter from ARTC to DPIE 02 November 2018 

submitting CEMP document for approval. 
o Letter advising Commonwealth of commencement of Construction. 
o Letters between ARTC, Council to EPA and OEH, September - October 2018 for NVMP and 

HCMMP. 
o Letters between ARTC and OEH Parkes Shire Council and Narromine Shire Council, 

September-October 2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP 
o Letters of endorsement from the ER for CEMP and Subplans Cited. 
o Letter from DPE approving CEMP and half of the sublpans Dated 14 Feb 2019. 
o Letter from DPE approving remaining sublpans Dated 14 Feb 2019. Construction environmental 

monitoring spreadsheets for the duration of the construction period. 
o Letter for DPE approving the SEMP 19 December 2018. 
o Email dated 15 Aug 2019 from INLink and ARTC advising timing of report. 
o Email indicating sleeper recycling from ARTC Const. Manager to LW 15 Aug 2019. 
o Letter from DPIE 25/9/2019 approving the IEMF 
o Email to DPIE 25/9/19 submitting the first Construction Compliance Report 
o Email to DPIE on 18/2/20 submitting the second Construction Compliance Report 
o Email to DPIE 3/10/19 notifying of potential non-compliance under E9 following previous audit 

report 
o Email from DPIE 9/4/20 regarding Covid-19 issues 
o Email to DPIE 20/5/20 regarding compliance difficulties around community engagement during 

Covid-19. 
o Letter from DPIE 04/02/2020 approving extension of time to submit the BOS 
o ER inspection reports 5/5/20, 31/3/20 
o Monthly ER Report (March 2020) 
o ER Email 9/4/2020 submitting the March report. 
o Emails to ER submitting the Consistency Reviews (31/1/20, 26/3/20) 
o Email to DPIE 25/9/19 submitting the first Independent Environmental Audit Report 
o Email to DPIE 4/3/2020 reporting a diesel spill incident 
o Letter from DPIE 31/3/2020 requesting more information on the diesel spill. 
o Diesel Spill RFI Report to DPIE 9/4/2020 
o Email to DPIE 9/4/2020 submitting the Diesel Spill RFI report. 
o Email from DPIE 21/4/2020 notifying no further action required in relation to diesel spill 
o DPIE Approval Letter of Comm Rev 1 10/12/2019 
o Letter from DPIE 19/9/19 approving the ONVR 
o DPIE letter 6/12/19 approving an extension of time to complete at-property noise treatment 

works 
o At-property treatment Status Update Letter to DPIE 31/1/20 
o DPEI approving additional extension of time for at-property treatment to the 1 property 11/2/20 
o Email from Mediator 3/3/2020 
o Letter from BCD 2/10/19 advising of FBA – BAM equivalency for credits 
o Letter from BCD 9/10/19 confirming no comments on the Flood Design Report 
o Email to DPIE submitting the Flood Design Report 20/9/19 
o Email to DPIE 20/9/19, which included the letter-style report detailing the flood spatial definition 

methodology required by E24 20/9/19 
o Letter from DPIE 25/9/19 approving the methodology for flood spatial definition methodology 
o Email from BCD confirming consultation on the flood spatial definition methodology 9/10/19 
o Email to DPIE submitting evidence of BCD consultation on the flood spatial definition 

methodology 10/10/19 
o Email from RMS 13/2/20 regarding road works on the Newell Highway 
o Letter from NSC 27/3/19 endorsing the level crossing designs in their LGA 
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o Construction Noise Monitoring Records 
o Letter from ARTC to RMS addressing RMS comments on Level Crossing Design 20/2/19. RMS 

signed this letter on 22/2/19, accepting the comments and IFC Design. 
o Statement from Jody Finsen 13/5/20 re: sustainability rating 
o Construction Vibration Monitoring Records 
o Updated INLink risk databases 14 June 2019. 
o WMS 01.5 Pre Planning and Arrival to site April 2020. 
o Email from DPIE to ER 15/10/19 seeking review of TTMP implementation 
o Letter from ER endorsing changes to the CEMP and subplans (25/2/2020) 

 ER Inspection Report 22/10/19 
 Print media advertisement for community forum in September (due next week in papers) 
 Quarterly Newsletters (July 2019, April 2020, March 2020, February 2020) 
 June e-newsletter sent 27/6/19 
 Twelve Work Method Statements Dated May 2019 
 Twelve Work Method Statements Dated October 2018 
 Six Maps and Google Earth 
 E-waste tracking notice 16 July 2019. 
 Complaints Register 
 Waste Register for the Project. 
 EPA EPL Register 
 Minor Construction Ancillary Facilities Application - Alectown West Road 473km - Application and 

ER Approval (Signed Page) 
 Minor Construction Ancillary Facilities Application - Mickibri 483km - Application and ER Approval 

(Signed Page) 
 Minor Construction Ancillary Facilities Plan - CH511- Application and ER Approval (Signed Page) 
 Minor Construction Ancillary Facilities Plan - Fairview Road -Application and ER Approval (Signed 

Page) 
 Minor Construction Ancillary Facilities Plan - Goonumbla - Application and ER Approval (Signed 

Page) 
 Minor Construction Ancillary Facilities Plan - Wyanga - Application and ER Approval (Signed Page) 
 https://inlandrail.artc.com.au/P2N 

3.2. COMPLIANCE PERFORMANCE 

A total of 155 Conditions of Approval were found to be relevant to the stage of operation and construction. 
152 were relevant to construction, with 3 relevant to the operation of the Northwest Connection. The project 
was found to be compliant with all of these (Table 3-1 ). 

For the purposes of Table 3-1, if a Condition contained a part which is relevant, the whole Condition is 
counted as being relevant. Similarly, where a non-compliance was found with part of a Condition, the entire 
condition is considered non-compliant. 

The adequacy of conditions A32-A35, which requires this audit to be conducted in accordance with the Audit 
Plan and the Independent Audit Post Approval Requirements could not be audited. It is not appropriate for 
an auditor to audit their own work. 
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Table 3-1 Summary of Compliance 

 Part A Part B Part C Part D Part E 

Number of 
Conditions of 
Approval 

39 11 27 4 80 

Number of 
Relevant 
Conditions 

39 10 25 3 78 

Number of Non-
compliances 

0 0 0 0 0 

3.3. NOTICES, ORDERS OR PROSECUTIONS 

No notices, orders, infringement notices of prosecutions had been issued during the audit period. 

3.4. NON-COMPLIANCES 

No new non-compliances were identified during the current audit. 
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3.5. PREVIOUS AUDITS 

Table 3-2 Non-compliance Status from Previous Audit 

Condition 
of 

Approval 
Requirement Details of Non-compliance Recommended Action Compliance Status 

A7 

Any document that must be submitted, or 
approval that must be obtained, within a 
timeframe specified in or under the conditions 
of this approval may be submitted within a 
later timeframe agreed with the Secretary. 
The Proponent must seek the Secretary’s 
agreement at least 14 days before the date on 
which the document is required to be 
submitted, or approval must be obtained. This 
condition does not apply to the immediate 
written notification required in respect of an 
incident under Condition A36. 

A request to extend the 
submission date for the first 
Construction Compliance 
Report was made, however this 
was done less than 14 days 
from the date it was due. 

No action required CLOSED 

A28 

Construction Compliance Reports must be 
prepared and submitted to the Secretary for 
information every six (6) months from the date 
of the commencement of construction, for the 
duration of construction. The Construction 
Compliance Reports must include: 

a) a summary of the CSSI activities that 
occurred during the reporting period; 

b) a results summary and analysis of 
environmental monitoring; 

A request for a 4 week 
extension on the submission of 
the first Construction 
Compliance Report has been 
requested. The report is not 
currently finished. 

Complete and submit 
Construction Compliance Report 

CLOSED 

CCR submitted 25/9/2019 

No further action from DPIE 
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Condition 
of 

Approval 
Requirement Details of Non-compliance Recommended Action Compliance Status 

c) the number of any complaints 
received, including a summary of 
main areas of complaint, action taken, 
response given and proposed 
strategies for reducing the recurrence 
of such complaints; 

d) details of any review of, and minor 
amendments made to, the CEMP 
required by Condition C1 as a result 
of construction carried out during the 
reporting period; 

e) a register of any consistency 
assessments undertaken and their 
status; 

f) results of any independent 
environmental audits carried out in 
accordance with Conditions A32 to 
A35 and details of any actions taken 
in response to the recommendations 
of an audit; 

g) a summary of all incidents notified in 
accordance with Condition A36 and 
Condition A39 of this approval; and 

h) a compliance status summary for the 
reporting period including details of 
any non-compliances with the terms 
of this approval. 
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Condition 
of 

Approval 
Requirement Details of Non-compliance Recommended Action Compliance Status 

E9 Owners and occupiers of properties at risk of 
exceeding the screening criteria for cosmetic 
damage must be notified before construction 
that generates vibration commences in the 
vicinity of those properties. If the potential 
exceedance is to occur more than once or 
extend over a period of 24 hours, owner and 
occupiers must be provided with a schedule 
of potential exceedances for the duration of 
the potential exceedances, unless otherwise 
agreed by the owner and occupier. These 
properties must be identified and considered 
in the Construction Noise and Vibration 
Management Sub-plan required by Condition 
C4. 

The NVMP refers to the Noise 
and Vibration Impact 
Statements (6, one for each 
construction zone) which 
identify properties at risk of 
cosmetic damage. Several silos 
were identified. The owners of 
the silos were notified of 
potential cosmetic damage 
during the building dilapidation 
surveys. Work has been 
conducted near sensitive 
buildings. No further 
consultation specific to vibration 
has occurred. 

Consultation with at-risk 
premises owners must comply 
with this condition, in particular 
the requirement to issue a 
schedule of potential 
exceedances. 

CLOSED 

Reported to DPIE as a 
potential non-compliance on 
3/10/19. 

No further action from DPIE 
requested. 
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3.6. ENVIRONMENTAL MANAGEMENT PLANS 

CEMP 

At the time of the audit it was observed that the CEMP and subplans were being actively utilised to manage 
environmental processes and outcomes for the project. One example of this was the process used to select 
and endorse minor ancillary facilities. Selected sites were nominated as the location for the minor ancillary 
facilities. Those sites were screened using the consent condition requirements and the process nominated in 
the Site Establishment Management Plan. Those sites were then endorsed by the ER for the project. 
Storage of buildings, plant and materials was not observed outside the nominated area for construction 
ancillary facilities. Ancillary facilities were being removed and rationalised. The condition of the decamped 
sites was left clear and devoid of construction waste and materials. In some cases (Coopers Road) hard 
stands were sealed and left in situ for further works, while the periphery was revegetated. 

Ancillary Facilities 

The minor ancillary facility at Alectown was inspected at the time of the audit. It was observed that the site 
had been demobilised. Construction materials had been removed and site stabilised and revegetated 
including the cess. New fencing and gates were observed, and the site was secure. At the minor ancillary 
facility located south of Condobolin Road a range of environmental procedures and controls were observed. 
The site hut displayed the EPL and Environmental Policy for the project and gave an overview of 
environmental management, key performance indicators (May 2020) and key environmental personnel. The 
site had bunded containment and spill management for dangerous goods was observed. A range of signage 
was established around the site for environmental and safety management and additional signage was 
stored in the equipment shipping container. The stockpile area to the east of the compound was bunded and 
exclusion fencing was observed to delineate the exclusions zones. 

Dust and Noise 

During the site visit almost no dust was observed moving in areas of construction traffic. A street sweeper 
was observed clearing a level crossing at the time of the audit. Mud tracking on sealed roads from the 
project was not observed at the time of the audit. 

Noise from construction plant was observed but not considered excessive by the auditor. Generators at 
Tomingley and south of Condobolin Rd were observed. Noise monitoring records and results were cited 
from. This included background and construction noise monitoring. All records were noted to be within 
expected tolerances for noise. 

Exclusion Zones 

Flagging was used in numerous locations to mark the extent of works especially where the boundary fence 
was being replaced adjacent to remnant vegetation. The flagging was a mixture of new, old and weathered. 
Signs of joining and jointing were observed. Clearly the flagging was being maintained. No evidence was 
observed of unplanned excursion beyond the exclusion zone limits. 

Traffic and Access 

Heavy vehicles were observed moving on site and accessing the site. Site access was observed occurring 
from sealed and unsealed local roads. Project related heavy and light vehicle movements were observed 
between the state and local road network. These movements were observed to be minor. The movement of 
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traffic and information for the public was being provided using variable message signs, fixed static signs. 
Traffic controllers were observed at the time of the audit at Brolgan Road for level crossing works. Queuing 
on local and regional roads was not observed at the time of the audit. Access to the site through private land 
was not observed at the time of the audit. 

Erosion and Sedimentation 

Wet conditions were current at the time of the audit. About 115mm of rain fall was recorded at Parkes Airport 
AWS (# 065068) in the previous 13 Days. As such ephemeral drainage lines and creeks crossing the project 
were wet. Drainage structure (culverts) inlets and outlets were traversed by the haul roads associated with 
the works. At each structure a windrow of compacted soil ran along the boundary of the works. This windrow 
controlled both run on water and runoff water. At the outlet of the sites (downstream side of culvert) a rock 
check bank was placed in the compacted soil windrow. 

Rain fall in the weeks prior to the audit was significant. Additional controls (or resources for use) were not 
evident in the event of rain. The placement of additional resources at strategic locations along the works for 
the installation of clean water diversions through the works is recommended. Erosion and sedimentation was 
observed but minor at the time of the audit. Clean water and dirty water controls were evident on the site. It 
was noted at most creek crossings that the water in undisturbed culverts was clean and clear. 

Each exit point from the work observed at the time of the audit had about 2-5m of rail ballast on the access 
road. In addition, a long (5m) rumble grid was incorporated into the access point. A benefit of strengthening 
in situ soils with the former rail ballast was to create a foundation that appeared less prone to mudding tyres 
and axles. No mud on sealed roads was observed at the time of the audit.  

3.7. ENVIRONMENTAL MANAGEMENT SYSTEM 

INLink operate under BMD’s EMS which is AS/NZS ISO 14001:2004 certified. The project EMS is described 
in the CEMP and contains the major elements of the corporate EMS including: 

 An Environmental Policy (combined policies) 
 Project objectives and targets including lead and lag indicators 
 Project environmental hazards and risks 
 A range of procedures and work instructions, broken into Elements 
 Integrated continual improvement mechanisms and feedback processes 

The project EMS includes integration and references with other project plans. 

ARTC has a corporate EMS. ARTC Inland Rail has an interim EMS. It is generally aligned with AS/NZS ISO 
14001:2004.  

3.8. OTHER MATTERS 

No other relevant regulatory requirements apply to the project. 

No external audits have been conducted other than the previous Independent Environmental Audit. 

3.9. FEEDBACK FROM CONSULTATION 

DPIE identified the following specific areas of concern to be covered in the audit: 

 Flora and Fauna management 
 Ancillary compounds (SEMP's) 
 Traffic management including road upgrades/maintenance in line with RMS/Council requirements 
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 At-property treatment (generally, as well as any specifically related to operational noise requirements 
for the Northwest Link component) 

 Flood management 
 Discharge of stormwater onto adjoining properties from the rail corridor 
 Complaints register and dealing/documenting with neighbours 
 Dust and noise management 
 Tracking of sediment onto roads. 

Council did not respond to consultation. 

3.10. COMPLAINTS 

A total of 187 complaints are noted on the Complaints Register as having been received since the 
commencement of early works in November 2018 up to 8th May 2020. This includes 110 complaints since 
the last audit (16th August 2019). Four of these contain outstanding actions at the time of the audit. One has 
been subject to mediation. This was closed out with no outcome. 

The project maintains several communication channels for receiving complaints, and one consolidated 
system for tracking complaints (Consultation Manager). This audit did a review of a number of recent 
complaints based on the data contained in Consultation Manager, and noted that complaints were easily 
found, notes on actions undertaken were clear, and actions to closeout complaints had been completed. 

The last audited included a thorough and detailed review of the implementation of the complaints 
management system. This audit included a spot check of several complaints to verify implementation. A 
noise complaint received on 9/2/20 was reviewed (#12792). The complaint was addressed in a timely 
manner.  

Overall, complaint management was continuing to be conducted effectively evidenced by the closeout of 
nearly all complaints. 

3.11. INCIDENTS AND NON-COMPLIANCES 

In addition to the two notifiable incidents reported during the previous audit, one notifiable incident under the 
PoEO Act occurred during the current audit period. A diesel spill occurred between Saturday afternoon 
29/2/20 and Monday morning 2/3/20 on a recently constructed part of the track near Alectown. It was 
investigated and on 4/3/2020, it became apparent that the incident would exceed $10,000 cleanup cost. It 
was report to EPA on that day and DPIE was also notified.  

Table 3-3 Notifiable Incidents 

Date/Time Location Nature Impact Notification Time frame 

29/2-2/3/2020 Alectown West 
Road, Alectown 

Spill  Soil contamination, 
exceeding. 

DPIE 

EPA 

Compliant 

A total of 10 (4 during the current audit period, noted in bold below) notifiable non-compliance associated 
with the project have been recorded and reported since the commencement of construction and up to the 
time of the audit: 

 Delay in providing ER with a consistency report 
 Non-classification of hydrocarbon waste 
 Flood Design Report was not provided to OEH for review (February 2019) 
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 Concrete sleepers stored outside of rail corridor (May 2019) 
 Rail delivered outside of low impact zone (February 2019) 
 Construction compliance report non-compliance notification (August 2019) 
 The request to delay in submitting the CCR was unable to be granted therefore the late 

submission of the CCR was reported (5/9/2020) 
 First Audit Finding (E9) non-compliance (3/10/19) 
 CCS was updated and being implemented prior to the updated CCS being approved by DPIE 

(30/10/19) 
 Construction Monitoring Report not supplied to Council and agencies (21/4/20) 

3.12. ACTUAL VS PREDICTED IMPACTS 

The project is being carried out generally in accordance with the EIS and Response to Submissions. The 
project is being carried out within the boundaries of the Approved Project. Environmental impacts (eg dust, 
noise, biodiversity) have been found to be within the predicted impacts detailed in the development 
application documentation. 

3.13. SITE INSPECTIONS 

A site inspection was conducted on the 12th May 2020. Areas inspected included: 

 The south west end of the North West Link and Brolgan Road.  
 Level Crossing at Brolgan road 
 The site compound off Coopers Road at the North West Link.  
 The compound and laydown south of Condobolin Road (Henry Parkes Way) 
 The compound and laydown at Tomingley 
 The compound and laydown at Peak Hill 
 The Parkes to Narromine line between Tomingley and the Alectown silos 
 Two tributaries of Cookopie Creek (one called Burrill Creek) that crossed the line 
 Two farm tracks that crossed the line 
 Alectown siloes compound site 
 Wards Lane, Alectown West Road, and intersections with the Newell highway 

3.14. RESULTS OF INTERVIEWS 

The results of interviews are detailed in the Audit Table, evidence column. 

3.15. ACTIONS FROM PREVIOUS ANNUAL REVIEW AND COMPLIANCE 
REPORTS 

A review of management plans was conducted late 2019. This resulted in several minor changes, which 
were endorsed by the ER prior to release of the revised documents. 

The first Construction Compliance Report (Rev 0, undated) was reviewed. 

The Pre-operation compliance report was reviewed. All outstanding actions relevant to the operation of the 
Northwest Link have been completed. The following are noted: 

 Condition A21 – The Pre-operation Compliance Report and the P2N Staging Report was submitted 
to DPIE on 9/8 and 15/8 respectively 

 Condition E23 – Rainfall events in the beginning of 2020 are being analysed to determine whether 
they trigger any of the ARI event thresholds of this condition. 
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 Condition E24 – the methodology was submitted to DPIE 20/9/2019 and approved by DPIE 25/9/19 
 Condition E53(i) – all spoil mounds within the North-west Connection footprint were noted to have 

been removed. 

3.16. CONTINUAL IMPROVEMENT OPPORTUNITIES 

A number of continual improvement opportunities were identified during the audit: 

 The official date of the commencement of operations of the Northwest Link has not been 
established. It is suggested a date be confirmed for the purposes of assessing compliance with the 
Conditions of Approval. 

 It is suggested that the auditee seek the endorsement of DAWE to change the retirement of 
biodiversity credits to BAM credits (Conditions E16-E18). 

 It is recommended the auditee consults with DPIE about modifying Condition E19 to reflect the 
agreement to offset using BAM credits.  

3.17. KEY STRENGTHS 

The auditor notes the following key strengths of the environmental performance as observed during the 
audit: 

1. The project team has established a strong culture of compliance, evidenced by the findings of 
this audit. 

2. The project’s community engagement activities remain broad, detailed and active. Inland Rail 
are continuing to engage constantly with the community both formally and through participation 
in community activities (eg agricultural field days). 

3. There was a demonstrated understanding within ARTC Interstate of the operational obligations 
of the project’s Approval  

4. The site management team has remained consistent between audits. This has provided 
continuity in knowledge and approach, leading to positive outcomes for the project. 

5. The project appears to have adequate human resources to deliver environmental management, 
with good top management support and oversight from Inland Rail. 

6. The project’s EMS and CEMP are clear and direct. 
7. The site has continued good environmental performance throughout the construction work. 
8. Revegetation at the North West Link was dense with good cover and setting seed 
9. Revegetation of areas between Tomingley and Alectown had high plant populations, appeared 

very health (no disease, good colour, erect, healthy root system) covered batters, drains and 
areas outside the access track. 

10. Hydromulching was observed, where sprayed on concrete, ample seed fertiliser, binder, and 
mulch were observed 

11. Ares demobilised had been cleared of waste, materials and equipment and had been stabilised 
and seeded. 

  

IR DOC NUMBER : 5-0000-240-EEC-00-RP-0008_0



Independent Audit Report 
Inland Rail - Parkes to Narromine 

 

|  18 NGH Pty Ltd 

4. RECOMMENDATIONS 

4.1. RECOMMENDED ACTIONS 

There are no non-compliances raised during the current audit. There are no recommended actions. 

4.2. OPPORTUNITIES FOR IMPROVEMENT 

 It is recommended the auditee consults with DPIE about modifying Condition E19 to reflect the 
agreement to offset using BAM credits.  
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APPENDIX A AUDIT TABLE 

The compliance status for each requirement or commitment has been assessed in accordance with the 
criteria in Table 2 (DPE 2018). 

Table 1 - Compliance status descriptors 

Status Description 

Compliant (C) The auditor has collected sufficient verifiable evidence to demonstrate that all 
elements of the requirement have been complied with within the scope of the 
audit. 

Non-compliant 
(NC) 

The auditor has determined that one or more specific elements of the 
conditions or requirements have not been complied with within the scope of the 
audit. 

Not triggered 
(NT) 

A requirement has an activation or timing trigger that has not been met at the 
time when the audit is undertaken, therefore an assessment of compliance is not 
relevant. 
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A1  Administrative

 The CSSI must be carried out in accordance with the terms of this approval and generally in accordance with the descrip on 
of the CSSI in the Inland Rail – Parkes to Narromine Environmental Impact Statement, Volumes 1‐6 (prepared by GHD and 
dated June 2017) and the Inland Rail – Parkes to Narromine Submissions Report (ARTC, dated February 2018) and Addendum 
to the Inland Rail – Parkes to Narromine Biodiversity Assessment Report comprising vegetation mapping amendments and 
inclusion of temporary impacts Umwelt, dated April 2018).

14 Consistency Reviews have been prepared.  No 
Modifications have been lodged.

Consistency Reviews for: 1. Change Brolgan and 
Coopers Road overpasses to level crossings Feb 2018. 
2. Graincorp Storage Compound Sites. 3. IFC Design 
Alignment. 4. Utility adjustments and New Road Works 
at Brolgan Road. 5. Utility Adjustments Coradgery to 
Bulgandramine Roads, 6. Fences, Gates and 
Earthworks. 7. Henry Parkes Way Temporary Road. 8. 
Goonumbla Ballast Train Loading. 9, Henry Parkes Way 
Advanced Warning Signalling Route. 10 Signalling 
Conduit Brolgan Road Signalling Hut to Goobang 
Junction Relay Room. 11. Brolgan Road Water Source. 
12 Bogan Road Advanced Warning Signs Level 
Crossing. 13 Alectown Siding ballast storage. 14. 
Project Water Demand.

Compliant

A2 Administrative
 The CSSI must be carried out generally in accordance with all procedures, commitments, preventa ve ac ons, performance 
criteria and mitigation measures set out in in the EIS as amended by the Submissions Report unless otherwise specified in, or 
required under, this approval.

The project was found to be carried out generally in 
accordance with the EIS, Submissions Report and the 
Approval

This Audit
Compliant

A3 Administrative
 In the event of an inconsistency between the EIS as amended by the Submissions Report or any other document required 
under this approval, and a term of this approval, the term of this approval prevails to the extent of the inconsistency.

The project notes no inconsistency has yet presented 
any issue

Interview Roisin Feeney.
Compliant

A3 Note Administrative
For the purpose of this condition, there will be an inconsistency between a term of this approval and any document if it is not 
possible to comply with both the term and the document

The project notes no inconsistency has yet presented 
any issue

Interview Roisin Feeney.
Compliant

A4 Administrative  The Proponent must comply with all requirements of the Secretary in rela on to:

A4 a) Administrative the environmental performance of the CSSI;
The performance of the project was found to be very 
high.

This Audit
Compliant

A4 b) Administrative any document or correspondence under the terms of this approval in relation to the CSSI;

DPIE issued correspondence to the project (9/4/20) 
regarding compliance under Covid‐19 restrictions. The 
project has been identifying areas of potential 
compliance difficulties (eg BOS, community forums) and 
notifying regulators and DPIE of these. 
The project was found to be performing highly with 
regard to maintaining correspondence and responding 
to and complying with documents and communications.

Email from DPIE 9/4/20
Email to DPIE 20/5/20 regarding compliance 
difficulties around community engagement.

Compliant

A4 c) Administrative any notification given to the Secretary under the terms of this approval;

Notifications have been provided in accordance with 
the approved Project.
DPIE issued a request for information under this 
condition in relation to the diesel spill at Alectown 

DPIE letter 31/3/2020

Compliant

A4 d) Administrative any audit of the construction or operation of the CSSI; 
The actions from the previous IEA have been closed out. 
No other audits have been conducted of the project.

This Audit
Compliant

A4 e) Administrative compliance with the terms of this approval (including anything required to be done under this approval); Compliance was found to be high This Audit Compliant

A4 f) Administrative the carrying out of any additional monitoring or mitigation measures; and 
Monitoring was being conducted in compliance with the 
approved Project

This Audit
Compliant

A4 g) Administrative
in respect of ongoing monitoring and management obligations, compliance with an updated or revised version of a guideline, 
protocol, Australian Standard or policy required to be complied with under this approval.

Current versions of relevant guidelines, protocols, 
standards and policies were found to be being used.

This Audit
Compliant

A5 Administrative

Where the terms of this approval require a document to be prepared or a review to be undertaken in consultation with 
identified parties, consultation must be carried out in accordance with the Communications Strategy required by Condition 
B1. Evidence of the consultation undertaken must be submitted to the Secretary with the document. The evidence must 
include:

One non‐compliance relating to consultation during the 
update of the Communications Strategy was identified 
by the auditee. This non‐compliance was reported to 
DPIE.

Interview Roisin Feeney

Compliant

A5 a) Administrative
documentation of the engagement with the party(ies) identified in the condition of approval that has occurred prior to 
submitting the document for approval;

No non‐compliances relating to the documentation of 
consultation were identified

This audit
Compliant

A5 b) Administrative
log of the points of engagement or attempted engagement with the identified party(ies) and a summary of the issues raised 
by them;

No non‐compliances relating to logging consultation 
were identified

This audit
Compliant

A5 c) Administrative
documentation of the follow‐up with the identified party(ies) where feedback has not been provided to confirm that they 
have none or have failed to provide feedback after repeated requests;

No non‐compliances relating to follow‐up consultation 
were identified

This audit
Compliant

A5 d) Administrative outline of the issues raised by the identified party(ies) and how they have been addressed; and
No non‐compliances relating to addressing issues raised 
during  consultation were identified

This audit
Compliant

A5 e) Administrative a description of the outstanding issues raised by the identified party(ies) and the reasons why they have not been addressed.
No non‐compliances relating to outstanding issues 
raised during consultation were identified

This audit
Compliant

Inland Rail ‐ Parkes to Narromine 
Independent Audit Report Audit Protocol ‐ 1 of 30

IR DOC NUMBER : 5-0000-240-EEC-00-RP-0008_0



Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A6 Administrative
Where the terms of approval provide for Secretarial discretion (for example in relation to the timing of an action), the 
Proponent must provide supporting evidence so that the Secretary can consider the need, environmental impacts and 
consistency of any request.

Supporting evidence was sighted for requests for 
extension of time to DPIE
Extension of time to prepare and submit the BOS and to 
implement at‐property noise treatments have been 
requested

This audit

Compliant

A6 Note Administrative
Inaction and/or expedience will not be supported as justifications for need unless it can be demonstrated that there is 
beneficial environmental impacts associated with the request.

A7 Administrative

Any document that must be submitted, or approval that must be obtained, within a timeframe specified in or under the 
conditions of this approval may be submitted within a later timeframe agreed with the Secretary. The Proponent must seek 
the Secretary’s agreement at least 14 days before the date on which the document is required to be submitted, or approval 
must be obtained. This condition does not apply to the immediate written notification required in respect of an incident 
under Condition A36.

A request to extend the submission date for the first 
Construction Compliance Report was made, however 
this was done less than 14 days from the date it was 
due. This was raised as a non‐compliance in Audit 1.
Extension of time for the BOS, now due 17/5/2020

Construction Compliance Report
Biodiversity Offset Strategy
Letter from DPIE 04/02/2020

Compliant

A8 Administrative
This approval lapses five (5) years after the date on which it is granted, unless works for the purpose of the CSSI are physically 
commenced on or before that date.

Approval granted on 7/6/18. Construction commenced 
in February 2019. Letter to DEE (regarding the EPBC Act) 
notes the official commencement date for construction.

Letter to DEE 26/2/19

Compliant

A9 Administrative
The Proponent is responsible for any breaches of the conditions of this approval resulting from the actions of all persons that 
it invites onto any site, including contractors, sub‐contractors and visitors

A10 Staging

The CSSI may be constructed and operated in stages. Where staged construction or operation is proposed, a Staging Report 
(for either or both construction and operation as the case requires) must be prepared and submitted to the Secretary for 
information. The Staging Report must be submitted to the Secretary no later than one (1) month prior to the commencement 
of construction of the first of the proposed stages of construction (or if only staged operation is proposed, one (1) month 
prior to the commencement of operation of the first of the proposed stages of operation).

Construction is not being staged. 
Operation is being staged (Stage 1 NW Link, Stage 2 
Mainline (general), Stage 3 Mainline (Inland Rail)). 
Staging report prepared and submitted to DPIE 15/8/19. 
Operation has not yet commenced.

Operation Staging Report (August 2019), email to DPIE 
(15/8/19)

Compliant

A11 Staging The Staging Report must:

A11 a) Staging
if staged construction is proposed, set out how the construction of the whole of the CSSI will be staged, including details of 
work and other activities to be carried out in each stage and the general timing of when construction of each stage will 
commence and finish;

Not Triggered

A11 b) Staging
if staged operation is proposed, set out how the operation of the whole of the CSSI will be staged, including general details of 
work and other activities to be carried out in each stage and the general timing of when operation of each stage will 
commence and finish (if relevant);

The staging report identifies 3 operational stages (NW 
Link, Main Line (Network use), Main Line (Inland Rail)). 
Details of the timing are included.

Operation Staging Report (August 2019)
Compliant

A11 c) Staging specify how compliance conditions will be achieved across and between each of the stages of the CSSI; and Appendix A Operation Staging Report (August 2019) Compliant

A11 d) Staging set out mechanisms for managing any cumulative impacts arising from the proposed staging. No cumulative impacts were considered likely to occur Operation Staging Report (August 2019)
Compliant

A12 Staging The CSSI must be staged in accordance with the Staging Report, as submitted to the Secretary.

Operation has commenced on NW Connection in 
accordance with the staging report. Operation on this 
track is not at CSSI level yet but is operating to access 
the Pacific National terminal.

Interview Roisin Feeney.

Compliant

A13 Staging
Where staging is proposed, the terms of this approval that apply or are relevant to the works or activities to be carried out in 
a specific stage must be complied with at the relevant time for that stage.

A14 Staging
Where changes are proposed to the staging of construction or operation, a revised Staging Report must be prepared and 
submitted to the Secretary for information no later than one (1) month prior to the proposed change in the staging.

No changes proposed at this stage. Interview Roisin Feeney.
Compliant

A15
Environmental 
Representative

 Works must not commence un l an Environment Representa ve (ER) has been approved by the Secretary and engaged by the 
Proponent

Derek Low and Steve Fermio appointed as ER/Backup ER 
and approved by DPIE

Email from DPIE 5/7/18
Compliant

A16
Environmental 
Representative

The Secretary’s approval of an ER must be sought no later than one (1) month before the commencement of works.
ER appointed in July 2018. Work commenced in 
February 2019

Compliant

A17
Environmental 
Representative

The proposed ER must be a suitably qualified and experienced person who was not involved in the preparation of the EIS or 
Submissions Report, and is independent from the design and construction personnel for the CSSI.

Derek Low and Steve Fermio appointed as ER/Backup ER 
and approved by DPIE

Email from DPIE 5/7/18
Compliant

A18
Environmental 
Representative

The Proponent may engage more than one ER for the CSSI, in which case the functions to be exercised by an ER under the 
terms of this approval may be carried out by any ER that is approved by the Secretary for the purposes of the CSSI.

Backup ER has been approved Email from DPIE 5/7/18
Compliant

A19
Environmental 
Representative

 For the dura on of the works un l the comple on of construc on, the approved ER must:

A19 a)
Environmental 
Representative

receive and respond to communication from the Secretary in relation to the environmental performance of the CSSI; 

DPIE requested the ER undertake greater surveillance of 
the use of roads and consistency with the TTMP.
The ER undertook an inspection on 22/10/19 focused 
on TTMP implementation. The ER found no evidence of 
non‐compliance with the TTMP. The ER recommended 
the project institute regular meetings with RMS and 
Council to improve the resolution of traffic related 
issues.

Email from DPIE to ER 15/10/19
ER Inspection Report 22/10/19
Interview Steve Fermio

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A19 b)
Environmental 
Representative

consider and inform the Secretary on matters specified in the terms of this approval; ER Monthly Reports are submitted to DPIE
Interview Derek Low and Steve Fermio
Email from ER to DPIE 7/8/19

Compliant

A19 c)
Environmental 
Representative

consider and recommend to the Proponent any improvements that may be made to work practices to avoid or minimise 
adverse impact to the environment and to the community;

ER prepares fortnightly inspection report, and a 
monthly  report. These reports include 
recommendations for improvements.

ER inspection reports 5/5/20, 31/3/20
Monthly ER Report (March 2020)

Compliant

A19 d)
Environmental 
Representative

review documents identified in Conditions in Conditions C1, C4 and C13 and any other documents that are identified by the 
Secretary, to ensure they are consistent with requirements in or under this approval and if so:

A19 d) i)
Environmental 
Representative

make a written statement to this effect before submission of such documents to the Secretary (if those documents are 
required to be approved by the Secretary); or

Statements of compliance were provided for all 
documents required by C1, C4 and C13. 
Since the original Approval of Plans by DPIE, no changes 
to any plans (other than the TTMP) has required 
Approval from DPIE

ER statements of consistency and endorsement of the 
Noise and Vibration Plan (12/11/18), Soil and Water 
Plan (12/11/18), Heritage Management Plan 
(9/11/18), Hazardous Material and Contaminated 
Land Subplan (8/11/18), Traffic and Transport 
Management Plan (7/11/18), Flood Emergency 
Management Plan (14/11/18),  Air Quality 
Management Plan (3/11/18)

Interview Roisin Feeney

Compliant

A19 d) ii)
Environmental 
Representative

make a written statement to this effect before the implementation of such documents (if those documents are required to 
be submitted to the Secretary / Department for information or are not required to be submitted to the 
Secretary/Department);

Statements of compliance were provided for all 
documents required by C1, C4 and C13

ER statements of consistency and endorsement of the 
Noise and Vibration Plan (12/11/18), Soil and Water 
Plan (12/11/18), Heritage Management Plan 
(9/11/18), Hazardous Material and Contaminated 
Land Subplan (8/11/18), Traffic, Transport and Access 
Subplan (7/11/18), Flood Emergency Management 
Plan (14/11/18),  Air Quality Management Plan 
(3/11/18)

Revisions to the following plans were approved by the 
ER as follows:
Pest and Weed MP, Rev 3 (11/5/2020)
Air Quality Management Plan Rev 3 (11/5/2020)
Noise and Vibration Management Plan Rev 4 
(11/5/2020)
Traffic Transport and Access Management Plan Rev 3 
(11/5/2020)

Compliant

A19 e)
Environmental 
Representative

regularly monitor the implementation of the documents listed in Conditions C1, C4 and C13 to ensure implementation is 
being carried out in accordance with the document and the terms of this approval;

Each inspection includes a document review of 1 
management plan. 

ER inspection reports 5/5/20, 31/3/20
Compliant

A19 f)
Environmental 
Representative

as may be requested by the Secretary, help plan, attend or undertake audits of the development commissioned by the 
Department including scoping audits, programming audits, briefings and site visits, but not independent environmental 
audits required under Condition A32 of this approval;

No audits have been requested by the Secretary Interview Roisin Feeney.
Compliant

A19 g)
Environmental 
Representative

as may be requested by the Secretary, assist the Department in the resolution of community complaints;

The ER has not been requested by DPIE to resolve any 
complaints to date. Complaints are discussed generally 
at fortnightly meetings, where the ER may suggest 
responses to complaints. These are documented in 
monthly reports.

Interview Steve Fermio
Interview Katherine Wilson

Compliant

A19 h)
Environmental 
Representative

assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds, material lay down sites, areas used to 
assemble culverts and turnouts, and portable toilet facilities as required by Condition C21 of this approval; 

The ER signs the application form contained in the Plans 
required by C21 ‐ see C21 for full details.

See C21 for evidence
Compliant

A19 i)
Environmental 
Representative

prepare and submit to the Secretary and other relevant regulatory agencies, for information, an Environmental 
Representative Monthly Report providing the information set out in the Environmental Representative Protocol under the 
heading “Environmental Representative Monthly Reports.” The Environmental Representative Monthly Report must be 
submitted within seven (7) calendar days following the end of each month for the duration of the ER’s engagement for the 
CSSI; and

ER Monthly Reports are submitted to DPIE. ER Email 9/4/2020 submitting the March report.

Compliant

A19 j)
Environmental 
Representative

consider any minor amendments to be made to the CEMP, CEMP Sub‐plans and monitoring programs that comprise updating 
or are of an administrative nature, and are consistent with the terms of this approval and the CEMP, CEMP Sub‐plans and 
monitoring programs approved by the Secretary and, if satisfied such amendment is necessary, approve the amendment. 
This does not include any modifications to the terms of this approval;

Minor amendments have been made to all plans. ER 
endorsement has been provided.

Letter from ER 25/2/2020

Compliant

A20
Environmental 
Representative

The Proponent must provide the ER with all documentation requested by the ER in order for the ER to perform their 
functions specified in Condition A19 (including preparation of the Environmental Representative Monthly Report), as well as:

A20 a)
Environmental 
Representative

the complaints register (to be provided on a weekly basis); and
The complaints register is submitted to Derek every 
Friday. It is noted that it is also contained in the ER 
Monthly Report

Monthly report (March 2020) 
Emails from ARTC to Derek July and August (weekly)

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A20 b)
Environmental 
Representative

a copy of any assessment carried out by the Proponent of whether proposed work is consistent with the approval (which 
must be provided to the ER before the commencement of the subject work).

The first consistency review was not submitted to the 
ER prior to work commencing. This was self‐reported as 
a non‐compliance to DPIE and closed out. The 
remaining consistency reviews were sent to ER (eg 
Fencing 2/8/18, IFC Design 2/7/19, Utility Adjustments 
12/6/19, Bogan Road Advanced Warning 31/1/20, 
Project Water Demand 26/3/20)

There is a Document Control process in place to prevent 
work commencing prior to the ER receiving the 
Consistency Review

Emails from ARTC to the ER regarding consistency 
reviews

Compliant

A21
Environmental 
Representative

The Secretary may at any time commission an audit of an ER’s exercise of its functions under Condition A19. The Proponent 
must:

No audit has been commissioned to date
Interview Roisin Feeney
Interview Steve Fermio

Compliant

A21 a)
Environmental 
Representative

facilitate and assist the Secretary in any such audit; and No audit has been commissioned to date
Interview Roisin Feeney
Interview Steve Fermio

Compliant

A21 b)
Environmental 
Representative

make it a term of their engagement of an ER that the ER facilitate and assist the Secretary in any such audit. No audit has been commissioned to date Interview Roisin Feeney.
Compliant

A22
Compliance 

Tracking Program

A Compliance Tracking Program to monitor compliance with the terms of this approval must be prepared, taking into 
consideration any staging of the CSSI that is proposed in a Staging Report submitted in accordance with Condition A10 and 
Condition A11 of this approval.

CTP in place CTP
Compliant

A23
Compliance 

Tracking Program
The Compliance Tracking Program must be endorsed by the ER and then submitted to the Secretary for information at least 
one (1) month prior to the commencement of works.

The ER endorsed the CTP Email from ER to ARTC 10/9/8
Compliant

A24
Compliance 

Tracking Program

The Compliance Tracking Program in the form required under Condition A22 of this approval must be implemented for the 
duration of construction and for a minimum of one (1) year following commencement of operation, or for a longer period as 
determined by the Secretary based on the outcomes of independent environmental audits, Environmental Representative 
Monthly Reports and regular compliance reviews submitted through Compliance Reports. If staged operation is proposed, or 
operation is commenced of part of the CSSI, the Compliance Tracking Program must be implemented for the relevant period 
for each stage or part of the CSSI.

A review of the commitments in the CTP was 
conducted. All reporting commitments have been 
conducted (except Construction Compliance Report ‐ 
see A28 below).

CTP, ER Monthly Report, Pre‐construction Compliance 
Report, Pre‐operation compliance report, Construction 
Compliance Reports (2x), Staging Report, 
Environmental Audit Program

Compliant

A25
Construction 
Compliance 
Reporting

A Pre‐Construction Compliance Report must be prepared and submitted to the Secretary for information no later than one 
(1) month before the commencement of construction (or each stage of construction identified in the Staging Report).

Compliance report was submitted on the 19/11/18. 
Construction commenced on 18/2/19

Pre‐construction Compliance Report
Letter from ARTC to DPIE 19/11/18

Compliant

A26
Construction 
Compliance 
Reporting

The Pre‐Construction Compliance Report must include:

A26 a)
Construction 
Compliance 
Reporting

details of how the terms of this approval that must be addressed before the commencement of construction have been 
complied with: and

The Pre‐construction compliance report contains a table 
of compliance.

Appendix A of the Pre‐construction Compliance Report
Compliant

A26 b)
Construction 
Compliance 
Reporting

the proposed commencement date for construction.

The Pre‐construction Compliance Report identified 
December 2018 as the start date. Due to delays in 
receiving DPIE approval for plans/subplans, 
construction did not commence until February 2019

Section 1.1 of the Pre‐construction Compliance Report

Compliant

A27
Construction 
Compliance 
Reporting

Construction must not commence until the Pre‐Construction Compliance Report has been submitted to the Secretary.
Construction commenced in February 2019. The report 
was submitted in November 2018

Letter from ARTC to DPIE 19/11/18
Compliant

A28
Construction 
Compliance 
Reporting

Construction Compliance Reports must be prepared and submitted to the Secretary for information every six (6) months 
from the date of the commencement of construction, for the duration of construction. The Construction Compliance Reports 
must include:

Two Construction Compliance Reports have been 
prepared and submitted to DPIE. The first one was 
subject to an Extension of Time Request. The second 
one was submitted in accordance with the CTP.

Letter ARTC to DPIE 9/8/19
First CCR submission email to DPIE on 25/9/19
Second CCR submission email to DPIE on 18/2/20

Compliant

A28 a)
Construction 
Compliance 
Reporting

a summary of the CSSI activities that occurred during the reporting period; See A28
Compliant

A28 b)
Construction 
Compliance 
Reporting

a results summary and analysis of environmental monitoring; See A28
Compliant

A28 c)
Construction 
Compliance 
Reporting

the number of any complaints received, including a summary of main areas of complaint, action taken, response given and 
proposed strategies for reducing the recurrence of such complaints;

See A28
Compliant

A28 d)
Construction 
Compliance 
Reporting

details of any review of, and minor amendments made to, the CEMP required by Condition C1 as a result of construction 
carried out during the reporting period;

See A28
Compliant

A28 e)
Construction 
Compliance 
Reporting

a register of any consistency assessments undertaken and their status; See A28
Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A28 f)
Construction 
Compliance 
Reporting

results of any independent environmental audits carried out in accordance with Conditions A32 to A35 and details of any 
actions taken in response to the recommendations of an audit;

See A28
Compliant

A28 g)
Construction 
Compliance 
Reporting

a summary of all incidents notified in accordance with Condition A36 and Condition A39 of this approval; and See A28
Compliant

A28 h)
Construction 
Compliance 
Reporting

a compliance status summary for the reporting period including details of any non‐compliances with the terms of this 
approval.

See A28
Compliant

A29
Construction 
Compliance 
Reporting

The Department must be notified in writing to compliance@planning.nsw.gov.au within seven (7) days after the Proponent 
becomes aware of any non‐compliance. The notification must identify the CSSI and the application number for it, set out the 
condition of approval that the CSSI is non‐compliant with, the way in which it does not comply and the reasons for the non‐
compliance (if known) and what actions have been, or will be, undertaken to address the non‐compliance.

Delay in providing ER with a consistency report
Non‐classification of hydrocarbon waste
Flood Design Report was not provided to OEH for 
review (February 2019)
Concrete sleepers stored outside of rail corridor (May 
2019)
Rail delivered outside of low impact zone (February 
2019)
Construction compliance report non‐compliance was 
emailed accordingly (August 2019)
The request to delay in submitting the CCR was unable 
to be granted therefore the late submission of the CCR 
was reported (5/9/2020)
First Audit Finding (E9) non‐compliance (3/10/19)
CCS was updated and being implemented prior to the 
updated CCS being approved by DPIE (30/10/19)
Construction Monitoring Report not supplied to Council 
and agencies (21/4/20)

Non‐compliance register.

Compliant

A30
Pre‐Operation 
Compliance 
Report

A Pre‐Operation Compliance Report must be prepared and submitted to the Secretary for information no later than one (1) 
month before the commencement of operation. The Pre‐Operation Compliance Report must include:

A Pre‐operation Compliance Report was issued to DPIE 
for the north‐west link section of the project.

Pre‐operation Compliance Report for North‐west Link 
(9 August 2019). Operation commenced late 
October/early November 2019

Compliant

A30 a)
Pre‐Operation 
Compliance 
Report

details of how the terms of this approval that must be addressed before the commencement of operation have been 
complied with; and

Pre‐operation Compliance Report for North‐west Link 
(9 August 2019)

Compliant

A30 b)
Pre‐Operation 
Compliance 
Report

the commencement date for operation.
Pre‐operation Compliance Report for North‐west Link 
(9 August 2019)

Compliant

A31
Pre‐Operation 
Compliance 
Report

Operation must not commence until the Pre‐Operation Compliance Report has been submitted for information to the 
Secretary.

Pre‐operation Compliance Report for North‐west Link 
(9 August 2019)

Compliant

A32 Auditing
An Environmental Audit Program for annual independent environmental auditing against the terms of this approval must be 
prepared in accordance with AS/NZS ISO 19011:2014 ‐ Guidelines for Auditing Management Systems and submitted to the 
Secretary for information no later than one (1) month before the commencement of construction.

EAP has been prepared. Submitted to DPIE 15/8/18 Email from ARTC 15/8/18

Compliant

A33 Auditing
The Environmental Audit Program, as submitted to the Secretary, must be implemented and complied with for the duration 
of construction and for the first two years of operation.

The initial audit was planned for mid 2019. The audit is 
being undertaken later than planned. A notification was 
provided to DPIE that the audit is being delayed. No 
response has been received by DPIE.
The second was planned for 2020. Its being undertaken 
in accordance with the Program.

Letter to DPIE 16/7/19
First and Second audits

Compliant

A34 Auditing
All independent environmental audits of the CSSI must be conducted by a suitably qualified, experienced and independent 
team of experts in auditing and be documented in an Environmental Audit Report which:

An Audit Report was prepared for the First and Second 
audits

This audit
Compliant

A34 a) Auditing assesses the environmental performance of the CSSI, and its effects on the surrounding environment;
This audit report has included an assessment of the 
environmental performance of the project and its 
impact on the surrounding environment

This audit
Compliant

A34 b) Auditing assesses whether the CSSI is complying with the terms of this approval; and
This audit report has included an assessment of 
compliance against the Approval

This audit
Compliant

A34 c) Auditing recommends measures or actions to improve the environmental performance of the CSSI.
This audit report has included recommendations to 
improve the environmental performance of the project

This audit
Compliant

A35 Auditing
The Proponent must submit a copy of the Environmental Audit Report to the Secretary with a response to any 
recommendations contained in the audit report within six (6) weeks of completing the audit.

IEA Report and letter noting responses submitted to 
DPIE on 25/9/19

Email to DPIE 25/9/19
Compliant

A36
Incident 

Notification and 
Reporting

The Department must be advised in writing to compliance@planning.nsw.gov.au immediately after the Proponent becomes 
aware of an incident and in any event within 24 hours of the Proponent becoming aware of any incident. The notification 
must identify the CSSI, including the application number and the name of the CSSI.

Three incidents notified to DPIE compliance, notified 
within 24 hours of incident, included CSSI ID and Name.

Email from Roisin F, ARTC to Compliance@Planning 5 
July 2019 re an incident on the date of 4 July 2019.
Diesel spill report 4/3/2020. Incident occurred 
between 29/2/2020 ‐ 2/3/2020.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

A37
Incident 

Notification and 
Reporting

Notification of an incident under Condition A36 of this approval, must include the time and date of the incident and details of 
the incident.

Incident notification included time, date and details of 
the incident. 

Email from Roisin F, ARTC to Compliance@Planning 5 
July 2019 re waste spill on highway.
Email to DPIE reporting diesel spill 4/3/2020

Compliant

A38
Incident 

Notification and 
Reporting

All written requirements of the Secretary which may be given at any point in time, to address the cause or impact of an 
incident reported under with Condition A36 must be complied with within any timeframe specified by the Secretary.

A Secretary's Request for Information was received in 
relation to the diesel spill on 4/3/2020. Information to 
be provided by 10/4/2020. Report was prepared by 
ARTC and sent to DPIE. No further action was required.

Two emails from Paul R. DPIE compliance dated 
29/7/2019
Letter from DPIE 31/3/2020 requesting more 
information on the diesel spill.
RFI Report to DPIE 9/4/2020
Email to DPIE 9/4/2020.

Compliant

A39
Incident 

Notification and 
Reporting

If statutory notification is given to the EPA as required under the POEO Act, such notification must also be provided to 
Secretary within 24 hours after the notification was given to the EPA.

Email from DPIE 21/4/2020
Email from Roisin F, ARTC to Compliance@Planning 5 
July 2019 re an incident on the date of 4 July 2019.

Compliant

B1

Community 
Information, 

Consultation and 
Involvement

A Communication Strategy must be prepared to facilitate communication between the Proponent, and the community and 
government authorities (including relevant councils, government agencies, adjoining affected landowners and businesses, 
and others directly impacted by the CSSI).

Communication strategy has been prepared. Communications Strategy (5 October 2018)
DPIE Approval Letter of Rev 1 10/12/2019

Compliant

B2

Community 
Information, 

Consultation and 
Involvement

The Communication Strategy must:

B2 a)

Community 
Information, 

Consultation and 
Involvement

identify people and organisations and government authorities to be consulted during works;

The project has identified individual stakeholders 
through several layers ‐ directly affected landholders, 
adjacent landholders, landholders within 2km buffer, 
whole‐of‐LGA addresses.
The identification of community groups of relevance 
was through the Conditions of Approval, best practice 
engagement and experience on other projects along the 
alignment, with input from Parkes SC
There have been no new signifiant stakeholders, just a 
few name changes.

Interview Lucy Cook
Interview Nelson Wallis

Compliant

B2 b)

Community 
Information, 

Consultation and 
Involvement

set out procedures and mechanisms for the regular distribution of accessible information about or relevant to the CSSI;

Monthly e‐newsletters to around 500 recipients
There was a change to the hard‐copy distribution from 
monthly to quarterly. However, this was not in 
compliance with the CS and has since gone back to 
monthly. 
Monthly Newsletters went fully electronic in April 2020 
due to Covid‐19. May will also be electronic
Quarterly community forums. Community forum was 
held in December 2019 (only 1 person attended) but 
not in March 2020 due to Covid‐19. June Forum likely to 
be held via Teams
Near‐weekly construction updates

July Quarterly Newsletter (hard copy)
June e‐newsletter sent 27/6/19
June Community Forum Presentation
Consultation Manager record of June Community 
Forum
Construction Updates on website
Social Media
Monthly Newsletters March 2020, April 2020. 
Community Forum Presentation (December 2019)

Interview Nelson Wallis

Compliant

B2 c)

Community 
Information, 

Consultation and 
Involvement

identify opportunities to provide accessible information regarding regularly updated site construction activities, schedules 
and milestones at each construction ancillary facility and at construction sites located adjacent to town centres;

A shopfront has been established, and was manned full 
time until Covid‐19 restrictions (currently shut), in 
Parkes CBD. The site compounds and ancillary facilities 
are generally not promoted as public information 
venues due to safety concerns. The project is also active 
at community events such as markets, shows and has 
utilised pop‐up stalls in key locations (eg Peak Hill Show 
(21/8/19), Parkes Christmas market (30/11/18), 
Narromine Show (1/9/19), School Careers Day 
(16/8/19), Clean Up Australia Day (February 2020), 
Parkes Elvis Festival (January 2020)).

Inland Rail shopfront in Parkes (Clarinda Street)
Interview Lucy Cook
Interview Nelson Wallis
Photos of events, Nelson Wallis

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

B2 d)

Community 
Information, 

Consultation and 
Involvement

consider opportunities for the community to visit construction sites (taking into consideration workplace, health and safety 
requirements);

Site tours have been conducted (Narromine SC 
November 19, Peak Hill Community, Parkes Chamber of 
Commerce, Parkes SC (4 and 5 September 2019)).

Email from ARTC to community groups in early August 
2019.
Photos of events, Nelson Wallis

Compliant

B2 e)

Community 
Information, 

Consultation and 
Involvement

provide for the formation of issue or location‐based community forums that focus on key environmental management issues 
of concern to the relevant community(ies) for the CSSI;

Community forums are quarterly at Peak Hill and 
Parkes. Forums have been held every three months 
(except March 2020, due to Covid). The process for 
conducting forums is:
‐ Advertisements in Parkes Champion Post and the 
Narromine News and Peak Hill Times print papers, 
Social Media, Quarterly hard copy newsletters 
distributed to all addresses in PSC and NSC, e‐
newsletter distributed to around 500 people.
‐ A presentation is made at the forum. The June 
presentation contained information on the project, 
environmental issues and community issues.
‐ A sign in sheet is maintained. 10 stakeholders 
attended the June forum. Only 1 attended the 
December 2019 forum

A Forum was held at Narromine at the request of 
Council on 2nd December 2019

Print media advertisement
Quarterly Newsletter (hard copy)
Article in November E‐newsletters regarding 
December Forums
June and December Community Forum Presentation
Consultation Manager record of June and December 
Community Forums

Compliant

B2 f)

Community 
Information, 

Consultation and 
Involvement

set out the procedures and mechanisms for consulting with relevant councils and government authorities required by 
Condition A5, including procedures for repeated requests and nil responses;

The project meets monthly with Parkes Council. Less 
regular contact with Narromine Council as they have 
not been as interested in the project. The project has 
also established a monthly meeting with DPIE's Post 
Approval and Compliance teams. The last of these 
meetings occurred in December 2020 and have not 
occurred since then. INLink have regular verbal contact 
with the local EPA officer (Steve Redden)

Monthly meeting record with Parkes Council (14/8/19, 
13/1/20, 11/3/20), Follow‐up email from July meeting 
with Parkes Council (11/7/19), Meeting record with 
Narromine Council (13/6/19, 12/3/20)
Actions List from August Meeting with Parkes Council
Interview Katherine Wilson
Interview Nelson Wallis

Compliant

B2 g)

Community 
Information, 

Consultation and 
Involvement

describe the method for broadcasting the 24‐hour toll‐free telephone complaints number and postal and email addresses for 
enquiries, as required by Condition B10;

Website, on all materials, INLink's personal calling cards

Website
Personal Calling Cards
e‐newsletter
Quarterly newsletter

Compliant

B2 h)

Community 
Information, 

Consultation and 
Involvement

set out procedures and mechanisms:

B2 h) i)

Community 
Information, 

Consultation and 
Involvement

through which the community can discuss or provide feedback to the Proponent;
1800 number, email and website, postal address, shop 
front, personal relationships with 
landholders/construction staff, EPA hotline

Website
Site visit
Interview Lucy Cook

Compliant

B2 h) ii)

Community 
Information, 

Consultation and 
Involvement

through which the Proponent will respond to enquiries or feedback from the community; and

The project's communications team coordinates 
responses, which may be directly through construction 
staff or through the comms team. The response 
medium is usually verbal followed by email.

Interview Lucy Cook
Interview Nelson Wallis

Compliant

B2 h) iii)

Community 
Information, 

Consultation and 
Involvement

to resolve any issues and mediate any disputes that may arise in relation to environmental management and delivery of the 
CSSI.

One community complaint has been raised to 
mediation. Initially between ARTC and complainant. A 
3rd part independent mediator was appointed (through 
an external agency). Meeting was held in Narromine 
and whilst no resolution was found. The complaint was 
closed as per the CS Dispute Resolution process.

Interview Lucy Cook
Email from Mediator 3/3/2020
Interview Nelson Wallis

Compliant

B3

Community 
Information, 

Consultation and 
Involvement

The Communication Strategy must be submitted to the Secretary for approval no later than one (1) month before the 
commencement of any work.

Strategy was approved in October 2018. Construction 
commenced February 2019
Rev 1 update 10/12/2019

Email to DPIE 3/8/18
Approval from DPIE 5/10/18
DPIE Approval Letter of Rev 1 10/12/2019

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

B4

Community 
Information, 

Consultation and 
Involvement

Work for the purposes of the CSSI must not commence until the Communication Strategy has been approved by the 
Secretary.

Strategy was approved in October 2018. Construction 
commenced February 2019.

Letter from DPIE 5/10/18

Compliant

B5

Community 
Information, 

Consultation and 
Involvement

The Communication Strategy, as approved by the Secretary, must be implemented for the duration of the works and for six 
(6) months following the completion of construction.

Evidence that the strategy was being implemented was 
found.
A non‐compliance was raised with DPIE following the 
implementation of a non‐approved revision of the 
Strategy.

Interview Lucy Cook. Consultation manager
Non compliance 30/10/19

Compliant

B6
Complaints 
Management 

System

A Complaints Management System must be prepared prior to the commencement of any works in respect of the CSSI and be 
implemented and maintained for the duration of construction and for a minimum for six (6) months following completion of 
construction of the CSSI.

Consultation Manager is being used to manage 
complaints. Complaints have been recorded from 
before construction commenced

Consultation Manager
Complaints reviewed 42607, 43958, 50870, 12795, 
25183, 18381

Compliant

B7
Complaints 
Management 

System

The Complaints Management System must include a Complaints Register to be maintained recording information on all 
complaints received about the CSSI during the carrying out of any works associated with the CSSI and for a minimum of six (6) 
months following the completion of construction of the CSSI. The Complaints Register must record the:

A complaints register is being maintained. A total of 187 
complaints have been received during the project. 
Currently 4 remain open.

Consultation Manager
Complaints reviewed 42607, 43958, 50870, 12795, 
25183, 18381

Compliant

B7 a)
Complaints 
Management 

System
number of complaints received; The complaints register includes individual identifiers

Consultation Manager
Complaints reviewed 42607, 43958, 50870, 12795, 
25183, 18381

Compliant

B7 b)
Complaints 
Management 

System
number of people affected in relation to a complaint; and

The complaints register includes the names of affected 
stakeholders

Consultation Manager
Complaints reviewed 42607, 43958, 50870, 12795, 
25183, 18381

Compliant

B7 c)
Complaints 
Management 

System

the nature of each complaint and means by which the complaint was addressed and whether and how resolution was 
reached.

The complaints register includes details of the 
complaint and how it was addressed, including 
resolutions

Consultation Manager
Complaints reviewed 42607, 43958, 50870, 12795, 
25183, 18381

Compliant

B8
Complaints 
Management 

System
The Complaints Register must be provided to the Secretary upon request, within the timeframe stated in the request. No request has been received to date Interview Roisin Feeney.

Not Triggered

B9
Complaints 
Management 

System

The following facilities must be available within one (1) month prior to the commencement of works and for six (6) months 
following the completion of construction of the CSSI and appropriately broadcast to collect and manage community enquiries 
and complaints:

Facilities were established prior to construction 
commencing

Pre‐construction compliance report
Compliant

B9 a)
Complaints 
Management 

System
a 24 hour toll‐free telephone number for the registration of complaints and enquiries about the CSSI;  1800 732 761 Website

Compliant

B9 b)
Complaints 
Management 

System
a postal address to which written complaints and enquires may be sent; GPO Box 14, Sydney NSW 2001 Website

Compliant

B9 c)
Complaints 
Management 

System
an email address to which electronic complaints and enquiries may be transmitted; and inlandrailnsw@artc.com.au Website

Compliant

B9 d)
Complaints 
Management 

System
a system for managing unresolved complaints.

The process for escalating complaints is:
‐ In link escalate to ARTC's Engagement Lead
‐ Engagement Lead escalates to Project Director
‐ From there it is escalated to external mediation

Complaints Procedure and Escalation Process

Compliant

B9 Note
Complaints 
Management 

System
The telephone number must be manned and not automatically divert to a message bank.

The 1800 number is manned by an administration 
manager and outside work hours by a service provider

Interview Lucy Cook
Compliant

B10
Complaints 
Management 

System

The method for broadcasting the information required by Condition B9 must be detailed in the Communication Strategy 
required by Condition B1. This information must also be provided on the website required under Condition B11 of this 
approval.

All details are on the project website https://inlandrail.artc.com.au/P2N#
https://inlandrail.artc.com.au/contact‐us

Compliant

B11
Provision of 
Electronic 
Information

A website providing information in relation to the CSSI must be established before commencement of works and maintained 
for the duration of works, and for a minimum of 12 months following the completion of construction of the CSSI or other 
timeframe as agreed with the Secretary. The following up‐to‐date information (excluding confidential, private and 
commercial information) must be published prior to the works commencing and maintained on the website or dedicated 
pages:

Website established and maintained by ARTC prior to 
the commencement of construction.

https://inlandrail.artc.com.au/P2N#
Pre‐construction compliance report

Compliant

B11 a)
Provision of 
Electronic 
Information

information on the current implementation status of the CSSI and monthly updates on proposed works to be undertaken in 
the upcoming month;

Information on the current status of the project is on 
the website. 
Updates are provided nearly weekly on upcoming work

https://inlandrail.artc.com.au/P2N‐construction‐update

Compliant

B11 b)
Provision of 
Electronic 
Information

a copy of the documents listed in Condition A1 of this approval, and any documentation relating to any modifications made 
to the CSSI or the terms of this approval;

All documents required by A1 are included on the 
website. 
No modifications have been made to the project or 
approval https://inlandrail.artc.com.au/P2N‐planning‐approvals

Compliant

B11 c)
Provision of 
Electronic 
Information

a copy of this approval in its original form, a current consolidated copy of this approval (that is, including any approved 
modifications to its terms), and copies of any approval granted by the Minister to a modification of the terms of this 
approval; and

The Approval is contained on the website
https://inlandrail.artc.com.au/P2N‐planning‐approvals

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

B11 d)
Provision of 
Electronic 
Information

a copy of the EPL, EPBC approval, any licences and approvals under the Water Management Act 2000, and any approvals to 
close level crossings.

The EPL and EPBC Approvals are on the website
https://inlandrail.artc.com.au/P2N‐planning‐approvals

Compliant

B11
Provision of 
Electronic 
Information

Where a condition(s) of this approval requires a document(s) to be prepared prior to a work or construction or operational 
activity being undertaken, a current copy of the relevant document(s) must also be published on the website before the work 
/ activity is undertaken

All documents required by this condition are contained 
on the website. It is noted that the Private Level 
Crossing Treatment Report is not included on the 
website as it is confidential. https://inlandrail.artc.com.au/P2N‐planning‐approvals

Compliant

C1
Construction 
Environmental 

Management Plan

A Construction Environmental Management Plan (CEMP) must be prepared in accordance with the Department’s Guideline 
for the Preparation of Environmental Management Plans (DIPNR, 2004) to detail how the performance outcomes, 
commitments and mitigation measures specified in the documents listed in the EIS and Submissions Report will be 
implemented and achieved during all stages of construction.

The CEMP was endorsed by the Project ER on the 02 
November 2018, the CEMP was also submitted to DPIE 
for approval on the 2 November 2018.
CEMP version 4 14/2/2020signed by GD In link PD, 
endorsed by project ER 25th Feb 2020.

Letter from ER, 02 November 2018. and letter from 
ARTC to DPIE 02 November 2018 submitting document 
for approval.
CEMP version 4 14/2/2020.
Letter of endorsement from ER 25th Feb 2020.

Compliant

C2
Construction 
Environmental 

Management Plan
The CEMP must provide:

C2 a)
Construction 
Environmental 

Management Plan

a description of activities to be undertaken during construction (including the indicative scheduling of construction, and 
details on the layout and activities to be undertaken at each major construction ancillary facility);

The CEMP describes the activities during construction 
including an indicative scheduling of construction, and 
details on the layout and activities to be undertaken at 
each major construction ancillary facility.
The CEMP reflects the original activities on site. No new 
activities have occurred in the past twelve months.

CEMP Section 1.5
CEMP Section 1.5 V4

Compliant

C2 b)
Construction 
Environmental 

Management Plan
details of environmental policies, guidelines and principles to be followed in the construction of the CSSI;

Various guidelines and policies are referenced in the 
CEMP at a range of locations.
Guidelines and policies are still referenced in the CEMP 
at a range of locations.

Compliance table p 9, 16, 36, 73, 93, 94, 95 
Attachment B.
Compliance table p 9, 16, 36, 73, Attachment B.

Compliant

C2 c)
Construction 
Environmental 

Management Plan
a schedule for compliance auditing;

Compliance audit schedule available in the camp. 
Additional detail provided in section 4.2. Proposed 
Independent Audit Scope and Timing  of the 
Environmental Audit Program  3‐0001‐240‐EEC‐00‐RP‐
0003 – Rev 0 .
As above no change.

CEMP Section 7.3 Auditing.
Environmental Audit Program (document number 3‐
0001‐240‐EEC‐00‐RP‐0003 – Rev 0).
CEMP Section 7.3 Auditing. V4 
Environmental Audit Program (document number 3‐
0001‐240‐EEC‐00‐RP‐0003 – Rev 0).

Compliant

C2 d)
Construction 
Environmental 

Management Plan

a program for ongoing analysis of the key environmental risks arising from the activities described in subsection (a) of this 
condition, including an initial risk assessment undertaken before the commencement of construction of the CSSI;

Risk register established prior to the commencement of 
construction. INLink review the register on a monthly 
basis to account for issues raised in the previous month 
eg asbestos finds on site.
No change to the risk register following last Audit.

CEMP Attachment D Environmental Risk and 
Opportunities Register.
Updated INLink risk databases 14 June 2019. 
CEMP Attachment D Environmental Risk and 
Opportunities Register. V4 Feb 2020
Updated INLink risk databases Cited, risk assessment 
for Fuels and Chemicals Cited. 

Compliant

C2 e)
Construction 
Environmental 

Management Plan
details of how the activities described in subsection (a) of this condition will be carried out to:

The methodology for managing activities is described at 
two levels. P13 provides direct to the subplans for each 
of the Key Issues, eg AQMP.
Section 3.2 provides a structure for managing work 
activities on ground.
As above, Section 4 creates a link to the 14 subplans for 
the works. Subplans available on the Website.

CEMP Section 3.2 provides a structure for managing 
risks and work activities on the ground. 
CEMP p 13 Table Specific Environmental Performance 
Outcomes (RtS) .
As above.

Compliant

C2 e) i)
Construction 
Environmental 

Management Plan
meet the performance outcomes stated in the EIS and Submissions Report; and

CEMP P13‐18 provides performance outcomes for Key 
Issues and direction to the subplans for Key Issues, Flora 
and Fauna Management Plan (FFMP).

CEMP p 13 Table Specific Environmental Performance 
Outcomes (RtS)
CEMP P42 Section 4 Environmental Management Sub‐
Plans
CEMP p 13 Table Specific Environmental Performance 
Outcomes (RtS)
CEMP P44 Section 4 Environmental Management Sub‐
Plans

Compliant

C2 e) ii)
Construction 
Environmental 

Management Plan
manage the risks identified in the risk analysis undertaken in subsection (d) of this condition;

Work Method Statements include a risk assessment 
that has identified hazards and aspects.  Hazards and 
aspects are updated as required.
As above, Risk assessments have been updated in 
September 2019 and March 2020.

12 WMS from May 2019
005.4 WMS General Earthworks. April 2020
0013.2 WMS Servicing and Refuelling Plant April 2020

Compliant

C2 f)
Construction 
Environmental 

Management Plan
an inspection program detailing the activities to be inspected and frequency of inspections;

The inspection program frequency and activities are 
described in section 7.1 of the CEMP.
As above. No change.

CEMP Section 7.1 Environmental Inspections
As above no change.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C2 g)
Construction 
Environmental 

Management Plan
a protocol for managing and reporting any:

C2 g) i)
Construction 
Environmental 

Management Plan
incidents; and

Section six of the CEMP describes incidents and non‐
compliances and the management of same including 
reporting.
As above no change.

CEMP Section 6 Environmental Incidents, Non‐
Compliance and Complaints .
As above 

Compliant

C2 g) ii)
Construction 
Environmental 

Management Plan
non‐compliances with this approval and with statutory requirements;

Section six of the CEMP describes incidents and non‐
compliances and the management of same including 
reporting.
As above no change.

CEMP Section 6 Environmental Incidents, Non‐
Compliance and Complaints.
As above.

Compliant

C2 h)
Construction 
Environmental 

Management Plan

procedures for rectifying any non‐compliance with this approval identified during compliance auditing, incident management 
or at any time during construction;

INLink maintain a Non‐conformance register (and 
interlinked actions register) as required by the process 
described in section six of the CEMP. Non conformances 
including non compliances with the approval are 
captured in this system where they are managed and 
closed out. 
As above no change.

CEMP Section 6 Environmental Incidents, Non‐
Compliance and Complaints .
Non‐conformance register cited, issue 0153 ERSED 
Failure tracking sheet record cited.
Review of process from Kim and Leanne.

Compliant

C2 i)
Construction 
Environmental 

Management Plan

a list of all the CEMP Sub‐plans required in respect of construction, as set out in Condition C4. Where staged construction of 
the CSSI is proposed, the CEMP must also identify which CEMP Sub‐plan applies to each of the proposed stages of 
construction;

No staged construction has been planned or applied.
The CEMP in Section four lists the sub‐plans required by 
C4 and also describes an additional five sub‐plans used 
to manage: Pest and Weed Management Plan (PWMP), 
Pollution Incident Response Management Plan (PIRMP), 
Site Establishment Management Plan (SEMP), Primary 
Erosion and Sediment Control Plan (PESCP) and Waste 
Management Plan (WMP). 
As above No Change.

CEMP Section 4 Environmental Management Sub‐
Plans
Subplans from the Website. Traffic Transport and 
Access MP  23 April 2020 cited. 

Compliant

C2 j)
Construction 
Environmental 

Management Plan
a description of the roles and environmental responsibilities for relevant employees and their relationship with the ER;

 Roles and environmental responsibilities are described 
in Section five of the CEMP for: Project Manager, 
Construction Manager, Field Supervisors / Supervisors, 
Project Engineer, Environmental Coordinator, 
Environmental Manager, Communications Manager, 
Commercial Manager, Human Resources Manager, 
Healthy and Safety Manager, All Site Personnel and the 
Environmental Representative. Section five also 
describes the processes for Sub‐Contractor 
management.
As above Minor Changes only endorsed by ER.

CEMP Section 5 Roles and Responsibilities.
As above

Compliant

C2 k)
Construction 
Environmental 

Management Plan

an outline of the training and induction for employees, including contractors and sub‐contractors, in relation to 
environmental and compliance obligations under the terms of this approval; and

Training is referenced in Sections 1,5,6 and 9. Section 
Nine however, provides a structured approach to 
Training and Awareness. Section nine provides 
instruction on Project Inductions, Training, Awareness, 
Training through Toolbox Talks and Pre‐starts. 
Environmental training for the Project is described in 
the Environmental Training Matrix (CEMP Table 9.1).
As above No Change.

CEMP Sections 1, 5 and 6.
CEMP Sections 9.
As above 

Compliant

C2 l)
Construction 
Environmental 

Management Plan
the process for periodic review and update of the CEMP and all associated plans and programs.

Section 11 describes the timing for formal review of the 
CEMP as "at least once every six months, while the Sub‐
plans will be reviewed annually. " The review will be 
undertaken by the Environmental Manager and Project 
Manager. Other triggers for review may include changes 
of legislation, incidents, client/regulator reviews etc.
As above no change.

CEMP Section 11 CEMP Review
As above

Compliant

C3
Construction 
Environmental 

Management Plan

The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no later than one (1) month before 
the commencement of construction or where construction is staged, no later than one (1) month before the commencement 
of that stage.

The CEMP was endorsed by the Project ER on the 02 
November 2018, the CEMP was also submitted to DPIE 
for approval on the 2 November 2018. ARTC notified 
the C'wealth of the commencement of construction as 
being the 18 Feb 2019.
No major changes to the CEMP have been made. 
Reviews and resulting minor updates have been 
endorsed by the ER.

Letter submitting CEMP to DPIE.
Letter advising C'wealth of commencement of 
Construction.
CEMP version 4 14/2/2020.
Letter of endorsement from ER 25th Feb 2020.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C4
Construction 
Environmental 

Management Plan

The following CEMP Sub‐plans must be prepared in consultation with the relevant government agencies and relevant councils 
identified for each CEMP Sub‐plan and be consistent with the CEMP referred to in the EIS.

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
Subplans subject to minor changes only. ER has 
endorsed all changes.
RMS issues raise with plan resolved and endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of endorsement from ER 25th Feb 2020.
Letter of endorsement from ER 11th May 2020.
Letter of endorsement from ER 6th May 2020.

Compliant

C4 a)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Traffic, transport and access
Relevant government authorities to be consulted for each CEMP Sub‐plan: RMS and relevant councils (as appropriate)

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
As above.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
As above

Compliant

C4 b)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Noise and Vibration
Relevant government authorities to be consulted for each CEMP Sub‐plan: EPA and relevant councils

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of endorsement from ER 11th May 2020.

Compliant

C4 c)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Flora and Fauna
Relevant government authorities to be consulted for each CEMP Sub‐plan: OEH and relevant councils

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of Endorsement 25 Feb 2020

Compliant

C4 d)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Air quality
Relevant government authorities to be consulted for each CEMP Sub‐plan: Relevant councils

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of endorsement from ER 11th May 2020.

Compliant

C4 e)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Soil and water
Relevant government authorities to be consulted for each CEMP Sub‐plan: Relevant councils and Crown Lands & Water

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
ER Letter of Endorsement 6 May 2020.

Compliant

C4 f)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Heritage
Relevant government authorities to be consulted for each CEMP Sub‐plan: OEH

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of ER endorsement 25 Feb 2020.

Compliant

C4 g)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Flood Emergency Management Plan
Relevant government authorities to be consulted for each CEMP Sub‐plan: SES

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of ER endorsement 25 Feb 2020.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C4 h)
Construction 
Environmental 

Management Plan

Required CEMP Sub‐plan: Hazardous and Contaminated Materials
Relevant government authorities to be consulted for each CEMP Sub‐plan: EPA (as appropriate)

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
No Major Changes to the plan. Changes endorsed by ER.

Letters between ARTC, Council to EPA and OEH, 
September ‐ October 2018 for NVMP and HCMMP.
Letters between ARTC and OEH Parkes Shire Council 
and Narromine Shire Council, September‐October 
2018, FFMP, AQMP, TTMP, NVMPS, SWMP, FEMP
Letter of ER endorsement 25 Feb 2020.

Compliant

C5

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

The CEMP Sub‐plans must state how:

C5 a)

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

the environmental performance outcomes identified in the EIS and Submissions Report, as modified by these conditions, will 
be achieved;

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH.
Plan implemented and TMPs approved by RMS and 
Councils as required.
Plans and CEMP updated in minor ways only and 
endorsed by ER variously between Feb and May 2020.

TTAMP Section 2 identified objectives and targets.
TTAMP Section 3 identified CoAs requiring action.
CEMP dictates inspection and auditing program.
As above

Compliant

C5 b)

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

the mitigation measures identified in the EIS and Submissions Report, as modified by these conditions will be implemented;

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH .
Mitigation measures identified, detailed and cross 
referenced in Section 5

TTAMP Table 5.1 lists Mitigation measures from the 
EIS.
CEMP dictates inspection and auditing program.
Section 5 TTAMP May 2020

Compliant

C5 c)

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

the relevant terms of this approval will be complied with; and

Plans approved by the ER and submitted to DPIE 
following consultation with Councils and OEH.
Plan implemented and TMPs approved by RMS and 
Councils as required.
As Above

TTAMP Section 2 identified objectives and targets.
TTAMP Section 3 identified CoAs requiring action.
CEMP dictate3s inspection and auditing program.
No Change As above

Compliant

C5 d)

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

issues requiring management during construction, as identified through ongoing environmental risk analysis, will be 
managed.

Work Method Statements include a risk assessment 
that has identified hazards and aspects.  Hazards and 
aspects are updated as required.
No Change As above.

Twelve WMS viewed for October
WMS 01.5 Pre Planning and Arrival to site April 2020.

Compliant

C6

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

The CEMP Sub‐plans must be endorsed by the ER and then submitted to the Secretary for approval no later than one (1) 
month before the commencement of the construction activities to which they apply.

Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
Sub plan endorsed by the ER May 2020.

Letters of endorsement from the ER for CEMP and 
Subplans Cited.
Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
ER letter of endorsement 11 May 2020.

Compliant

C7

Construction 
Environmental 

Management Plan 
‐ Traffic, transport 

and access

Any of the CEMP Sub‐plans may be submitted to the Secretary along with, or subsequent to, the submission of the CEMP.
 Subplans were approved by the Secretary.
Minor changes only, Sub plan endorsed by the ER May 
2020.

Letter from DPE approving half of the subplans Dated 
14 Feb 2019.

Letter from DPE approving remaining subplans Dated 
14 Feb 2019.

ER letter of endorsement 11 May 2020.

Compliant

C8
Construction 
Environmental 

Management Plan
The Flora and Fauna Management Sub‐plan must include:

C8 a)
Construction 
Environmental 

Management Plan
a weed management plan; 

PWMP cited at appendix A of FFMP.
PWMP Jan 2020 Cited. Endorsed by ER May 2020.

Pest and weed management plan.
ER letter of Endorsement 11 May 2020.

Compliant

C8 b)
Construction 
Environmental 

Management Plan

a hygiene protocol which includes best‐practice management measures for the prevention of contamination by pathogens, 
non‐indigenous regenerative plant material and seed. The protocol must apply to the movement of all tools, vehicles, 
machinery and personnel; and

Hygiene protocol 
Two wash bays on the site, pre‐site acceptance forms 
completed for plant.
Hygiene protocol in Section 5.3 of the PWMP. 

FFMP Section Five cited.
Plant inspection reports cited.
Wheel Wash photo Cited Mickibri April 2020.
Plant Inspection Check Nov 2020 and Jan 2020.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C8 c)
Construction 
Environmental 

Management Plan
measures to protect EPBC Act listed threatened species and ecological communities.

Section 5.1.6 provides additional impact assessment 
measures for EPBC listed biodiversity.
As above.

FFMP Section Five cited.
Exclusion zone fencing 
FFMP Section Five cited.
Exclusion zone fencing 

Compliant

C9
Construction 
Environmental 

Management Plan
The Construction Heritage Management Sub‐plan must include:

C9 a)
Construction 
Environmental 

Management Plan
identification of the Aboriginal objects that must be avoided and the protective measures to be put in place;

Aboriginal Objects requiring protection identified on 
P29 of HMP and in diagrams in attachment B.
As above.

HMP P29, Att B
As above.

Compliant

C9 b)
Construction 
Environmental 

Management Plan

procedures for salvaging and safe keeping the Aboriginal objects identified in Chapter 17 of the EIS and their long‐term 
management;

Salvage procedure described in attachment A
As above.

HMP Section 5, Att A, B and C
As above.

Compliant

C9 c)
Construction 
Environmental 

Management Plan
measures to prevent vibration and direct impacts to Wyanga Cottage; and

For Wyanga Cottage the HMP references NVMP which 
then references the CNVIS.
The building is currently protected with no go zone 
tape.
As above.

HMP Section 5 and NVMP section 5.3 Construction 
Noise and Vibration Impact Statements (CNVIS).
CNVIS Sections four and five commits to investigation 
and consideration of controls.
Photo of wyanga Cottage with no‐go zone tape.
As above.

Compliant

C9 d)
Construction 
Environmental 

Management Plan

an Unexpected Heritage Finds and Human Remains Procedure prepared by a suitably qualified and experienced heritage 
specialist.

A suitably quality and experienced heritage specialist, 
SNC‐Lavalin, prepared the Procedure.

HMP Attachment C

Compliant

C9
Construction 
Environmental 

Management Plan

The Proponent must consult with the Registered Aboriginal Parties in the development of the Sub‐plan with respect to 
Aboriginal objects.

Stake holders consulted.
As above.

HMP Attachment E
As above.

Compliant

C9 Note
Construction 
Environmental 

Management Plan

Human remains that are found unexpectedly during works are under the jurisdiction of the NSW State Coroner and must be 
reported to the NSW Police immediately.

Noted, no unexpected finds have occurred to date.
As above.

Pers Com K. Wilson, Project Enviro Co (INLink)
Pers Com K. Wilson, Project Enviro Co (INLink)

Compliant

C10
Construction 
Environmental 

Management Plan

The Construction Hazardous and Contaminated Materials Management Sub‐plan must include an unexpected finds protocol 
which outlines the activities that would be undertaken should previously undetected soil contamination be identified.

Sect Five and attachment A describe a suitable 
procedure for potentially contaminated soils.
As above.

HCMMP Section 5 and Attachment A
As above.

Compliant

C11
Construction 
Environmental 

Management Plan

The Flood Emergency Management Sub‐plan must include measures for managing flood risks during construction and 
address flood recovery.

Section five describes the measures for the 
management of flood risks during construction and 
addresses flood recovery.
As above.

FEMP Section 5
As above.

Compliant

C12
Construction 
Environmental 

Management Plan

Construction must not commence until the CEMP and all CEMP Sub‐plans have been approved by the Secretary. The CEMP 
and CEMP Sub‐plans, as approved by the Secretary, including any minor amendments approved by the ER, must be 
implemented for the duration of construction. Where the CSSI is being staged, construction of that stage is not to commence 
until the relevant CEMP and sub‐plans have been endorsed by the ER and approved by the Secretary.

Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C13
Construction 
Monitoring 
Program

The following Construction Monitoring Programs must be prepared in consultation with the relevant government agencies 
and relevant councils identified for the Construction Monitoring Programs to compare actual performance of construction of 
the CSSI against performance predicted performance.

CEMP references the relevant subplans and provides a 
program for monitoring, inspection and review.
The subplans detail the information to be monitored 
and reported to the agencies and councils.
Six monthly reporting due in two weeks. 
Numerous dust complaints and some exceedance 
potentially associated with drought.
Dust complaints have reduced due to the rainfall over 
the last three months.
Dust deposition jars continue to show exceedances 
even in the control jars.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C13 a)
Construction 
Monitoring 
Program

Required Construction Monitoring Programs: Noise and vibration
Relevant government authorities to be consulted for each Construction Monitoring Program: EPA and relevant councils

Agencies consulted as part of plan preparation.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C13 b)
Construction 
Monitoring 
Program

Required Construction Monitoring Programs: Water usage
Relevant government authorities to be consulted for each Construction Monitoring Program: DPI water and relevant councils

Agencies consulted as part of plan preparation.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C13 c)
Construction 
Monitoring 
Program

Required Construction Monitoring Programs: Air Quality
Relevant government authorities to be consulted for each Construction Monitoring Program: Relevant councils

Agencies consulted as part of plan preparation.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C14

Construction 
Monitoring 

Program ‐ Noise 
and vibration

Each Construction Monitoring Program must provide:

C14 a)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

details of baseline data available;

NVMP takes base line data from EIS, AQMP relies on air 
quality from Bathurst EPA air quality station. SWMP 
draws on local water data. 
As above.

NVMP Section 4, AQMP Section 4.2, SWMP baseline in 
section 2.
As above.

Compliant

C14 b)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

details of baseline data to be obtained and when;

NVMP takes base line data from EIS, AQMP relies on air 
quality from Bathurst EPA air quality station. SWMP 
draws on local water data.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C14 c)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

details of all monitoring of the CSSI to be undertaken;
Details provided.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C14 d)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

the parameters of the CSSI to be monitored; Parameters provided
CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.

Compliant

C14 e)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

the frequency of monitoring to be undertaken;
Frequency provided.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C14 f)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

the location of monitoring;

Locations as per nominated in the plans and some 
additional locations adjacent to community members 
with additional needs.
As above.

CEMP Section 7.2, NVMP section 5.4, AQMP sect 5.2 
and SWMP Att A.
As above.

Compliant

C14 g)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

the reporting of monitoring and analysis results against relevant criteria;

Report currently being developed, data collated in 
spreadsheet by INLink ready for reporting. Vibration 
results kept separately.
As above.

Construction Monitoring Spreadsheets
As above.

Compliant

C14 h)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

procedures to identify and implement additional mitigation measures where results of monitoring are unsatisfactory; and
Plans activate the non conformance/compliance 
procedure  to address exceedances.
As above.

Section six CEMP.
As above.

Compliant

C14 i)

Construction 
Monitoring 

Program ‐ Noise 
and vibration

any consultation to be undertaken in relation to the monitoring programs.
Plans activate the non conformance/compliance 
procedure  to address exceedances.
As above.

Section six CEMP.
As above.

Compliant

C15

Construction 
Monitoring 

Program ‐ Noise 
and vibration

The Construction Monitoring Programs must be endorsed by the ER and then submitted to the Secretary for approval at least 
one (1) month before commencement of construction.

Plans activate the non conformance/compliance 
procedure  to address exceedances.
As above.

Communications Strategy
As above.

Compliant

C16
Construction 
Monitoring 
Program

A construction activity must not commence until the Secretary has approved all of the required Construction Monitoring 
Programs relevant to that activity, and all the necessary baseline data for the monitoring program has been collected.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C16
Construction 
Monitoring 
Program

A construction activity must not commence until the Secretary has approved all of the required Construction Monitoring 
Programs relevant to that activity, and all the necessary baseline data for the monitoring program has been collected.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C16
Construction 
Monitoring 
Program

A construction activity must not commence until the Secretary has approved all of the required Construction Monitoring 
Programs relevant to that activity, and all the necessary baseline data for the monitoring program has been collected.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C17

Construction 
Monitoring 

Program ‐ Noise 
and vibration

The Construction Monitoring Programs, as approved by the Secretary including any minor amendments approved by the ER, 
must be implemented for the duration of construction and for any longer period set out in the monitoring program or 
specified by the Secretary, whichever is the greater.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C17

Construction 
Monitoring 

Program ‐ Water 
usage

The Construction Monitoring Programs, as approved by the Secretary including any minor amendments approved by the ER, 
must be implemented for the duration of construction and for any longer period set out in the monitoring program or 
specified by the Secretary, whichever is the greater.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C17

Construction 
Monitoring 
Program ‐ Air 

Quality

The Construction Monitoring Programs, as approved by the Secretary including any minor amendments approved by the ER, 
must be implemented for the duration of construction and for any longer period set out in the monitoring program or 
specified by the Secretary, whichever is the greater.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C18
Construction 
Monitoring 
Program

The results of the Construction Monitoring Programs must be submitted to the Secretary, and relevant government agencies 
and councils, for information in the form of a Construction Monitoring Report at the frequency identified in the relevant 
Construction Monitoring Program.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C19
Construction 
Monitoring 
Program

Where a relevant CEMP Sub‐plan exists, the relevant Construction Monitoring Program may be incorporated into that CEMP 
Sub‐plan.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C19
Construction 
Monitoring 
Program

Where a relevant CEMP Sub‐plan exists, the relevant Construction Monitoring Program may be incorporated into that CEMP 
Sub‐plan.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C19
Construction 
Monitoring 
Program

Where a relevant CEMP Sub‐plan exists, the relevant Construction Monitoring Program may be incorporated into that CEMP 
Sub‐plan.

Construction Monitoring Programs and baseline data 
are part of CEMP and Subplans.
Following ER endorsement the CEMP and Subplans 
were approved by the Secretary.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
As above.

Compliant

C20
Construction 

Ancillary Facilities
Construction ancillary facilities must meet the following criteria, unless otherwise approved by the Secretary:

C20 a)
Construction 

Ancillary Facilities
the facility is development of a type that would, if it were not for the purpose of the CSSI, otherwise be exempt or complying 
development; or

The facilities are not exempt or complying development.
As above.

Pers Com K. Wilson, Project Enviro Co (INLink)
As above.

Not Triggered

C20 b)
Construction 

Ancillary Facilities
the facility is located as follows:

C20 b) i)
Construction 

Ancillary Facilities
at least 50 metres from any waterway unless an erosion and sediment control plan is prepared and implemented so as not to 
affect water quality in the waterway in accordance with Managing Urban Stormwater series;

The facilities are more than 50 m form prescribed 
streams.
As above.

Six Maps
Site Establishment Management Plan (SEMP)
As above.

Compliant

C20 b) ii)
Construction 

Ancillary Facilities
on lands as identified as “indicative compound locations” in Figures 8.2a to 8.2f of the EIS;

The facilities are not on lands identified in the EIS for 
various reasons. Consistency report prepared for 
alternative compound locations.
The SEMP has been approved by DPIE which nominates 
alternative locations.
As above.

Site Establishment Management Plan (SEMP)
Letter for DPE approving the SEMP 19 December 2018.
As above.

Compliant

C20 b) iii)
Construction 

Ancillary Facilities
so as to prevent heavy vehicles travelling on local streets or through residential areas in order to access the facility, except as 
identified in the EIS and amended by the Submissions Report;

The sites have some (Peak Hill) impact on residential 
areas but not substantially different to those sites 
identified in the EIS.
A consistency assessment was prepared for the new 
areas to be used a ancillary facilities.
As above.

Site Establishment Management Plan (SEMP)
Letter for DPE approving the SEMP 19 December 2018.
As above.

Compliant

C20 b) iv)
Construction 

Ancillary Facilities
so as not to require vegetation clearing beyond the extent of clearing approved under other terms of this approval except as 
approved by the ER as minor clearing;

Clearing for the compounds were not observed to 
exceed that proposed in the SEMP at the time of the 
audit. Vegetation was retained and clearing decrease at 
the  compound at Northwest connection of about 
20,000m2. 
As above.

Google earth images October 2018.
Six Maps.
Site Establishment Management Plan (SEMP)
As above.

Compliant

C20 b) v)
Construction 

Ancillary Facilities
so as to not to directly impact on threatened species or their habitat or threatened ecological communities beyond the 
impacts identified, assessed and approved under other terms of this approval;

The locations of the compounds have retained native 
vegetation. The compounds are associated largely with 
cropping land or exotic dominated grasslands. No dams 
or water ways were impacted.
As above.

Google earth images October 2018.
Six Maps.
Site Establishment Management Plan (SEMP)
As above.

Compliant

C20 b) vi)
Construction 

Ancillary Facilities
so as not to have any impact on heritage items (including areas of archaeological sensitivity) beyond the impacts identified, 
assessed and approved under other terms of this approval;

No heritage items have been identified within the 
compound facilities.
As above.

Site Establishment Management Plan (SEMP).
Pers Com Leanna Wrobel ARTC.
As above.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C20 b) vii)
Construction 

Ancillary Facilities
so as not to unreasonably interfere with lawful uses of adjacent properties that are being carried out at the date upon which 
construction or establishment of the facility is to commence;

There did not appear to be any permanent impact 
outside the footprint of the works at the time of the 
audit.
As above.

Site observations.
SEMP
As above.

Compliant

C20 b) viii)
Construction 

Ancillary Facilities
to enable operation of the ancillary facility during flood events and to avoid or minimise, to the greatest extent practicable, 
adverse flood impacts on the surrounding environment and other properties and infrastructure; and

The site compounds are located within land that is liable 
to flooding with a 1:20 year recurrence.
No dispersible materials stockpiled in the compound 
areas, waste from ablutions captured in sealed tanks for 
pump out.
As above.

SEMP
Site observations at the time of the audit.
As above.

Compliant

C20 b) ix)
Construction 

Ancillary Facilities
so as to have sufficient area for the storage of raw materials to minimise, to the greatest extent practicable, the number of 
deliveries outside of standard work hours through areas which are within 500 metres of a residential receiver.

Raw materials are delivered to specific construction 
work areas and not to compound.
Some partly used materials (dust suppressant, steel) 
stored in compounds. 

Site observations.
SEMP
As above.

Compliant

C20
Construction 

Ancillary Facilities
Nothing in this condition prevents the landowner from refusing to allow the Proponent to use their land.

Not Triggered

C21
Construction 

Ancillary Facilities

Minor construction ancillary facilities comprising lunch sheds, office sheds, material lay down sites, areas used to assemble 
culverts and turnouts, or portable toilet facilities, that are not identified in the EIS and Submissions must satisfy the following 
criteria:

Those facilities were observed within the rail corridor.
It was observed that the minor and major compounds 
are being removed from areas approaching completion.

Site observations.
As above.

Not Triggered

C21 a)
Construction 

Ancillary Facilities
be located within the rail corridor; and;

Those facilities were observed within the rail corridor.
As above.

Site observations.
As above.

Compliant

C21 b)
Construction 

Ancillary Facilities
have been assessed by the ER to ‐

Ancillary facility assessments and sign offs look at the 
issues below and are approved by the ER.
As above.

Site observations.
As above.

Compliant

C21 b) i)
Construction 

Ancillary Facilities
have minimal amenity impacts to surrounding residences and businesses, after consideration of matters such as traffic and 
access impacts, dust and odour impacts, and visual (including light spill) impacts, 

Ancillary facility assessments and sign offs look at the 
issues below and are approved by the ER.
As above.

Site observations.
As above.

Compliant

C21 b) ii)
Construction 

Ancillary Facilities
comply with the “noise affected” management levels for residences and noise management levels for other sensitive land 
uses in the Interim Construction Noise Guideline (DECC, 2009),

Ancillary facility assessments and sign offs look at the 
issues below and are approved by the ER.
As above.

Site observations.
As above.

Compliant

C21 b) iii)
Construction 

Ancillary Facilities
have minimal environmental impact with respect to waste management; and

Ancillary facility assessments and sign offs look at the 
issues below and are approved by the ER.
As above.

Site observations.
As above.

Compliant

C21 b) iv)
Construction 

Ancillary Facilities
result in no impacts on biodiversity, soil and water, flooding and heritage items beyond those already approved under other 
terms of this approval.

Ancillary facility assessments and sign offs look at the 
issues below and are approved by the ER.
As above.

Site observations.
As above.

Compliant

C22
Construction 

Ancillary Facilities

Before establishment of any construction ancillary facility that satisfies the criteria in Condition C20, the Proponent must 
prepare a Site Establishment Management Plan which outlines the environmental management practices and procedures to 
be implemented for the establishment of the construction ancillary facility(ies) The Site Establishment Management Plan 
must be prepared in consultation with the relevant council(s) and submitted to the Secretary for approval one (1) month 
prior to installation of ancillary facilities. The Site Establishment Management Plan must detail the establishment of the 
construction ancillary facilities and include:

The SEMP has been prepared in accordance with C22. 
As above.

Site Establishment Management Plan (SEMP).
Letter for DPE approving the SEMP 19 December 2018.
As above.

Compliant

C22 a)
Construction 

Ancillary Facilities
a description of activities to be undertaken during establishment of the construction ancillary facility (including indicative 
scheduling and duration of works to be undertaken at the site);

Activities during establishment are described in the 
SEMP in sufficient detail.
As above.

SEMP – Section 2.3.6, 2.3.7, 2.4.6, 2.4.7, 2.5.6 and 
2.5.7.
As above.

Compliant

C22 b)
Construction 

Ancillary Facilities

a program for ongoing analysis of the key environmental risks arising from the site establishment activities described in 
subsection (a) of this condition, including an initial risk assessment undertaken prior to the commencement of site 
establishment works; and

Initial and on‐going risk assessment is identified in 
section three in sufficient detail.
As above.

SEMP ‐ Section 3 Environmental Risk Identification and 
Management
As above.

Compliant

C22 c)
Construction 

Ancillary Facilities
details of how the site establishment activities described in subsection (a) of this condition will be carried out to ‐

Activities during establishment are and their 
management are described in the SEMP in sufficient 
detail.
As above.

SEMP section 1.2
As above.

Compliant

C22 c) i)
Construction 

Ancillary Facilities
meet the performance outcomes stated in the EIS and Submissions Report, and 

Performance outcomes are documented in Table 1.2 in 
sufficient detail.
As above.

Table 1.2 CAFP
Compliant

C22 c) ii)
Construction 

Ancillary Facilities
manage the risks identified in the risk analysis undertaken in subsection (b) of this condition; and

Initial and on‐going risk assessment is identified in 
section three in sufficient detail.
As above.

SEMP ‐ Section 3
Compliant

C22 d)
Construction 

Ancillary Facilities
a program for monitoring the performance outcomes, including a program for noise monitoring during site establishment 
consistent with the requirements of Conditions C13 and C14.

Performance monitoring is described in the  SEMP but 
also in the other sub‐plans.
As above.

SEMP ‐ Section 4
Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

C22
Construction 

Ancillary Facilities
Nothing in this condition prevents the Proponent from preparing individual Site Establishment Management Plans for each 
construction ancillary facility.

Six Minor Ancillary Facilities Plans have been prepared 
for smaller compound sites along the length of the 
works.
As above.

Minor Ancillary Facilities Plan

Compliant

C22
Construction 

Ancillary Facilities
This condition does not apply to minor construction ancillary facilities as defined in Condition C21.

Not Triggered

C23
Construction 

Ancillary Facilities

The operation of a construction ancillary facility must not commence until the CEMP required by Condition C1, relevant CEMP 
Sub‐plans required by Condition C4 and relevant Construction Monitoring Programs required by Condition C13 have been 
approved by the Secretary.

Operation of the ancillary faculties did not commence 
until the CEMP was approved in February 2019.
The compounds were not operational until the CEMP 
was approved in Feb 2019.
As above.

Letter from DPE approving CEMP and half of the 
subplans Dated 14 Feb 2019.
Letter from DPE approving remaining subplans Dated 
14 Feb 2019.
Pers Com K Wilson.
As above.

Compliant

C24
Construction 

Ancillary Facilities

Where possible, construction ancillary facilities must be accessed via existing public roads. Where this is not possible, the 
Proponent may utilise existing private access tracks on private property but only with the permission of the landowner. The 
Proponent must consult with each landowner whose property is required for access and agree on the terms and conditions 
relating to access arrangements. Nothing in this condition prevents the landowner from refusing the Proponent access to and 
via their land. New construction access tracks on private property must comply with the requirements of Condition C20(b)(i), 
(iv), (v), (vi) and (vii).

All construction compound can be accessed by public 
roads or the rail alignment.
As above.

Six Maps and google earth.

Compliant

C25
Construction 

Ancillary Facilities

The Proponent must ensure that all roads / tracks that will be utilised to access construction ancillary facilities are to the 
standard necessary to provide all‐weather access, including a trafficable surface suitable to accommodate heavy the type of 
vehicle movements that are anticipated to be associated with the construction of the CSSI.

At the time of the audit the access roads observed were 
sealed roads or gravelled roads suitable for heavy 
vehicle access.
As above.

Site observation.
Six Maps

Compliant

C26
Construction 

Ancillary Facilities

Boundary fencing that incorporates screening must be erected around all construction ancillary facilities that are within 500 
metres of sensitive land uses for the duration of the use of the construction ancillary facility, unless otherwise agreed with 
the affected landowners and/or tenants and adjacent landowners.

No Resident within 500m of Tomingley compound. NW 
link compound screening observed at the time of the 
audit. Peakhill compound has screening on the 
perimeter.
As above.

Six maps
Site observations at the time of the audit.
Photograph of Peak Hill.

Compliant

C27
Construction 

Ancillary Facilities
Boundary fencing around construction ancillary facilities and required under Condition C26 of this approval must aim to 
minimise visual and noise impacts on adjacent landowners, and emission of nuisance dust beyond the facility boundary.

The boundary fencing of stencilled shade cloth would 
minimise visual impacts and wind spend into and out of 
the compound. Consequently dust and noise impacts 
would be reduced.
The site huts are also positioned along the site 
boundary to minimise dust noise and visual impacts 
from the compounds.
The facilities are still horded and oriented to reduce 
noise and visual impacts.

Site observations at the time of the audit.
Photograph of Peak Hill.

Compliant

D1
Operational 

Environmental 
Management

An Operational Management Plan (OEMP) must be prepared in accordance with the Guideline for the Preparation of 
Environmental Management Plans (DIPNR, 2004) to detail how the performance outcomes, commitments and mitigation 
measures made and identified in the EIS and Submissions Report will be implemented and achieved during operation. This 
condition (Condition D1) does not apply if Condition D2 of this approval applies.

An EMS has been prepared

Not Triggered

D2
Operational 

Environmental 
Management

An OEMP is not required for the CSSI if the Proponent has an Environmental Management System (EMS) or equivalent as 
agreed with the Secretary, and can demonstrate, to the written satisfaction of the Secretary, that through the EMS:

An EMS has been prepared. ARTC's Interstate 
Environmental Management Framework (IEMF) ‐ Parkes 
to Narromine Version 1 was submitted to DPIE on 
24/9/2019. DPIE approved the IEMF on 25/9/2019.
DPIE's letter notes the IEMF needs to be on the project's 
website. The IEMF was found on the website.

Letter DPIE 25/9/2019
www.inlandrail.artc.com.au/P2N‐planning‐approvals

Compliant

D2 a)
Operational 

Environmental 
Management

the performance outcomes, commitments and mitigation measures, made and identified in the EIS and Submissions Report, 
and terms of this of approval can be achieved;

Letter DPIE 25/9/2019

Compliant

D2 b)
Operational 

Environmental 
Management

issues identified through ongoing risk analysis can be managed; and Letter DPIE 25/9/2019
Compliant

D2 c)
Operational 

Environmental 
Management

procedures are in place for rectifying any non‐compliance with this approval identified during compliance auditing, incident 
management or any other time during operation.

Letter DPIE 25/9/2019
Compliant

D3
Operational 

Environmental 
Management

The performance measures and mitigation measures detailed in the OEMP must address the maintenance of culverts with 
respect to blockages, siltation and scouring.

Letter DPIE 25/9/2019
Compliant

D4
Operational 

Environmental 
Management

The OEMP or EMS (or equivalent) as agreed with the Secretary must be submitted to the Secretary for information at least 
one (1) month prior to the commencement of operation of the CSSI.

The IEMF ‐ Parkes to Narromine Version 1 was 
submitted to DPIE on 24/9/2019. DPIE approved the 
IEMF on 25/9/2019. Operation commenced some time 
in November.

Letter DPIE 25/9/2019
Interview B Leske

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E1
Noise and 
Vibration

Works must be undertaken during the following hours:
All crews except the rail construction and signalling 
crew work under this condition. Pre‐start meetings start 
at 7am.

Interview Katherine Wilson.
Compliant

E1 a)
Noise and 
Vibration

7:00 am to 6:00 pm Mondays to Fridays;
No evidence of unauthorised work outside these hours 
was identified.

Interview Katherine Wilson.
Review of general records.
Community complaints register

Compliant

E1 b)
Noise and 
Vibration

8:00 am to 1:00 pm Saturdays; and
No evidence of unauthorised work outside these hours 
was identified.

Interview Katherine Wilson.
Review of general records.
Community complaints register

Compliant

E1 c)
Noise and 
Vibration

at no time on Sundays or public holidays.
No evidence of unauthorised work outside these hours 
was identified.

Interview Katherine Wilson.
Review of general records.
Community complaints register

Compliant

E2
Noise and 
Vibration

Notwithstanding Condition E1, works affecting any one receiver may be undertaken during the hours of 6.00 am to 6.00 pm 
each day over a three (3) month period provided that there is no work between the hours of 1:00 pm on a Saturday and 7:00 
am on a Monday every alternate week.

Rail construction and signalling crew work under this 
condition. The respite period is being managed by both 
crews being on the same 10‐on 4‐off roster. 
Occasionally a full shift will occur, but work at any one 
receiver will comply with this condition.

Track and Signals Team Roster

Compliant

E3
Noise and 
Vibration

Notwithstanding Conditions E1 and E2, works associated with the CSSI may be undertaken outside the hours specified under 
those conditions in the following circumstances:

E3 a)
Noise and 
Vibration

for the delivery of materials required by the NSW Police Force or other authority for safety reasons; or 
Not Triggered

E3 b)
Noise and 
Vibration

where it is required in an emergency to avoid injury or the loss of life, to avoid damage or loss of property or to prevent 
environmental harm; or

Not Triggered

E3 c)
Noise and 
Vibration

where different construction hours are permitted under an EPL in force in respect of the CSSI; or
The EPL permits work out of standard working hours 
during track possessions. No work has yet been 
conducted under that clause.

Not Triggered

E3 d)
Noise and 
Vibration

where a negotiated agreement is in force, in accordance with Condition E4 and E5; or

Work done during a track possession on 4/5 and 11/12 
May were undertaken out of standard hours in 
accordance with this clause.
A total of 68 negotiated agreements have been initiated 
for out of hours works, largely associated with concrete 
pours and road closures

Negotiated agreements

Compliant

E3 e)
Noise and 
Vibration

construction that causes LAeq(15 minute) noise levels: This condition is not included in the EPL.
Not Triggered

E3 e) i)
Noise and 
Vibration

no more than 5 dB(A) above the rating background level at the façade of any residence in accordance with the Interim 
Construction Noise Guideline (DECC, 2009) or if between the hours of 10:00 pm and 7:00 am no more than 52 dB(A) or more 
than 15 dB(A)LA(Max) above the rating background level whichever is the higher, and  

Not Triggered

E3 e) ii)
Noise and 
Vibration

no more than the noise management levels specified in Table 3 of the Interim Construction Noise Guideline (DECC, 2009) at 
other sensitive land uses, and

Not Triggered

E3 e) iii)
Noise and 
Vibration

continuous or impulsive vibration values, measured at the most affected residence are no more than those for human 
exposure to vibration, specified in Table 2.2 of Assessing Vibration: a technical guideline (DEC, 2006), and

Not Triggered

E3 e) iv)
Noise and 
Vibration

intermittent vibration values measured at the most affected residence are no more than those for human exposure to 
vibration, specified in Table 2.4 of Assessing Vibration: a technical guideline (DEC, 2006).

Not Triggered

E4
Noise and 
Vibration

The Proponent may reach negotiated agreements with sensitive receivers (owners and occupiers) to carry out works in 
accordance with the hours and noise limits specified in the negotiated agreements.

68 negotiated agreements have been used for specific 
work activities.

Negotiated agreements
Compliant

E5
Noise and 
Vibration

All negotiated agreements must be in writing and finalised before the commencement of works. Negotiated agreements are in writing Negotiated agreements
Compliant

E6
Noise and 
Vibration

On becoming aware of the need for emergency works in accordance with Condition E3(b), the Proponent must notify the 
Department in writing to compliance@planning.nsw.gov.au, ER and the EPA of the need for that work. The Proponent must 
use best endeavours to notify all affected sensitive receivers of the likely impact and duration of those works.

Not Triggered

E7
Noise and 
Vibration

Except as permitted by an EPL, activities resulting in impulsive or tonal noise emissions must only be undertaken:

No consideration has yet been required for this 
condition. It is noted that the NVMP does not explicitly 
define impulsive or tonal, however recent advice from 
INLink's noise consultant has provided some clarity 
around this.

Email from Hutchinson Weller 29/7/19
Interview Katherine Wilson

Not Triggered

E7 a)
Noise and 
Vibration

between the hours of 8:00 am to 6:00 pm Monday to Friday;
Not Triggered

E7 b)
Noise and 
Vibration

between the hours of 8:00 am to 1:00 pm Saturday; and
Not Triggered

E7 c)
Noise and 
Vibration

in continuous blocks not exceeding three hours each with a minimum respite from those activities and works of not less than 
one hour between each block.

Not Triggered

E7
Noise and 
Vibration

For the purpose of this condition, ‘continuous’ includes any period during which there is less than a one hour respite 
between ceasing and recommencing any works that are the subject of this condition.

Not Triggered
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E8
Noise and 
Vibration

Mitigation measures must be implemented with the aim of achieving the following construction noise management levels 
and vibration criteria:

E8 a)
Noise and 
Vibration

construction ‘Noise affected’ noise management levels established using the Interim Construction Noise Guideline (DECC, 
2009); 

A total of 253 noise exceedances have been recorded 
on 66 separate days during attended and unattended 
noise monitoring, 109 (on 49 days) of these between 
Audit 1 and 2.  A large number of these exceedances 
have occurred when no work was being conducted or 
was due to other background noise, suggesting 
background noise levels used for establishing the NMLs 
might be conservative. 
There have been 7 exceedances of the 75dBA highly 
noise affected level (on 3 separate days). 6 of these 
were at the Trewilga Road level crossing, near the 
Newell Highway, and thus were attributed to external 
noise and the placement of the noise logger. One 
exceedance was due to construction work and was 
conducted under a negotiated agreement. Respite was 
not considered necessary.

It is noted that only 1 complaint related to noise has 
been received between the first and second audit.
Calibration Certificates for the 2 devices 11/6/2019

Site inspection
Noise monitoring results

Compliant

E8 b)
Noise and 
Vibration

vibration criteria established using the Assessing Vibration: A Technical Guideline (DEC, 2006) (for human exposure);

Vibration monitoring is being conducted regularly. 
There have been no recorded exceedances.
A model was prepared to estimate the human 
discomfort impact from the work. Some exceedances 
were modelled to have occurred, however these could 
not be verified as there is no monitoring conducted 
inside any premises.

Calibration certificate December 2018. It is noted that 
the project's noise consultant advised EnLink that 
calibration is only required every 2 years.

Vibration monitoring results
Calibration certificate 21/12/18

Compliant

E8 c)
Noise and 
Vibration

Australian Standard AS 2187.2 ‐ 2006 “Explosives ‐ Storage and Use ‐ Use of Explosives”; Blasting is not permitted by the EPL
Not Triggered

E8 d)
Noise and 
Vibration

BS 7385 Part 2‐1993 “Evaluation and measurement for vibration in buildings Part 2” as they are “applicable to Australian 
conditions”; and

Vibration monitoring has not recorded any exceedances Vibration monitoring results
Compliant

E8 e)
Noise and 
Vibration

the vibration limits set out in the German Standard DIN 4150‐3: Structural Vibration‐ effects of vibration on structures (for 
structural damage).

Vibration monitoring has not recorded any exceedances Vibration monitoring results
Compliant

E8
Noise and 
Vibration

Any works identified as exceeding the noise management levels and/or vibration criteria must be managed in accordance 
with the Construction Noise and Vibration Management Sub‐plan required by Condition C4

This audit investigated the mitigation measures being 
implemented to manage noise, given the large number 
of noise exceedances recorded to date. Measures taken 
to manage noise include numerous toolbox talks and 
reminders to minimise noise.
Wyanga Ancillary Facility ‐ huts and toilet was placed in 
between the resident and the generator to provide 
some shielding.

Toolbox Talks (eg 26/6/19), ABC Reports (22/3/20, 
2/4/20).
Minor Construction Ancillary Facility Plan ‐ Wyanga

Compliant

E8 Note
Noise and 
Vibration

The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that require the addition of 5 dB(A) to 
the predicted level before comparing to the construction Noise Management Level.

E9
Noise and 
Vibration

Owners and occupiers of properties at risk of exceeding the screening criteria for cosmetic damage must be notified before 
construction that generates vibration commences in the vicinity of those properties. If the potential exceedance is to occur 
more than once or extend over a period of 24 hours, owner and occupiers must be provided with a schedule of potential 
exceedances for the duration of the potential exceedances, unless otherwise agreed by the owner and occupier. These 
properties must be identified and considered in the Construction Noise and Vibration Management Sub‐plan required by 
Condition C4.

The NVMP refers to the Noise and Vibration Impact 
Statements (6, one for each construction zone) which 
identify properties at risk of cosmetic damage. Several 
silos were identified. The owners of the silos were 
notified of potential cosmetic damage during the 
building dilapidation surveys. Work has been conducted 
near sensitive buildings. No further consultation specific 
to vibration has occurred. This was raised as a non‐
compliance in Audit 1 and closed out.

NVIS for Zone A1.1 (2 silos), A3.2 (2 silos).
Interview with Katherine Wilson

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E10
Noise and 
Vibration

This approval does not permit blasting. No blasting has occurred Interview with Katherine Wilson
Compliant

E11
Operational Noise 
Management

The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm noise and vibration control 
measures that would be implemented for the operation of the CSSI. The ONVR must be prepared in consultation with the 
EPA and impacted sensitive receivers. Where barrier options (e.g. noise walls or mounds) are proposed to be implemented, 
consultation must also be undertaken with the relevant councils. The ONVR must:

ONVR was prepared (and accompanied by the At‐
Property Treatment Scoping Assessment). It was 
submitted to DPIE who approved the Review on 
19/9/2019. It is noted the further consultation with PSC 
was requested and that this be documented in an 
updated ONVR.

ONVR
Letter from DPIE 19/9/19

Compliant

E11 a)
Operational Noise 
Management

confirm the appropriate operational noise and vibration objectives and levels for adjoining development, including existing 
sensitive receivers;

See above ONVR
Compliant

E11 b)
Operational Noise 
Management

confirm the operational noise and vibration predictions based on the final design. Confirmation must be based on an 
appropriately calibrated noise model (which has incorporated additional noise monitoring, and concurrent traffic counting, 
where necessary for calibration purposes).

See above ONVR
Compliant

E11 c)
Operational Noise 
Management

identify sensitive receivers at which the criteria set out in the Rail Infrastructure Noise Guideline (EPA, 2013) are predicted to 
be exceeded once the CSSI is operational and in 2040;

See above ONVR
Compliant

E11 d)
Operational Noise 
Management

review the suitability of the operational noise mitigation measures identified in the EIS and Submissions Report and, where 
necessary, investigate and identify additional feasible and reasonable noise and vibration mitigation measures required to 
achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline;

See above ONVR
Compliant

E11 e)
Operational Noise 
Management

describe the final suite of noise and vibration mitigation measures that will be implemented, including the timing of 
implementation in accordance with Condition E12;

See above ONVR
Compliant

E11 f)
Operational Noise 
Management

include a consultation strategy to seek feedback from directly affected landowners on the noise and vibration mitigation 
measures; and

See above ONVR
Compliant

E11 g)
Operational Noise 
Management

procedures for the management of operational noise and vibration complaints. See above ONVR
Compliant

E11
Operational Noise 
Management

The ONVR is to be verified by a suitably qualified and experienced noise and vibration expert. The ONVR is to be undertaken 
at the Proponent’s expense and submitted to the Secretary for approval within three (3) months of construction 
commencing.

The ONVR was prepared by WSP noise consultant. It 
was approved by a senior WSP noise consultant. 
Submitted on 17/5/19

ONVR document review panel
Email to DPIE 17/5/19

Compliant

E12
Operational Noise 
Management

Operational noise mitigation measures identified in Condition E11 (such as at‐property architectural treatments) that will not 
be affected by construction works, must be implemented within six (6) months of the commencement of construction, or at 
other times during construction to minimise construction noise impacts, unless an alternative timeframe is agreed by the 
Secretary.

An extension was granted until 30/3/20. A Status 
updated was provided on 31/1/20 by ARTC. 
Another extension was granted for 1 property who 
requested instalment of treatments after 30/3/2020.
Due to Covid, materials could not be sourced for the 
last 2 properties. A further extension has been 
requested. DPIE have requested more information be 
provided by 20/5/2020.
There are deeds in place for the 6 completed properties 
which have been signed by landowners 

DPIE letter 6/12/19
Status Update Letter to DPIE 31/1/20
DPIE approving additional extension of time to the 1 
property 11/2/20
Deed Releases

Compliant

E13
Operational Noise 
Management

Within 12 months of, and at 10 years after, the commencement of operation of the CSSI, the Proponent must undertake 
monitoring of operational noise to compare actual noise performance of the CSSI against the noise performance predicted in 
the review of noise mitigation measures required by Condition E11. The Proponent must prepare an Operational Noise 
Compliance Report (ONCR) to document this monitoring. The Report must include, but not necessarily be limited to:

Not Triggered

E13 a)
Operational Noise 
Management

noise monitoring to assess compliance with the operational noise levels predicted in the review of operational noise 
mitigation measures required under Condition E11;

Not Triggered

E13 b)
Operational Noise 
Management

methodology, location and frequency of noise monitoring undertaken, including monitoring sites at which CSSI noise levels 
are ascertained, with specific reference to locations indicative of impacts on sensitive receivers;

Not Triggered

E13 c)
Operational Noise 
Management

details of any complaints and enquiries received in relation to operational noise generated by the CSSI between the date of 
commencement of operation and the date the report was prepared;

Not Triggered

E13 d)
Operational Noise 
Management

any required recalibrations of the noise model taking into consideration factors such as noise monitoring and actual train 
movements;

Not Triggered

E13 e)
Operational Noise 
Management

an assessment of the performance and effectiveness of applied noise mitigation measures together with a review and if 
necessary, reassessment of mitigation measures; and

Not Triggered

E13 f)
Operational Noise 
Management

identification of additional measures to those identified in the review of noise mitigation measures required by Condition 
E11, that would be implemented with the objective of meeting the criteria outlined in the Rail Infrastructure Noise Guideline, 
when these measures would be implemented and how their effectiveness would be measured and reported to the Secretary 
and the EPA.

Not Triggered
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E13
Operational Noise 
Management

The ONCR is to be verified by a suitably qualified and experienced noise and vibration expert. The ONCR must be submitted 
to the Secretary and the EPA for information within 60 days of completing the operational noise monitoring.

Not Triggered

E14 Biodiversity Any works associated with the CSSI must limit the clearing of native vegetation to the greatest extent practicable.

Pegging within 1m of the CIZ, survey control pegging, 
Existing fence lines kept in place. Flagging placed in 
areas with no fencing.
An event summary reporting process is in place to 
document any clearing outside the CIZ.

Interview Katherine Wilson
Site inspection
Event Summary Reports 20/11/19, 24/2/20

Compliant

E15 Biodiversity
Impacts to plant community types must not exceed those identified in the EIS and as amended by the Addendum to the 
Inland Rail – Parkes to Narromine Biodiversity Assessment Report comprising vegetation mapping amendments and inclusion 
of temporary impacts (Umwelt, dated 12 April 2018).

IRDJV undertook verification surveys on the final design 
alignment impacts (CIZ boundary). A recalculation of 
credit requirements was conducted. There was no 
increase in any impact found. There was no increase in 
credit requirements. INLink are working entirely within 
the CIZ boundary, unless modified by a consistency 
review or modification. The site is pegged 1m in from 
the CIZ and all survey control markers are within the 
CIZ.

Biodiversity Assessment Verification Memo (IRDJV 
1/8/19)

Compliant

E16 Biodiversity

The Proponent must prepare and submit to the Secretary a Biodiversity Offset Strategy in accordance with the Framework 
for Biodiversity Assessment – NSW Biodiversity Offsets Policy for Major Projects, for the retirement of ecosystem and species 
credits as set out in Table E1. The Strategy must be prepared in consultation with OEH and DOEE, and submitted to the 
Secretary for approval within 12 months of the commencement of construction.

SEE TABLE E1: BIODIVERSITY CREDITS TO BE RETIRED

The BOS has been prepared is being submitted soon. 
The BOS has been prepared in accordance with the FBA.
An extension of time to submit to 18th May 2020 was 
granted by DPIE.
Consultation (through preliminary BOS (Phase 1 and 2)) 
with BCD occurred. BCD advised that credits determined 
under the FBA must be retired under the BC Act.
To date no confirmation has been sought from DAWE 
about the equivalency ratios.

Letter from DPIE 4/2/2020
Letter from BCD 2/10/19

Not Triggered

E17 Biodiversity
Plant community types that provide habitat for impacted EPBC Act threatened species must be retired in a manner that 
achieves “like‐for‐like” habitat for the species.

This will be addressed in the BOS
Not Triggered

E18 Biodiversity
The Proponent may review and update the ecosystem and species credit requirements in Table E1 to reflect the final impact 
zone and resulting extent and type of plant community types to be cleared. Amendments to the ecosystem and species credit 
requirements must be undertaken in consultation with OEH, DoEE and approved by the Secretary.

A review of the credit requirements has been conducted 
for the IFC Construction Impact Zone consistency 
review. Three minor changes to PCT classifications were 
made following site verification surveys. An overall 
reduction in credit requirements was found but not yet 
initiated.
Consultation with OEH occurred in March 2018. No 
consultation was considered necessary with DoEE.

Further refinement of the credit requirements may 
occur once the final construction impact is determined.

Biodiversity Assessment Verification Memo (IRDJV 
1/8/19)
Interview Roisin Feeney

Compliant

E19 Biodiversity The review and update of credit requirements must be undertaken by:

E19 a) Biodiversity
using the vegetation mapping identified in the Addendum to the Inland Rail – Parkes to Narromine Biodiversity Assessment 
Report (letter from Umwelt dated 12 April 2018); and/or 

The review utilised the Umwelt April 2018 addendum.
Biodiversity Assessment Verification Memo (IRDJV 
1/8/19)

Compliant

E19 b) Biodiversity completing verification surveys to confirm the extent, type and condition of native vegetation to be impacted
The review completed additional surveys under the 
BAM

Biodiversity Assessment Verification Memo (IRDJV 
1/8/19)

Compliant

E19 Biodiversity
Where verification surveys are undertaken, they must be in accordance with the Framework for Biodiversity Assessment – 
NSW Biodiversity Offsets Policy for Major Projects. Any additional surveys must be undertaken at the time of year when the 
groundcover is most likely to be predominantly native.

In consultation with OEH, it was agreed that the BAM 
methodology could be used instead of the FBA due to 
legislative changes.

Biodiversity Assessment Verification Memo (IRDJV 
1/8/19)

Compliant

E20 Biodiversity
Within 12 months of the approval of the Biodiversity Offset Strategy, or within another timeframe agreed to by the Secretary, 
the Proponent must retire the biodiversity credits. The retirement of the biodiversity credits must be carried out in 
accordance with the NSW Biodiversity Offsets Policy for Major Projects and can be achieved by:

Not Triggered

E20 a) Biodiversity acquiring and retiring “biodiversity credits” within the meaning of the Biodiversity Conservation Act 2016; Not Triggered
E20 b) Biodiversity making payments an offset fund that has been developed by the NSW Government; Not Triggered
E20 c) Biodiversity providing supplementary measures. Not Triggered

E20 Note 1 Biodiversity
Following repeal of the Threatened Species Conservation Act 1995 on 25 August 2017, “biodiversity credits” created under 
that Act are taken to be “biodiversity credits” under the Biodiversity Conservation Act 2016 by virtue of clause 19 of the 
Biodiversity Conservation (Savings and Transitional) Regulation 2017.

Not Triggered

E20 Note 2 Biodiversity Payments under the offset fund (Condition E20(b)) do not apply to EPBC Act list communities. Not Triggered

E20 Note 3 Biodiversity
Any residual impact on EPBC Act listed threatened species and ecological communities must be offset in accordance with an 
offset process endorsed by the DoEE.

Not Triggered
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E21 Flooding
Further flood modelling based on the detailed design of the CSSI must be undertaken for flood impacts (including 
downstream impacts of the CSSI). The results of the modelling must be detailed in a Flood Design Report. The Flood Design 
Report must be prepared in consultation with OEH and the relevant councils and include:

A Flood Design Report (called the Flood Study Report) 
was prepared and submitted to DPIE in December 2018. 
An independent hydrologist endorsed the Report. 
Consultation with Council was conducted. It is noted 
that adequate consultation with OEH was not 
conducted and self‐reporting of this as a non‐
compliance was conducted. As a revision of the 
submitted report was required, it was agreed with 
OEH/DPIE that consultation with OEH would occur 
during the revision. The 2018 report has now been 
reviewed following some design changes, and 
submitted to OEH in August 2019. 

Due to personnel changes, there were delays at OEH in 
reviewing. OEH then advised they had no comment and 
requested the report be issued to DPIE. The report was 
issued to DPIE, who made no comments. The FDR was 
placed on the project website

Interview Sam Blanco
Interview Roisin Feeney
Flood Study Report (December 2018)
Email to DPIE submitting the FDR 20/9/19
Flood Design Report (August 2019)
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)
Letter from BCD 9/10/19
Email to DPIE submitting the report 20/9/19

Compliant

E21 a) Flooding the results of the downstream flood assessment for the 5 year ARI event, 20 year ARI event, 100 year ARI event; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 b) Flooding provide consideration of the consequences of extreme flood events greater than the 100 year ARI event; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 c) Flooding flood height changes to a resolution no coarser than one (1) centimetre; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 d) Flooding a comparison of the results with the requirements of Condition E22; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 e) Flooding
the mitigation and management measures that will be undertaken in the event that the assessment indicates that the 
flooding characteristics exceed the design objectives specified in Condition E22;

See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 f) Flooding changes in the depths of inundation including locations where previously there would have been no inundation; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 g) Flooding flow changes in all watercourses and overland paths; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 h) Flooding
an assessment of the impacts of the CSSI including impacts on sedimentation, erosion, scouring, and bank and stream 
stability;

See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 i) Flooding
mitigation measures to minimise potential adverse impacts and respond to actual impacts in accordance with the DPI’s 
Guidelines for Controlled Activities on Waterfront Land; and

See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 j) Flooding a description of the cross‐sectional dimensions and location of all proposed spoil mounds associated with the CSSI. See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 Flooding

The Flood Design Report must be reviewed and endorsed by a suitably qualified and experienced hydrologist who is 
independent of the person who prepared the Flood Design Report and whose appointment must be approved by the 
Secretary. The hydrologist’s endorsement must include a statement verifying that new and replacement culverts have been 
designed in accordance with the requirements of Conditions E29 and E30.

An independent hydrologist reviewed and endorsed the 
report

Letter DPIE 18/7/18 approving the hydrologist
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E21 Flooding
The Flood Design Report must be submitted to the Secretary and OEH for information at least one (1) month prior to the 
commencement of construction of permanent works that may impact on flooding.

The flood design report was submitted to DPIE in 
December 2018

Compliant

E22 Flooding
The CSSI must be designed with the objective of not exceeding, by reason of the SSI, the following flooding characteristics on 
adjacent lands / properties during any flood event up to the 100 year ARI:

See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 a) Flooding
a maximum increase in inundation time of five per cent for houses, commercial premises and urban areas and 10 per cent for 
roads, agricultural (grazing and cropping) areas and public infrastructure (e.g. water and sewage pump stations and sewage 
treatment plants);

See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 b) Flooding a maximum increase of 10 mm in inundation at properties where floor levels are currently exceeded; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 c) Flooding a maximum increase in 50 mm in inundation at properties where floor levels are currently not exceeded; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 d) Flooding no inundation of floor levels which are currently not inundated; See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 e) Flooding a maximum increase of 50 mm along the Newell Highway and 100 mm on all other roads; and See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 f) Flooding a maximum increase of 200 mm on agricultural areas. See above
Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E22 Flooding

Where the flooding characteristics cannot be met, the Proponent must achieve compliance through modified design of the 
CSSI, or achieve an acceptable level of mitigation of impacts through at‐property design measures (e.g. raised access tracks, 
flood refuge, house raising) in consultation with affected landowners / infrastructure owners. The mitigation measures must 
be detailed in the Flood Design Report required by Condition E21 and implemented within the timeframes specified in the 
Flood Design Report.

The independent hydrologist notes that some minor 
non compliances with the COA requirements. The 
hydrologist further notes that these are being 
addressed/accepted through consultation with 
landholders.

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)
Flood Study Report (December 2018)

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E23 Flooding
For the first 15 years of operation, the Proponent must prepare a Flood Review Report(s) after the first defined flood event 
for any of the following flood magnitudes that occur – the 5 to 10 year ARI event, 10 to 20 year ARI event, 20 to 100 year ARI 
event. The Flood Review Report(s) must be prepared by a suitably qualified and experienced hydrologist(s) and include:

Rainfall events in early 2020 are being reviewed to 
determine whether they trigger this condition, for NW 
Link.

Not Triggered

E23 a) Flooding
a comparison of the observed extent, level, and duration of the flooding event against the impacts predicted in (or inferred 
from) the EIS, the Flood Design Report required by Condition E21 and the requirements specified in Condition E22; and

Not Triggered

E23 b) Flooding identification of the properties and infrastructure affected by flooding during the reportable event; Not Triggered

E23 c) Flooding

where the observed extent and level of flooding or other flooding or erosion impacts exceed the predicted impacts due to the 
CSSI with the consequent effect of adversely impacting on property(ies), structures and infrastructure, and / or exceed the 
requirements specified in Condition E22, identification of the measures that would be implemented to reduce future impacts 
of flooding related to the CSSI works, including the timing and responsibilities for implementation.

Not Triggered

E23 Flooding
A copy of the Flood Review Report(s) must be submitted to the Secretary for information and OEH and relevant council(s) 
within three (3) months of finalising the report(s).

Not Triggered

E23 Flooding
Additional flood mitigation measures must be developed in consultation with the affected property / structure / 
infrastructure owners, OEH and the relevant council(s), as relevant, and implemented within the timeframes specified in the 
Flood Review Report(s).

Not Triggered

E24 Flooding
The Proponent must develop a methodology for spatially defining how the length(s) of the rail corridor impacted by a flood 
event will be determined for the purposes of Condition E23. The methodology must be developed in consultation with OEH 
and submitted to the Secretary for approval prior to the commencement of operation of the CSSI.

Prior to operation of the NW Link, a memo‐style report 
was issued to BCD/DPIE. The letter report summarised 
how the methodology was contained in the Flood 
Design Report (Flood Study Report) and that the spatial 
definitions are contained in this report. The letter report 
also detailed the consultation that had been 
undertaken with OEH (EES/BCD) in the finalisation of 
the Flood Design Report.

DPIE approved the methodology on 25/9/19 on the 
provision that any comments from BCD on the Flood 
Design Report are addressed. DPIE requested 
confirmation that BCD have been consulted by 
30/10/19. BCD provided confirmation of consultation 
on 9/10/19. This evidence was provided to DPIE on 
10/10/19.

Email to DPIE 20/9/19, which included the letter‐style 
report 20/9/19
Letter from DPIE 25/9/19
Email from BCD confirming consultation 9/10/19
Email to DPIE submitting evidence of BCD consultation 
10/10/19

Compliant

E25 Flooding

Flood information including flood reports, models and geographic information system outputs, and work as executed 
information from a registered surveyor certifying finished ground levels and the dimensions and finished levels of all 
structures within flood prone land, must be made available to the relevant council(s), OEH and the SES upon request. The 
relevant councils, OEH and the SES must be notified in writing that the information is available no later than one (1) month 
following the completion of construction. Information requested by a relevant council, OEH or the SES must be provided 
within three (3) months.

Not Triggered

E26
Water Quality and 

Drainage
The CSSI must be designed to ensure hydrological flows remain consistent with existing (pre CSSI determination) 
environment for all rainfall events up to and including the 100 year ARI event.

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E27
Water Quality and 

Drainage
The CSSI must be designed, constructed and operated so as to:

E27 a)
Water Quality and 

Drainage
maintain the NSW Water Quality Objectives where they are being achieved as at the date of this approval; and See C4 for details

Compliant

E27 b)
Water Quality and 

Drainage

contribute towards achievement of the NSW Water Quality Objectives over time where they are not being achieved as at the 
date of this approval, unless an EPL in force in respect of the CSSI contains different requirements in relation to the NSW 
Water Quality Objectives, in which case those requirements must be complied with.

The project has installed scour protection at culverts. 
Very limited scour protection was present prior to the 
project. The scour protection will assist in preventing 
erosion from the project and thereby reducing turbidity 
during operation. No other aspects of the project are 
considered likely to affect water quality during 
operation.
During construction, water quality control measures are 
being used to manage water quality. Due to space 
constraints, culverts are being used as retention areas 
during construction. This can only be applied in a low‐
risk manner to enable natural flows to pass through the 
culvert. See C4 for details.

Interview Katherine Wilson
Interview Kim Lembke

Compliant
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Compliant / Non Compliant / 

Not Triggered

E28
Water Quality and 

Drainage
Drainage feature crossings (permanent and temporary watercourse crossings and stream diversions) and cess drains and 
depressions must be designed and constructed in accordance with relevant DPI guidelines.

The IFC design report includes an assessment of 
waterway crossings against the Key Fish Habitat design 
requirements. The design report notes that culverts 
crossing Class 3 and 4 waterways comply with DPI 
requirements. The culvert crossing Burrill Creek (Class 3 
waterway) is not being replaced. 

IFC Detailed Design Report (3‐0001‐240‐PEN‐00‐RP‐
0012_1) Table 12‐1

Compliant

E29
Water Quality and 

Drainage

Replacement culverts must be designed with the objective that the exit flow velocity is no greater than the exit flow velocity 
through the existing culvert. Where this cannot be achieved due to engineering considerations, a higher exit flow velocity is 
permitted provided that it does not result in impacts on soil structure or condition, or cause scouring and erosion either 
outside the rail corridor, or beyond the area of scour protection works where an adjacent landowner has agreed to the 
installation of such works on their property in accordance with Condition E32.

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E29
Water Quality and 

Drainage

Where areas outside of the rail corridor currently show scour or erosion and this is directly attributable to a culvert that is to 
be replaced, mitigation measures be implemented to ensure stable downstream conditions, and further scouring or erosion 
resulting from flows exiting the replacement culvert are mitigated.

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E30
Water Quality and 

Drainage
Where it is proposed to construct new culverts along the length of the CSSI, the new culverts must be designed with the 
objective that:

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E30 a)
Water Quality and 

Drainage
flows through the new culvert must not increase the downstream lateral flood extent by more than five percent for each 
magnitude flood event; and 

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E30 b)
Water Quality and 

Drainage

flow velocities exiting the rail corridor must not exceed velocities that will result in impacts on soil structure or condition, or 
cause scouring and erosion outside the rail corridor, or beyond scour protection works where an adjacent landowner has 
agreed to the installation of such works on their property in accordance with Condition E32; and

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E30 c)
Water Quality and 

Drainage

if existing flow velocities at the boundary of the rail corridor are less that one metre per second, then design flow velocities 
must not exceed one metre per second, and where they are greater than one metre per second, then they must not increase 
by more than 20 percent.

Endorsement letter and attached table from Dr WD 
Weeks (22/2/19)

Compliant

E31
Water Quality and 

Drainage

Prior to the installation of a new culvert, the Proponent must consult with the landowner that is located immediately 
downstream of the new culvert to determine the potential for impacts on the agricultural productivity of the land due to the 
introduction of flows. Where potential adverse impacts are identified, the Proponent must consult with the affected 
landowner on the management measures that will be implemented to mitigate the impacts.

Evidence of consultation with landholders regarding 
change of flows from culverts was observed in an email 
to the ER. Management measures were noted against 
properties which raised concerns.

Table of consultation outcomes in email from ARTC to 
ER (6/8/19)
Extracts from Consultation Manager

Compliant

E32
Water Quality and 

Drainage
All scour protection works associated with replacement culverts or the construction of new culverts must be restricted to the 
rail corridor, or as agreed to by the relevant land owner.

Alectown to Wards Lane section has had scour 
protection installed outside the rail corridor. Landowner 
consultation has occurred. All landowners except 1 have 
accepted.

Site inspection.
Interview Kim Lembke
Interview Nelson Wallis
eg Consultation Manager record (#33651)

Compliant

E33
Water Quality and 

Drainage
The CSSI must not result in changes to the direction of watercourses or the direction of flood flows except within the rail 
corridor.

The Flood Design Report parameters for culvert design 
requires this condition be met. There has been no 
deviation from the hydraulic designs contained in the 
Flood Design Report

Flood Design Report
Interview Nic McCormack
Culvert locations as shown on GIS ‐ culverts @ 
454.8km, 503.6, 503.7. 479.3, 490.5

Compliant

E34
Water Quality and 

Drainage
The CSSI (including the cess drains adjacent to the new and upgraded rail track) must be designed and constructed to ensure 
that there is no permanent interception of, and/or connection with, groundwater.

No groundwater has been intercepted yet
Interview Katherine Wilson
Interview Roisin Feeney

Compliant

E35
Water Quality and 

Drainage
All discharges from the cess drains adjacent to the new and upgraded track must be released at a controlled rate to prevent 
scour.

Some permanent cess drains are completed and have 
scour protection.

Interview Kim Lembke
Site inspection

Compliant

E36
Water Quality and 

Drainage
Works on waterfront land must be undertaken in accordance with the DPI guidelines for controlled activities on waterfront 
land.

The only relevant part of the guideline is the 
management of trenching through 4th order or greater 
streams. Several streams of order 4 and 5 have been 
worked in, although no trenching has occurred through 
any creek.
ESCP's are in place for all works, including within 
streams. Bank stability measures are considered, 
including retention of trees (eg Creek north of Henry 
Parkes Way).

Interview Katherine Wilson
Interview Kim Lembke

Compliant

E37
Water Quality and 

Drainage
Any recycled wastewater (including recycled/treated water) proposed for use by the CSSI, must be fit for purpose and does 
not pose a risk to human health or the receiving environment.

No recycled water is being used Interview Katherine Wilson
Compliant

E38
Traffic, Transport 

and Access

Construction traffic must not use local roads or privately owned roads unless no alternative access is available. Use of private 
access roads must be in accordance with Conditions C24 and C25. Local or privately owned roads used for access to 
construction ancillary facilities and construction sites must be identified in the Construction Traffic, Transport and Access 
Management Sub‐plan required by Condition C4.

No private access roads in use for the project.
Letter for DPE approving the SEMP 19 December 2018.
Site observations at the time of the audit.
Interview Chris Hoban

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E39
Traffic, Transport 

and Access

A Road Dilapidation Report must be prepared for local roads and roads on private property proposed to be used by 
construction heavy vehicles for works associated with the CSSI before the commencement of use by such vehicles. Copies of 
the Road Dilapidation Report must be provided to the relevant road authority(ies) and/or landowner no later than one (1) 
month before the use of local roads by construction heavy vehicles.

Road dilapidation surveys have been conducted for the 
project. Some of the surveys near Narromine were re‐
done in September 2019 as there had been a significant 
time lapse, without construction activity, since they 
were first completed. No private roads have been used 
to date. Initial reports were provided to PSC and NSC by 
USB. Revised reports were provided to NSC on 
2/6/2020.
The Road Dilapidation Report for Henry Parkes Way was 
sent to RMS on 4 September 2019

Interview Chris Hoban
Road Dilapidation Videos for 73 roads
Email chain and txt message NSC (4/10/18) and PSC 
(11/10/19)
Consultation Manager
Transmittal to NSC 2/6/2020

Compliant

E40
Traffic, Transport 

and Access
If damage to roads occurs as a result of the construction of CSSI, the Proponent must either (at the landowner’s discretion):

Not Triggered

E40 a)
Traffic, Transport 

and Access
rectify the damage so as to restore the road to at least the condition it was in pre‐construction; or 

Initial condition assessments completed. Final 
dilapidation assessments yet to occur due to the stage 
of the works.
Work being conducted currently (May 2020) to identify 
road damage, consultation occurring with PSC and NSC.

PERS Coms ARTC Construction manager Nic 
McCormack.
Interview Chris Hoban

Compliant

E40 b)
Traffic, Transport 

and Access

compensate the relevant road authority(ies) and/or landowner for the damage so caused. The amount of compensation may 
be agreed with the relevant road authority(ies) and landowner, but compensation must be paid even if no agreement is 
reached.

INLink have negotiated compensation and ARTC have 
met the requirements of that negotiation. In most case 
ARTC and IN link will construct the required 
compensation ‐ mostly fence and private water supply 
lines. 

PERS Coms ARTC Construction manager Nic 
McCormack.

Compliant

E41
Traffic, Transport 

and Access

During construction, measures must be implemented to maintain pedestrian and vehicular access to affected properties. 
Alternative pedestrian and vehicular access must be developed in consultation with affected landowners. Such arrangements 
must be outlined in the Construction Traffic, Transport and Access Management Sub‐plan required by Condition C4 and 
implemented prior to the disruption

No pedestrian path impacts or modifications
No private property access have been affected on the 
project
Side tracks have been construction at Henry Parkes Way 
and Bogan Road to maintain 2‐way traffic and 1‐way 
contra‐flow.

Site observations and PERS Coms ARTC Construction 
manager Nic McCormack.
Interview Chris Hoban

Compliant

E42
Traffic, Transport 

and Access

Where bus stops (including school bus stops) are required to be temporarily closed or relocated during construction, such 
closure must not occur until relocated bus stops are functioning and are within walking distance of the original bus stop. The 
relocation of bus stops must be undertaken in consultation with the relevant council and bus operator, and details regarding 
the relocations provided to affected communities (and educational facilities in relation to school bus stops) at least 14 days 
prior to the relocation occurring.

No Bus stops removed or moved or replaced.
Site observations and PERS Coms ARTC Construction 
manager Nic McCormack.

Compliant

E43
Traffic, Transport 

and Access

The Proponent must liaise with RMS prior to, and at regular intervals during, construction with the aim of developing and 
implementing measures aimed at reducing any potential cumulative impacts arising from the simultaneous construction of 
the CSSI and Newell Highway upgrade works.

Telescope Overtaking Lane is now complete.
The upgrade of the Newell Highway at Trewilga is 
ongoing.

Interview Nic McCormack
Interview Chris Hoban
Email from RMS 16/8/19
Email from RMS 13/2/20

Compliant

E44
Traffic, Transport 

and Access
The Proponent must prepare a Public Level Crossing Treatment Report in consultation with Transport for NSW (including 
RMS) and relevant councils. The report must:

Public Level Crossing Treatment Report
Compliant

E44 a)
Traffic, Transport 

and Access
illustrate the location of all public level crossings which traverse the CSSI; Appendix A Public Level Crossing Treatment Report

Compliant

E44 b)
Traffic, Transport 

and Access
list, and identify on a figure, any public level crossings that will be closed or upgraded, including the type of treatment 
proposed where a level crossing is to be upgraded;

Appendix A Public Level Crossing Treatment Report
Compliant

E44 c)
Traffic, Transport 

and Access
where no works are proposed at a public crossing, provide reason for the decision; and ARTC are upgrading all public crossings Public Level Crossing Treatment Report

Compliant

E44 d)
Traffic, Transport 

and Access
provide justification for any proposed closures. No closures are proposed

Public Level Crossing Treatment Report
Interview Chris Hoban

Compliant

E44
Traffic, Transport 

and Access

The assessment of level crossings must utilise the Australian Level Crossing Assessment Model (ALCAM). The process for 
determining the type of level crossing treatment must be consistent with the methodology outlined in Appendix H of the 
Submissions Report.

The Report identifies this method
Only one ALCAM assessment has been completed to 
date.

Public Level Crossing Treatment Report
Compliant

E44
Traffic, Transport 

and Access
The report must also include an assessment of the road risks, consistent with the guideline Railway Crossing Safety Series 
2011, Plan: Establishing a Railway Crossing Safety Management Plan (NSW Roads and Traffic Authority, 2011).

Appendix D Public Level Crossing Treatment Report
Compliant

E44
Traffic, Transport 

and Access
The design of any level crossing on a public road must be endorsed by the relevant road authority.

Parkes Shire Council accepted the IFC Design 
Documentation for level crossings for Brolgan Road and 
other roads in the shire.
RMS have accepted the IFC design for Henry Parkes Way 
design.
NSC has accepted the level crossing designs.

Signed acceptance by Parkes Shire Council (22/3/18) 
and (25/6/19)
Letter from NSC 27/3/19
Letter from ARTC to RMS addressing RMS comments 
on Level Crossing Design 20/2/19. RMS signed this 
letter on 22/2/19, accepting the comments and IFC 
Design.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E45
Traffic, Transport 

and Access
The Proponent must prepare a Private Level Crossing Treatment Report in consultation with landowners whose access will be 
affected by the closure or upgrading of a private level crossing. The report must:

Private Level Crossing Treatment Report
Compliant

E45 a)
Traffic, Transport 

and Access
illustrate the location of all private level crossings which traverse the CSSI;  Appendix A Private Level Crossing Treatment Report

Compliant

E45 b)
Traffic, Transport 

and Access
list, and identify on a figure, any private level crossings that will be closed or upgraded; Appendix A Private Level Crossing Treatment Report

Compliant

E45 c)
Traffic, Transport 

and Access
describe the treatments that will be implemented at upgraded crossings; Appendix B Private Level Crossing Treatment Report

Compliant

E45 d)
Traffic, Transport 

and Access
provide justification for any proposed closures and types of treatment, including decisions where no additional treatments 
are proposed; and

Appendix C Private Level Crossing Treatment Report
Compliant

E45 e)
Traffic, Transport 

and Access
provide details on the consultation undertaken with the landowners. Chapter 3 and Appendix C Private Level Crossing Treatment Report

Compliant

E45
Traffic, Transport 

and Access
Closures, relocations or modifications of private level crossings, including the design of the crossing, must be agreed to by the 
relevant landowner prior to any work on a crossing.

Two level rail crossings were identified to be closed in 
the Report. The Report identifies that consent has been 
obtained for this from landowners

Private Level Crossing Treatment Report

Compliant

E45
Traffic, Transport 

and Access
The treatments at private level crossings must be in accordance with AS/RISSB 7658:2012 Railway Infrastructure – Railway 
Level Crossing.

The Report identifies this standard. Private Level Crossing Treatment Report
Compliant

E46
Traffic, Transport 

and Access

The Public Level Crossing Treatment Report and Private Level Crossing Treatment Report must be submitted to the Secretary 
for information at least one (1) month prior to the closure or upgrade of a public or private level crossing, as relevant. 
Individual reports may be submitted for each crossing or address a group of crossings or the entire CSSI.

The submission of the reports occurred on 18/2. There 
was a subsequent request to reduce the timeframe for 
2 planned level crossing closures which was approved 
by DPIE. The remaining level crossings remain subject to 
the original requirements.

Letter to DPIE seeking approval of a shorter timeframe 
for submitting reports for 2 crossings (6/3/19)
Letter from DPIE approving a reduced timeframe for 
the closure of 2 level crossings (8/3/19)
Email from ARTC to DPIE submitting reports to DPIE 
(18/2/19)

Compliant

E47
Traffic, Transport 

and Access

Within 12 months and 10 years of commencing operation of the CSSI, the Proponent must prepare a Level Crossing 
Performance Report to confirm the operational traffic impacts of the level crossings on the State and local road network. The 
review of the operation of the level crossings that interact with the State and local road network must be carried out in 
consultation with RMS and the relevant councils, and include:

Not Triggered

E47 a)
Traffic, Transport 

and Access
updated traffic analysis of movements on these roads;

Not Triggered

E47 b)
Traffic, Transport 

and Access
assessment of the level of service at these level crossings (queue length, queuing time delay);

Not Triggered

E47 c)
Traffic, Transport 

and Access
assessment of the performance of the level crossing treatment outlined in the Public Level Crossing Treatment Report 
required by Condition E44;

Not Triggered

E47 d)
Traffic, Transport 

and Access
all reported near misses and collisions at level crossings within the project area; and

Not Triggered

E47 e)
Traffic, Transport 

and Access
mitigation measures to manage any actual or predicted road network performance impacts.

Not Triggered

E47
Traffic, Transport 

and Access

Mitigation measures to manage any actual or predicted road network performance impacts resulting from the construction 
and operation of the CSSI must be implemented within one year of the completion of each report. The Report must include 
an implementation plan of the identified mitigation measures. The Level Crossing Performance Report must be submitted to 
the Secretary, RMS and relevant councils for information within 60 days of its completion.

Not Triggered

E48
Traffic, Transport 

and Access
No part of any crossing loop may cross over any driveway, private road or public road unless agreed with the relevant 
landowner and any other adjacent landowner whose access is impacted by the crossing loop.

One private access way had to be moved to 
accommodate a crossing loop. Meeting notes from 
meeting with landholder 30/1/19 was observed relating 
to the new access roadway and relocation of a level 
crossing.

Consultation Manager

Compliant

E49
Traffic, Transport 

and Access
The Proponent must maintain access to properties during the entirety of works unless an alternative access is agreed with 
the landowner(s) whose access is impacted by the CSSI works.

A variety of access arrangements are used to facilitate 
access at level crossings including: temp deviations 
minor/major, intermittent access, upgraded accesses. 
Permanent closures are signed off by the minister.

Site observations and PERS Coms ARTC Construction 
manager Nic McCormack.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E50
Traffic, Transport 

and Access

Where construction of the CSSI restricts a property’s access to a public road, the Proponent must, until their primary access is 
reinstated, provide the property with temporary alternate access to the same road at the landowner’s desired location, at no 
cost to the property landowner, unless otherwise agreed with the landowner

A variety of access arrangements are used to facilitate 
access at level crossings including: temp deviations 
minor/major, intermittent access, upgraded accesses. 
Permanent closures are signed off by the minister.

Site observations and PERS Coms ARTC Construction 
manager Nic McCormack.

Compliant

E51
Traffic, Transport 

and Access

Where construction of the CSSI restricts the ability of a resident or landowner to access other parts of their property via a 
level crossing, the Proponent must, until the level crossing is reinstated, supply the property with a temporary alternate level 
crossing access at the landowner’s desired location and at no cost to the property landowner, unless otherwise agreed with 
the landowner.

There have been several temporary level rail crossings 
construction and used.

Interview Chris Hoban

Compliant

E52 Spoil Mounds Spoil Mounds are to be located:

E52 a) Spoil Mounds within the existing rail corridor;

Limited spoil mounds were observed on site during the 
site inspection. Most materials removed have been 
modified and reused on site.
Some materials have been used to create windrows 
along the boundary of the works to minimise water 
movement off/on site. 
One instance of stockpiled material was observed at the 
Alec Town Compound, it was located within the 
boundary of the site.
No permanent spoil mounds currently located on site.
Several mounds of spoil were observed in 
compounds/laydowns.
Site staff have advised that this material is temporary. 
Shape and location of materials supports this 
description. 
This material will be reused in the rail corridor to flatten 
batters and raise access roads.

Site observations.

Compliant

E52 b) Spoil Mounds
at least 50 metres from any watercourse or culvert or where the rail formation is predicted to be overtopped during a flood 
event;

Stockpiles are not within 50m of a water course.
As above.

Site observations.
Six Maps.

Compliant

E52 c) Spoil Mounds at least 500 metres from any residence;
Stockpiles are not within 500m of a residence.
As above.

Site observations.
Six Maps.

Compliant

E52 d) Spoil Mounds outside the line of sight of drivers approaching level crossings; and
Stockpiles are not adjacent level crossings.
As above.

Site observations.
Compliant

E52 e) Spoil Mounds outside the drip lines of trees located on private property.
Stockpiles were not observed on private property.
As above.

Site observations.
Compliant

E52 Note Spoil Mounds
For the purpose of Condition E52(e), the Proponent must not affect trees outside of the rail corridor for the purpose of 
preventing those trees’ driplines overhanging spoil mounds.

Stockpiles were not observed within the drip line of 
trees.

Site observations.
Not Triggered

E53 Spoil Mounds Spoil mounds are to comply with the following requirements:

E53 a) Spoil Mounds maximum height must not exceed the top height of the upgraded rail line;

Permanent spoil sites and mounds are not currently on 
site and are not expected to be defined until the later in 
2019 (October).
No permanent stockpiles are currently planned for the 
site.

Site observations and PERS Coms ARTC Construction 
manager Nic McCormack. 

Not Triggered

E53 b) Spoil Mounds not result in the clearing or covering of native vegetation beyond that described in the EIS and Submissions Report; Site observations
Not Triggered

E53 c) Spoil Mounds not result in heritage impacts beyond that described in the EIS and Submissions Report; Site observations Not Triggered

E53 d) Spoil Mounds not result in additional changes to the upstream flooding regime beyond those described in the EIS and Submissions Report; Site observations
Not Triggered

E53 e) Spoil Mounds not affect the downstream flood regime; Site observations Not Triggered
E53 f) Spoil Mounds not impede the flow of water through culverts; Site observations Not Triggered

E53 g) Spoil Mounds not contain any contaminated soil classified as unsuitable for the proposed land use, acid sulphate soils or green waste;

Contaminated material is being removed from the site 
as discovered. This is mainly asbestos impacted soils at 
this stage.
No stockpiling of contaminated material was observed 
on‐site.

Site observation
Pers Coms Mark Goulevitch PM In link
E‐waste tracking notice 16 July 2019.
Site observations

Compliant

E53 h) Spoil Mounds are to be stabilised during construction of the CSSI; and Not Triggered
E53 i) Spoil Mounds are to be stabilised prior to operation of the CSSI. Not Triggered

E54
Landscape and 
Visual Amenity

The construction and operation of the parts of the CSSI located within 200 kilometres of the Siding Spring Observatory, must 
comply with the ‘Good Lighting Design Principles’ as described in the Department’s ‘Dark Sky Planning Guideline’.

No work within 200km of the Observatory has yet 
commenced.
Lighting for construction used is temporary during 
concrete works only. 
It is shielded and directional focussed on the works not 
into the night sky.

Picture of concrete pour showing directional lighting 
tower pointing west.
Images of lighting for night time concrete pours.

Compliant
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E55
Landscape and 
Visual Amenity

The Proponent must construct and operate the CSSI with the objective of minimising light spillage to residences. All lighting 
associated with the construction and operation of the CSSI must be consistent with the requirements of Australian Standard 
4282‐1997 Control of the obtrusive effects of outdoor lighting. Notwithstanding, the Proponent must provide mitigation 
measures to manage any residual night‐lighting impacts to protect residences adjoining or adjacent to the CSSI, in 
consultation with affected landowners.

Very limited lighting has been used to date ‐ only for 
night works associated with possessions. These are 
hired in with shields to prevent light spill.
No other lighting has been installed yet.
Landscape and Visual Amenity Management Plan Jan 
2020 indicates that lighting will comply with the AS 428‐
1997.

Interview Nic McCormack
Interview Katherine Wilson
Lighting Design and Review LVAMP Jan 2020
Construction Lighting ‐ Pers Com Directional lighting 
only.

Compliant

E56
Landscape and 
Visual Amenity

The Proponent must consult with all landowners whose visual amenity from their residence is identified highly impacted by 
the CSSI (as per Table 5 of Technical Report 10 in the EIS) to determine the mitigation measures that will be implemented to 
maintain visual amenity. The Proponent must come to an agreement with the landowner on the mitigation measures and 
implement the measures prior to the operation of the CSSI.

Only 2 highly affected land owners. 
Agreement with Keith on location and tree type settled.
Planted/guarded trees observed.

Ken Keith Planting observed.
Consultation Manager In link. Cited discussion 
summary with K.Kieth.
Wyanga resident visual impact assessment ongoing 
due to design changes at the Timgelly Loop.

Compliant

E57 Heritage
The Proponent must not destroy, modify or otherwise physically affect any heritage items, including human remains, outside 
of the CSSI construction boundary.

No incidents have been recorded for the destruction of 
heritage items.
Heritage items are protected where required with No‐
Go Zones.

Incident Register

Compliant

E58 Heritage
The Proponent must not to harm, modify, or otherwise impact human remains uncovered during the construction of the 
CSSI.

No Human Remains have been identified or discovered 
onsite.

Incident Register
Compliant

E59 Heritage
Identified impacts to heritage items must be minimised through both design and construction. The measures for ensuring 
this are to be detailed in the Construction Heritage Management Sub‐Plan required by Condition C4.

The footprint of works has been minimise, no‐go zones 
have been established, archival recordings have been 
completed, vibration adjacent to the heritage structures 
minimised and monitored.

Archival Recording of Heritage Kelleher Nightingale. 

Compliant

E60 Heritage
The Proponent must implement management measures to ensure that Wyanga Cottage is not directly or indirectly impacted 
by the construction of the CSSI

Wyanga Cottage CNVMP to assess potential impact, No 
Go fencing established prior to works.

CNVIS and photo of fencing.
Compliant

E61 Heritage

The Proponent must undertake Heritage Photographic Archival Recordings of potential heritage items associated with the 
existing rail line (including culverts/underbridges with timber components and former rail station sites) which have been 
identified for demolition in the EIS and Submissions Report. The photographic recording must be undertaken in accordance 
with ARTC’s Archival Recording Standard.

Archival recordings were obtained for heritage 
structures.
A Heritage Implementation Strategy has been prepared 
to salvage and reuse demolished timber bridges. 
Council will accept timbers that have been salvaged 
from underbridges and will be used in a Wiradjuri 
garden.

Historic Photographic Archival Recording Catalogue 
and Index Report (February 2019).
Interview Kim Lembke

Compliant

E62 Heritage The Proponent must not destroy, modify or otherwise physically affect AHIMS site 35‐3‐0207 (scarred tree).
E62 is currently outside the works. The extent of works 
has contracted away from this site.

Heritage EMS for the site
Not Triggered

E63 Heritage

The Proponent must implement measures to attempt to avoid impacts to AHIMS sites 35‐3‐0206, 35‐3‐0208 and 43‐3‐0111. 
If impacts to the sites cannot be avoided, the Proponent must provide for an appropriately qualified archaeological heritage 
consultant and registered Aboriginal stakeholder to record and collect any artefacts at the sites which will be affected by the 
construction of the SSI, prior to the commencement of any works that will impact on the sites. The artefacts must be lodged 
in a safe keeping place as identified in the Construction Heritage Management Sub‐plan required by Condition C4.

E63 is now outside the works for the same reason as 
above.
Isolated artefact collected as part of the salvage works 
by KK.

Heritage EMS for the site.
Archival Recording of Heritage Kelleher Nightingale. 

Compliant

E64 Heritage

In the event that the previously recorded AHIMS sites 35‐6‐0062, 35‐6‐0063 and 35‐6‐0065 are located within the CSSI 
boundary and will be directly impacted by the construction of the CSSI, the Proponent must provide for an appropriately 
qualified archaeological heritage consultant and registered Aboriginal stakeholder to record and collect any artefacts at the 
sites which will be affected by the construction of the SSI, prior to the commencement of any works that will impact on the 
sites. The artefacts must be lodged in a keeping place as identified in the Construction Heritage Management Sub‐plan 
required by Condition C4.

E63 is now outside the works for the same reason as 
above.
Isolated artefact collected as part of the salvage works 
by KK.

Heritage EMS for the site.
Archival Recording of Heritage Kelleher Nightingale. 

Compliant

E65
Land Use and 
Property

The Proponent must undertake dilapidation surveys on the current condition of surface and sub‐surface structures owned by 
third parties and identified at risk from vibration. The dilapidation surveys must be prepared by a suitably qualified and 
experienced person(s).

Seven dilapidation surveys have been conducted (6 
silos, 1 house)

Building dilapidation surveys
Compliant

E66
Land Use and 
Property

The results of the dilapidation surveys must be provided to the relevant owners of surface and sub‐surface structures for 
review prior to the commencement of potentially impacting works.

Dilapidation surveys
Email to owner of Alectown West Silo (11/7/19)
Email to owner of Carrabran (11/7/19)
Email to Graincorp (5 silos) (11/7/19)

Compliant

E67
Land Use and 
Property

Subsequent dilapidation surveys must be undertaken to assess damage to the surface and sub‐surface structures that may 
have resulted from the construction of the CSSI within three months of the completion of construction, unless otherwise 
agreed by the Secretary.

None conducted to date.
Not Triggered

E68
Land Use and 
Property

The results of the subsequent dilapidation surveys for each surface and sub‐surface structure surveyed must be provided to 
the relevant owners of the structures within one (1) month of undertaking the surveys.

None conducted to date.
Not Triggered

E69
Land Use and 
Property

The Proponent must carry out rectification at its expense and to the reasonable requirements of the surface and sub‐surface 
structure owner(s) within three (3) months of completion of the post‐dilapidation surveys unless otherwise agreed with the 
owner of the affected surface and sub‐surface structure.

None conducted to date.
Not Triggered
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E70 Sustainability
The CSSI must achieve a minimum ‘excellent’ rating for both ‘Design’ and ‘As built’, under the Infrastructure Sustainability 
Council of Australia infrastructure rating tool, or through the use of an equivalent process.

ARTC's sustainability team is working with Edge 
Consultants (engaged by INLink) who are working 
towards achieving the rating. ARTC engaged IRDJV at 
the design stage to manage all but stakeholder 
engagement, heritage and biodiversity. ARTC retained 
those three. INLink have a sustainability management 
plan. Applying for rating shortly, assessment scheduled 
for March 2020. Audit conducted in April 2019. Mini‐
verification recently completed in April 2019.

INLink are finalising the As Built assessment. Expecting 
Round 1 As Built rating verification in June 2020 and 
Round 2 will be completed when construction is 
finalised.

Interview Jody Finsen
ISCA Independent Audit Report Design Phase (Losee 
Consulting 11/7/18)
ISCA Independent Audit Report Design Phase (Losee 
Consulting 18/4/19)
Mini‐verification review (Lonsee 21/8/19)

Statement from Jody Finsen 13/5/20

Not Triggered

E71 Soils
All reasonably practicable erosion and sediment controls must be installed and appropriately maintained to minimise any 
water pollution. When implementing such controls, any relevant guidance in the Managing Urban Stormwater series must be 
considered.

CPESC appointed to the project
Sufficient evidence of well maintained ERSED controls 
was observed during the audit
Some improvements are recommended by the auditor 
(see main report)
Some isolated areas where controls required.
Defects capturing some rilling as a drainage issue.

Site inspection
SWMP 
Staged Sediment and Erosion Control Plans Updated 
as required HPW Nov 19

Compliant

E72 Soils

In the event that soils suspected to be contaminated are unexpectedly found, the Proponent must engage a suitably 
experienced and qualified contaminated land consultant to undertake further investigations to determine the type and 
extent of any contamination. The investigation must be undertaken in accordance with guidelines made or approved under 
the Contaminated Land Management Act 1997 (NSW). The results of the investigation must be documented in a Site 
Contamination Assessment Report.

Two firms Envirowest(Hygienist) and Premise (Land 
Contam).
Premise assessed diesel spill on formation from tamping 
machine. 
ICAM investigation into cause. 
Remediation of soils completed.
Premise Report indicated that the residual material 
posed low risk.

Pers Com Katherine Wilson.
Stockpile sampling.
P2N – ASSESSMENT OF DIESEL SPILL NEAR ALECTOWN 
WEST, Premise Report March 2020.
Material disposed of at approved facility.

Compliant

E73 Soils

Where the results of the site investigations indicate that the contamination poses unacceptable risks to human health or the 
environment under either the present or proposed land use, the Proponent must engage a suitably experienced and qualified 
contaminated land consultant to develop and implement any necessary remediation measures. The remediation measures 
must be documented in a Remediation Report.

Awaiting Contamination / Hygiene report fore the final 
management /disposal of the soils.
Diesel Spill investigated, not described as an 
unacceptable risk to human health or the environment.
Sit partially remediated to remove impacted soils in 
drain.

Email dated 15 Aug 2019 from INLink and ARTC 
advising timing of report.
Premise Report March 2020.

Compliant

E74 Soils

If remediation is required under Condition E73, a Site Audit Statement and Site Audit Report must be prepared by a NSW EPA 
Accredited Site Auditor. Contaminated land must not be used for the purpose approved under the terms of this approval 
until a Site Audit Statement is obtained that declares the land is suitable for that purpose and any conditions on the Site 
Audit Statement have been complied with.

Awaiting final report and status of hydrocarbons on 
ballast and capping.
Diesel spill did not result in an unacceptable risks to 
human health or the environment.

Premise Report March 2020.

Not Triggered

E75 Soils
A copy of the Site Audit Statement and Site Audit Report must be submitted to the Secretary and relevant council(s) for 
information no later than one (1) month before the commencement of operation.

Not Triggered

E76 Soils
Nothing in Conditions E72 to E75 prevents the Proponent from preparing a single Site Contamination Report or Remediation 
Report or obtaining a single Site Audit Statement and Site Audit Report for the entire CSSI.

Not Triggered

E77 Air Quality
In addition to the performance outcomes, commitments and mitigation measures specified in the EIS and the Submissions 
Report, all practicable measures must be implemented to minimise the emission of dust and other air pollutants during the 
construction and operation of the CSSI.

Water carts are routinely treating disturbed areas and 
pavement works.
Construction has resulted in 16 dust complaints. As a 
consequence tadeonal resources have been employed 
to reduce dust levels. 
Dust monitoring results indicate some minor 
exceedances of the nominated targets at both sensitive 
receivers and controls sites.
The elevated levels associated with the start of works 
may in part be due to the summer commencement of 
works and the prevailing drought. In addition adjacent 
farming has caused some coincident dust issues.
Disturbed areas are now being stabilised along a 
significant portion of the works as completion is 
reached. Climatic conditions are also limiting the 
production of dust.

Complaints Register
Dust monitoring results.
Site observations.
Street sweeper working at Level crossings.
Polimer (Vital Bon‐Matt)
Revegetation works (mature and Juvenile)
Speed limits on unsealed roads for Dust

Compliant

E78 Waste Waste generated during construction and operation is to be dealt with in accordance with the following priorities:
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Reference Aspect Commitment Comment Evidence
Compliant / Non Compliant / 

Not Triggered

E78 a) Waste waste generation is to be avoided and where avoidance is not reasonably practicable, waste generation is to be reduced;

Former rail is being reused on other rail networks in 
NSW by TfNSW.
Timber sleepers are currently being assessed for their 
suitability for reuse under the Final Resource Recovery 
Order and Exemption (Land Application) for ARTC waste 
timbers. 
ARTC are assessing and reusing steel sleepers where 
possible on other network lines and activities.
Steel is pre‐cut as part of purchasing minimising steel 
waste. Similarly quarry materials are ordered in batch 
sizes to avoid wastage at each segment of work.
Existing rail ballast and pavement materials are being 
stabilised and reused as general fill in the new 
alignment formation. This is minimising the need to 
import general fill material.
Waste is being segregated to facilitate recycling and 
minimise waste disposal.
Unsuitable and unusable material is being stockpiled, 
screened, dried, ameliorated and reused on the project. 
Surplus materials used for batter fattening/flattening, 
access track raising etc. 

Sustainability Plan
Site observations.
Email indicating sleeper recycling from ARTC Const. 
Manager to LW 15 Aug 2019.

Compliant

E78 b) Waste
where avoiding or reducing waste is not possible, waste is to be re‐used, recycled, or recovered in accordance with the 
requirements of the Protection of the Environment Operations Act 1997 and its regulations; and

Waste disposal is tracked and recorded in the INLink 
Waste Register

Waste Register.
Compliant

E78 c) Waste

where re‐using, recycling or recovering waste is not possible, waste is to be treated or disposed of at a waste management 
facility or premise lawfully permitted to accept the materials or in accordance with a Resource Recovery Exemption or Order 
issued under the Protection of the Environment Operations (Waste) Regulation 2014, or to any other place that can lawfully 
accept such waste.

Parkes (predominant) and Narromine Shire Council 
waste facilities have been used for disposal. Both are 
approved and Licenced with the EPA.
Additional waste receival facilities being used. Tracking 
of waste occurring.

Waste Register
EPL register
Waste Register

Compliant

E79 Waste
Waste generated outside the site must not be received at the site for storage, treatment, processing, reprocessing, or 
disposal on the site, except as expressly permitted by a licence or waste exemption under the Protection of the Environment 
Operations Act 1997, if such a licence is required in relation to that waste.

No Waste is received from off site.
As above.

Pers‐Com
Compliant

E80 Waste
All waste generated during construction and operation must be classified in accordance with the EPA’s Waste Classification 
Guidelines, with appropriate records and disposal dockets retained for audit purposes.

In general Waste is being classified in accordance with 
the guidelines. One incident of soil (12.28T) not being 
classified as a result of an diesel  spill was raised as an 
incident 
Waste being classified in accordance with the 
guidelines.

Incident Register
Pers Com

Compliant
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1

Erwin Budde

From: Katrina O'Reilly <Katrina.OReilly@planning.nsw.gov.au>
Sent: Monday, 12 August 2019 1:51 PM
To: Erwin Budde
Cc: Michial Sutherland; Paul Rutherford
Subject: SSI 16_7475 Parkes to Narromine Independent Audit

Good afternoon Erwin, 
 
Specific areas concerns the Department would like to be covered include areas such as noise/dust/compliance with cemp ( ie lay down areas etc), truck movements, 
drainage/creek crossings, e and s, management of tracking material onto highway and vehicle management entering highway from site access locations and dealing with 
complaints. 
 
Regards 
Katrina 

Katrina O’Reilly 
Team Leader Compliance  
 

Planning & Assessment | Department of Planning, Industry and Environment 
T 02 62297909  |  M 0429 400 261  E katrina.oreilly@planning.nsw.gov.au 
Leve 1 | 11 Farrer Place, Queanbeyan NSW 2620 
Please direct all email correspondence to compliance@planning.nsw.gov.au  

www.dpie.nsw.gov.au 

 

The Department of Planning, Industry and Environment acknowledges that it stands on Aboriginal land. We acknowledge the traditional custodians of the land and we show our respect for elders past, present 
and emerging through thoughtful and collaborative approaches to our work, seeking to demonstrate our ongoing commitment to providing places in which Aboriginal people are included socially, culturally and 
economically. 
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Project Name Parkes to Narromine Inland Rail Project 

Consent No. CSSI 7475 

Description of Project Construction of railway line between Parkes and Narromine 

Project Address  

Proponent ARTC 

Construction contractor  INLink 

Title of Audit Independent Audit 

Date  12 and 13 May 2020 

I declare that I have undertaken the Independent Audit and prepared the contents of the attached Independent Audit Report 
and to the best of my knowledge:  

 the audit has been undertaken in accordance with relevant condition(s) of consent and the Independent Audit Post Approval 
Requirements (Department 2018);  

 the findings of the audit are reported truthfully, accurately and completely;  
 I have exercised due diligence and professional judgement in conducting the audit;  
 I have acted professionally, objectively and in an unbiased manner;  
 I am not related to any proponent, owner or operator of the project neither as an employer, business partner, employee, or 

by sharing a common employer, having a contractual arrangement outside the audit, or by relationship as spouse, partner, 
sibling, parent, or child;  

 I do not have any pecuniary interest in the audited project, including where there is a reasonable likelihood or expectation 
of financial gain or loss to me or spouse, partner, sibling, parent, or child;  

 neither I nor my employer have provided consultancy services for the audited project that were subject to this audit except 
as otherwise declared to the Department prior to the audit; and  

 I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart from payment for 
auditing services) from any proponent, owner or operator of the project, their employees or any interested party. I have not 
knowingly allowed, nor intend to allow my colleagues to do so.  

Notes:  

a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include false or misleading 
information (or provide information for inclusion in) in a report of monitoring data or an audit report produced to the Minister in 
connection with an audit if the person knows that the information is false or misleading in a material respect. The proponent of 
an approved project must not fail to include information in (or provide information for inclusion in) a report of monitoring data or 
an audit report produced to the Minister in connection with an audit if the person knows that the information is materially 
relevant to the monitoring or audit. The maximum penalty is, in the case of a corporation, $1 million and for an individual, 
$250,000; and  

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B (giving false or 
misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or both)  

 

Name of Auditor Erwin Budde  

Signature 
 

19/6/2020 

Qualification 
B. Sc (Hons), Masters of Environmental Engineering Management, Certified 
Exemplar Global Principal Environmental Auditor. 

Email Address Erwin.b@nghconsulting.com.au 

Company NGH Pty Ltd 

Company Address 35 Kincaid Street, Wagga Wagga NSW 2650 
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APPENDIX E SITE INSPECTION PHOTOS 

 

Figure E-1  Landscape plantings adjacent northwest link 

 

  

Figure E-2  Minor ablutions water overflow Condobolin Road Compound 
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Figure E-3  Lockable bunded container at Condobolin Road Compound 

 

 

Figure E-4  Condobolin Road Compound, Fire, TPZ, limit of works controls  
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Figure E-5  TPZ and dirty water controls 

 

 

Figure E-6  Spill kit and bunding for generators and fuel storage 
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Figure E-7  Street sweeper in action 

 

 

Figure E-8  Culvert water quality and drain revegetation 
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Figure E-9  Rock lined water way crossing 

 

 

Figure E-10  Two stage hydromulch 
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Figure E-11  Two stage hydromulch 

 

 

Figure E-12  Compound rehabilitation 
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Figure E-13  Advanced stabilisation and waterway crossing 

 

 

Figure E-14  Site exit signage 
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