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Infrastructure approval 
 
Section 5.19 of the Environmental Planning & Assessment Act 1979 
 
 
I grant approval to the carrying out of the Critical State significant infrastructure (CSSI) referred to in Schedule 1, 
subject to the conditions in Schedule 2. 
 
 

Minister for Planning 
 
 

 
Sydney 2018 

 
SCHEDULE 1 

 
Application no.: SSI 8285 

Proponent: Transport for NSW 

Approval Authority: Minister for Planning 

Land: 

 

Land in the suburbs of Westmead, North Parramatta, Parramatta, 
Rosehill, Camellia, Rydalmere, Dundas, Telopea, Carlingford, 
Granville and Clyde 

Description of Critical State Significant 
Infrastructure: 

Development for the purpose of Parramatta Light Rail (Stage 1) 
being the construction and operation of new passenger light rail 
infrastructure, including new bridges: 

 from Westmead to Parramatta and on to Camellia, including: 
o light rail tracks and associated works, and 
o light rail stops and facilities, and 

 from Camellia to Carlingford, generally along the existing rail 
corridor including: 
o light rail tracks and associated works, and 
o light rail stops and facilities, and 
o stabling and maintenance facilities and an associated rail 

turnback. 
 Ancillary development including: 

o rail and bus interchange facilities 
o modification of bus facilities, railway stations, public 

amenities, pedestrian and cycle facilities 
o urban design features (including fencing, landscaping, 

lighting and planting trees) 
o installation, modification and replacement of substations, 

utilities, amenities and signage 
o installation and modification of roads and bridges  
o removal of heavy rail equipment including tracks, sleepers, 

ballast, posts, signals, trackside equipment, overhead wire 
structures, wires and 

o other equipment along the former Sandown Line and the 
Carlingford Line from Carlingford to Parramatta Road Level 
Crossing at Clyde, and 

o removal of the Parramatta Road Level Crossing at Clyde. 

Declaration of Critical State Significant 
Infrastructure 

The proposal is State Significant Infrastructure by virtue of Clause 
16, and Schedule 5, Clause 8 of State Environmental Planning 
Policy (State and Regional Development) 2011. 
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DEFINITIONS  

Table 1: Definitions  

Term Definition

AA The Acoustics Adviser for the CSSI.

Active Transport Link An active transport link (pedestrian and cycling) connecting Carlingford 
to the Parramatta Valley Cycleway at Rydalmere, with bridge crossings 
at Parramatta River and James Ruse Drive, and ending at Alfred Street, 
Parramatta

Ancillary facility  A temporary facility for construction of the project including an office 
and amenities compound, construction compound, material crushing 
and screening plant, materials storage compound, maintenance 
workshop, testing laboratory, material stockpile area car parking 
compound and truck marshalling facility.

Annoying activities As defined in the Interim Construction Noise Guideline (DECC, 2009)

CEMP Construction Environmental Management Plan

Completion of construction The date upon which all construction works and activities described in 
the EIS/Submissions Report (incorporating Preferred Infrastructure 
Report) are completed and all requirements of the Secretary (if any) 
and the whole of the CSSI has been constructed to the appropriate 
standard for operation

Construction Includes all works required to construct the CSSI as described in the 
EIS/Submissions Report (incorporating Preferred Infrastructure 
Report), including commissioning trials of equipment and temporary 
use of part of the CSSI, but excluding the following low impact work: 
(a) survey works including carrying out general alignment survey, 

installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out surveys of existing and future utilities and building and road 
dilapidation surveys; 

(b) investigations including investigative drilling, contamination 
investigations and excavation;  

(c) establishment of ancillary facilities in approved locations including 
constructing ancillary facility access roads and providing utilities 
to the facility; 

(d) operation of ancillary facilities if the ER has determined the 
operational activities will have minimal impact on the environment 
and community;  

(e) minor clearing and relocation of native vegetation, as identified in 
the EIS/Submissions Report (incorporating Preferred 
Infrastructure Report);  

(f) installation of mitigation measures including but not limited to 
erosion and sediment controls, temporary exclusion fencing for 
sensitive areas and acoustic treatments; 

(g) property acquisition adjustment works including installation of 
property fencing, and relocation and adjustments of property utility 
connections including water supply and electricity;  
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Term Definition

(h) relocation and connection of utilities where the relocation or 
connection has a minor impact to the environment as determined 
by the ER;  

(i) reconfiguration of Robin Thomas Reserve for the purposes of 
maintaining two sports playing fields; 

(j) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(DECCW, 2010), archaeological investigations to inform design or 
archaeological monitoring undertaken in association with [a]-[i] 
above to ensure that there is no impact to heritage items; 

(k) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian and cycle paths 
and the provision of property access including access and egress 
to construction ancillary facilities; and 

(l) maintenance of existing buildings and structures required to 
facilitate the carrying out of the CSSI. 

 
However, where heritage items, or threatened species, 
populations or ecological communities (within the meaning of the 
Biodiversity Conservation Act 2016) are affected or potentially 
affected by any low impact work, that work is construction, unless 
otherwise determined by the Secretary in consultation with OEH 
or DPI Fisheries (in the case of impact upon fish, aquatic 
invertebrates or marine vegetation). 
 
Construction does not include site establishment works where 
such works are included as part of a Site Establishment 
Management Plan approved under Condition C18. 

CSSI The Critical State Significant Infrastructure as described in Schedule 1 
of this approval, the carrying out of which is approved under the terms 
of this approval.

Department NSW Department of Planning and Environment

DECC Former NSW Department of Environment and Climate Change 

DPI NSW Department of Primary Industries including DPI Agriculture, DPI 
Biosecurity and Food Safety, DPI Land and Natural Resources, DoI 
Water and DPI Fisheries

DoI NSW Department of Industry

Eat Street That section of Church Street between Palmer and George streets.

EIS The Environmental Impact Statement submitted to the Secretary 
seeking approval to carry out the project described in it, as revised if 
required by the Secretary under the EP&A Act and including any 
additional information provided by the Proponent in support of the 
application for approval of the project.

EMI susceptible device A device, equipment or system whose performance can be degraded 
by an electromagnetic disturbance (IEC 60050: International 
Electrotechnical Vocabulary 161-01-24). Other susceptible receivers 
may include biological resources or small animal facilities. 

EMS Environmental Management System
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Term Definition

Environmental 
Representative Protocol

The document of the same title published by the Department (2017) 

EP&A Act Environmental Planning and Assessment Act 1979 (NSW) 

EPA NSW Environment Protection Authority

EPL Environment Protection Licence under the POEO Act 

ER The Environmental Representative for the CSSI 

Heritage Division The Heritage Division of OEH

Heritage item A place, building, work, relic, archaeological site, tree, movable object 
or precinct of heritage significance, that is listed under one or more of 
the following registers: the State Heritage Register under the Heritage 
Act 1977 (NSW), a state agency heritage and conservation register 
under section 170 of the Heritage Act 1977 (NSW), a Local 
Environmental Plan under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Cth), and an “Aboriginal object” or 
“Aboriginal place” as defined in section 5 of the National Parks and 
Wildlife Act 1974 (NSW).

Highly Noise Intensive 
Works 

Rock breaking, rock hammering, sheet piling, pile driving and any 
similar activity

ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes, or threatens to 
cause material harm. 
 
Note: “material harm” is defined in this approval. 

Land Has the same meaning as the definition of the term in section 1.4 the 
EP&A Act

Landowner Has the same meaning as “owner” in the Local Government Act 1993 
and in relation to a building means the owner of the building  

Material harm Is harm that: 
(a) involves actual or potential harm to the health or safety of human 

beings or to ecosystems that is not trivial, or 
(b) results in actual or potential loss or property damage of an 

amount, or amounts in aggregate, exceeding $10,000, (such loss 
includes the reasonable costs and expenses that would be 
incurred in taking all reasonable and practicable measures to 
prevent, mitigate or make good harm to the environment). 

Minister NSW Minister for Planning

NCA Noise catchment area

NML Noise management level as derived from the Interim Construction 
Noise Guideline (DECC, 2009)

Non-compliance An occurrence, set of circumstances or development that is a breach of 
this approval but is not an incident.

NSW Heritage Council Heritage Council of NSW

OEH NSW Office of Environment and Heritage
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Term Definition

OEMP Operational Environmental Management Plan

Operation The carrying out of the CSSI (whether in full or in part) upon the 
completion of construction for the applicable stage (if any), excluding 
the following activities: 
 commissioning trials of equipment; 
 temporary use of any part of the CSSI; and 
 maintenance works.  
 
Note: There may be overlap between the carrying out of construction and 

operation if the phases are staged. Commissioning trials of equipment 
and temporary use of any part of the CSSI are within the definition of 
construction.  

Parramatta Strategic 
Planning Framework 

Planning policies developed by City of Parramatta Council (in 
consultation with Government Architect NSW) including the Parramatta 
Strategic Framework, Parramatta City Link Strategy, and Parramatta 
River Strategy.

PIR The Preferred Infrastructure Report submitted to the Secretary under 
the EP&A Act (referred to as part of the Submissions Report (including 
Preferred Infrastructure Report)).

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

Precinct The precincts of Westmead; Parramatta North; Parramatta CBD; 
Rosehill and Camellia; and Carlingford as described in the EIS and 
illustrated in Figures 5.2a to 5.2h of Volume 1

Proponent The person identified as such in Schedule 1 of this approval 

Relevant Council(s) Any or all as relevant: 
 City of Parramatta; and 
 Cumberland Council

Relevant Road Authority The same meaning as the road authorities defined in the Roads Act 
1993. 

Relic Has the same meaning as the definition of the term in section 4 of the 
Heritage Act 1977 (NSW)

RMS NSW Roads and Maritime Services

Secretary Secretary of the NSW Department of Planning and Environment (or 
nominee, whether nominated before or after the date on which this 
approval was granted)

Sensitive receiver 
 

Includes residences, temporary accommodation such as caravan parks 
and camping grounds, and health care facilities (including nursing 
homes, hospitals). 
 
Also includes the following, when in use: educational institutions 
(including preschools, schools, universities, TAFE colleges), religious 
facilities (including churches), child care centres, passive recreation 
areas, commercial premises (including film and television studios, 
research facilities, entertainment spaces, restaurants, office premises 
and retail spaces), and others as identified by the Secretary 

SES NSW State Emergency Services
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Term Definition

Submissions Report The report comprising the Proponent’s response to written submissions 
received in relation to the application for approval for the CSSI under 
the EP&A Act. The Proponent has prepared a Submissions Report 
(incorporating the Preferred Infrastructure Report) for the CSSI 

Tree As defined in Australian Standard AS 4970-2009 Protection of trees on 
development sites.

TMC Transport Management Centre for NSW

Unexpected heritage find An object or place that is discovered during the carrying out of the CSSI 
and which may be a heritage item but was not identified in the 
documents referred to in Condition A1 or suspected to be present. An 
unexpected heritage find does not include human remains. 

Work All physical work for the purpose of the CSSI including construction
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SUMMARY OF REPORTING REQUIREMENTS 

Reports and notifications that must be provided to the Secretary under the terms of this approval are 
listed in Table 2. Note that under Condition A9 of this approval the Proponent may seek the Secretary’s 
agreement to a later timeframe for submission (other than in relation to the immediate written notification 
of an incident required under Condition A44).  
 
Table 2: Reports and Notifications that must be submitted to the Secretary 

Where there is an inconsistency between Table 2 and condition, the requirements of the condition 
prevail. 

Condition 
Report / Notification / 

Appointment 
Timing1 Purpose  

Part A – Administrative 

A13 Staging Report 
No later than one month before the 

commencement of construction (or operation) 
of the proposed stages of construction 

Approval 

A19 / A20 
Environmental 
Representative 

No later than one month before the 
commencement of works 

Approval 

A23 
Environmental 
Representative 
Monthly Reports 

Within seven days following the end of each 
month 

Information 

A29 
Noise and Vibration 

Report 
Within seven days following the end of each 

month 
Information 

A30 / A31 
Compliance Tracking 

Program 
At least one month before the commencement 

of works
Information 

A34 
Pre-Construction 

Compliance Report 

No later than one month before the 
commencement of construction (or each stage 

of construction in staging report) 
Information 

A38 
Pre-Operation 

Compliance Report 
No later than one month before 

commencement of operation
Information 

A40 
Environmental Audit 

Program 
No later than one month before the 

commencement of construction 
Information 

A43 
Environmental Audit 

Reports 
Within six weeks of completing the audit Information 

A44 
Notification of 

Incidents 
Immediately after the Proponent becomes 

aware of an incident
Notification 

A45 Incident Report Within one week of notification of an incident Information 

A47 
Notification of Incident 
notified under POEO 

Within 24 hours after notification give to EPA Information 

Part B – Communication Information and Reporting 

B1 / B3 
Community 

Communication 
Strategy 

No later than one month before the 
commencement of works 

Approval 

                                                            
1 Where a project is staged, all required approvals must be obtained before the commencement of the relevant 
stage. 
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Condition 
Report / Notification / 

Appointment 
Timing1 Purpose  

B9 / B10 Complaints On request Information 

Part C – Construction Environmental Management 

C7 
Construction 

Environmental 
Management Plan 

No later than one month before the 
commencement of construction 

Approval 

C16 
Construction 

Monitoring Program 
At least one month before the commencement 

of construction 

Information 

C18 
Site Establishment 
Management Plan 

One month before establishment of any 
construction ancillary facility 

Approval 

Part D – Operation Environmental Management 

D3 / D6 / D7 
Operational 

Management Plan 
No later than one month before the 

commencement of operation 

Information 

Part E – Key Issues 

Traffic and Transport 

E10 
Network Management 

Strategy 
Before impacts on the road network 

commence 
Information 

E11 
Parking Management 

Strategy 
Before long term loss of parking occurs Information 

E14 
Pedestrian and Cyclist 
Network and Facilities 

Strategy 

Before construction of pedestrian/cyclist 
permanent built works 

Information 

E19 
Operational Traffic, 

Transport and Access 
Performance Review 

Within one month of completion Information 

Noise and Vibration 

E28 
Out-of-Hours Work 

Protocol 
Before commencement of any out-of-hours 

works 
Approval 

E39 
Out-of-Hours Work 

Respite 
Following consultation at three monthly 

intervals
Information 

E48 
Operational Noise and 

Vibration Review 
Before the implementation of mitigation 

measures
Approval 

E58 
Noise and Vibration 

Compliance 
Assessment Report 

Within one month of its completion Information 

0E59 

Noise and Vibration 
Compliance 

Assessment Report – 
update 

Within one month of its completion Information 
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Condition 
Report / Notification / 

Appointment 
Timing1 Purpose  

Heritage 

E64 
Heritage Interpretation 

Strategy 
Before work affecting identified items Information 

E67 
CHIP Hostel Options 

Analysis 

Before commencement of construction in 
Cumberland Hospital East or at the 

intersection of Fleet and Factory streets that 
could preclude alternative outcomes

Approval 

E75 
Archaeological 

Excavation Report 
Within 12 months of completing archaeological 

investigations
Information 

Urban Design and Visual Amenity 

E84 
Feasibility of wire-free 

running 
Before construction commences in identified 

locations 
Information 

E85 
Feasibility of grass 

track 
Before construction commences in identified 

locations
Information 

E87 
Urban Design 

Requirements Report 
Following review by the Design Review Panel Approval 

E93 
Design Review Panel 

members 
Before development of detailed design and 

before construction commences 
Approval 

E95 
Design Review Panel 
Terms of Reference 

Following formation of Design Review Panel Approval 

Biodiversity and Revegetation 

E102 Independent Arborist Before works commence Approval 

E106 Tree Register 
Before the removal, damage or pruning of a 

tree for the purposes of the CSSI 
Information 

Socio-Economic, Land Use and Property 

E113 
Flood Management 

Design Report 
At each design stage with potential to cause 

adverse flooding impacts 
Information 

E117 
Electromagnetic 

Management Plan 
Before commencement of operations Information 

E124 Site Audit Statement 
No later than one month before 

commencement of operation
Information 

E132 
Final Hazard Analysis 

and Construction 
Safety Study 

Before commencement of construction of any 
hazardous works or works adjacent to 

hazardous infrastructure
Approval 

E133 
Post-Startup 

Compliance Report 
Three months after commencement of 

operations
Information 

E137 Sustainability Strategy Within six months of the date of approval Information 
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SCHEDULE 2 
 

PART A 
 

ADMINISTRATIVE CONDITIONS 

GENERAL 

A1 The CSSI must be carried out in accordance with the terms of this approval and generally in 
accordance with the description of the CSSI in the Parramatta Light Rail (Stage 1) Westmead to 
Carlingford via Parramatta CBD and Camellia Environmental Impact Statement (dated August 
2017) (the EIS) as amended by 
(a) the Parramatta Light Rail (Stage 1) Westmead to Carlingford via Parramatta CBD and 

Camellia Submissions Report (incorporating Preferred Infrastructure Report) (February 
2018) (the SPIR); 

(b) SSI 8285 Administrative modification (November 2018) (MOD 1); and 
(c) SSI 8285 Correction to Administrative modification (January 2019) (MOD 2). 

 
A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 

actions, performance criteria and mitigation measures set out in the EIS as amended by the 
Submissions Report (incorporating Preferred Infrastructure Report) unless otherwise specified 
in, or required under, this approval. 

 
A3 In the event of an inconsistency between the EIS and the Submissions Report (incorporating 

Preferred Infrastructure Report) or any other document required under this approval, and a term 
of this approval, the term of this approval prevails to the extent of the inconsistency.  

 
Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and 

any document if it is not possible to comply with both the term and the document.  
 
A4 The Proponent must comply with all written requirements or directions of the Secretary, including 

in relation to:  
(a) the environmental performance of the CSSI; 
(b) any document or correspondence in relation to the CSSI;  
(c) any notification given to the Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the CSSI; 
(e) the terms of this approval and compliance with the terms of this approval (including 

anything required to be done under this approval); and 
(f) the carrying out of any additional monitoring or mitigation measures. 
 

A5 Where the terms of this approval require a document or monitoring program to be prepared or a 
review to be undertaken in consultation with identified parties, evidence of the consultation 
undertaken must be submitted to the Secretary with the document or monitoring program or 
review. The evidence must include:  
(a) documentation of the engagement with the party(ies) identified in the relevant condition of 

approval before submitting the document for approval;  
(b) log of the points of engagement or attempted engagement with the identified party(ies) and 

a summary of the issues raised by the identified party(ies); 
(c) documentation of any follow-up with the identified party(ies), where feedback has not been 

provided, to confirm that the identified party(ies) has none or has failed to provide 
feedback after repeated requests; 

(d) outline of the issues raised by the identified party(ies) and how they have been addressed, 
including evidence that the party(ies) is satisfied the issues have been addressed; and  
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(e) where there are outstanding issues raised by the identified party(ies) that have not been 
adopted, the reasons why they have not been/could not be adopted must be provided, 
including evidence of consultation with the relevant party(ies). 

 
A6 This approval lapses five (5) years after the date on which it is granted, unless works for the 

purpose of the CSSI are physically commenced on or before that date.  
 

A7 References in the terms of this approval to any guideline, protocol, Australian Standard or policy 
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of 
this approval, unless otherwise agreed with the Secretary.  

A8 In the event that there are differing interpretations of the terms of this approval, including in 
relation to a condition of this approval, the Secretary’s interpretation is final. 

 
A9 Where a condition of this approval requires the Proponent to submit a document or notification 

to the Secretary or obtain an approval from the Secretary within a specified time period, the 
Proponent may make a written request to the Secretary seeking an alternative timeframe. Any 
request must be made at least one (1) month before the submission timeframe stipulated in the 
condition of approval relating to the variation request. This condition does not apply to the 
immediate notification required in respect of an incident under Condition A44. 
 

A10 Where the terms of approval provide the Secretary the discretion to alter the requirements of the 
approval, the Proponent must provide supporting evidence so that the Secretary can consider 
the need, environmental impacts and consistency of any request.  

 
Note: Inaction and/or expedience will not be supported as justifications for need unless it can be 

demonstrated that there is beneficial environmental impact for the project and the affected 
environment. 

 
A11 Without limitation, all strategies, plans, programs, reviews, audits, report recommendations, 

protocols and the like required by the terms of this approval must be implemented by the 
Proponent in accordance with all requirements issued by the Secretary from time to time in 
respect of them. 

FLEXIBILITY PROVISIONS 

A12 The Proponent may undertake the flexibility provisions outlined in Appendix A. Flexibility 
provisions in Table 5.1 of the EIS do not apply. 

STAGING  

A13 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case may 
be) must be prepared and submitted to the Secretary for approval. The Staging Report must be 
submitted to the Secretary no later than one month before the commencement of construction of 
the first of the proposed stages of construction (or if only staged operation is proposed, one 
month before the commencement of operation of the first of the proposed stages of operation). 

 
A14 The Staging Report must:  

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will 
be staged, including details of construction (as defined in this instrument) to be carried out in 
each stage and the general timing of when construction of each stage will commence and 
finish;  
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(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including details of work and other activities to be carried out in each stage and the 
general timing of when operation of each stage will commence and finish (if relevant);  

(c) specify how compliance with conditions will be achieved across and between each of the 
stage of the CSSI; and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging. 
 
Note: nothing in this condition invalidates the timing requirements or triggers specified in other conditions 

of this approval 
 
A15 The CSSI must be staged in accordance with the Staging Report, as approved by the Secretary.  
 
A16 Where staging is proposed, the terms of this approval that apply or are relevant to construction 

to be carried out in a specific stage must be complied with at the relevant time identified in the 
Staging Report for that stage.  

 
A17 Where changes are proposed to the staging of construction or operation, the Staging Report 

must be revised and submitted to the Secretary for approval no later than one month before the 
proposed change in staging. 

 
A18 The Proponent must use best endeavours to ensure that the duration of construction in any one 

location or zone, as defined to the Secretary’s satisfaction, is such that any receiver is impacted 
by construction works for the minimum, reasonably practicable time.  
 
The Proponent must demonstrate the principles that would be adopted to minimise the duration 
of construction in zones as part of the Staging Report required by Condition A13. 

ENVIRONMENT REPRESENTATIVE 

A19 Works must not commence until an ER has been approved by the Secretary and engaged by the 
Proponent.  

A20 The Secretary’s approval of an ER must be sought no later than one month before the 
commencement of works.   

A21 The proposed ER must be a suitably qualified and experienced person who was not involved in 
the preparation of the EIS or Submissions Report (incorporating Preferred Infrastructure Report), 
and is independent from the design and construction personnel for the CSSI and those involved 
in the delivery of it.  

A22 The Proponent may engage more than one ER for the CSSI, in which case the functions to be 
exercised by an ER under the terms of this approval may be carried out by any ER that is 
approved by the Secretary for the purposes of the CSSI.  

A23 For the duration of the works until after the commencement of operation, or as agreed with the 
Secretary, the approved ER must: 
(a) receive and respond to communication from the Secretary in relation to the environmental 

performance of the CSSI;  
(b) consider and inform the Secretary on matters specified in the terms of this approval; 
(c) consider and recommend to the Proponent any improvements that may be made to work 

practices to avoid or minimise adverse impact to the environment and the community;  
(d) review documents identified in Table 2 and any other documents that are identified by the 

Secretary, for consistency, in the opinion of the ER, with requirements in or under this 
approval and if so: 
i) make a written statement to this effect before submission of such documents to the 

Secretary (if those documents are required to be approved by the Secretary); or 
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ii) make a written statement to this effect before the implementation of such documents (if 
those documents are required to be submitted to the Secretary for information or are not 
required to be submitted to the Secretary); 

(e) regularly monitor the implementation of the documents listed in Table 2 to ensure 
implementation is being carried out in accordance with the document and the terms of this 
approval; 

(f) as may be requested by the Secretary, help plan, attend or undertake audits of the CSSI 
commissioned by the Department including scoping audits, programming audits, briefings 
and site visits, but not independent environmental audits required under Condition A41 of 
this approval; 

(g) as may be requested by the Secretary, assist the Department in the resolution of community 
complaints; 

(h) assess and, if acceptable, approve the impacts of minor ancillary facilities comprising lunch 
sheds, office sheds and portable toilet facilities or other ancillary facilities determined by the 
ER to have a minor environmental impact; and 

(i) prepare and submit to the Secretary and other relevant regulatory agencies, for information, 
an Environmental Representative Monthly Report providing the information set out in the 
Environmental Representative Protocol under the heading “Environmental Representative 
Monthly Reports.” The Environmental Representative Monthly Report must be submitted 
within seven days following the end of each month for the duration of the ER’s engagement 
for the CSSI.  
 

A24 The Proponent must provide the ER with all documentation requested by the ER in order for the 
ER to perform their functions specified in Condition A23 (including preparation of the ER monthly 
report), as well as: 
(a) the complaints register (to be provided on a daily basis); and 
(b) a copy of any assessment carried out by the Proponent of whether proposed work is 

consistent with the approval (which must be provided to the ER before the commencement 
of the subject work). 

 
A25 The Secretary may at any time commission an audit of an ER’s exercise of its functions under 

Condition A23. The Proponent must: 
(a) facilitate and assist the Secretary in any such audit; and 
(b) make it a term of their engagement of an ER that the ER facilitate and assist the Secretary 

in any such audit. 

ACOUSTICS ADVISOR 

A26 A suitably qualified and experienced Acoustics Advisor (AA) must be engaged for the duration 
of construction and for no less than six months following completion of construction of the CSSI. 
The AA must provide a statutory declaration to the Secretary that they are independent of the 
design and construction personnel. The Proponent must cooperate with the AA by: 
(a) providing access to noise and vibration monitoring activities as they take place; 
(b) providing for review noise and vibration plans, assessments, monitoring reports and data 

analyses undertaken; and 
(c) considering any recommendations to improve practices and demonstrating, to the 

satisfaction of the AA, why any recommendation is not adopted. 
 

A27 The AA must meet the following minimum requirements: 
(a) relevant experience in the last ten years as a senior acoustic specialist on major infrastructure 

projects, including a fieldwork and construction management component; 
(b) tertiary qualifications in an acoustic related discipline or equivalent experience; and 
(c) proven understanding and application of NSW State and local legislation, relevant Australian 

standards, NSW environmental regulatory requirements and implementation of noise 
mitigation and environmental best practice. 
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A28 The Proponent must notify the Department in writing on the engagement of the AA including 

demonstrating the requirements of Conditions A26 and A27. 
 

A29 The AA must: 
(a) receive and respond to communication from the Secretary about the performance of the CSSI 

in relation to noise and vibration;  
(b) consider and inform the Secretary on matters specified in the terms of this approval relating 

to noise and vibration; 
(c) consider and recommend, to the Proponent, improvements that may be made to work 

practices to avoid or minimise adverse noise and vibration impacts; 
(d) consider consultation outcomes with affected receivers to determine the adequacy of noise 

mitigation and management measures including work hours and respite periods; 
(e) review all noise and vibration documents required to be prepared under the terms of this 

approval and, should they be consistent with the terms of this approval, endorse them before 
submission to the Secretary (if required to be submitted to the Secretary) or before 
implementation (if not required to be submitted to the Secretary); 

(f) regularly monitor the implementation of all noise and vibration documents required to be 
prepared under the terms of this approval to ensure implementation is in accordance with 
what is stated in the document and the terms of this approval;  

(g) in conjunction with the ER, the AA must: 
i) as may be requested by the Secretary, help plan, attend or undertake audits of noise and 

vibration management of the CSSI including briefings, and site visits; 
ii) if conflict arises between the Proponent and the community in relation to the noise and 

vibration performance during construction of the CSSI, follow the procedure in the 
Community Communication Strategy approved under Condition B3 of this approval to 
attempt to resolve the conflict, and if it cannot be resolved, notify the Secretary;  

iii) consider relevant minor amendments made to the CEMP, relevant sub-plans and noise 
and vibration monitoring programs that require updating or are of an administrative 
nature, and are consistent with the terms of this approval and the management plans 
and monitoring programs approved by the Secretary and, if satisfied such amendment is 
necessary, endorse the amendment. This does not include any modifications to the terms 
of this approval;  

iv) assess the noise impacts of minor construction ancillary facilities; and 
(h) prepare and submit to the Secretary and other relevant regulatory agencies, for information, 

a monthly Noise and Vibration Report detailing the AAs actions and decisions on matters 
for which the AA was responsible in the preceding month (or another timeframe agreed with 
the Secretary). The Noise and Vibration Report must be submitted within seven days 
following the end of each month for the duration of construction of the CSSI, or as otherwise 
agreed with the Secretary. 

COMPLIANCE TRACKING PROGRAM 

A30 A Compliance Tracking Program to monitor compliance with the terms of this approval must 
be prepared, taking into consideration any staging of the CSSI that is proposed in a Staging 
Report submitted in accordance with Conditions A13 and A14 of this approval.  

A31 The Compliance Tracking Program must be endorsed by the ER and then submitted to the 
Secretary for information at least one (1) month before the commencement of works.   

A32 The Compliance Tracking Program in the form required under Condition A30 of this approval 
must be implemented for the duration of works and for a minimum of one (1) year following 
commencement of operation, or for a longer period as determined by the Secretary based on the 
outcomes of independent environmental audits, Environmental Representative Monthly 
Reports and regular compliance reviews submitted through Compliance Reports. If staged 
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operation is proposed, or operation is commenced of part of the CSSI, the Compliance Tracking 
Program must be implemented for the relevant period for each stage or part of the CSSI. 

A33 The Proponent must make each compliance report publicly available and notify the Department 
in writing when this has been done.  

CONSTRUCTION COMPLIANCE REPORTING 

A34 A Pre-Construction Compliance Report must be prepared and submitted to the Secretary for 
information no later than one (1) month before the commencement of construction (or each stage 
of construction identified in the Staging Report).  
 

A35 The Pre-Construction Compliance Report must include: 
(a) details of how the terms of this approval that must be addressed before the commencement 

of construction have been complied with; and  
(b) the proposed commencement date for construction. 
 

A36 Construction must not commence until the Pre-Construction Compliance Report has been 
submitted to the Secretary. 
 

A37 Construction Compliance Reports must be prepared and submitted to the Secretary for 
information every six (6) months from the date of the commencement of construction for the 
duration of construction. The Construction Compliance Reports must include: 
(a) a results summary and analysis of environmental monitoring; 
(b) the number of complaints received, including a summary of main areas of complaint, action 

taken, response given and proposed strategies for reducing the recurrence of such 
complaints;  

(c) details of any review of, and minor amendments made to, the CEMP as a result of 
construction carried out during the reporting period;  

(d) a register of any reviews of consistency undertaken including outcome;  
(e) results of any independent environmental audits and details of any actions taken in response 

to the recommendations of an audit;  
(f) a summary of all incidents notified in accordance with Conditions A44 and A46 of this 

approval; and 
(g) any other matter relating to compliance with the terms of this approval or as requested by 

the Secretary. 

PRE-OPERATION COMPLIANCE REPORT 

A38 A Pre-Operation Compliance Report must be prepared and submitted to the Secretary for 
information no later than one (1) month before the commencement of operation. The Pre-
Operation Compliance Report must include: 
(a) details of how the terms of this approval that must be addressed before the commencement 

of operation have been complied with; and  
(b) the commencement date for operation.  
 

A39 Operation must not commence until the Pre-Operation Compliance Report has been submitted 
to the Secretary for information. 

AUDITING  

A40 An Environmental Audit Program for annual independent environmental auditing against the 
terms of this approval must be prepared in accordance with AS/NZS ISO 19011:2014 - 
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Guidelines for Auditing Management Systems and submitted to the Secretary for information no 
later than one month before the commencement of construction. 
 

A41 The Environmental Audit Program, as submitted to the Secretary, must be implemented for 
the duration of construction and operation. 

 
A42 All independent environmental audits of the CSSI must be conducted by a suitably qualified, 

experienced and independent auditor with, where required, a team of independent technical 
experts and be documented in an Environmental Audit Report which: 

(a) assesses the environmental performance of the CSSI, and its effects on the surrounding 
environment; 

(b) assesses whether the project is complying with the terms of this approval; and 
(c) recommends measures or actions to improve the environmental performance of the CSSI. 
 

A43 The Proponent must submit a copy of the Environmental Audit Report to the Secretary for 
information, with a response to any recommendations contained in the audit report within six (6) 
weeks of completing the audit. 

INCIDENT NOTIFICATION AND REPORTING 

A44 The Department must be notified in writing to compliance@planning.nsw.gov.au immediately 
after the Proponent becomes aware of an incident. The notification must identify the CSSI 
(including the application number and the name of the CSSI if it has one), and set out the location 
and nature of the incident.  

 
A45 Within one week of notification of an incident under Condition A44 of this approval, the 

Proponent must submit a report to the Department providing the time and date of the incident, 
details of the incident and must identify any consequent non-compliance with this approval.  

 
A46 All written requirements of the Secretary, which may be given at any point in time, to address the 

cause or impact of an incident must be complied with, within any timeframe specified by the 
Secretary or relevant public authority. 

 
A47 If an incident occurs or if statutory notification is given to the EPA as required under the Protection 

of the Environment Operations Act 1997 in relation to the CSSI, such notification must also be 
provided to the Secretary within 24 hours after the notification was given to the EPA. 
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PART B 
COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

B1 A Community Communication Strategy must be prepared to provide mechanisms to facilitate 
communication between the Proponent, the community (including adjoining affected landowners 
and businesses, and others directly impacted by the CSSI), the ER and Council during the 
design, establishment and construction of the CSSI and for a minimum of 12 months following 
the completion of construction of the CSSI.   
 

B2 The Community Communication Strategy must: 
(a) identify people and organisations to be consulted during the design and work phases; 
(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the CSSI including use of construction hoardings to provide information 
regarding the progress of construction. The information to be distributed must include 
information regarding current site construction activities, schedules and milestones at each 
construction site; 

(c) provide for the formation of issue or location-based community forums that focus on key 
environmental management issues of concern to the relevant communities; and 

(d) set out procedures and mechanisms: 
i) through which the community can discuss or provide feedback to the Proponent;  
ii) through which the Proponent will respond to enquiries or feedback from the community; 

and 
iii) to resolve any issues and mediate any disputes that may arise in relation to construction 

of the CSSI, including disputes regarding rectification or compensation.    
 

B3 The Community Communication Strategy must be submitted to the Secretary for approval no 
later than one month before commencement of any works.  
 

B4 Works for the purposes of the CSSI must not commence until the Community Communication 
Strategy has been approved by the Secretary.  

 
B5 The Community Communication Strategy, as approved by the Secretary, must be 

implemented for the duration of the works and for 12 months following the completion of 
construction of the CSSI. 

COMPLAINTS MANAGEMENT SYSTEM 

B6 A Complaints Management System must be prepared before the commencement of any works 
in respect of the CSSI and be implemented and maintained for the duration of construction and 
for a minimum 12 months following completion of construction of the CSSI. 

 
B7 The following information must be available to facilitate community enquiries and manage 

complaints within one (1) month from the date of this approval and for 12 months following the 
completion of construction: 
(a) a 24 hour telephone number for the registration of complaints and enquiries about the CSSI; 
(b) a postal address to which written complaints and enquires may be sent;  
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
(d) a mediation system for complaints unable to be resolved.  

This information must be accessible to all in the community regardless of age, ethnicity, disability 
or literacy level. 
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B8 The telephone number, postal address and email address required under Condition B7 of this 
approval must be published in a newspaper circulating in the local area and on-site hoarding at 
each construction site before commencement of construction and published in the same way 
again before the commencement of operation.  This information must also be provided on the 
website required under Condition B11 of this approval. 

 
B9 A Complaints Register must be maintained to record information on all complaints received 

about the CSSI during the carrying out of any works for the purposes of the CSSI and for a 
minimum of 12 months following the completion of construction. The Complaints Register must 
record the:  
(a) number of complaints received; 
(b) number of people affected in relation to a complaint; 
(c) means by which the complaint was addressed and whether resolution was reached, with or 

without mediation.  
 
B10 The Complaints Register must be provided to the Secretary upon request, within the timeframe 

stated in the request. 

PROVISION OF ELECTRONIC INFORMATION 

B11 A website providing information in relation to the CSSI must be established before 
commencement of works and maintained for the duration of construction, and for a minimum of 
24 months following the completion of construction. Up-to-date information (excluding 
confidential commercial information) must be published before the relevant works commence, 
and maintained on the website or dedicated pages including: 
(a) information on the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition A1 and Condition A2 of this approval, and any 

documentation relating to any modifications made to the CSSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 

is, including any approved modifications to its terms), and copies of any approval granted by 
the Minister to a modification of the terms of this approval; 

(d) a copy of each statutory approval, licence or permit required and obtained in relation to the 
CSSI; 

(e) a current copy of each approved document required under the terms of this approval and 
any endorsements, approvals or requirements from the ER, AA and Secretary, all of which 
must be published before the commencement of any works to which they relate or before 
their implementation as the case may be; and 

(f) a copy of the compliance reports required under Condition A30 of this approval. 

Information relating solely to construction may be removed from the website 12 months following the 
completion of construction. 
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PART C 
CONSTRUCTION ENVIRONMENTAL MANAGEMENT  

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN  

C1 A Construction Environmental Management Plan (CEMP) must be prepared to detail how 
the performance outcomes, commitments and mitigation measures specified in the 
documents listed in Condition A1 will be implemented and achieved during construction.   

 
C2 The CEMP must provide: 

(a) a description of activities to be undertaken during construction (including the scheduling 
of construction); 

(b) details of environmental policies, guidelines and principles to be followed in the 
construction of the CSSI; 

(c) a program for ongoing analysis of the key environmental risks arising from the activities 
described in subsection (a) of this condition, including an initial risk assessment 
undertaken before the commencement of construction of the CSSI; 

(d) details of how the activities described in subsection (a) of this condition will be carried out to: 
i) meet the performance outcomes stated in the documents identified in Condition A1; and 
ii) manage the risks identified in the risk analysis undertaken in subsection (c) of this 

condition; 
(e) an inspection program detailing the activities to be inspected and frequency of 

inspections;  
(f) a protocol for managing and reporting any: 

i) incidents; and 
ii) non-compliances with this approval and with statutory requirements.  

(g) procedures for rectifying any non-compliance with this approval identified during 
compliance auditing, incident management or at any time during construction; 

(h) a list of all the CEMP Sub-plans required in respect of construction, as set out in 
Condition C3. Where staged construction of the CSSI is proposed, the CEMP must also 
identify which CEMP Sub-plan applies to each of the proposed stages of construction; 

(i) a description of the roles and environmental responsibilities for relevant employees and 
their relationship with the ER; 

(j) for training and induction for employees, including contractors and sub-contractors, in 
relation to environmental and compliance obligations under the terms of this approval; 

(k) for periodic review and update of the CEMP and all associated plans and programs.  
 
C3 The following CEMP Sub-plans must be prepared in consultation with the relevant 

government agencies identified for each CEMP Sub-plan and be consistent with the CEMP 
referred to in Condition C1: 

 
 Required CEMP Sub-plan Relevant government 

agencies to be consulted 
for each CEMP Sub-plan

Secretary 
Approval/ 
Information 

(a) Traffic, transport and access Relevant Council(s), Roads 
and Maritime Services, 
Emergency Services

Information 

(b) Noise and vibration Relevant Council(s), EPA, 
NSW Health

Approval 

(c) Flood Management  Relevant Council(s), OEH, 
Sydney Water

Information 

(d) Heritage Relevant Council(s), OEH Approval 

(e) Flora and Fauna Relevant Council(s), OEH Information  
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Biodiversity 
 

C4 The CEMP Sub-plans must state how: 
(a) the environmental performance outcomes identified in the documents listed in 

Condition A1 will be achieved;  
(b) the mitigation measures identified in the documents listed in Condition A1 will be 

implemented; 
(c) the relevant terms of this approval will be complied with; and  
(d) issues requiring management during construction, as identified through ongoing 

environmental risk analysis, will be managed.  
 
C5 The CEMP Sub-plans must be developed in consultation with relevant government agencies 

(including Relevant Council(s)). Details of all information requested by an agency to be 
included in a CEMP Sub-plan as a result of consultation, including all copies of 
correspondence from those agencies, must be provided to the Secretary with the relevant 
CEMP Sub-plan. 

 
C6 Any of the CEMP Sub-plans may be submitted along with, or subsequent to, the submission 

of the CEMP but in any event, no later than one month before construction.  
 
C7 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no 

later than one month before the commencement of construction.  
 
C8 Construction must not commence until the CEMP and any CEMP Sub-plan specified in 

Condition C3 have been submitted to or approved by the Secretary. The CEMP and CEMP 
Sub-plans submitted to or approved by the Secretary, including any minor amendments 
approved by the ER, must be implemented for the duration of construction. Where 
construction of the CSSI is staged, construction of a stage must not commence until the CEMP 
and Sub-plans for that stage have been submitted to or approved by the Secretary. 
 
Note: The requirement to submit or have a CEMP or CEMP Sub-plan approved is specified in Condition 
C3. 

CONSTRUCTION MONITORING PROGRAMS  

C9 The following Construction Monitoring Programs must be prepared in consultation with the 
relevant government agencies for each to compare actual performance of construction of the 
CSSI against performance predicted in the documents listed in Condition A1 or in the CEMP: 

 Required Construction 
Monitoring Programs

Relevant government agencies to be consulted 
for each Construction Monitoring Program

(a) Water Quality (Turbidity) 
Monitoring 

DoI Water, EPA, Relevant Council(s) 

(b) Noise and Vibration 
Monitoring 

Relevant Council(s), EPA, NSW Health (as 
relevant)

(c) Grey-headed flying fox 
Monitoring 

OEH 

 
C10 Each Construction Monitoring Program must provide: 

(a) details of baseline data available; 
(b) details of baseline data to be obtained and when; 
(c) details of all monitoring of the project to be undertaken; 
(d) the parameters of the project to be monitored; 
(e) the frequency of monitoring to be undertaken; 
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(f) the location of monitoring;  
(g) the reporting of monitoring results against relevant criteria; 
(h) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(i) any consultation to be undertaken in relation to the monitoring programs.  

 
C11 The noise and vibration monitoring data collected during monitoring required by Condition 

C9 must be available to the Proponent, ER, AA, Relevant Council(s) and the community to 
inform construction scheduling, the level of impacts and whether additional mitigation is 
required. The Department must also be provided access to this data if specifically requested. 
 

C12 The Construction Monitoring Programs must be developed in consultation with relevant 
government agencies and Relevant Council(s) as identified in Condition C9 of this approval 
and must include, information requested by an agency to be included in a Construction 
Monitoring Programs during such consultation. Details of all information requested by an 
agency, including copies of all correspondence from those agencies, must be provided with 
the relevant Construction Monitoring Program. 

 
C13 The Construction Monitoring Programs must be endorsed by the ER and submitted to the 

Secretary for information at least one month before the commencement of construction.  
 
C14 Construction must not commence until the Secretary has received all of the required 

Construction Monitoring Programs, and all relevant baseline data for the specific 
construction activity has been collected. 

 
C15 The Construction Monitoring Programs, as submitted to the Secretary including any minor 

amendments approved by the ER must be implemented for the duration of construction and 
for any longer period set out in the monitoring program or specified by the Secretary, 
whichever is the greater. 

 
C16 The results of the Construction Monitoring Programs must be submitted to the Secretary, 

and relevant regulatory agencies, for information in the form of a Construction Monitoring 
Report at the frequency identified in the relevant Construction Monitoring Program. 

 
C17 Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program 

may be incorporated into that CEMP Sub-plan. 

SITE ESTABLISHMENT WORKS  

Site Establishment Management Plan 
C18 Before establishment of any construction ancillary facility as identified in the EIS and SPIR 

(and excluding minor construction ancillary facilities), the Proponent must prepare a Site 
Establishment Management Plan which outlines the environmental management practices 
and procedures to be implemented for the establishment of the construction ancillary facilities. 
The Site Establishment Management Plan must be prepared in consultation with the 
relevant council(s) and relevant government authorities. The Plan must be submitted to the 
Secretary for approval one (1) month before establishment of any construction ancillary 
facilities. The Site Establishment Management Plan must detail the management of the 
construction ancillary facilities and include: 
(a) a description of activities to be undertaken during establishment of the construction 

ancillary facility (including scheduling and duration of works to be undertaken at the site); 
(b) figures illustrating the proposed operational site layout(s); 
(c) a program for ongoing analysis of the key environmental risks arising from the site 

establishment activities described in subsection (a) of this condition, including an initial 
risk assessment undertaken before the commencement of site establishment works;  
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(d) details of how the site establishment activities described in subsection (a) of this condition 
will be carried out to: 
i) meet the performance outcomes stated in the documents listed in the documents 

identified Condition A1, 
ii) to address traffic, pedestrian access and amenity around each site, and 
iii) manage the risks identified in the risk analysis undertaken in subsection (c) of this 

condition; and 
(e) a program for monitoring the performance outcomes, including a program for construction 

noise monitoring consistent with the requirements of Conditions C9 and C11. 
 
Nothing in this condition prevents the Proponent from preparing individual Site Establishment 
Management Plans for each construction ancillary facility. 

 
Boundary Screening 
C19 Boundary fencing that incorporates screening must be erected around all construction 

ancillary facilities that are adjacent to sensitive receivers for the duration of site establishment 
and construction of the CSSI unless otherwise agreed with Relevant Council(s), affected 
residents, business operators and/or landowners and in accordance with Condition B2(b).  
 

C20 Boundary screening required under Condition C19 of this approval must reduce visual, noise 
and air quality impacts on adjacent sensitive receivers. 

IDENTIFICATION OF WORKFORCE AND PLANT 
C21 All construction spoil haulage vehicles, and construction plant must be clearly marked as being 

for the CSSI in such a manner to enable immediate identification within at least 50 metres of 
the vehicles and plant. 
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PART D 
OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT  

D1 An Operational Environmental Management Plan (OEMP) must be prepared to detail how 
the performance outcomes, commitments and mitigation measures made and identified in the 
documents listed in Condition A1 will be implemented and achieved during CSSI operation. 
This condition does not apply if Condition D2 of this approval applies. 

 
D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 

System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written 
satisfaction of the Secretary, that through the EMS: 
(a) the performance outcomes, commitments and mitigation measures made and identified 

in the documents listed in Condition A1 and these conditions of approval can be 
achieved;  

(b) issues identified through ongoing risk analysis can be managed; and 
(c) procedures are in place for rectifying any non-compliance with this approval identified 

during compliance auditing, incident management or any other time during operation. 

D3 Where an OEMP is required, the Proponent must include the following OEMP Sub-plans in 
the OEMP. 

 
 Required OEMP 

Sub-plan 
Relevant government agencies to be 
consulted for each OEMP Sub-plan 

Secretary 
Approval/ 
Information

(a) Light rail 
Operations during 
Special Events 
(including access)  

Relevant Council(s), RMS, Police, 
Western Sydney Stadium, Rosehill 
Racecourse and Parramatta Park Trust 

Information 

 
D4 Each of the OEMP Sub-plans must include the information set out in Condition D2 of this 

approval. 
 
D5 The OEMP Sub-plans must be developed in consultation with relevant government agencies 

as identified in Condition D3 and must include information requested by an agency. Details 
of all information requested by an agency or Council(s) to be included in an OEMP Sub-plan 
as a result of consultation, including copies of all correspondence from those agencies, must 
be provided with the relevant OEMP Sub-Plan. 

 
D6 The OEMP Sub-plans must be submitted to the Secretary as part of the OEMP. 

 
D7 The OEMP or EMS or equivalent as agreed with the Secretary, must be submitted to the 

Secretary for information no later than one month before the commencement of operation.  
 
D8 The OEMP or EMS or equivalent as agreed with the Secretary, as submitted to the Secretary 

and amended from time to time, must be implemented for the duration of CSSI operation and 
the OEMP must be made publicly available before the commencement of operation. 
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PART E 
KEY ISSUE CONDITIONS 

TRAFFIC AND TRANSPORT 

 The CSSI must be designed, constructed and operated so that it does not adversely impact 
network connectivity, or the safety and efficiency of the transport system near the CSSI in  a 
manner which is consistent with the impacts predicted in the documents referred to in 
Condition A1. 
 

 In relation to new or modified road, parking, pedestrian and cycle infrastructure, the CSSI must 
be designed: 
(a) in consultation with the relevant road authority; 
(b) in consideration of existing and future demand, road safety and traffic network impacts; 
(c) to meet relevant design, engineering and safety guidelines, including Austroads Guides; 

and 
(d) is certified by an appropriately qualified and experienced person that the above matters 

have been appropriately considered. 
 

 An independent Road Safety Audit(s) must be undertaken by an appropriately qualified and 
experienced person in accordance with Guidelines for Road Safety Audit Practices (RTA, 
2011), to assess the safety performance of any new or modified local road, parking, pedestrian 
and cycle infrastructure provided as part of the CSSI (including ancillary facilities) to ensure 
that the requirements of Condition E2 are met. Audit findings and recommendations must be 
actioned and must be made available to the Secretary on request. 

 
 Where bus stops are required to be temporarily closed or relocated, such closure must not 

occur until bus stops of equivalent capacity, of comparable stop type and which meet 
accessibility standards (where practicable), are relocated within 400 metres walking distance 
of the existing bus stop and are operating, unless agreed otherwise with the Relevant 
Council(s) and bus services provider(s). Closure and relocation of bus stops during 
construction must be undertaken in consultation with the relevant bus service providers and 
relevant council(s). Wayfinding signage must be provided to direct commuters to relocated 
bus stops. 

 
Construction Traffic and Access 

 Construction vehicles (including staff vehicles) associated with the CSSI must: 
(a) minimise parking or queuing on public roads and utilise the light rail corridor for 

construction vehicle and staff movements to the greatest extent practicable; 
(b) not idle or queue in local residential streets; 
(c) minimise use of routes on local roads that directly pass schools or childcare centres, or 

where no alternative route is available, restrict heavy vehicle movements between 
8:00am and 9:30am and between 2:30pm and 4:00pm Monday to Friday, during the 
school term; 

(d) not use local roads (including residential streets) to gain access to construction sites 
and compounds unless no alternatives are available. Construction sites must be 
accessed from arterial roads and the rail corridor used for transportation of construction 
materials and the like to work sites to the greatest extent practicable; and 

(e) adhere to the nominated haulage routes identified in the Construction Traffic, 
Transport and Access Management Plan required under Condition C3. 
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Condition Reports 

 Current condition reports for all existing roads and all existing property and infrastructure in 
the road reserve where the physical condition is likely to be adversely affected during work 
must be prepared before commencement of such work. The report must state the current 
condition of the asset. A copy of the report must be provided to the asset owner no later than 
one month before the commencement of works of the CSSI.  
 

 If damage occurs to any item outlined in Condition E6 resulting from the works, aside from 
that resulting from normal wear and tear, the Proponent must either (at the asset owner’s 
discretion): 
(a) compensate the asset owner for the damage so caused. The amount of compensation 

may be agreed with the asset owner, but compensation must be paid even if no 
agreement is reached; or 

(b) rectify the damage so as to restore the item to at least the condition it was in pre-works. 
Any repairs must be completed before the commencement of CSSI operations.  

 
Property Access 

 The Proponent must maintain access to all properties during construction and operation, 
unless otherwise agreed by the relevant property owner or occupier, and reinstate any access 
physically affected by the CSSI to at least an equivalent standard at no cost to the property 
owner, unless otherwise agreed with the property owner. The Proponent must provide copies 
of plans to the Secretary on request. 

 
 Access plans must be prepared and implemented for individual properties and accesses that 

will be impacted by construction and operation of the CSSI. The access plans must be 
developed in consultation with affected parties (property owner and/or occupier, as relevant) 
and the Proponent must make reasonable endeavours to obtain agreement from the relevant 
affected parties, and evidence of consultation demonstrating this must be provided to the 
Secretary on request. The access plans must establish:  
(a) road and access closures and provision of alternative routes;  
(b) provision for pedestrian and cyclist access;  
(c) special event strategies;  
(d) provision of servicing and delivery requirements for loading zones and waste disposal;  
(e) access periods or alternative access arrangements for businesses, landowners or 

tenants affected by the CSSI;  
(f) strategies to maintain emergency and incident response access at all times;  
(g) potential future access strategies for the Westmead Hospital and Westmead Railway 

Station; and 
(h) access to taxi ranks and loading zones.  
 
If access is not deemed to be adequate by the property owner and/or occupier and a dispute 
ensues, procedures and mechanisms must be followed in accordance with Condition B2. 
 

Traffic Network Management 

 The Proponent must prepare and implement a Network Management Strategy for 
construction of the CSSI, in consultation with RMS, Sydney Coordination Office and Relevant 
Council(s) before impacts on the road network (including intersections) occur. The Strategy 
must determine appropriate measures to manage impacts to traffic identified in the documents 
listed in Condition A1, and must include: 
(a) details of impacts to the network from road closures, directional changes, night works 

and traffic diversions; 
(b) details of further appropriate network/intersection modelling and analysis undertaken 

since the EIS and/or Submissions Report was prepared; 
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(c) consideration of cumulative impacts from other construction projects; 
(d) details of the required intersection upgrades and traffic management measures by 

precinct to minimise the impacts identified above; 
(e) vehicular access changes; 
(f) special event management; and 
(g) changes to bus services. 

 
The Strategy must focus on the management of construction related traffic impacts and be 
provided to the Secretary for information before construction commences. 

 
Parking Management Strategy 

 A Parking Management Strategy must be prepared before permanent or long term loss of 
parking i.e. greater than three (3) months. The Strategy must be implemented in consultation 
with the relevant road authority and Relevant Council(s) to manage car parking impacts and 
kerbside parking access, particularly for the Westmead, Parramatta North, and Parramatta 
CBD precincts, as a result of the CSSI. The Parking Management Strategy must include, 
but not be limited to: 
(a) confirmation of the timing of the removal of on and off-street parking associated with 

the construction of the CSSI; 
(b) comprehensive parking surveys of all parking spaces to be removed to determine 

current demand during peak, off-peak, school drop-off and pick-up, and weekend 
periods; 

(c) assessment of the impacts of changes to on and off-street parking taking into 
consideration outcomes of consultation with affected stakeholders; 

(d) identification of measures to manage any reduction in parking including staged removal, 
resident parking schemes, managed staff parking arrangements, and provision of 
alternative parking arrangements for accessible and service spaces; 

(e) replacement parking for specific impacted kerbside uses (e.g. accessible parking and 
loading zones) within the local vicinity with consideration of the Disability Discrimination 
Act 1992 (DDA) Public Transport Standards and the DDA Access Code (2010); and 

(f) monitoring on the efficacy of these measures, including potential unintended traffic 
impacts and contingencies in the event that the measures implemented are not 
adequate. 

 
The Parking Management Strategy must be submitted to the Secretary for information and 
the results of monitoring reported in the Operational Traffic, Transport and Access 
Performance Review required by Condition E18.  

 
Pedestrian and Cyclist Access 

 Safe pedestrian and cyclist access must be maintained around work sites during construction. 
In circumstances where pedestrian and cyclist access is restricted or removed due to 
construction activities, an alternate equivalent route which complies with the relevant 
standards must be provided and signposted. 

 
 Bicycle parking/rack facilities are required to be installed at all light rail stops within the 

Carlingford precinct, unless these facilities already exist. 
 

Pedestrian and Cyclist Network and Facilities Strategy 

 A Pedestrian and Cyclist Network and Facilities Strategy must be prepared in consultation 
with Relevant Council(s), RMS, Pedestrian Council of Australia and Bicycle NSW. The 
Strategy must identify safe and accessible pedestrian and cycle paths, during construction 
and operation, including facilitation of future cycle paths and dedicated cycleways as identified 
in the documents listed in Condition A1, state and local government plans, with the objective 
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of providing seamless, coherent, visible, and safe pedestrian and cycle access throughout 
and adjacent to the CSSI corridor. The Strategy must consider: 
(a) existing and proposed local and regional pedestrian and cycle facilities and strategies; 
(b) safety for pedestrians in pedestrianised zones; 
(c) alternative cycle routes during construction, based on safety and efficiency, and 

contingencies in the event that relocated routes are found to be inadequate; 
(d) pedestrian and cycle access, including local and regional pedestrian and bicycle 

connections; 
(e) demand for pedestrian and cycle facilities with consideration of measures to 

encourage an increased pedestrian and cycle mode share; 
(f) signage and way finding;  
(g) cycle storage facilities on light rail vehicles; and 
(h) the requirements of relevant design standards, including Austroads and NSW bicycle 

guidelines. 
 
The Pedestrian and Cyclist Network and Facilities Strategy must be submitted to the 
Secretary before construction of pedestrian/cyclist permanent built works (including the Active 
Transport Link) commences and implemented to ensure that all works are operational no later 
than the commencement of CSSI operations. 
 

Emergency Vehicle Access 

 The Proponent must maintain emergency vehicle access, in consultation with emergency 
services and NSW Health, to Westmead Hospital (along Hawkesbury Road) and between the 
two parts of the Cumberland Hospital site as long as patients continue to be located at each 
facility at all times throughout the life of the CSSI. Measures must be outlined in the relevant 
access plan required under Condition E9. 
 

Access to Businesses 

 During works, the Proponent must ensure all practicable measures are implemented to 
maintain pedestrian and vehicular access to, and parking near, businesses and affected 
properties. 

 
 Alternative pedestrian and vehicular access, and servicing arrangements must be developed 

in consultation with affected businesses and implemented before the disruption. Adequate 
wayfinding to businesses must be provided before, and for the duration of, any disruption in 
consultation with the Relevant Council(s) and/or road authority and as outlined in the Business 
Activation Plan required by Condition E110. The Proponent must make reasonable 
endeavours to obtain agreement from the relevant affected parties, and evidence of 
consultation demonstrating this must be provided to the Secretary on request. 
 
If access is not deemed to be adequate by the affected business and a dispute ensues, 
procedures and mechanisms must be followed in accordance with Condition B2. 

 
Operational Traffic, Transport and Access Performance Review 

 The Proponent must prepare an Operational Traffic, Transport and Access Performance 
Review in consultation with RMS and Relevant Council(s). The monitoring and review shall 
be undertaken outside a school holiday period one month and twelve months after the 
commencement of CSSI operations. The review shall include, but not necessarily be limited 
to: 
(a) collection of traffic count data from key signalised intersections; 
(b) monitoring of changes to traffic flows, pedestrian flows, bus network changes and 

infrastructure associated with the CSSI; 
(c) results of monitoring and performance of traffic flows, pedestrian flows, bus network 

changes and infrastructure associated with the CSSI; 
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(d) details of any complaints received relating to traffic, transport and access impacts; and 
(e) an assessment of the performance and effectiveness of the traffic, transport and access 

management and mitigation measures comparing actual network performance against 
modelled network performance. 

 
 The Operational Traffic, Transport and Access Performance Review must be submitted 

to the Secretary, for information, and the relevant road authorities within one month of its 
completion. If the assessment indicates ongoing traffic, transport and access issues 
attributable to the CSSI (such as from intersection level of service, queue lengths, road safety, 
and other relevant parameters of performance), which are not consistent with the outcomes 
predicted in the documents listed in Condition A1, the Proponent must implement additional 
measures to mitigate these impacts in consultation with the relevant road authority. 

NOISE AND VIBRATION 

Land Use Survey 

 A detailed land use survey must be undertaken to confirm sensitive receivers (including critical 
working areas such as operating theatres, precision laboratories housing sensitive equipment 
and drama theatres) potentially exposed to construction noise and vibration, construction 
ground-borne noise and operational noise and vibration. The survey may be undertaken on a 
progressive basis but must be undertaken in any one area before the commencement of works 
which generate construction or operational noise, vibration or ground-borne noise in that area. 
The results of the survey must be used to develop the Noise and Vibration Management 
Sub-Plan required by Condition C3 and Construction Noise and Vibration Impact 
Statements required by Condition E42. 
 

Hours of Works 

 Works must be undertaken during the following hours: 
(a) 7:00am to 6:00pm Mondays to Fridays, inclusive;  
(b) 8:00am to 12:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

 
 Notwithstanding Condition E21, and with the exception of ‘Eat Street’, works may be 

undertaken during the following hours: 
(a) 6:00pm to 7:00pm Mondays to Fridays, inclusive; and 
(b) 12:00pm to 6:00pm Saturdays. 

 
 Notwithstanding Condition E21, works may be undertaken in the Camellia and Rosehill 

precincts (east of James Ruse Drive) and the Carlingford precinct (from Parramatta River to 
Victoria Road) 24 hours a day, seven days a week provided that sensitive receivers are not 
affected by noise levels of greater than 5 dBA above the rating background level at any 
residence in accordance with the Interim Construction Noise Guideline (DECC, 2009), 
between 10.00pm and 7.00am. 

 
 Construction outside the hours identified in Condition E21 along ‘Eat Street’ must be 

established through consultation with affected businesses as outlined in the Business 
Activation Plan required by Condition E110. 

 
 Works may be undertaken outside of the hours defined in Conditions E21 to E22, as 

applicable, but only if one or more of the following applies: 
(a) for the delivery of materials required by the NSW Police Force or other authority for 

safety reasons; or 
(b) where it is required in an emergency to avoid injury or the loss of life, to avoid damage 

or loss of property or to prevent environmental harm; or 
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(c) where different hours of works are permitted or required under an EPL in force in respect 
of the CSSI; or 

(d) works approved under an Out-of-Hours Work Protocol for works not subject to an 
EPL; or 

(e) construction that causes LAeq(15 minute) noise levels: 
i) no more than 5 dB(A) above the rating background level at any residence in 

accordance with the Interim Construction Noise Guideline (DECC, 2009), and  
ii) no more than the ‘Noise affected’ noise management levels specified in Table 3 of 

the Interim Construction Noise Guideline (DECC, 2009) at other sensitive land 
uses, and 

iii) no more than 15dBA above the night-time rating background level at any residence 
during the night time period, when measured using the LA1(1 minute) noise 
descriptor, and 

iv) continuous or impulsive vibration values, measured at the most affected residence 
are no more than the maximum values for human exposure to vibration, specified 
in Table 2.2 of Assessing Vibration: a technical guideline (DEC, 2006), and  

v) intermittent vibration values measured at the most affected residence are no more 
than the maximum values for human exposure to vibration, specified in Table 2.4 
of Assessing Vibration: a technical guideline (DEC, 2006). 

 
Emergency Works 

 On becoming aware of the need for emergency construction works, the Proponent must notify 
the ER of the need for those activities or works. The Proponent must also use best endeavours 
to notify all affected sensitive receivers of the likely impact and duration of those works.  

 
Highly Noise Intensive Works 

 Except as permitted by an EPL, or through the Out-of-Hours Work Protocol, Highly Noise 
Intensive Works that result in an exceedance of the applicable NML at the same sensitive 
receiver must only be undertaken: 
(a) between the hours of 8:00 am to 6:00 pm Monday to Friday; 
(b) between the hours of 8:00 am to 1:00 pm Saturday; and 
(c) in continuous blocks not exceeding three (3) hours each with a minimum respite from 

those activities and works of not less than one (1) hour between each block. 
 

For the purposes of this condition, 'continuous' includes any period during which there is less 
than a one (1) hour respite between ceasing and recommencing any of the work that are the 
subject of this condition. 
 
Note: A trial period of the Highly Noise Intensive Work undertaken with the approval of the Out of Hours 
Work Protocol may be established. 

 
Out of Hours Works Protocol 

 An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration, 
management and approval of works which are outside the permitted hours defined in 
Conditions E21 to E22, where an EPL does not apply. The Protocol must be approved by 
the Secretary before commencement of out-of-hours works. The Protocol must be prepared 
and implemented in consultation with AA. The Protocol must:  
(a) provide a process for the consideration of out-of-hours works against the relevant noise 

and vibration criteria;  
(b) provide a process for the identification and implementation of mitigation and 

management measures for residual impacts, in consultation with the community at each 
affected location, consistent with the requirements of Condition E39; 

(c) identify an approval process that considers the risk level of activities (in accordance 
with AS/NZS ISO 31000:2009 “Risk Management”), proposed mitigation, management, 
and coordination, including where: 



 
 

NSW Government  32 
Department of Planning and Environment  
Conditions of Approval for Parramatta Light Rail (Stage 1) – CSSI 8285 
CSSI 8285 MOD 1 –determined 21 December 2018 
CSSI 8285 MOD 2 – determined 25 January 2019 
 

i) low and moderate risk activities can be approved by the ER in consultation with the 
AA, and  

ii) high risk activities that are approved by the Secretary; and 
(d) identify Department and community notification arrangements for approved out of hours 

works, which will be detailed in the Communication Strategy.  
 
Note: This condition does not apply where work is required for an emergency (as defined in Condition 
E25 (b)). 
 

 Out-of-hours works that may be regulated through an EPL or the Out of Hours Work Protocol 
as per Condition E28 include, but are not limited to: 
(a) carrying out works that during standard hours would result in a high risk to construction 

personnel or public safety, based on a risk assessment carried out in accordance with 
AS/NZS ISO 31000:2009 “Risk Management”; or 

(b) the relevant road authority has advised the Proponent in writing that carrying out the 
works and activities during standard hours would result in a high risk to road network 
operational performance and a road occupancy licence will not be issued; or 

(c) the relevant utility service operator has advised the Proponent in writing that carrying 
out the works and activities during standard hours would result in a high risk to the 
operation and integrity of the utility network; or 

(d) where the TfNSW Transport Management Centre (or other road authority) has advised the 
Proponent in writing that a road occupancy licence is required and will not be issued for the 
works or activities during the hours specified in Condition E21 and Condition E22; or 

(e) where Sydney Trains (or other rail authority) has advised the Proponent in writing that 
a Rail Possession is required. 

 
Construction Noise Mitigation Measures 

 Mitigation measures must be applied to construction activities that are predicted to result in 
the following residential ground-borne noise levels being exceeded as a result of the CSSI: 
(a) Evening (6.00pm to 10.00pm) – internal LAeq(15 minute): 40 dBA; and 
(b) Night (10.00pm to 7.00am) – internal LAeq(15 minute): 35 dBA. 
 
The mitigation measures must be outlined in the Construction Noise and Vibration 
Management Sub-Plan and the Out of Hours Works Protocol. 
 

 Noise generating works near places of worship, educational institutions and noise and 
vibration-sensitive businesses and critical working areas (such as theatres, laboratories, 
operating theatres, and mental health services and accommodation) must not be timetabled 
within sensitive periods, unless otherwise agreed with the affected institutions, and at no cost 
to the affected institution. This must be determined through ongoing consultation with the 
community during construction. 
 

 The Proponent must consult with proponents or applicants of other State Significant 
development and infrastructure works near the CSSI and take reasonable steps to coordinate 
works to minimise cumulative impacts of noise and vibration and maximise respite for affected 
sensitive receivers. 
 

 Construction noise mitigation measures must be implemented in accordance with Tables 4, 
5, 6 and 7 of TfNSW’s Construction Noise and Vibration Strategy (2018), regardless of the 
number of sensitive receivers impacted.  

 
 Piling activities that affect sensitive receivers must be undertaken using quieter alternative 

methods than impact or percussion piling, such as bored piles or vibrated piles, where practicable. 
 

 Nothing in this approval permits blasting for construction of the CSSI. 
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Construction Noise Mitigation – Respite 

 The Proponent must provide respite periods for sensitive receivers where any construction 
activity during the hours specified in Condition E21 results in noise levels that exceed the 
Highly Noise Affected Level of 75 dB (LAeq,15 minute). 
 

 Where works are undertaken outside hours specific in Condition E21 and E22 and 
construction noise levels exceed 65 dB(A) LAeq (15 mins) at the façade of the building of a 
residential receiver, the Proponent must only work 4 nights in any 7 day period. The 4 nights 
worked must be informed by community consultation referenced in Condition E39. 
 
Outcomes of the community consultation, the identified works and respite periods and the 
scheduling of the likely out-of-hour works must be provided to the AA, ER and the Secretary 
for information. 
 
Relocation of work following 4 nights of works in any 7 day period must be sufficiently removed 
so as to provide clear respite of 3 days. Works in areas of respite must be subject to noise 
levels of no more than 5 dB(A) above the rating background level at any residence in 
accordance with the Interim Construction Noise Guideline (DECC, 2009). 
 
The requirements of this condition may be varied with the approval of the Secretary following 
the Secretary’s review of community consultation outcomes, construction noise and vibration 
impacts and the implementation of noise management and mitigation measures. 
 

 All works undertaken for the delivery of the CSSI, including those undertaken by utility 
contractors, must be coordinated to ensure respite, including the respite required by 
Condition E37. The Proponent must: 
(a) schedule any works to provide respite to impacted noise sensitive receivers so that all 

respite periods are achieved; or 
(b) consider the provision of alternative mitigation, including the provision of at receiver 

treatments and alternative accommodation to impacted noise sensitive receivers; and 
(c) provide documentary evidence to the AA in support of any decision made by the 

Proponent in relation to respite or mitigation. 
 

 In order to undertake out-of-hours work described in Condition E25(c) and (d), the Proponent 
must identify appropriate work and respite periods for the works in consultation with the 
community at each affected precinct at three monthly intervals. This consultation must be 
ongoing and include (but not be limited to) providing the community with: 
(a) a schedule of likely out-of-hours work for a period of no less than two (2) months for 

medium to high risk work (as defined in the Out-of-Hours Work Protocol (Condition 
E28); 

(b) a schedule of likely out-of-hours work for a period of no less than seven (7) days for low 
risk work (as defined in the Out-of-Hours Work Protocol (Condition E28)); 

(c) the potential works, location and duration; 
(d) the noise characteristics and likely noise levels of the works; and 
(e) likely mitigation and management measures.  
 
The Proponent shall consider and respond to the affected community’s preference for 
alternative hours and/or durations. 
 
The outcomes of the community consultation, the identified respite periods and the scheduling 
of the likely out-of-hour works must be provided to the AA, ER and the Secretary. 

 
 The provision of respite periods does not preclude the application of other construction noise 

management measures, including the provision of at receiver treatments and or alternate 
accommodation. 
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Workplace Health and Safety for Nearby Workers 

 At no time can noise generated by construction exceed the National Standard for exposure to 
noise in the occupational environment of an eight-hour equivalent continuous A-weighted sound 
pressure level of LAeq,8h, of 85dB(A) for any employee working at a location near the CSSI. 
 

Construction Noise and Vibration Impact Statements 

 Construction Noise and Vibration Impact Statements must be prepared and implemented 
for each construction site before construction noise and vibration impacts commence and 
include specific mitigation measures identified through consultation with affected sensitive 
receivers. Each Construction Noise and Vibration Impact Statement will supplement the 
Noise and Vibration Management Sub-Plan and must specifically address each of the major 
construction sites and must include but not be limited to:  
(a) a description of the proposed activities;  
(b) predicted noise and vibration levels based on background noise levels;  
(c) examination of alternative methods of construction that would potentially reduce noise 

and vibration if the potential noise and vibration exceeds the relevant criteria;  
(d) description and commitment to work practices which limit noise and vibration;  
(e) description of specific noise and vibration mitigation treatments and time restrictions, 

including respite periods, duration, and frequency;  
(f) justification for any activities to be undertaken outside the specified construction hours 

defined in Conditions E21 and E22;  
(g) internal noise audit systems including recording of daily hours of construction, 

progressive impact assessments as work proceeds, conducting informal checks by the 
AA, providing active and communication links to Council and surrounding residents and 
sensitive receivers;  

(h) assessment of potential noise from the proposed construction methods including noise 
from construction vehicles and noise impacts from required traffic diversions;  

(i) community consultation and notification;  
(j) all reasonable and feasible measures including adopting the least noisy available 

construction methods, systems and equipment;  
(k) additional noise and vibration mitigation measures as negotiated with affected residents 

and other sensitive receivers. 
 

Note: Existing noise levels, pre-construction noise levels, or the like for the purposes of identifying rating 
background noise levels, noise management levels and construction noise impacts are noise 
levels that do not include any other construction related noise. 

 
Vibration 

 The Proponent must conduct vibration testing before and during vibration generating activities 
that have the potential to impact on heritage items to identify minimum working distances to 
prevent cosmetic damage. ln the event that the vibration testing and monitoring shows that 
the preferred dose values for vibration are likely to be exceeded, the Proponent must review 
the construction methodology and, if necessary, implement additional mitigation measures. 
 

 The Proponent must seek the advice of a heritage specialist on methods and locations for 
installing equipment used for vibration, movement and noise monitoring of heritage-listed 
structures. 

 

Building Condition Survey 

 Before commencement of any construction, and with the agreement of the landowner, a 
structural engineer must undertake building condition surveys of all buildings identified in the 
documents listed in Condition A1 as being at risk of damage. The results of the surveys must 
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be documented in a Building Condition Survey Report for each building surveyed. Copies 
of Building Condition Survey Reports must be provided to the landowners of the buildings 
surveyed, and if agreed by the landowner, the relevant Council within three weeks of 
completing the surveys and no later than one month before the commencement of 
construction. 

 
 After completion of construction and with the agreement of the landowner, Building 

Condition Surveys of all buildings for which building condition surveys were undertaken in 
accordance with Condition E45 of this approval must be undertaken by a structural engineer. 
The results of the surveys must be documented in a Building Condition Survey Report for 
each building surveyed. Copies of Building Condition Survey Reports must be provided to 
the landowners of the buildings surveyed, and if agreed by the landowner, the relevant Council 
within three weeks of completing the surveys and no later than three (3) months following the 
completion of construction. 

 
 Any physical damage caused to a property as a result of the CSSI shall be rectified or the 

property owner compensated, within a timeframe agreed to by the property owner with the 
costs borne by the Proponent. This condition is not intended to limit any claims that the 
property owner may have against the Proponent.  
 

Operational Noise Mitigation Measures 

Noise Mitigation - Operational Noise Mitigation Measures 
 The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to 

confirm noise and vibration mitigation measures that would be implemented for the operation 
of the CSSI. The ONVR must be prepared in consultation with the Department, relevant 
council(s), other relevant stakeholders and the community and must: 
(a) identify specific noise and vibration criteria applicable to each component of the CSSI; 
(b) predict the operational noise and vibration levels at affected receivers; 
(c) identify the proposed mitigation measures to be used to meet the applicable noise and 

vibration criteria; 
(d) ensure uncertainties in the design process (e.g. engineering performance tolerances, 

modelling assumptions, transmission path assumptions etc) are identified and 
conservatively quantified; and 

(e) include a consultation strategy with directly affected receivers on mitigation measures. 
 
Where the noise and vibration criteria cannot be achieved, the assessment shall present an 
analysis of reasonable and feasible noise and vibration mitigation measures, and the ‘best 
practice’ achievable noise and vibration outcome for each component of the CSSI. 
 
The ONVR is to be verified by a suitably qualified and experienced noise and vibration 
expert. The ONVR is to be undertaken at the Proponent’s expense and submitted to the 
Secretary for approval before the implementation of mitigation measures. 
 
The Proponent must implement the identified noise and vibration control measures and make 
the ONVR publicly available. 
 

 

 Noise mitigation measures as identified in Condition E48 that will not be physically affected 
by works must be implemented within eighteen (18) months of the commencement of 
construction in the vicinity of the impacted receiver to minimise construction noise impacts, 
and detailed in the Construction Noise and Vibration Management Sub-plan for the CSSI. 
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Operational Noise from Light Rail Services 

 The CSSI must be designed and operated with the objective of not exceeding the air-borne 
and ground-borne noise trigger levels as defined in the Rail Infrastructure Noise Guideline 
(EPA, 2012) and the vibration levels defined in the Assessing Vibration: A Technical Guideline 
(DEC, 2006). 
 

 The Proponent must reassess operational noise impacts from the CSSI in accordance with 
the Rail Infrastructure Noise Guideline (EPA, 2012) and in addition, if light rail service 
frequencies increase as part of normal operations (i.e. excluding special events) within the 
first 10 years of operation. More frequent services are defined as: 
(a) a light rail service more frequent than one every 10 minutes between 5.00am and 

7.00am Monday to Friday; or 
(b) a light rail service more frequent than one every 7.5 minutes between 7.00am and 

7.00pm Monday to Friday; or 
(c) a light rail service more frequent than one every 15 minutes between 11.00pm and 

1.00am Monday to Friday; or 
(d) a light rail service more frequent than one every 15 minutes between 5.00am and 

7.00am and 11.00pm and 1.00am on weekends and public holidays; or 
(e) a light rail service more frequent than one every 10 minutes between 7.00am and 

11.00pm on weekends and public holidays.  
 
If the reassessment shows that the trigger levels are exceeded, reasonable and feasible 
mitigation measures shall be identified in consultation with the affected property owner. Any 
required mitigation measures shall be implemented before the change to service frequency. 
 

Operational Noise from Stationary Sources 
 Noise emanating from stationary sources must comply with the noise limits at the nearest 

sensitive receivers in accordance with the Noise Policy for Industry (2017) or as specified in 
Table E1 and Table E2. Noise generated from these facilities must also include associated 
traffic movements.  

 
Table E1: Operational Noise Limits for the Camellia Stabling and Maintenance Facility at 

Sensitive Receivers (dBA) 
Day 

LAeq (15 min) 

Evening 
LAeq (15 min) 

Night 
LAeq (15 min) 

Night (sleep disturbance) 
LAmax 

52 48 46 56 

 
Table E2: Operational Noise Limits for Substations at Sensitive Receivers (dBA) 

Location LAeq (15 min) at all Times Receiver Description 

TPS1 – Westmead Station Stop 65 
47 

Commercial 
Residential 

TPS2 – Factory Street Stop 65 
42 

Commercial 
Residential 

TPS3 – Barrack Lane 65 Commercial 

TPS4 – Camellia Stop 65 Commercial 

TPS5 – Dundas Stop 65 
40 

Commercial 
Residential 

TPS6 – Adderton Road 36 Residential 

TPS7 – Carlingford Stop 65 
44 

Commercial 
Residential 

TPS8 – Colquhoun Street 65 Commercial 
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Note: The design of the Camelia Stabling and Maintenance Facility must demonstrate consideration of the 

relevant criteria for the future land use proposed under the Camellia Masterplan, where sufficient detail 
is available at the time of design. 

 
 Where practicable, audible alarm systems at the stabling facility are required to be non-tonal, 

and any permanent vehicles on site are required to be fitted with non-tonal reversing alarms. 
 
Operational Noise from Rail Traffic (adjacent to existing T6 Carlingford rail corridor – 
Carlingford to Camellia) 

 Ground-borne noise from rail traffic must not result in increases in existing noise levels by  
3 dBA or more and exceedances of the criteria outlined in Table E3 at the nearest receiver.  
If exceedances are identified, the Proponent must implement mitigation measures which may 
include at-receiver property treatments: 
 

Table E3: Operational Noise Trigger Levels for Sensitive Receivers adjacent to the 
Carlingford Corridor (dBA) 

Receiver type Time of day Internal Noise Trigger 
Level (dBA) 

Residential Daytime 7.00am to 10.00pm 
Night time 10.00pm to 7.00am  

40 LASmax
1 

35 LASmax 

Schools, educational institutions, 
places of worship 

When in use 40-45 LASmax
2 

Medical When in use 35 LASmax
1 

Public buildings When in use 40 LASmax
1 

Theatres When in use NR 253 

 
General Note: Ground-borne noise level values are relevant only where they are higher than the airborne noise 
from railways and where the ground-borne noise levels are expected to be, or are, audible within habitable 
rooms (RING, EPA 2013). 
 
Note 1: LASmax refers to the maximum noise level not exceeded for 95 percent of rail pass-by events and is 

measured using the ‘slow’ response setting on a sound level meter.  
Note 2: The lower value of the range is applicable where low internal noise levels are expected, such as in 

areas assigned to studying, listening and praying.  
Note 3: NR curves are used for rating noise levels and are a set of octave band curves which provide limiting 

sound pressure level values. NR 15 is equivalent to approximately 20 dBA and NR 25 is approximately 
30 dBA.  

 
Operational Noise from Rail Traffic (outside existing T6 Carlingford rail corridor – Camellia to 
Westmead) 

 Ground-borne noise from rail traffic must not exceed the criteria outlined in Table E4 as 
measured at the nearest receiver. If exceedances are identified, the Proponent must 
implement mitigation measures which may include at-receiver property treatments: 
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Table E4: Operational Noise Trigger Levels for Sensitive Receivers between Camellia and 
Westmead (dBA) 

Receiver type Time of day Internal Noise Trigger Level 
(dBA) 

Residential Daytime 7.00am to 10.00pm 
Night time 10.00pm to 7.00am 

40 LASmax
1 

35 LASmax 

Schools, educational institutions, 
places of worship 

When in use 40-45 LASmax
2 

Medical When in use 35 LASmax
1 

Public buildings When in use 40 LASmax
1 

Theatres When in use NR 253 

 
General Note: Ground-borne noise level values are relevant only where they are higher than the airborne noise 
from railways and where the ground-borne noise levels are expected to be, or are, audible within habitable 
rooms (RING, EPA 2013). 
 
Note 1: LASmax refers to the maximum noise level not exceeded for 95 percent of rail pass-by events and is 

measured using the ‘slow’ response setting on a sound level meter.  
Note 2: The lower value of the range is applicable where low internal noise levels are expected, such as in 

areas assigned to studying, listening and praying.  
Note 3: NR curves are used for rating noise levels and are a set of octave band curves which provide limiting 

sound pressure level values. NR 15 is equivalent to approximately 20 dBA and NR 25 is approximately 
30 dBA. 

 
Operational Noise from Ancillary Systems 

 The Proponent must ensure that, unless they are required for safety reasons, no public-
address system is to be used as part of normal operations of the CSSI. Any emergency public 
address system must be designed to minimise noise spillage from the site. Speakers must be 
installed with their pointing axis directed away from residential buildings and sensitive 
receivers unless otherwise specified in the Operational Noise and Vibration Management 
Sub-Plan. 

 
 Testing of warning bells in the stabling and maintenance facility must be undertaken in an 

enclosed space or with all doors of the facility closed. No testing of warning bells is permitted 
to take place at the stabling facility unless it meets the noise goals (including for sleep 
disturbance) outlined in the Noise Policy for Industry (2017) at the nearest residential receiver 
as outlined in Condition E52. 

 
Operational Noise and Vibration Compliance Monitoring 

 The Proponent must undertake noise and vibration monitoring to assess noise from the light 
rail, ancillary facilities and stationary sources and the adequacy of noise mitigation measures 
to demonstrate compliance with the noise and vibration limits and/or goals specified in this 
approval. This must be developed in consultation with the EPA and Relevant Council(s) and 
be undertaken within six months of the commencement of operation of the CSSI. A Noise and 
Vibration Compliance Assessment Report providing the results of the monitoring must be 
submitted to the Secretary and Relevant Council(s), for information, within one month of its 
completion. The report must also detail any complaints received relating to operational noise 
and vibration impacts in the preceding six months. If the report indicates an exceedance of 
the limits and/or goals specified in this approval, the Proponent must implement additional 
measures to mitigate these exceedances in consultation with affected property owners and/or 
occupiers. 
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 In the event of a change to the frequency of services outlined in Condition E51, the Proponent 
must monitor noise and vibration to assess the adequacy of implemented mitigation measures 
against the limits and/or goals specified in this approval and present these in an updated 
Noise and Vibration Compliance Assessment Report. If the monitoring indicates an 
exceedance of the noise and vibration limits and/or goals specified, the Proponent must 
implement further measures to mitigate these exceedances in consultation with affected 
property owners and/or occupiers. A copy of the updated Noise and Vibration Compliance 
Assessment Report must be submitted to the Secretary, for information, within one month of 
its completion. 

HERITAGE 

 The Proponent must not destroy, modify or otherwise physically affect heritage items 
(including Aboriginal objects), outside of the CSSI footprint.  

 
 Nothing in this approval permits the Proponent to harm, modify, or otherwise impact human 

remains uncovered during the construction and operation of the CSSI.  
 

 An Unexpected Heritage Finds Procedure must be: 
(a) prepared to manage unexpected heritage finds in accordance with any guidelines and 

standards prepared by the Heritage Council of NSW or OEH; and 
(b) certified by a suitably qualified and experienced archaeologist or heritage specialist. 
 

The Procedure must be included in the Heritage Management Sub-plan required by 
Condition C3. 
 

Note: Human remains that are found unexpectedly during works are under the jurisdiction of the NSW 
State Coroner and must be reported to the NSW Police immediately. 

 
 The Unexpected Heritage Finds Procedure, as submitted to the Secretary, must be 

implemented for the duration of construction and during operational maintenance works. 
 

 The Proponent must prepare a Heritage Interpretation Strategy before work (excluding 
archaeological excavation required under Conditions E70 and E71) which impacts on the 
items identified below commence which identifies and interprets the heritage values and 
stories of Aboriginal and non-Aboriginal heritage items, archaeology and heritage 
conservation areas associated with the CSSI. 
 
The Heritage Interpretation Strategy must be prepared and implemented in consultation with 
OEH and the Heritage Council of NSW (or its delegate). The Heritage Interpretation Strategy 
must be submitted to the Secretary for information and include, but not be limited to a 
discussion of the key interpretive themes, stories, archaeological results, and messages 
proposed to interpret the history and significance of affected heritage items and heritage 
conservation areas including: 
(a) Parramatta Female Factory and Institutions Precinct within the Cumberland District 

Hospital Group 
(b) Lennox Bridge;  
(c) St Patrick’s Roman Catholic Cemetery; 
(d) The Convict Lumberyard (Arthur Phillip High School site) 
(e) Ancient Aboriginal and Early Colonial Landscape (Robin Thomas Reserve); 
(f) Queen’s Wharf Reserve and stone wall and potential archaeological site;  
(g) Dundas Railway Station Group;  
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(h) Prince Alfred Square (and potential archaeological site);  
(i) Royal Oak Hotel and stables (and potential archaeological site);   
(j) Clyde Carlingford Rail Bridge abutments (Northern); and 
(k) Clyde Carlingford Rail Bridge abutments (Southern) 

 
E64A Within six months of the completion of any archaeological excavation and archival recording, 

the Heritage Interpretation Strategy in Condition E64 must be updated to include any 
additional heritage items identified and their interpretation. 

 
Note: Archaeological excavation and archival recording includes but it not limited to that required by 

Conditions E70 and E71E79 inclusive. 
 
E65 Identified impacts to heritage items and heritage conservation areas must be minimised 

through both detailed design and construction in consultation with the Heritage Council (or its 
delegate). The measures to manage this must be detailed in the Heritage Management Sub-
Plan required by Condition C3. 
 

Non-Aboriginal Heritage 
E66 The Proponent must not destroy, modify or otherwise physically affect any structures within 

the Cumberland District Hospital Group or the curtilage of the Parramatta Female Factory and 
Institutions Precinct, except as identified in the documents listed in Condition A1. 

 
E67 The proponent must prepare an analysis of alternatives to demolition of CHIP Hostel No. 1 

before the commencement of construction in Cumberland Hospital (East Campus) or any work 
in the Fleet/Factory street intersection which would preclude consequential rail realignment if 
the CHIP Hostel No. 1 were retained. The analysis must be submitted to the Secretary stating 
a preferred option for approval. If demolition of the CHIP Hostel No. 1 is proposed, justification 
must be provided which considers the following guidelines included in the Parramatta North 
Urban Transformation Consolidated Conservation Management Plan (UrbanGrowth NSW, 
2017): 
(a) that there is no prudent or feasible alternative;  
(b) demolition would result in no or minimal impacts on the heritage significance of the 

place or the wider Parramatta North Historic Sites; and  
(c) demolition would be of an overall benefit to the heritage significance of the place and 

the wider Parramatta North Historic Sites. 
 
Nothing in this approval permits the demolition of the CHIP Hostel No. 1 without the written 
approval of the Secretary. 

 
E68 The detailed design of the CSSI must have regard to the following heritage items to ensure 

that the design respects and responds to the heritage value of the items: 
(a) Lennox Bridge; 
(b) Cumberland District Hospital Group;  
(c) St Patrick’s Roman Catholic Cemetery;  
(d) Prince Alfred Square (and potential archaeological site);  
(e) Ancient Aboriginal and Early Colonial Landscape (Robin Thomas Reserve); 
(f) Queen’s Wharf Reserve and stone wall and potential archaeological site and  
(g) Dundas Railway Station Group. 

 
E69 Before installing acoustic treatment at any heritage item identified in the documents listed in 

Condition A1 the advice of a suitably qualified heritage architect or heritage engineer with 
specific experience in built heritage must be obtained and implemented to ensure any such 
work does not have an adverse impact on the heritage significance of the item. 
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Heritage Archival Recording and Salvage 

E70 The Proponent must prepare a Heritage Archival Recording and Salvage Report, including 
photographic recording of heritage items which have been identified for demolition or 
modification in the documents referred to in Condition A1 and outline the salvage to be 
undertaken from these items. 
 
Archival recording must be undertaken by a suitably qualified heritage specialist and prepared 
in accordance with NSW Heritage Office’s How to Prepare Archival Records of Heritage Items 
(1998) and Photographic Recording of Heritage Items Using Film or Digital Capture (2006). 
 
Within 12 months of completing the archival recording, or as otherwise agreed with the 
Secretary, the Proponent must submit the Heritage Archival Recording and Salvage 
Report to the Department, the OEH, Heritage Council of NSW, Relevant Council(s), relevant 
local libraries and local historical societies in the local government area. 
 

E71 The Proponent must salvage material from heritage items identified in Condition E70. 
Following archival recording, the Proponent must identify options for sympathetic reuse of 
salvaged material (including integrated heritage displays) on the project or for other options 
for repository, reuse and display. Suitable repository location(s) must be established in 
consultation with Relevant Council(s) (or Registered Aboriginal Parties, where relevant). For 
any State Heritage-listed items or elements suitable for salvage, suitable repository location(s) 
must be determined in consultation with the Heritage Division of the OEH. 
 
Any residual items and materials (where appropriate) are to be made available, through a 
process to be developed by the Proponent in consultation with the relevant council(s), to 
landowners within the locality from where the material originated. 

 
Historical Archaeology 
E72 Before works within Zones 1 and 2 Historical Archaeological Management Unit (HAMU), the 

Proponent must engage a suitably qualified archaeologist whose experience complies with 
the NSW Heritage Council’s Criteria for Assessment of Excavation Directors (July, 2011) 
(referred to as the Excavation Director) to oversee and advise on matters associated with 
historical archaeology (i.e. non-Aboriginal) and to prepare a Historical Archaeological 
Research Design and Excavation Methodology. 
 
Where the unexpected heritage finds procedure required by Condition E62 is triggered in a 
zone 3 location, the Excavation Director must oversee its implementation. 
 

E73 The Historical Archaeological Research Design and Excavation Methodology must be 
submitted to the Heritage Council of NSW (or its delegate) for review and comment before 
finalisation. The Historical Archaeological Research Design and Excavation 
Methodology must: 
(a) be consistent with NSW Heritage Council Guidelines including: 

i) Archaeological Assessments (1996); 
ii) Assessing Significance for Historical Archaeological Sites and Relics (2009), 
iii) Skeletal Remains (1998), and 
iv) Historical Archaeological Code of Practice (2009);  

(b) include provision for early physical investigation of areas of impact identified as likely to 
contain State significant archaeology in the research design to inform detailed design 
in these areas to avoid State significant archaeology. This must include, but not be 
limited to: 
i) St Patrick’s Roman Catholic Cemetery; 
ii) Ancient Aboriginal and Early Colonial Landscape / Robin Thomas Reserve; and 
iii) The Parramatta Town Drains (where these alignments are unclear); 
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(c) provide for the detailed analysis of any archaeological relics discovered during the 
investigations; 

(d) include management options for discovered archaeological relics (including options for 
avoidance, salvage, and display or interpretation); 

(e) include procedures for notifying the Heritage Council of NSW (or its delegate) and 
Secretary of any relic as required under s146 of the Heritage Act 1977; and 

(f) if the findings of the investigations are significant, provide for the preparation and 
implementation of a heritage interpretation strategy. 

 
E74 Where excavation works are required in the vicinity of potential archaeological sites, the 

Excavation Director must be present to advise on archaeological issues and oversee 
excavation works. The Excavation Director must be given the authority to advise on the 
duration and extent of oversight required during excavation. 
 

E75 In the event that non-Aboriginal or post-contact archaeological relics are discovered, the 
Proponent must prepare an Archaeological Excavation Report containing the findings of 
any excavations, including artefact analysis and the identification of a final repository of any 
relics. The report must be submitted to the Secretary, for information, within 12 months of 
completing all archaeological investigations, unless otherwise agreed with the Secretary. The 
Archaeological Excavation Report must also be submitted to the NSW Heritage Council, 
the local library and the local Historical Society in the local government area. A copy of the 
Archaeological Excavation Report must be provided with the relics.  

 
Aboriginal Heritage 
E76 The Proponent must not harm, modify or otherwise impact Aboriginal objects associated with 

the CSSI except as authorised by this approval. 
 

E77 Where previously unidentified Aboriginal objects are discovered during construction of the 
CSSI, all work should stop in the affected area and a suitably qualified and experienced 
Aboriginal heritage expert should be contacted to provide specialist heritage advice. The 
measures to consider and manage this process must be specified in the Heritage 
Management Sub-Plan required by Condition C3 and, where relevant, include registration 
in the OEH’s Aboriginal Heritage Information Management System (AHIMS) register. 
 

E78 The Excavation Director must oversee and advise on work in the following locations: 
 Cumberland Hospital East; 
 Harris Street Footpath / Robin Thomas Reserve; 
 PLR AFT 2; and 
 Sydney Turf Club Carpark. 

 
Note: Work in the locations referenced in Condition E78 (a) - (d) that impacts Aboriginal 

archaeological sites is construction as defined in this approval. Any mitigation and salvage 
measures required to manage or mitigate impacts must be specified in the Heritage 
Management Sub-plan required by Condition C3. 

 
E79 Any Aboriginal objects discovered must be identified in the Heritage Interpretation Strategy 

required by Condition E64 and, where relevant, include registration in the OEH’s Aboriginal 
Heritage Information Management System (AHIMS) register. 

URBAN DESIGN AND VISUAL AMENITY  

E80 The Proponent must design and construct the CSSI in a manner that reduces visual and 
heritage setting impacts and ensures consolidation and rationalisation of kerbside 
infrastructure to avoid visual clutter. 
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E81 Operational safety requirements must form an integral part of the design process and be 
considered throughout the detailed design to avoid the need for later additions that unduly 
compromise the urban design objectives as set out in the Urban Design Requirements 
Report specified in Condition E87. 

 
E82 Nothing in this approval permits advertising on any element of the CSSI. 
 
E83 The Proponent must design and construct the CSSI in a manner that minimises opportunities 

for graffiti.  
 
E84 The Proponent must investigate the feasibility of wire-free running along ‘Eat Street’, across 

Lennox Bridge, past Riverside Theatres and Prince Alfred Park and through the Parramatta 
North precinct with the objective of minimising visual impacts to the heritage values and 
physical impacts to the heritage fabric of these items. The Proponent must provide the results 
of the feasibility investigation to the Secretary, for information, before construction commences 
in these locations. If a decision is made not to provide wire-free running in the identified 
locations, supporting evidence must be provided in the feasibility assessment. 

 
E85 The Proponent must investigate the feasibility of grass track treatment running through the 

Parramatta North precinct and Ancient Aboriginal and Early Colonial Landscape/Robin 
Thomas Reserve with the objective of minimising visual impacts to the heritage values and 
physical impacts to the heritage fabric of these items. The Proponent must provide the results 
of the feasibility investigation to the Secretary, for information, before construction commences 
in these locations. If a decision is made not to provide grass track treatment in the identified 
locations, supporting evidence must be provided in the feasibility assessment. 
 

E86 The CSSI must be constructed in a manner that minimises visual impacts resulting from 
construction sites, including protecting and retaining existing vegetation around the perimeter 
of compound sites, providing temporary landscaping and screening where appropriate to 
soften views of the construction sites and minimising light spill to adjacent residential areas.  

 
Urban Design Requirements Report 
E87 The Proponent must prepare and implement an Urban Design Requirements Report for 

public domain, architecture, landscape architecture, identity and place making with a specific 
focus on stop access and design. The Urban Design Requirements Report must consider 
crime prevention through environmental design principles and relevant design standards such 
as: 
(a) Better Placed (NSW Government Architect, 2017); 
(b) Greener Places (NSW Government Architect, 2018); 
(c) Guidelines for the Development of Public Transport Interchange Facilities (Ministry of 

Transport, 2008); 
(d) Water Sensitive Urban Design, NSW Sustainable Design Guidelines Version 4 (TfNSW, 

2017); 
(e) AS4282-1997 Control of the obtrusive effects of outdoor lighting; and  
(f) relevant agency and Council design standards including those set out in the Parramatta 

Strategic Planning Framework.  
 
The Urban Design and Requirements Report must incorporate: 
(g) design principles and objectives; 
(h) identification of relevant land use changes, masterplans and initiatives; 
(i) analysis and mapping of local context and character; and 
(j) analysis and mapping of transport and land use integration and system functionality in 

the context of precincts. 
 

E88 The Urban Design Requirements Report must inform the detailed design of the CSSI to: 
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(a) demonstrate responsiveness to local streetscape and landscape character; 
(b) integrate with, or allow for, known land use changes, masterplans and developments; 
(c) contribute to the character and identify of the local area; 
(d) respond to the character, setting and fabric of heritage elements and landscapes; 
(e) demonstrate material selection and detailing (including consideration of anti-graffiti 

measures); 
(f) achieve a safe, secure, functional and efficient transport network for all street users; 
(g) maintain community amenity and privacy; 
(h) maintain local access and circulation for residents, business and road users; 
(i) address sensitive receivers to minimise noise, vibration, electromagnetic interference, 

light spill and nuisance; 
(j) minimise the loss of existing trees, maximise urban tree canopy, including street trees 

and soft landscaping; 
(k) address flooding and drainage issues; 
(l) contribute to the activation of precincts; 
(m) maximise local connectivity and minimise barriers; 
(n) maximise walk-in catchments and offer legible, direct pedestrian connections; 
(o) demonstrate clear wayfinding; 
(p) maximise user safety, crime prevention and comfort; and 
(q) consider the Camellia Town Centre Masterplan and the Telopea Masterplan, and 

Westmead Alliance master planning.  
 

The Urban Design Requirements Report must be submitted to the Secretary for approval, 
following review by the Design Review Panel required by Condition E90, including 
recommendations provided by the Design Review Panel and the way these have been 
addressed. 
 

E89 Construction of light rail stops, tracks and associated facilities must not commence before the 
Urban Design Requirements Report has been approved by the Secretary. The detailed 
design development of light rail stops and associated light rail infrastructure within or in 
proximity to Heritage listed items must be undertaken in consultation with the Heritage Council 
(or its delegate). 

 
Design Review Panel 
E90 The Proponent must establish an independent Design Review Panel before development of 

the detailed design and before construction commences. 
 

E91 During design development of the CSSI, the Design Review Panel must provide advice and 
recommendations on the detailed design. The responsibilities of the Design Review Panel 
include: 

 review the design to assess whether it is consistent with the commitments and 
outcomes made in the documents listed in Condition A1, as amended by the terms of 
this approval including the Urban Design Requirements Report required by 
Condition E87; and 

 provide advice on the application of the objectives to key design elements in relation to 
place making, architecture, heritage, urban and landscape design and artistic aspects 
of the CSSI. 

 
   



 
 

NSW Government  45 
Department of Planning and Environment  
Conditions of Approval for Parramatta Light Rail (Stage 1) – CSSI 8285 
CSSI 8285 MOD 1 –determined 21 December 2018 
CSSI 8285 MOD 2 – determined 25 January 2019 
 

E92 The Design Review Panel must be chaired by the NSW Government Architect (or its 
nominee), and must be comprised of, where relevant, a suitably qualified, experienced and 
independent professional in each of the fields of: 

 architecture; 
 urban design and place making; 
 landscape design; 
 Aboriginal cultural heritage; and 
 non-Aboriginal heritage. 

 
The Chair is to invite Relevant Councils, technical experts, key stakeholders, and NSW 
government agencies to observe Design Review Panel meetings and to provide advice on 
local issues, context, and city outcomes. This includes the Heritage Council (or its delegate). 
The Proponent and its contractor(s) may be invited onto the Panel as observers only and to 
provide technical advice. 
 
Observers or advisors should not be present while the Panel is deciding upon its 
recommendations. 
 
The Proponent must provide independent secretarial resources to the Panel. 

 
E93 The Design Review Panel members must be nominated by the Proponent and approved by 

the Secretary in accordance with the timeframes in Condition E90.  
 

E94 Nomination and appointments of the Design Review Panel must comply with the Public 
Service Commission’s Appointment Standards: Boards and Committees in the NSW Public 
Sector guideline. 
 

E95 Once the Design Review Panel is formed a Design Review Panel Terms of Reference 
must be developed and endorsed by all panel members and then approved by the Secretary. 
The Terms of Reference must: 
(a) establish best practice governance and protocols for the operation of the Design 

Review Panel; 
(b) include a Code of Conduct; 
(c) outline the agreed frequency of Design Review Panel meetings; 
(d) outline secretariat functions and administration including the recording and storing of 

meeting agenda, minutes and actions; and 
(e) identify cessation arrangements 
 

E96 The Design Review Panel must be operated and managed in accordance with the approved 
Design Review Panel Terms of Reference and in accordance with the NSW Government 
Boards and Committees Guidelines (Department of Premier and Cabinet, September 2015). 

 
Lighting and CCTV 
E97 All lighting to be implemented as part of the CSSI must have regard to the location of nearby 

residential dwellings. Lighting impacts must be minimised to the extent possible including the 
use of shields to reduce light spill and annoyance to adjacent residences.  
 

E98 The Proponent must ensure that all external lighting associated with the operation of the CSSI 
(excluding light rail vehicles) is mounted, screened and directed in such a manner so as not 
to create nuisance to residences. The lighting must be the minimum level of illumination 
necessary and shall comply with AS 4282:1997 – Control of the Obtrusive Effects of Outdoor 
Lighting and relevant Australian Standards in the series AS/NZ 1158 – Lighting for Roads and 
Public Spaces. 

 
   



 
 

NSW Government  46 
Department of Planning and Environment  
Conditions of Approval for Parramatta Light Rail (Stage 1) – CSSI 8285 
CSSI 8285 MOD 1 –determined 21 December 2018 
CSSI 8285 MOD 2 – determined 25 January 2019 
 

E99 The placement, obstruction and removal of CCTV cameras must be undertaken in 
consultation with the relevant public authority and Relevant Council(s). 

BIODIVERSITY AND REVEGETATION 

E100 The Proponent must avoid and/or minimise the removal of native vegetation or other bushland 
that provides habitat for native fauna with the objective of reducing impacts to threatened 
species, populations and ecological communities. Impacted vegetation must be rehabilitated 
in proximity to the area of disturbance with a diversity of endemic species (in the first instance) 
and locally native tree, shrub and groundcover species to the greatest extent practicable or 
offset in accordance with the Proponent’s Biodiversity Offset Strategy and the Flora and Fauna 
Management Sub-Plan required by Condition C3, in consultation with OEH, DPI Fisheries, 
and the Biodiversity Conservation Trust. 
 

E101 During construction near the Parramatta River and Cumberland Hospital East and West, the 
Proponent must engage a suitably qualified and experienced fauna specialist to monitor the 
behaviour of the Grey-headed Flying-fox camp that resides in Parramatta Park in accordance 
with the Grey-headed Flying Fox Monitoring Program required by Condition C9 and 
implement mitigation measures, as required to minimise potential impacts to the camp. 
Monitoring must commence at least 12 months before the commencement of construction 
within 300 metres, unless otherwise agreed with the Secretary, of the camp to establish 
baseline behaviour. Monitoring must be undertaken regularly during construction (in 
consultation with OEH) with the results compiled in a monitoring report submitted to OEH each 
month. Monitoring should include species present, numbers, a map of the extent of the camp, 
breeding status, and condition of animals. If monitoring suggests that construction associated 
with the CSSI is changing the behaviour of the camp, the Proponent must consult with OEH 
to determine whether additional mitigation measures are required. 

 
Streetscape Trees  
E102 The Proponent must commission a suitably qualified and experienced Arborist with a minimum 

AQF Level 5 qualification in Arboriculture, that is independent of the design and construction 
personnel for the duration of construction. The Arborist must be approved by the Secretary 
before works commence and commissioned for the duration of construction.  
 

E103 The Arborist must: 
(a) be the principal point of advice in relation to the assessment and management of CSSI 

impacts on trees; 
(b) prepare a Tree Register of all trees within the CSSI footprint (either for the entire CSSI 

or separate areas where tree removal and/or pruning is proposed) before the removal 
of any trees; 

(c) identify those trees within the footprint that must be removed for construction to proceed 
or for CSSI operations; and 

(d) identify those trees where their fate is uncertain and may be retained, removed or 
pruned (either for construction or for ongoing maintenance during operation). 
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E104 The Tree Register must include: 
(a) the georeferenced location of each tree; 
(b) those attributes as defined in AS 4970-2009 Protection of trees on development sites; 
(c) the tree retention value;  
(d) the outcomes of a visual assessment of the condition of the tree; 
(e) where a tree requires removal, whether, in the opinion of the Arborist, it can be 

successfully transplanted;  
(f) the extent of the proposed impact (complete removal or extent of pruning);  
(g) measures for the management, protection and monitoring of compensatory vegetation, 

for a minimum of two years from being planted; and 
(h) timing and responsibilities for the implementation of compensatory vegetation.  

 
E105 For those trees identified as requiring removal in the Tree Register, the Proponent must 

demonstrate consideration of options to avoid or minimise impacts on trees through the 
detailed design and construction planning process. The options considered must include, but 
not be limited to: 
(a) consideration of operational requirements with existing tree locations; 
(b) consideration of the health of each tree, including its vigour and likely ability to survive 

in situ pruning or transplanting; 
(c) review of the construction methodology and layout to identify any options to avoid or 

minimise impacts on trees; 
(d) considering opportunities to narrow/move footpaths; 
(e) modification of the design to reduce impact to the tree (e.g. use of porous pavement); 
(f) reduction in the standard offsets required for underground services; and 
(g) where fencing, other ancillary infrastructure or services affect tree retention, relocation 

or alternative construction methods are considered to reduce impacts (e.g. from strip 
footings to pier footings for posts). 

 
E106 The Tree Register and any evidence required by Condition E105 must be submitted to the 

Secretary before the removal or damage (as defined by the Independent Arborist) of a tree for 
the purposes of the CSSI. The recommendations of the Independent Arborist must be outlined 
in the Tree Register and implemented by the Proponent, unless otherwise agreed by the 
Secretary. 

 
Tree Offset Package 
E107 The Proponent must prepare and implement a Tree Offset Package for the CSSI in 

consultation with the independent Arborist required by Condition E102, and Relevant 
Council(s). The Package must consider the objectives and opportunities identified in Sydney 
Green Grid West Central District (Department of Planning and Environment, 2017), Greener 
Places (NSW Government Architect, 2017), and Parramatta Ways (Implementing Sydney’s 
Green Grid) (City of Parramatta, 2017). The package must: 
(a) identify how impacts on trees and vegetation will be mitigated, managed, and 

compensated; 
(b) ensure that where trees are removed they are replaced at the following ratios regardless 

of their value, near the impact or, where this is not practicable, within other areas of the 
LGA or surrounding LGAs, in consultation with the relevant authority(s):  
i) large trees (DBH greater than 60cm) – plant minimum of eight trees; 
ii) medium trees (DBH greater than 15 cm, but less than 60 cm) – plant minimum of 

four trees; and 
iii) small young trees (DBH less than 15cm) – plant minimum of two trees. 

(c) ensure a mix of species and a range of mature heights to provide visual diversity and 
benefits, in consultation with the Relevant Council(s);  

(d) street tree plantings are to have a minimum pot size of: 
i) 200 litres in the Parramatta CBD precinct; and 
ii) 75 litres in other streets; 
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(e) tree planting in parks, open space, bushland, and within the Carlingford Line corridor, 
should be sized to suit the location, species and planting style, in consultation with the 
relevant authority(s); and 

(f) ensure at least 80% offset works must be completed before CSSI operations 
commence. 

 
Where the requirements of this condition cannot be met, the Proponent must provide 
documented evidence demonstrating how the matters in (a) to (f) were considered and provide 
information and justification for an alternative offset option for the Secretary’s approval. 
 

Operational Maintenance 

E108 The ongoing maintenance and operation costs of urban design and landscaping items 
(including tree offsets) and works implemented as part of this approval remain the Proponent’s 
responsibility until satisfactory arrangements have been put in place for transfer to the relevant 
authority. Before the transfer, the Proponent must maintain items and works to the design 
standards established by the Urban Design Requirements Report, and the Tree Offset 
Package.  

SOCIO-ECONOMIC, LAND USE AND PROPERTY 

E109 The Proponent must design and construct the CSSI with the objective of minimising impacts 
to, and interference with third party property and infrastructure, and that such infrastructure 
and property is protected during construction.  

 
Business Activation Plan 

E110 The Proponent must prepare and implement a Business Activation Plan to manage impacts 
to businesses on streets affected by construction of the CSSI, including those where access 
is altered. The Plan must be prepared before construction and must include but not 
necessarily be limited to: 
(a) measures to address amenity, vehicular and pedestrian access during business hours 

and visibility of the business appropriate to its reliance on such, and other reasonable 
matters raised in consultation with affected business; 

(b) Business Management Strategies for each stage of construction (and/or activity), 
identifying affected businesses and associated management strategies, including the 
employment of place managers and specific measures to assist small business 
owners adversely impacted by the construction of the CSSI; 

(c) Business Support Services Program to assist small business owners adversely 
impacted by construction of the CSSI. The Program must assist local businesses to 
develop proactive business strategies including: 
i) marketing and promotion; 
ii) business diversification and business planning; and 
iii) engagement of specialists to run workshops both before and during construction. 

(d) establishment of business reference groups to provide, but not be limited to, the 
following services: 
i) provide information on the CSSI; 
ii) discuss mitigation measures to minimise impacts; and 
iii) consult on out of hours works (‘Eat Street’ only) where required by Condition E24 

(e) a monitoring program to assess the effectiveness of the measures including business 
feedback against which effectiveness of the measures will be measured; and 

(f) provision for reporting of monitoring results to the Secretary, as part of the 
Compliance Monitoring and Reporting Program required in Condition A30. 
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WATER QUALITY AND FLOODING 

Water Quality 
 

E111 Before undertaking any works and during maintenance or construction activities, erosion and 
sediment controls must be implemented and maintained to prevent water pollution consistent 
with LandCom’s Managing Urban Stormwater series (The Blue Book). 
 

E112 The CSSI must be designed, constructed and operated so as to maintain the NSW Water 
Quality Objectives where they are being achieved as at the date of this approval, and 
contribute towards achievement of the NSW Water Quality Objectives over time where they 
are not being achieved as at the date of this approval, unless an EPL in force in respect of the 
CSSI contains different requirements in relation to the NSW Water Quality Objectives, in which 
case those requirements must be complied with.  
 

Flooding 

E113 A Flood Management Design Report must be prepared and implemented in respect of the 
flood prone land and overland flow paths for the waterways and catchments in the CSSI’s 
vicinity. The Report must be prepared during detailed design to identify the potential adverse 
impacts of the operation of the CSSI on existing flooding characteristics for a full range of flood 
events up to and including the probable maximum flood (PMF). The Report must include but 
not be limited to: 
(a) the results of further modelling to identify the potential impacts of the CSSI on flood 

behaviour including consideration of increased rainfall intensity and sea level rise under 
climate change conditions, consistent with the requirements of the Floodplain 
Development Manual (2005) and Practical Consideration of Climate Change (2007); 

(b) the identification of design measures that would be implemented to manage the impacts 
of flooding on the operation of the CSSI and not worsen the existing flood 
characteristics. Design of mitigation measures must consider the full range of design 
events up to the 1% AEP; 

(c) demonstration of constructability of proposed management measures; 
(d) sensitivity analyses to assess the risk that additional properties or infrastructure could 

be subject to changes in existing flood behaviour as a result of the CSSI (i.e. beyond 
those identified as being impacted in point a) above), for design events up to and 
including the 1% AEP flood event, namely: 
i) assessment of 100% blockage of pits for the pre-development (existing) and post-

development (with the CSSI) scenarios;  
ii) assessment of the impact of local and regional coincident flood peaks; and 
iii) assessment of cumulative impacts of the CSSI and other state significant 

developments and/or infrastructure in the CBD being constructed or that have 
received approval (and for which sufficient design detail is available at the time). 

(e) the identification of measures to be implemented to minimise scour and dissipate 
energy at locations where flood velocities are predicted to increase as a result of the 
CSSI; 

(f) identification of stormwater drainage system upgrades including those upgrades 
considered as mitigation measures; and 

(g) identification of the timing and maintenance responsibility of any necessary works. 
 

Not worsen existing flooding characteristics within and in the vicinity of the CSSI means the 
following: 
(a) a material increase in the duration of inundation for all design events up to and including 

a 1% AEP flood event;  
(b) an increase in flood levels of more than 10 mm at properties for all design events up to 

and including the 1% AEP flood event; and  
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(c) no increase in high hazard flooding as defined in Appendix L of the NSW Government’s 
Floodplain Development Manual (2005).  

 
The Flood Management Design Report must be prepared by a suitably qualified and 
experienced person in consultation with directly affected landowners, Sydney Water, OEH, 
NSW State Emergency Services and the Relevant Council(s). The Report must be 
independently peer reviewed by a suitably qualified and experienced hydrological engineer to 
confirm that the management of and response to flood events is appropriate.  
 
The Report and results of the peer review must be submitted to the Secretary, for information, 
and Relevant Council(s) at each design stage associated with the CSSI where there is 
potential to cause adverse flooding impacts. 
 

E114 An Operational Flood Management Plan must be prepared and implemented before the 
commencement of CSSI operations. The Operational Flood Management Plan must identify 
measures to be implemented during the operational phase to minimise risks and maximise 
safety during flooding events, particularly for passengers and staff. The Operational Flood 
Management Plan must be prepared by a suitably qualified and experienced person in 
consultation with OEH, NSW State Emergency Service and the Relevant Council(s). It should 
take into account the outcomes of the sensitivity analyses undertaken in the Flood 
Management Design Report required by Condition E113. 
 

E115 All relevant flooding information must be provided to the Relevant Council(s), DPE (Urban 
Renewal), OEH and the NSW State Emergency Service, to assist in the preparation of any 
new or necessary update(s) to the relevant plans and documents relating to flooding, to reflect 
changes in flooding levels, flows and characteristics as a result of the CSSI. The Council, OEH 
and SES must be notified in writing that the information is available no later than one month 
following the completion of construction. Information requested by the Council, OEH or the 
SES must be provided no later than six months following the completion of construction or 
within another timeframe agreed with the relevant Council, OEH and the SES. 

ELECTROMAGNETIC INTERFERENCE (EMI) 

E116 To inform the detailed design of light rail infrastructure, the Proponent must identify EMI 
susceptible devices that may potentially be affected by CSSI operations and establish 
baseline electromagnetic field levels at the relevant EMI susceptible devices near the CSSI. 
Targeted consultation must be carried out with the owners/operators of the identified EMI 
susceptible devices. The outcomes of these consultations must be documented as part of the 
Electromagnetic Management Plan required by Condition E117. 

 
E117 Before commencement of CSSI operations, the Proponent must prepare an Electromagnetic 

Management Plan in consultation with NSW Health and other owner/operators of potentially 
EMI susceptible devices and submit it to the Secretary for information. The Plan must identify 
how operational electromagnetic fields attributable to the CSSI could affect the operation of 
NSW Health or other existing EMI susceptible devices near the CSSI. The Plan must include, 
but not be limited to: 

 identification of existing EMI susceptible devices; 
 established baseline electromagnetic field levels at existing EMI susceptible devices; 
 predicted operational electromagnetic field levels at existing EMI susceptible devices 

potentially affected by CSSI operations; 
 identification of electromagnetic field reduction strategies, technologies, design and 

operational measures that will be implemented to manage potential impacts; 
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 identification of appropriate limits/criteria to minimise operational interference to existing 
EMI susceptible devices within the operational tolerance of the device; 

 internal audits of compliance of electromagnetic field levels; and 
 details of an electromagnetic field monitoring program to be completed within 18 months 

from commencement of CSSI operations, unless otherwise agreed with the 
owners/operators of the EMI susceptible device(s). 

CONTAMINATION 

E118 Notification must be provided and, where relevant, approvals must be sought directly from the 
EPA before commencement of any works which will intersect or disturb the surface of sites 
which are regulated by the EPA under the Contaminated Land Management Act 1997.  
 

E119 Before commencement of any activities that would result in the disturbance of land and/or soil 
in Areas of Environmental Interest (AEI) identified as having a high risk of contamination, or 
identified as medium risk subject to further desktop assessment as specified in the documents 
listed in Condition A1, a Site Contamination Report must be prepared by a suitably qualified 
person(s) in accordance with the requirements of the Contaminated Land Management Act 
1997 and associated guidelines. The Site Contamination Report must outline the potential 
contamination risks from the AEIs to human health and receiving waterways and detail, where 
relevant, whether the land is suitable (for the intended land use) or can be made suitable 
through remediation. For AEIs where there is insufficient information and data available to 
draw such conclusions, the Site Contamination Report must also detail the outcomes of 
Phase 2 site contamination investigations within those AEIs.   
 

E120 For those AEIs where a Site Contamination Report is to be prepared in accordance with 
Condition E119, where the investigations identify that the site is suitable for the intended 
operations and that there is no need for a specific remediation strategy, measures to identify, 
handle and manage potential contaminated soils, materials and groundwater must be 
identified in the Site Contamination Report and incorporated into the CEMP or relevant sub-
plan. 
 

E121 For those AEIs where a Site Contamination Report concludes the site can be made suitable 
for its intended land use subject to remediation, the Site Contamination Report must include 
a Remediation Action Plan to address disturbed areas, and how the environmental and 
human health risks will be managed during the disturbance, remediation and/or removal of 
contaminated soil or groundwater. 
 

E122 For those AEIs where remediation is required, the Site Contamination Report and 
Remediation Action Plan must be accompanied by a Site Audit Statement(s), prepared by 
a NSW EPA Accredited Site Auditor under the Contaminated Land Management Act 1997, 
verifying that the disturbed area has been or can be remediated to a standard consistent with 
the intended land use. Where land is remediated, a final Site Audit Statement(s) must be 
prepared by an accredited Site Auditor, certifying that the contaminated and disturbed areas 
have been remediated to a standard consistent with the intended land use.  
 
Note: Terms used in Condition E121 and E122 have the same meaning as in the Contaminated Land 

Management Act 1997. 
 

E123 For those AEIs where remediation is required, the land must not be used for the purpose 
approved under the terms of this approval until a Site Audit Statement determines that the 
land is suitable for that purpose and any conditions on the Site Audit Statement have been 
complied with. 
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E124 A copy of the final Site Audit Statement must be submitted to the Secretary and Relevant 
Council no later than one month before the commencement of CSSI operations. 
 

E125 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared 
and must be implemented should unexpected contaminated land or asbestos be excavated 
or otherwise discovered during construction. This can be provided as part of the CEMP or 
relevant sub-plan. 

 
E126 The Unexpected Contaminated Land and Asbestos Finds Procedure must be 

implemented throughout construction.  

WASTE MANAGEMENT 

E127 Waste generated during construction and operation must be managed in accordance with the 
following priorities:  
(a) waste generation must be avoided and where avoidance is not reasonably practicable, 

waste generation must be reduced; 
(b) where avoiding or reducing waste is not possible, waste must be re-used, recycled, or 

recovered; and 
(c) where re-using, recycling or recovering waste is not possible, waste must be treated or 

disposed of.  
 

E128 The importation of waste and storage of virgin excavated natural material (VENM), and the 
treatment, processing, reprocessing or disposal of any waste, must comply with the Protection 
of the Environment Operations Act 1997, and the Protection of the Environment Operations 
(Waste) Regulation 2014, where orders or exemptions apply under the regulation. 
 

E129 Waste must only be exported to a site licensed by the EPA for the storage, treatment, 
processing, reprocessing or disposal of the subject waste, or in accordance with a Resource 
Recovery Exemption or Order issued under the Protection of the Environment Operations 
(Waste) Regulation 2014, or to any other place that can lawfully accept such waste. Disposal 
of waste at these facilities must include GPS tracking of waste vehicles, audits of waste facility 
receipts and cross verification with the facility. All asbestos waste over 10m3 must be tracked 
through EPA’s WasteLocate service. 

 
E130 All waste must be classified in accordance with the EPA’s Waste Classification Guidelines, 

with appropriate records and disposal dockets retained for audit purposes. 
 
E131 Asbestos or asbestos-contaminated materials that are discovered during demolition and 

construction activities of the CSSI must be strictly managed in accordance with the 
requirements under the Protection of the Environment Operations (Waste) Regulation 2014 
and any guidelines or requirements in force at the date of this approval and issued by the EPA 
in relation to those materials. 

HAZARDS 

E132 At least one month before the commencement of construction of any hazardous works or 
works adjacent to hazardous infrastructure, the Proponent must prepare and submit for the 
approval of the Secretary, the following: 
(a) A Final Hazard Analysis of the development consistent with the Department’s 

Hazardous Industry Planning Advisory Paper No. 6, ‘Hazard Analysis’. The study must 
be prepared based on the final detailed design of the development and include: 
i) a quantitative risk assessment; 



 
 

NSW Government  53 
Department of Planning and Environment  
Conditions of Approval for Parramatta Light Rail (Stage 1) – CSSI 8285 
CSSI 8285 MOD 1 –determined 21 December 2018 
CSSI 8285 MOD 2 – determined 25 January 2019 
 

ii) details of all safeguards to be implemented, in particular those at the locations of 
pipeline crossing;  

iii) findings and recommendations from the Safety Management Study undertaken in 
consultation with the relevant dangerous goods pipeline operators and pipeline 
licensees;  

iv) demonstrate that the risks from the development satisfy relevant NSW Risk Criteria 
as set out in HIPAP 10.   

(b) A Construction Safety Study, prepared consistent with Hazardous Industry Planning 
Advisory Paper No. 7 ‘Construction Safety’. The Construction Safety Study must be 
prepared in consultation with the relevant dangerous goods pipeline operators and 
licensees and include details of the proposed safety measures to ensure the relevant 
underground pipelines will not be impacted by the construction of the development. 
 

E133 One month before the commencement of CSSI operations, the Proponent must submit to the 
Secretary for information, a Pre-Startup Compliance Report detailing compliance with 
Condition E132, including: 
(a) dates of study/plan/system submission, approval, commencement of construction and 

commissioning; 
(b) actions taken or proposed, to implement recommendations made in the 

studies/plans/systems; and 
(c) responses to any requirement imposed by the Secretary. 

 
E134 Three (3) months after the commencement of CSSI operations, the Proponent must submit to 

the Secretary, for information, a Post-Startup Compliance Report, which reports on the 
implementation of all recommendations raised in the Construction Safety Study required 
under Condition E132. 

INFRASTRUCTURE PROPERTY AND UTILITIES 

E135 The Proponent must identify utilities, services and other infrastructure and property potentially 
affected by construction to determine requirements for access to, diversion, protection, and/or 
support. Consultation with the relevant owner and/or provider of services that are likely to be 
affected by the CSSI must be undertaken to make suitable arrangements for access to, 
diversion, protection, and/or support of the affected infrastructure as required. The Proponent 
must ensure that any disruption to any service is minimised and shall be responsible for 
advising impact to service recipients before any planned disruption of service. The cost of any 
such arrangements must be borne by the Proponent, unless otherwise agreed with the 
utility/service provider. 

SUSTAINABILITY 

E136 A Sustainability Strategy must be prepared to achieve a minimum project score of 65 for 
‘Design’ and ‘As built’ rating under the Infrastructure Sustainability Council of Australia 
infrastructure rating tool. 
 

E137 The Sustainability Strategy must be submitted to the Secretary, for information, within six 
months of the date of this approval, or within another timeframe agreed with the Secretary, 
and must be implemented throughout the design, construction and operation of the CSSI. 

 
E138 Opportunities to reduce operational greenhouse gas emissions must be investigated during 

detailed design. The sustainability initiatives identified in the documents identified in 
Condition A1 must be regularly reviewed, updated and implemented throughout the design 
development and construction, and annually during operation of the CSSI.
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Appendix A – Flexibility Provisions 
 
Project Element Flexibility Provisions 

Stop length 

 

Minor changes (+/- 10 metres) to a stop length permitted where 
determined to have no more than a minor impact.  

Stop arrangement side or 
island platform) 

 

Changes to stop arrangement (side or island platform) permitted where 
determined to have no more than a minor impact. 

Stop location 

 

Minor relocation (+/- 10 metres) to stop location permitted where 
determined to have no more than a minor impact and the new location 
does not have a material impact on new receivers compared with the 
impact(s) assessed in the documents listed in Condition A1. 

Utility and lighting works These works are permitted within 1 km of the project footprint where 
determined by the ER to have a minor impact.  

Minor road network 
changes including off-
corridor works and public 
transport network changes, 
such as line marking, car 
parking adjustments, signal 
changes, footpath or kerb 
adjustments and bus stops 

Minor changes are permitted to those activities identified in Sections 
5.8 and 5.9 of the EIS. 

Minor road network changes in the vicinity of the CSSI footprint are 
permitted to address potential traffic impacts associated with light rail.  

In order to be considered minor, these changes must meet the following 
parameters: 

 Environmental impacts are manageable through the implementation 
of environmental measures as detailed in the CEMP and/or the 
OEMP as relevant. 

 No acquisition (temporary or permanent) of property where a 
negotiated purchase from the property owner is not possible. 

 Does not involve the removal of a tree or other vegetation which is 
listed as a threatened species or ecological community in the 
Biodiversity Conservation Act 2016 and/or Environment Protection 
and Biodiversity Conservation Act 1999; 

 No direct impact and no more than a minor indirect impact on a 
listed heritage item. 

 Access arrangements are provided for any impacted road 
intersection and, where relevant, for property access in consultation 
with the affected party(ies). 

 Does not result in operational impacts that would have more than a 
minor adverse traffic impact (including on intersection performance, 
road way capacity, bus operations and active transport network) as 
assessed in the documents listed in Condition A1. 
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