

Michael Cassel
Planning Secretary
Department of Planning and
Environment 12 Darcy Street
Parramatta NSW 2150

DOC22/212672

Attn: Mr Shiraz Ahmed

14 March 2022

Dear Mr Cassel,

**Upgrades to Chatswood Public School and Chatswood High School (SSD 9483):
Submission of Notification of Occupation in accordance with Condition D1**

I refer to the Upgrades to Chatswood Public School and Chatswood High School approved on 30 November 2020.

In relation to condition D1 of the Development Consent, the Department of Education would like to notify the Department of Planning and Environment of the date for commencement of occupation of the following stages of works on the Public School and High School sites as follows:

Stage	Work	Occupation Date
Stage 2	Public School	
	DDA compliant ramp	27 April 2022
Stage 3	Public School	
	Central landscaped area	07 May 2022
Stage 4	High School	
	Building S & adjacent landscaping	25 October 2022
Stage 5	Public School	
	Buildings P1 & P2	16 November 2022
Stage 6	Public School	
	Building G & adjacent landscaping	06 May 2023
Stage 7	High School	
	Buildings Q & T	22 May 2023
Stage 8	Public & High School	
	Final landscape areas	20 July 2023

In the unlikely event that the occupation date changes significantly for any of the stages an updated notification of occupation will be provided.

Yours sincerely

Angelo Parissis

Angelo Parissis

**Senior Project Director
School Infrastructure NSW**